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Ames Laboratory 

PLAN VOLUME 

1 Purpose and Scope of the Compliance Plan Volume 

For each facility at which the Department of Energy (DOE) generates or stores 
mixed waste, section 3021(b) of the Resource Conservation and Recovery Act 
(RCRA), 42 U.S.C. 6721, as amended by section 105(a) of the Federal Facility 
Compliance Act ((P.L. 102-386) (the Act)), requires DOE to prepare a plan for 
developing treatment capacities and technologies to treat mixed wastes to the 
standards promulgated by the U.S. Environmental Protection Agency (EPA) pursuant 
to section 3004(m) of RCRA. Upon submission of a plan to the appropriate 
regulatory agency, the Act requires the recipient agency to solicit and consider public 
comments, and approve, approve with modification, or disapprove the plan within six 
months. The agency is to consult with EPA and any State in which a facility affected 
by the plan is located. Upon approval of a plan, the agency shall issue an Order 
requiring compliance with the approved plan. 

DOE has prepared this Draft Site Treatment Plan (Draft Plan) for mixed waste at 
Ames Laboratory in accordance with the schedule published in the April 6, 1993, 
Federal Register notice for submitting the site treatment plans for facilities at which 
the Department generates or stores mixed waste (58 FR 17875). The purpose of this 
Draft Plan is to identify the currently preferred options for treating the mixed waste 
at Ames Laboratory or for developing treatment technologies where technologies do 
not exist or need modification. The Draft Plan reflects the site-specific preferred 
options, developed with the State's input and based on existing available information. 
The options reflect the "bottoms-up" approach and have not been completely 
evaluated for impacts on other DOE sites and impacts to the overall DOE program. 
Therefore, changes in the preferred option and associated schedules are possible 
between the Draft Plan, the Final Proposed Plan, and final approval and issuance of 
the Order as evaluation of DOE-wide impacts and State-to-State discussions progress. 

To the extent possible, the Draft Plan identifies specific treatment facilities for 
treating the mixed waste and proposes schedules as set forth in the FFCAct. When 
not possible, schedules for alternative activities such as waste characterization and 
technology assessment are provided as appropriate. All schedule information 
presented is preliminary and is subject to change. For new facilities, the schedule is 
heavily dependent upon decisions made during the design phase and is contingent on 
funding availability. Assumptions and professional judgments related to the type of 
treatment technology, location of the treatment facility, contracting mechanism, 
project approval process, cost, etc. were used to develop the estimated schedule. Any 
variation from these assumptions will impact the estimated schedule. In addition, 
cost data used in developing options and schedules are planning estimates only and 
do not reflect a commitment of budgetary resources. 

Emerging or new technologies not yet considered may be identified in the future that 
provide opportunities to manage waste more safely, effectively, and at lower cost than 
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the current technologies identified in the Draft Plan. Working closely with 
regulators and other interested parties during the implementation of the Draft Plan, 
DOE will continue to evaluate and develop technologies that offer potential 
advantages in the areas of public acceptance, risk abatement, and performance and 
life cycle cost. Should more promising technologies be identified, DOE may request 
a modification of its treatment plan in accordance with provisions of the final Site 
Treatment Plan and/or the Order. 

The Draft Site Treatment Plan is comprised of two volumes: this Compliance Plan 
Volume and the Background Volume. The Compliance Plan Volume proposes 
overall schedules with target dates for achieving compliance with the land disposal 
restrictions (LDR) and procedures for converting these target dates into milestones to 
be enforced under the Order. The more detailed discussion of the options contained 
in the Background Volume is provided for informational purposes only. 

When finalized, the Site Treatment Plan will satisfy DOE's obligation under the Act 
to develop and submit a treatment plan for Ames Laboratory. In addition, inasmuch 
as the Plan is intended to provide DOE's plans for achieving compliance with the 
LDR requirements of 3004(j) of RCRA at Ames Laboratory, it is understood that no 
further civil enforcement action, administrative or judicial, will be initiated for 
violations of RCRA section 30G4(j) arising from storage of mixed waste covered by 
the approved Plan for so long as DOE is in compliance with the requirements of the 
approved Plan and the Order issued which requires compliance with the Plan. This 
will include all mixed waste in storage at Ames Laboratory and identified in the 
approved Plan, as well as future mixed waste generated and incorporated into the 
Plan in accordance with the provisions of the Plan. 

2 Implementation of the Plan 

Section 2 describes certain provisions DOE proposes to include in the Final Site 
Treatment Plan for Ames Laboratory to facilitate implementation of the Plan. This 
Draft Plan provides a general description of what these provisions would be intended 
to achieve and the approach DOE proposes; it is expected that the specific language 
to be used in the Final Plan and Order, as well as specific milestones, will be 
developed in conjunction with the State of Iowa. As discussions on the Final Plan 
and Order progress, the Plan for some sites may eventually be expanded to address 
other administrative provisions or, alternatively, some or all of these provisions may 
be incorporated into the Order. 

2.1 Approach to Setting Milestones 

This Section of the Final Plan would establish a process for committing to 
milestones for specific activities based on the target dates in the schedules 
provided in Section 3 through 5 of the Compliance Plan Volume. Milestones 
would be defined as fixed, enforceable near-term dates on which a specified 
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activity must be completed. Target dates would mark the anticipated completion 
of longer-term tasks and would not be enforceable until converted to milestones. 

Activities to be proposed as milestones and target dates would generally be the 
activities identified in the Act for wastes with existing technology, for waste for 
which technology does not exist or needs adaptation, or for providing information 
when radionuclide separation is involved. However, other closely related 
activities, such as completion of design or characterization activities, may be 
proposed as milestones and target dates as well. 

Target dates would be converted into milestones as the Plan is implemented 
according to procedures established in Section 2. DOE proposes establishing 
milestones for long-term projects such as those that will be covered by the Plan 
on a gradual basis because such projects are subject to significant uncertainties. 
This would allow DOE and the EPA to establish commitments as technical and 
funding information becomes known and would provide the EPA, with input from 
the public as appropriate, to play a significant role in establishing work priorities 
at the site. Possible approaches to establishing milestones include: 

Establishing milestones on an annual basis for near-term activities. 
Milestones would be proposed for approval for activities that will take place 
in the ensuing one year period, with target dates covering longer-term 
activities. 

Establishing milestones in a phased approach that correspond to the 
activities identified in the Act. A milestone would be established for the 
current phase of each project (e.g., initiating construction of a treatment 
facility), and the target date for the next phase (e.g., commencing facility 
testing) would be converted to a milestone when the previous phase was 
achieved and when there is a good technical understanding of the work 
involved in carrying out the next phase. 

For mixed waste to be shipped off-site, the final milestone and target date 
associated with the wastes would be the date of shipment. Other milestones and 
target dates for on-site activities related to preparing wastes for shipment could 
be proposed. When the intended treatment site is a DOE site, the Section would 
recognize that the development and availability of such off-site capacity is 
pursuant to the Site Treatment Plan and Order or other enforceable agreement at 
that site. 

The Section would reference procedures for setting new milestones and for 
modifying milestones and target dates when necessary. Generally, where practical 
new milestones and changes to target dates would be achieved through Section 
2.2, "Annual Site Treatment Plan Update." Modifications to current milestones 
would be governed by procedures in Section 2.5 "Modifications/Extensions or 
Revisions to the Plan." 
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2.2 Annual Site Treatment Plan Update 

This Section of the Final Plan would provide for submission of an Annual Site 
Treatment Plan Update intended to communicate information on progress in 
implementing the Plan and to provide a mechanism for establishing new 
milestones, amending wastes covered by the Plan, and updating the Plan, as well 
as proposing revisions to the Plan when necessary. These latter actions may be 
accomplished through other mechanisms as described in other Sections of this 
Plan, but the Annual Update provides a coordinated mechanism to effect such 
changes on a routine basis. DOE proposes that all sites with a Site Treatment 
Plans provide Annual Updates in the same timeframe to facilitate necessary site 
and State interactions and to facilitate tracking progress across the DOE complex 
in developing treatment capacity and treating mixed waste. 

The Annual Update would amend the Background Volume as necessary, 
identifying changes to mixed wastes covered by the Plan, including volumes; new 
waste streams and waste streams no longer covered by the Plan; and progress on 
activities undertaken to carry out the Plan. 

The Annual Update would also update the Compliance Plan Volume. It would 
contain proposals for new milestones, identify any changes to target dates, and 
propose revisions to the Plan in accordance with Section 2.5, 
"Modifications/Extensions or Revisions to the Plan." 

The Annual Update would be submitted to the EPA for review and comment or 
approval, as appropriate, and made publicly available as defined in this Section 
and in accordance with the procedures in 2.8, "Submittal, Review and Approval of 
Deliverables." After the appropriate procedures are followed, the Compliance 
Plan Volume would be considered amended. 

It is intended that the Annual Update be done in a way that minimizes 
unnecessary paperwork to the extent practical through page changes, etc. If there 
are no changes that require updates to the Compliance Plan and Background 
Volumes in a given year, a letter notifying the EPA to that effect could be 
provided as an Annual Update. 

2.3 Inclusion of New Waste Streams 

This Section of the Final Plan would establish procedures for incorporating newly 
identified and newly generated or stored waste streams into the Site Treatment 
Plan and for developing a plan and schedules for providing treatment capacity. 

It would establish procedures for notifying the EPA of a new waste stream as 
soon as possible. The notification would describe the waste code, volume, current 
and expected generation rate, and technology needs to the extent possible and 
would include the waste as a covered waste. 
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The next Annual Update would incorporate the new waste streams and propose a 
plan for treatment and associated schedules where possible, or schedules for 
developing a treatment plan as required by the Act if necessary. 

2.4 Duration of the Plan and Deletion of Wastes 

This Section of the Final Plan would establish that the approved Plan will 
terminate when the site's mixed waste, regardless of the time it was generated, is 
in compliance with the storage prohibition in RCRA 3004(j). This will occur: 1) 
when there is no longer any mixed waste stored or generated at the site that does 
not meet land disposal restriction requirements, or 2) when the mixed waste 
currently being stored or generated at the site, or that will be stored or generated, 
is being stored solely for the purposes of accumulating sufficient quantities as are 
necessary to facilitate proper treatment, recovery, or disposal. 

Similarly, it would also establish that a specific waste would be deleted from the 
Plan when the waste is no longer being stored or generated at the site, or when 
the waste meets land disposal restriction standards or is being accumulated solely 
for the purposes of facilitating proper treatment, recovery, or disposal. This could 
occur, for example, when the last scheduled milestone under the Site Treatment 
Plan for treating the waste is completed; when the waste is shipped off-site, or 
when the characterization of the waste demonstrates it meets RCRA land 
disposal standards. 

The Section would allow DOE and the EPA to agree to terminate the Plan or to 
keep the Plan in effect, e.g., in anticipation of waste to be generated in the future, 
for reasons other than those provided above. 

The Section would provide for notification of the EPA and other procedures as 
appropriate for terminating the Plan and for deleting waste streams. 

2.5 Modifications/Extensions or Revisions to the Plan 

This Section of the Final Plan would establish procedures to enable DOE to seek 
adjustments to milestones when events cause or may cause delays, and would 
define the circumstances which justify a delay. It would require DOE to notify 
the EPA, provide an explanation for the delay, and set procedures for reviewing 
and approving/disapproving alternative milestones. 

It would also define and establish procedures for those revisions to the Plan that 
would require the EPA to follow procedures in Section 3021(b)(2) and (3) of 
RCRA, as amended by the Act, including providing the proposed revision to the 
public and consulting with other affected States and EPA. The Annual Update 
described in Section 2.2 would generally be used to propose and approve a 
revision, unless the revision would become effective before it could be addressed 
in the regularly scheduled Annual Update. 
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DOE proposes that all Site Treatment Plans consistently define what constitutes a 
"revision" to the Plan that is subject to Sections 3021(b)(2) and (3) of the Act, 
since such a revision may often require the involvement of other affected States. 
Revisions would include addition of treatment capacity, technology development 
or use of radionuclide separation not previously included in the Compliance Plan 
Volume of the Site Treatment Plan or extensions to milestones for a period 
greater than one year. Inclusion of new waste streams would not constitute a 
revision but may result in a revision if inclusion of the new waste results in a 
change to the Site Treatment Plan that meets one of the above criteria. Other 
types of modifications to the Site Treatment Plan such as milestone changes of 
less than one year, although not a "revision," would require approval as described 
in Section 2.8. 

2.6 Funding Considerations 

This Section would describe DOE's obligations to seek the funding necessary to 
accomplish the activities in the Final Site Treatment Plan. It would also confirm 
DOE's authority over its budget and funding level submissions and its 
responsibilities under the Anti-Deficiency Act, 31 U.S.C. Section 1341, as 
amended. 

2.7 Disputes 

This Section would provide procedures to address disputes concerning scheduling 
under Section 2.1, Modifications/Extensions or Revisions to the Plan under 
Section 2.5, Review and Submittal of Deliverables in Section 2.8, and other 
circumstances agreed to by [DOE and the EPA. The Section would establish 
timeframes to resolve a dispute and a process that would elevate the dispute 
when agreement cannot be reached. 

2.8 Submittal, Review and Approval of Deliverables 

This Section would establish a process and timeframes for review, comment, 
response to comments, and approval as appropriate by the DOE and the EPA of 
such deliverables as the Annual Update,, notices signifying completion of 
milestones and identification of new wastes, and other deliverables. 

3 Low Level Mixed Waste Treatment Plan and Schedules 

3.1 Mixed Waste Streams for which Technology Exists 

3.1.1 Analytical Reference Standards 

Waste Matrix: MLLW, CH Lab Packs with Metals 
MWIR Number: AL-W001 
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OflF-site Option: Hanford Site Mixed Waste Treatment Facility 

Schedule for Activities to Ship Waste Off-site: 

Identify Activities: Schedule Dates: 
Complete waste profile 6/95 
Complete SDAR approval process 9/95 
Complete shipment of AL-W001 to Hanford To be determined 

Basis for schedule: Based on time required for waste characterization and 
approval process. 

3.1.2 Waste Matrix: MLLW CH, Non-activated lead 
MWIR Number: AL-W002 

Commercial Facility Option: 

Facility Name: Scientific Ecology Group 
Location: Oak Ridge, TN 
Technology: Decontamination 

Schedule for Activities to Ship Waste Off-site: 

Identify Activities: Schedule Dates: 
Complete treatment by decontamination 9/30/94 

Basis for schedule: Decontamination is nearly complete. 

Sludge/slag from decontamination will require further treatment to stabilize 
mixed waste for disposal. 

3.1.3 Uranium Sulfate 

Waste Matrix: MLLW CH, Aqueous Slurries 
Mixed Waste Inventory Report Number: AL-W003 

Off-site Option: Oak Ridge Central Neutralization Facility 

Schedule for Activities to Ship Waste Off-site: 

Identify Activities: Schedule Dates: 
Complete waste profile 6/95 
Complete waste approval process 9/95 
Complete shipment of AL-W003 to ORNL To be determined 
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Basis for schedule: Based on time required for waste characterization and 
approval process. 

3.1.4 Acidic Aqueous Liquids 

Waste Matrix: MLLW, CH Acidic Aqueous Liquids 
Mixed Waste Inventory Report Number: AL-W007 

Off-site Option: Oak Ridge Central Neutralization Facility 

Schedule for Activities to Ship Waste Off-site: 

Identify Activities: Schedule Dates: 
Complete waste profile 6/95 
Complete waste approval process 9/95 
Complete shipment of AL-W007 to ORNL To be determined 

Basis for schedule: Based on time required for waste characterization and 
approval process. 

3.2 Mixed Waste Streams for which Technology Exists but needs Adaptation or for 
which no technology exists 

Ames Laboratory does not have any waste streams requiring adapted or new 
treatment technology. 

3.3 Mixed waste streams requiring further characterization or for which Technology 
Assessment has not been done 

Ames Laboratory does not have any waste streams requiring further 
characterization or for which technology assessment has not been done. 

4 TRU Mixed Waste Streams 

4.1 TRU Wastes Expected to go to WIPP , 

4.1.1 MTRU Transuranics/Uranium in Glove Box 

MWIR Number: AL-W005 

Estimated Schedule for Shipping Waste to WIPP 

Compare waste to WIPP-WAC: To be determined 
(WIPP-WAC not finalized) 

Prepare Waste for Shipment: To be determined 
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4.2 TRU Wastes not destined for WIPP 

Ames Laboratory TRU waste is generated in association with defense related 
programs. All Ames Laboratory TRU and MTRU waste is destined for WIPP. 

5 High Level Mixed Waste Streams 

Ames Laboratory does not foresee any production of High-Level Waste. 
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U.S. DEPARTMENT OF ENERGY 
CHICAGO OPERATIONS OFFICE 

PUBLIC PARTICIPATION PLAN 
FOR 

IMPLEMENTATION 
OF THE 

FEDERAL FACILITY COMPLIANCE ACT 

Section 1.0 Introduction 
The Federal Fac i l i ty Compliance Act of 1992 (FFCA) contains 
specif ic provisions directing the U.S. Department of Energy (DOE) 
to address the treatment of mixed (radioactive and hazardous) 
waste current ly being stored or generated at DOE s i tes . FFCA 
amends the Resource Conservation and Recovery Act (RCRA), the law 
that defines requirements for the management of hazardous waste. 
RCRA contains specific restr ict ions on land disposal of hazardous 
waste, including treatment standards that must be met pr io r to 
storage and disposal. In general, the DOE Chicago Operations 
Office (CH) s i tes , l ike a l l DOE sites that are storing mixed 
waste, are not in compliance with these land disposal 
rest r ic t ions because they lack the capacity to t reat mixed waste. 

DOE-CH has seven sites that are impacted by FFCA issues. Instead 
of preparing a public part icipation plan for each s i t e , th is plan 
describes ac t i v i t i es that w i l l be performed at a l l the CH s i tes . 

These seven sites are: 

1) RMI Titanium Company Extrusion Plant (RMI) in Ashtabula, Ohio; 
2) Argonne National Laboratory in Argonne, Illinois; 
3) Site A in Palos Hills, Illinois; 
4) Brookhaven National Laboratory on Long Island, New York; 
5) Princeton Plasma Physics Laboratory in Princeton, New Jersey 6) 
Ames Laboratory in Ames, Iowa; 
7) Battelle Columbus Decommissioning Project in Columbus, Ohio. 

DOE-CH EM Office of Public Accountability-
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Currently, DOE-CH is preparing an EM Public Participation Program 
Plan along with site specific implementation plans for public 
participation. FFCA is one of several public involvement 
opportunities included in the Program Plan for CH stakeholders. 
This FFCA Public Participation Plan outlines DOE-CH roles and 
responsibilities, stakeholder issues associated with FFCA, and 
planned activities for supporting major milestones. 

Section 2.0 Roles and Responsibilities 
Four major DOE-CH Points-of-Contact are involved in communicating 
w i th stakeholders on FFCA issues. These include the EM Publ ic 
Pa r t i c i pa t i on Coordinator, the Technical Project Manager, S i te 
Points-of -Contact , and the Off ice of Communications (OCM). While 
each of these Points-of-Contact have a lead in a p a r t i c u l a r area, 
the EM Public Par t i c ipa t ion Coordinator is responsible f o r 
i n teg ra t i ng wi th a l l of these Points fo r implementation of 
stakeholder pa r t i c i pa t i on a c t i v i t i e s . Appendix A l i s t s the DOE-
CH Points-of-Contact based on areas of r e s p o n s i b i l i t y . Appendix B 
l i s t s the S i tes ' Points-of-Coptact. 

2.1 DOE-CH EM Public Participation Coordinator 

The EM Public Par t i c ipa t ion Coordinator is the lead Po in t -o f -
Contact f o r CH on FFCA public involvement issues. FFCA program 
i n teg ra t i on and coordination of information going to 
stakeholders, regu la tors , media, elected o f f i c i a l s and other 
audiences is the respons ib i l i t y of the EM Public Pa r t i c i pa t i on 
Coordinator, in consul tat ion with the Off ice of Communications. 
This means tha t the Public Par t ic ipa t ion Coordinator i s 
responsible fo r keeping the EM Technical Program Manager and EM 
Management informed of a l l public involvement a c t i v i t i e s 
pe r ta in ing to FFCA. The EM Coordinator w i l l keep Headquarters 
and the other s i t e contacts informed about requirements and 
oppor tun i t ies fo r publ ic involvement. OCM has the lead fo r 
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Congressional, Intergovernmental activities, and Media 
activities. OCM will keep the EM Public Participation Coordinator 
informed of all related activities prior to implementation. 
2.2 EM Technical Project Manager 

The EM Technical Project Manager has the lead responsibility for 
the FFCA program at DOE-CH. The EM Public Participation 
Coordinator supports the Technical Project Manager by assisting 
with collection and incorporation of public feedback into the 
FFCA decisions. 

2.3 Office of Communications (OCM) 

In support of the EM FFCA Project, OCM will have the lead on all 
media relations such as press releases, media interviews, 
editorial boards, advertisements, and other activities dealing 
with media communications. OPCD will also have the lead in 
Congressional and Intergovernmental Relations such as making 
telephone contact, briefings, and correspondence to elected 
officials, and other related activities. OPCD will ensure their 
activities are closely coordinated with the EM Public 
Participation Coordinator and'EM Technical Project Manager to 
ensure integration of issues and activities. 

2.4 Site Points of Contact 

Site Points-of-Contact will implement mailings to the FFCA 
stakeholders and conduct other public involvement activities 
developed in coordination with the EM Public Participation 
Coordinator. Site Points-of-Contact are also responsible for 
soliciting, collecting, and responding to public input regarding 
the Site Treatment Plans. Reports of these activities will be 
communicated to the EM Public Participation Coordinator. 

DOE-CH EM Office of Public Accountability 
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Section 3.0 Issue Ident i f icat ion 
Overall, most of the controversy surrounding FFCA at DOE-CH sites 
has focussed on the disposal issue. Treatment has been a minor 
concern of the regulators and stakeholders at the sites. . This 
section briefly describes the issues identified from public 
participation activities performed in the past on FFCA issues. 
3.1 Argonne National Laboratory (AND Stakeholder Issues 

DOE-CH/EM and ANL had FFCA meetings with Illinois regulators on 
July 13, 1993, and May 27, 1994. DOE plans for public 
participation activities were discussed with these regulators; 
all DOE public participation activities will be coordinated with 
the regulators. Major concerns by regulators, elected officials 
and media coverage have focussed on the potential for a disposal 
facility on site. 
3.2 Site A Stakeholder Issues 

Site A officials participated in a roundtable discussion 
sponsored by a local environmental group after Site A was 
announced as "a potential dumpsite" for mixed waste. In this 
meeting, DOE-CH/EM officials spoke with State and local 
officials, business and community group leaders, and media 
representatives. The Site A Technical Review Committee was given 
a copy of the Conceptual Site Treatment Plan (CSTP) to review. 
Discussions were held relative to this document. 

It is expected that stakeholders' concerns about Site A as a 
"potential dumpsite" will cease since Site A has been removed 
from the disposal site candidate list. 
3.3 Ames Laboratory Stakeholder Issues 

Ames Laboratory has provided the public with a copy of the CSTP 
in the information repository located at the Ames Public Library. 
In addition, a representative of the Laboratory was present at 
the first public information session to address questions or 
concerns about the FFCA. The meeting was held on April 5, 1994. 

DOE-CH EM Office of Public Accountability 
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At the present time, EPA Region VII has had no comment on the 
CSTP. The stakeholders are focussed on the Chemical Disposal 
Site removal action which will begin in early August. FFCA is 
not predicted to be a significant issue at the site since most of 
the mixed waste will be removed as a result of the removal 
action. 
To date there has been little interest in FFCA activities at Ames 
Laboratory by EPA regulators. It is the intent of the Laboratory 
and DOE-CH to meet with regulators approximately 30 days after 
the release of the Draft Site Treatment Plan (DSTP). 
3.4 Battelle Columbus Laboratories (BCLDP) Stakeholder Issues 

BCLDP prepared a site-specific factsheet describing the FFCA 
requirements, the BCLDP CSTP, quantities and types of mixed 
waste, and proposed disposal (off-site). An Activity Plan for 
Stakeholder Involvement in Mixed Waste Site Treatment Plans was 
prepared and implemented. Copies of the factsheet and Conceptual 
Plan were mailed to the area libraries. BCLDP participated with 
other Ohio sites in meetings with the Ohio EPA to develop public 
involvement plans. Those meetings occurred between April 1993 
and September 1993. During site tours of Battelle's facilities, 
information about the STP process was given to area residents. 
The BCLDP/STP factsheet has been revised to reflect the 
distribution of the DSTP. This will be included with the DSTP 
and mailed to area libraries, local and state regulators and 
contacts at other Ohio sites. The-Activity Plan for Stakeholder 
Involvement in Mixed Waste Site Treatment Plans is being updated 
to be completed by August 30, 1994, as agreed among the public 
affairs staff at the Ohio sites meetings. The BCLDP anticipates 
continuing monthly meetings with representatives of other Ohio 
sites to maintain a common approach regarding the FFCA. BCLDP 
will also offer support to the other Ohio sites at their public 
meetings to explain BCLDP activities and plans. 

3.5 Brookhaven National Laboratory (BNL) Issues 

With the release of the April/May selection of sites, there was 
media coverage on concerns about BNL being required to have a new 

DOE-CH EM Office of Public Accountability 
August 3, 1994 Version 3.0 



6 
disposal site for mixed wastes. The BNL site, a superfund site, 
is the subject of an Interagency Agreement between the U.S. 
Environmental Protection Agency, DOE and the New York Department 
of Environmental Conservation. During a civic association meeting 
in the local community, the BNL Director answered questions from 
concerned citizens. In addition, briefings were conducted for 
local officials. The primary focus of the regulators, both EPA 
and the State, has been the disputes resolution actions and 
cleanup of the site. 
3.6 Princeton Plasma Physics Laboratory (PPPL) Stakeholder Issues 

To date, PPPL has had little interaction with their stakeholders 
on EM issues. A new information repository is being established 
for FFCA and other EM activities. Thus far, there has been 
little concern about FFCA in the media, with local regulators, 
local officials or the public. 

3.7 RMI Stakeholder Issues 

RMI has developed a one-page information summary on the FFCA to 
introduce the Site Treatment Plan development process at the RMI. 
This information summary has been placed in their information 
repository at the Kent State University Ashtabula Campus Library. . 
The CSTP of October 1993 has also been placed in the information 
repository. Representatives from RMI are working with the Ohio 
EPA to develop a fact sheet for inclusion in a brochure on the 
Ohio Sites. There has been little concern over FFCA with the 
stakeholders. The major concern in the local community has been 
focussed on economic development and employment. 

Section 4.0 Public Participation Planned 
Ac t iv i t ies 
This sect ion describes the milestones and decision points in the 
FFCA process and the associated publ ic pa r t i c i pa t i on 
oppor tun i t i es . 
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Site Treatment Plans (STPs) 

Conceptual I 
STPs 1 

Draft STPs 1 

i 

STPs 1 

Compliance 1 
Orders 1 
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4.1 Planned Decision Points or Milestones 

In order to move DOE towards compliance with the land disposal 
restrictions, the FFCA requires DOE to develop Site Treatment 
Plans (STPs), which must be prepared for each site managing 
mixed waste. These plans will identify how DOE-CH wi11 provide 
the necessary mixed waste treatment capacity. DOE has defined a 
three-phase approach for developing STPs for each of the DOE 
sites that handle mixed waste. The first phase, developing 
CSTPs, provides a preliminary set of candidate treatment options 
for treating each mixed waste stream. A description of currently 
available treatment facilities and their capacities is also 
included. In October 1993, DOE-CH delivered these documents to 
state regulators or regional Environmental Protection Agencies 
and State Governor's offices for review. 
In the second phase, DOE will work with states, EPA and others in 
evaluating the candidate treatment options and will prepare DSTPs 
by August 1994. The DSTPs will identify the preferred treatment 
option(s). In the third phase, DOE will prepare a Final Site 
Treatment Plan (FSTP) by February 1995. DOE-CH will submit these 
plans to the appropriate State (or to the EPA, as appropriate) 
for approval and as a basis for Compliance Order. These decision 
points are listed in Chart l.( Major milestones with a schedule 
are listed in Chart 2. Chart 3 summarizes important information 
about the Site Treatment Plans. 

4.2 Identification of Stakeholders 

Stakeholders which include members of the public, regulators, 
elected officials, organizations and groups are available in the 
site specific mailing lists or the DOE-CH mailing list. These 
stakeholders have been identified for all EM activities and are 
communicated with on a regular basis. Feedback will be provided 
to stakeholders as described under the public participation 
opportunities section. 
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Chart 2 

Key Dates fir the Development of Site Treatment Hans 

10/93 : Congeptaal.„glte Treatment, Plan. ' . ; ,, 
Identifies preliminary options for treating each site's wastes. < 

Discussiotts "occur among states, EPA, D0E> and other stakeholders, 

8/94 tol££& 
Identifies; based oa regulator/stakeholder discussions, preferred - -
option, for treating each site's mixed wastes. Identifies specific , 
mixed waste treatment facilities'and' locations and proposed' ; 
treatment schedules. , ' " 

Discussions occur among states, EPA, DOE, and other stakeholder?. 

2/95 - Pinal Site .Treatment Kan 
Identifies ftnalDOE options for treatment technologies, facilities, 
locations and schedules for each site's wastes. Goes to regulators 

, „ for review and approval. , -

'iO/95 Compliance ~pate ,-; . 
Date by which all sites'*, must, be incompliance with, an approved Site 
Treatment Plan. 



CHART 3 

The Federal Facility Compliance Act (FFCA) Site Treatment Plans at a Glance 

ISSUE Site Treatment Plans 

Applicable Statue RCRA/FFCAct 

Focus To develop site-specific plans for providing mixed waste treatment 
capacity and achieve compliance with land disposal restrictions 

Wastes addressed Focus solely on mixed wastes (radioactive waste mixed with 
hazardous components) 

Scope of activities Treatment of mixed waste (primarily focused on developing sufficient 
treatment capacity) 

Timeframe Conceptual - 10/93 
Draft - 8/94 
Final - 2/95 
Consent Orders (State approval) 

Responsible office Office of Environmental Management 

Outcome Compliance Orders issued by State or EPA, as appropriate. 
Noncompliance with Orders could potentially result in fines for DOE. 

Public involvement National - National Governors' Association facilitating discussions with 
States and EPA; pubic review and comment on plans; inclusion in 
PEIS interactions. 
Site-specific - interaction with local communities at involved sites 
through established forums; varies according to local interest. 
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4.3 Public Participation Opportunities 

Opportunities for public involvement have been identified for 
FFCA activities. Each opportunity described below includes an 
objective and time frame for implementation. The objectives of 
each of the public participation activities is to provide timely, 
accurate information and public involvement opportunities for the 
FFCA decisionmaking process. 

- AVAILABILITY OF DRAFT SITE TREATMENT PLANS (DSTPS) 

DSTPs will be made available for public review and comment 
on August 31, 1994. DSTPs will be available in the 
information repositories listed in Appendix C. OCM, in 
cooperation with the EM Public Participation Coordinator 
will issue a press release, announcing the availability of 
the document for public review and comment. Copies will be 
mailed to affected elected officials and regulators. Copies 
of the DSTPs, or a summary, will be provided upon request to 
the public. The objective of this activity is to announce 
the availability of the document and ensure that all 
affected parties have access to FFCA information. 

- FFCA INFORMATION PACKET 

An information packet will be mailed to stakeholders the 
first week in September, describing: FFCA and the 
decisionmaking process; site specific information; and how 
the public can become involved. This packet will include 
national factsheets from Headquarters, local site specific 
factsheets, a mail back card and an evaluation feedback form. 
Also, briefings will be offered to the public and conducted 
upon request from the stakeholders. The information packet 
and briefings will allow DOE-CH to meet the objective of 
being responsive to the information and communication needs 
of their seven local communities. 

DOE-CH EM Office of Public Accountability 
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- ACKNOWLEDGEMENT CARDS 
All comments received will be sent to the EM Public 
Participation Coordinator along with site responses from the 
site Points-of-Contact. The EM Public Participation 
Coordinator will transmit the responses and comments to EM-
331. Where possible, comments will be factored into the 
draft plans. All commentors will receive an acknowledgement 
card stating that their comment was received and is being 
considered. The objective of sending the card is to provide 
a timely acknowledgement of the comment. 

- RESPONSES TO COMMENTS 
All commentors will be sent an individualized response 
letter explaining how their comment has been addressed. / 
matrix of comments and responses will be developed and 
placed in the information repository. 

- AVAILABILITY OF FINAL SITE TREATMENT PLANS 

When final plans are made,, avail able in February 1995, a 
mailing will be conducted announcing their availability 
along with a press release. Copies of the plans will be 
placed in the information repositories and made available 
upon request. 

Section 5.0 Evaluation 
As part of the factsheets mailed to the public, a feedback form 
will be included to evaluate whether public participation is 
effectively contributing to the development of the Site Treatment 
Plans. This feedback form will be used to review this public 
participation plan in response to building an interactive and 
responsive relationship with the CH FFCA stakeholders. Based on 
the feedback, adjustments will be made to the public 
participation effort supporting FFCA activities. 
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APPENDIX A 
DOE-CH POINTS OF CONTACT BASED ON AREAS OF RESPONSIBILITY 

EM Publ ic Par t i c ipa t ion Coordinator 
Of f i ce of Public Accountabi l i ty 
Ms. Mary Jo Acke 
708-252-8796 

Mr. Mike Klimas 
EM Technical Project Manager 
Support, Technology Development, and Waste Operations 
708-252-2134 

Congressional and Intergovernmental Relations 
Of f i ce of Communications 
Ms. Carol Morrison 
708-252-2014 

Media Relations 
Of f i ce of Communications 
Mr. Brian Quirke 

DOE-CH EM Office of Public Accountability 
August 3, 1994 Version 3.0 
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APPENDIX B 
SITE POINTS OF CONTACT 

1. Ms. Donna Green 
U.S. DOE 
Argonne Area Office 
9800 South Cass Avenue 
Argonne, IL 60439 
PH: (708) 252-2264 
Fax: (708) 252-2361 

2. Ms. Caroline Polanish 
U.S. DOE 
Brookhaven Area Office 
PO Box 5000 Building 464 
Upton, NY 11973 
PH: (516) 282-5224 
Fax: (516) 282-3444 

3. Mr. Ward Best 
RMI DOE Project Office 
PO Box 579 
1800 East 21st Street 
Ashtabula, OH 44044 
PH: (216) 993-2020 
Fax: (216) 993-1961 

4. Mr. Tom Baillieul 
U.S. DOE 
Battelle Columbus Decommissioning Project (BCLDP) 
505 King Ave. Room #A-04-095 
Columbus, Ohio 43201 
PH: (614) 424-7226 
Fax: (614) 424-3951 
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5-. Mr. Allen Wrigley 
U.S. DOE 
Princeton Area Office 
P.O. Box 102 
Princeton, N.J. 08542 
PH: (609) 243-3710 
Fax: (609) 243-2032 

6. Mr. Jim Fletcher 
U.S. DOE 
Ames Laboratory Management Office 
9800 South Cass Avenue 
Argonne, IL 60439 
PH: (708) 252-2424 
Fax: (708) 252-7947 

7. Mr. Jay Hunze 
U.S. DOE 
Site A Project Office 
9800 South Cass Avenue 
Argonne, IL 60439 
PH: (708) 252-2428 
Fax: (708) 252-2654 
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APPENDIX C 

Chicago Operations Office 
Information Repositories 

AMES 
Reference Section 
Ames Public Library 
515 Douglas Ave. 
Ames, IA 50011 
(515) 233-2229 

Site A/Plot M & Argonne 
Lemont Public Library 
New Books Section 
810 Porter Street 
Lemont, II 60439 
(708) 257-6541 
Documents Department 
University Library 
3rd Floor Center 

Brookhaven National 
Laboratories 

Longwood Public Library 
Reference Department 
800 Middle County Rd. 
Middle Island, NY 11953 
(516) 924-6400 

Records Center 
26 Federal Plaza 
29th Floor, Rm. 2900 
New York, NY 10278 
(212) 264-8770 

Mastics-Moriches-Shirley 
Community Library 
425 William Floyd Parkway 
Shirley, NY 11967 

The University of Illinois 
801 S. Morgan Street 
Chicago, IL 60680 
(312) 413-2594 

RMI 
Kent State University 
Ashtabula Campus Library 
3431 W. 13th Street 
Ashtabula, OH 44004 
(216) 964-4239 

Princeton Plasma Physics 
Laboratory 

Middlesex County Library 
Plainsboro Branch 
PO Box 278 
Plainsboro, NJ 08536 
(609) 275-2897 

(516) 399-1511 

Brookhaven National Laboratory 
Research Library 
Building 477A 
Upton, NY 11973 
(516) 282-3489 

Brookhaven Town Library 
Public Information Office 
3333 Route 112 
Medford, NY 11763 
(516) 451-6260 



Information Repositories 

Battelle Columbus 
Laboratories 

Main Branch 
Columbus Metropolitan Library 
96 S. Grant Ave. 
Columbus, OH 43215 
(614) 645-2000 

Northside Branch 
1423 N. High St., 
Columbus, OH 
(614) 645-2110 

State Library of Ohio 
65 S. Front St., 
Columbus, OH 
(614) 644-7061 

West Jefferson Public Library 
301 Main St., 
West Jefferson, OH 
(614) 879-8448 


