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SUMMARY

The companies that own nuclear power plants in Sweden are responsible for
adopting such measures as are needed in order to manage and dispose of
spent nuclear fuel and radioactive waste from the Swedish nuclear power
reactors in a safe manner. The most important measures are to plan, build
and operate the facilities and systems that are needed, and to conduct related
research and development. The power utilities have commissioned SKB to
carry out this work.

This report presents a calculation of the costs for implementing all of these
measures. The cost calculations are based on the plan for management and
disposal of the radioactive waste products that has been prepared by SKB
and is described in the report.

The following facilities and systems are in operation:

- Transportation system for radioactive waste products
- Central interim storage facility for spent nuclear fuel, CLAB
- Final repository for radioactive operational waste, SFR 1

Plans also exist for:

- Encapsulation plant for spent nuclear fuel
- Deep repository for spent fuel and other long-lived waste
- Final repository for decommissioning waste

The cost calculations also include costs for research, development and
demonstration, as well as for decommissioning and dismantling the reactor
plants etc.

This report is based on the proposed strategy for the activities which is
presented in SKB RD&D-Programme 95. This strategy is largely the same
as that on which last year's report is based. SKB proposes that deep
disposal be implemented in stages. It begins with an initial stage in which
400 canisters are deposited. This is followed by an evaluation and a
renewed licensing procedure before the facility is expanded to full scale.

At the end of 1995, certain amendments were made in the Financing Act
which influence the calculations presented in this report. The most
important amendment is that the reactor owners, besides paying a fee or
charge on nuclear energy production, must also give a guarantee as security
for remaining costs. In this way the fee can be based on a probable cost for
waste management. This cost includes uncertainties and variations that are
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normal for this type of project. Cost increases as a consequence of major
changes, disruptions etc. can instead be covered via the given guarantees.

As a basis for determining the fee and the need for guarantees, three types
of amounts are to be reported:

- fee-determining amount, which is supposed to include all costs for
managing and disposing of the spent nuclear fuel from 25 years of
operation of the reactors, and for decommissioning and dismantling the
reactors and carrying out the necessary research and development. If a
reactor has been operated for more than 25 years, the costs should include
fuel etc. that has been used up to and including the year to which the fee
is supposed to apply (i.e. 1997). In this year's cost calculation, this is the
case for Oskarshamn I.

- basic amount, which is supposed to include corresponding costs for
managing and disposing of the fuel which has been used up to and
including the year when the calculation is performed (i.e. 1996), plus the
costs for decommissioning and dismantling the reactors.

- contingency allowance which includes reasonable additional costs
depending on unforeseen events.

The basic amount and contingency allowance are to be used to determine
the need for guarantees to cover the loss of fees in the event of premature
shutdown of the reactors, plus cost increases as a result of future unforeseen
events.

The fee-determining amount is derived from a base scenario which
describes the measures, facilities etc. that are needed to manage and dispose
of the spent nuclear fuel and to decommission and dismantle the nuclear
power plants. This scenario necessarily contains uncertainties. In order to
take these uncertainties into consideration, a new calculation method has
been used in this report. The uncertainties have been dealt with by means of
a statistical weighing-together of their influence on the costs. This method
differs from last year's, when the uncertainties were dealt with by adding a
percentage surcharge to the calculated base costs.

The base scenario thus takes into account normal uncertainties, variations
and disruptions in a project. Since several variations affect the timetable, the
costs have been calculated both in constant prices (January 1996) and in
current money prices with different assumptions regarding real interest rates
in the future.

The total future costs are presented as a distribution function, which
indicates the probability associated with a future total cost estimate. The
figure which is used is the cost which has, according to the calculation, an
equal probability of being too great as of being too small.
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The total future costs, in January 1996 prices, for the Swedish waste system
from 1997 have been calculated to be SEK 42.2 billion. The total costs
apply for the waste obtained from 25 years of operation of all Swedish
reactors. They will fall due over a total period of approximately 50 years up
to the middle of the 21st century, but the greater part will fall due during the
next 20 years. Figure 1.1 shows the present value of the costs at different
real interest rates.

It is estimated that SEK 10.6 billion in current money terms has been spent
through 1996.
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Figure 1.1 Present value of the total future costs from 1997, at different
real discount rates. (Price level January 1996)

The basic amount, which is the cost for managing and disposing of the
waste produced up to and including 1996, is about SEK 0.4 billion lower
than the fee-determining amount.

The contingency allowance, which is supposed to allow for the risk of
unforeseen cost increases, has been calculated using the same statistical
method as the fee-determining amount. Greater variations in concept, siting,
timetable, cost data and disruptions have been taken into account in
calculating the contingency allowance than in the base scenario. The result
is obtained in the form of a statistical distribution of the total costs, which
indicates the probability associated with a given total cost, i.e. the
probability that the calculated cost will prove true.

Aside from the costing calculation discussed above, which is based on
waste quantities from operation of the reactors for 25 years, examples are
given of the effect of extended operating times. Accordingly, costs based on
waste quantities from operation of the reactors for 40 years are also
reported.
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PREMISES

1.1 GENERAL

Every year, on behalf of the nuclear power utilities, SKB prepares a
calculation of the costs for all the measures that are required to manage and
dispose of spent nuclear fuel and radioactive waste from the Swedish
nuclear power plants. The cost calculation is submitted to the Swedish
Nuclear Power Inspectorate (SKI), which recommends to the Government
both the fee for management and disposal of the radioactive waste products
of nuclear power that is levied on nuclear-generated electricity and the
amounts for which the reactor owners have to give guarantees.

At the end of 1995, certain amendments were made in the Financing Act
which affect the calculations presented in this report. The most important
amendment is that the reactor owners must give a guarantee as security for
remaining costs. In this way the fee can be based on a probable cost for
waste management. This includes uncertainties and variations that are
normal for this type of project. Cost increases as a consequence of major
changes, disruptions etc. can then be covered via the given guarantees.

As a basis for determining the fee and the need for guarantees, three types
of amounts shall be reported:

• fee-determining amount, which is supposed to include all costs for
managing and disposing of the spent nuclear fuel from 25 years of operation
of the reactors, and for decommissioning and dismantling the reactors and
carrying out the necessary research and development. If a reactor has been
operated for more than 25 years, the costs should include fuel etc. that has
been used up to and including the year for which the fee is to be paid (i.e.
1997). In this year's calculation, this is the case for Oskarshamn I.

• basic amount, which is supposed to include corresponding costs for
managing and disposing of the fuel which has been used up to and including
the year when the calculation is performed (i.e. 1996), plus the costs for
decommissioning and dismantling the reactors.

• contingency allowance which includes reasonable additional costs
depending on unforeseen events.



The basic amount and contingency allowance are to be used to determine
the need for guarantees to cover the loss of fees in the event of premature
shutdown of the reactors, plus cost increases as a result of future unforeseen
events.

The fee-determining amount has been based on a base scenario which
describes the measures, facilities etc. that are needed to manage and dispose
of the spent nuclear fuel and dismantle the nuclear power plants. The base
scenario takes into account normal uncertainties, variations and
disturbances for a project.

The base scenario has been based on the KBS-3 method (ref. 1), which was
reviewed in conjunction with the applications for fuelling permits for
Forsmark 3 and Oskarshamn 3. KBS-3 has been found to meet high
standards of safety and radiation protection. Account has also been taken of
the latest results obtained in SKB's research and development and presented
in SKB 91 (ref. 2) and in SKB's most recent programme for research,
development and demonstration, RD&D 95 (ref. 3). The strategy and
timetable for the continued activities that are given in RD&D 95 also apply
to the base scenario.

In order to include the influence of variations and uncertainties in the cost
calculations a new calculation method has been applied in this report. The
uncertainties have been dealt with by means of a statistical weighing-
together of their influence on the costs. This method, which is described in
greater detail in Chapter 3, differs from last year's, when the uncertainties
were dealt with as a percentage surcharge on calculated base costs.

Chapter 2 contains a presentation of the base scenario and the variations and
uncertainties that have been weighed in when calculating the fee-
determining amount.

The basic amount, which gives the total costs for managing and disposing
of the waste quantities which arise from reactor operation through 1996 and
for dismantling the nuclear power plants, has been calculated based on the
costs for the base scenario. Four calculations have been performed, one for
each reactor station, assuming a premature shutdown of all units at each
station. This means that the quantity of waste to be managed and disposed
of is less and that the shutdown/dismantling is moved forward in relation to
the base scenario.

The contingency allowance, which is supposed to allow for the risk of
unforeseen cost increases, has been calculated using the same statistical
method as the fee-determining amount. Costs for less probable but not
unreasonable events that give rise to cost changes are supposed to be
included in the calculation of the contingency allowance. Large variations
in, for example, concept, siting, timetable, cost data, as well as disruptions
of various kinds, are thereby also taken into account. The result is obtained



in the form of a statistical distribution of the total costs indicating the
probability associated with a given total cost, i.e. the probability that the
calculated cost will prove true.

The Financing Act only deals with costs that are attributable to management
and disposal of spent nuclear fuel and to decommissioning and dismantling
of the reactor plants. SKB's plan for waste management also makes
provisions for the operational waste from the nuclear power plants and for
other radioactive waste obtained in Sweden, mainly from Studsvik. The
latter constitutes only a few percent of the total waste volume.

1.2 CALCULATION ALTERNATIVES

In determining the capacity of the final repository and the transportation
system, certain assumptions must be made regarding the operating
conditions for the nuclear power units. The quantity of spent fuel and
radioactive waste to be managed and disposed of is determined by, among
other things, how long and at what power level the reactors are operated, as
well as their utilization factors.

According to the Financing Act, the calculations for the fee-determining
amount shall be carried out assuming that the reactors are operated for 25
years, or at least through 1997 (which is the case for Oskarshamn 1). This
represents what is known as the "earning time" for the build-up of the
reserve funds. To shed light on how the system is affected by extended
operating times, a cost calculation for the case that all reactors are operated
for 40 years is also presented in the report.

As a basis for the calculation of the basic amounts, it has been assumed that
all reactor units on a site are shut down at the beginning of the calculation
period. For this year's report, this means operation through 31 December
1996.

Based on the reactors' operating times, calculations are made of waste
quantities and thereby investments and operating times for the facilities in
the waste system. Waste quantities for each alternative are presented
summarily in the following section, and in greater detail in Appendix 1.

It is assumed in this report that the starting time for encapsulation and
deposition, as well as the other calculation premises, are the same for the
different alternatives. This means that the operating time for the
transportation system, CLAB, the encapsulation plant and the deep
repository is determined by the total number of canisters to be deposited in
each alternative.



The size of the storage capacity in CLAB is also affected by the quantity of
fuel in the different alternatives. It is assumed that SFR 1 is operated as long
as the reactors are in operation. Regarding SFR 3, the waste volumes and
operating time are not affected by different alternatives; operation is merely
shifted in time depending on when the reactors are dismantled.

1.3 ENERGY PRODUCTION AND WASTE QUANTITIES

Energy production in the Swedish nuclear power plants totalled 67 TWh in
1995, which corresponds to an average energy utilization factor of 77%.
The energy utilization factor during 1994 was 80%, and during 1993 it was
67%. The lower utilization factor in 1993 is due to the fact that a number of
reactors were shut down for modifications during parts of the year. In
calculating estimated future energy production, a utilization factor of 80% is
used for both BWRs and PWRs. This utilization factor corresponds to the
best estimates of the power utilities and agrees with the figures they report
to the Energy Commission. It also takes into account expected future
renovations and possible disruptions in operation.

The utilization factor is not varied in the base scenario, since such a
variation would affect both waste quantities and electricity production, i.e.
both the cost and the revenue side. A separate calculation where the future
utilization factor has been assumed to be 70% is therefore presented in
Chapter 4.4.

Within the base scenario, fuel burnup for future electricity production at
BWRs is varied between 38 and 50 MWd/kgU. The corresponding figure
for PWRs is 41 to 55 MWd/kgU.

With operation of all reactors for 25 years, or at least through 1997, a total
fuel consumption of between 6,100 and 6,500 tonnes uranium (tU) is
obtained for the reference case, depending on the assumed future burnup.
Total electricity production for the base scenario has been calculated to be
about 1,650 TWh. Electricity production and fuel consumption per reactor
unit has been compiled in Table 1.1. This Table applies at a future
utilization factor of 80% for all reactors and a future average burnup of 42
MWd/kgU for BWRs and 44 MWd/kgU for PWRs.



Table 1.1 Electricity production (net) and fuel consumption for operation of all
nuclear power plants for 25 years (Oskarshamn I through 1997)

Reactor and date
of commercial

operation

Bl
B2

Rl
R2
R3
R4

01
O2
O3

Fl
F2
F3

1975-07-01
1977-07-01

1976-01-01
1975-05-01
1981-09-09
1983-11-21

1972-02-06
1974-12-15
1985-08-15

1980-12-10
1981-07-07
1985-08-22

BWR Total
PWR Total

All NPPs Total

Thermal
capaciy

(MW)

1,800
1,800

2,500
2,570
2,780
2,780

1,375
1,800
3,300

2,930
2,930
3,300

21,735
8,130

29,865

Net
electrical
capacity

(MW)

600
600

830
870
920
920

440
600

1,160

970
970
1,160

7,330
2,710

10,040

Enerpv Droduction

Through
1995

78.6
73.2

89.0
92.2
79.2
77.0

56.0
81.1
84.9

101.0
95.1
85.7

744.6
248.4

993.0

Annually
from 1996

4.2
4.2

5.8
6.1
6.5
6.5

3.1
4.2
8.1

6.8
6.8
8.1

51.4
19.0

70.4

Total

100
100

120
120
150
160

60
100
200

170
170
200

1,220
430

1,650

Fuel consumDtion
(tU)

Discharged
through

1995

309
268

283
279
223
225

238
301
236

324
298
229

2,487
727

3,213

Total

450
430

500
430
500
540

350
440
720

660
650
710

4,910
1,470

6,380

Most of the spent fuel will be temporarily stored in CLAB and then
emplaced in a deep repository. Besides the fuel accounted for in Table 1.1,
there will be about 20 tonnes of fuel from Agesta and 23 tonnes of German
MOX fuel. The latter fuel replaces 57 tonnes of Swedish fuel previously
shipped to Cogema. In 1989, SKB transferred the right to reprocessing at
Cogema to eight German companies. 140 tonnes of fuel has also been sent
to BNFL for reprocessing, from which no waste will be returned. This gives
- assuming future operating conditions as shown in Table 1.1, i.e. 25 years
of operation or at least until 1997 - a quantity of about 6,200 tonnes of
uranium to be disposed of.

With 40 years of operation, the quantity of fuel to be disposed of increases
to about 9,500 tonnes of uranium and the total electricity production to
2,700 TWh.

Besides spent fuel, the Swedish nuclear power programme gives rise to
low- and intermediate-level operational waste (LLW and ILW) from the
nuclear power reactors, CLAB and the encapsulation plant. When the



plants are decommissioned and dismantled, decommissioning waste arises.
Estimated waste quantities are summarized in Table 1.2 assuming all
reactors are operated for 25 years, or at least through 1997. The waste
quantities are reported in detail in Appendix 1. The activity content in the
different waste types varies widely. The handling and disposal requirements
will therefore be dependent on waste type.

Table 1.2 Main types of radioactive waste products to be
disposed of

Product

Spent fuel

Alpha-
contaminated
waste

Core components

LLW and ILW

Decommissioning
waste

Total quantity,
approx.

Principal origin

LLW and ILW
from Studsvik

Reactor internals

Operational waste
from NPPs and
treatment plants

From
decommissioning
of NPPs and
treatment plants

Unit

canisters

drums and
moulds

moulds

drums
and
moulds

mainly 20
m 3 IS0
containers

No. of
units

3,000

2,800

1,400

48,100

8,200

63,500

Volume in
final
repository
m
12,800

1,700

9,500

76,400

155,300

255,700

1.4 PRINCIPLES OF THE WASTE MANAGEMENT SYSTEM

As a basis for the timetable for and the design of the Swedish waste
management system, it has been assumed in this report that:

- Short-lived waste will be disposed of in SFR immediately after it is
obtained.



- Spent fuel will be stored in CLAB before being emplaced in a deep
repository. Heat generation in the deep repository will be limited in this
way. The interim storage period in the base scenario is about 30 years.
The influence of a variation of interim storage by about 40 years is also
being studied.

- Other long-lived waste will be disposed of in connection with the deep
repository for spent fuel.

- It is assumed that dismantlement of the NPPs will begin immediately
after shutdown.

It is assumed in the base scenario that the encapsulation plant will be
located at CLAB and the deep repository for spent fuel and other long-lived
waste will be located in northern Sweden, in the interior or on the coast. It is
assumed that the waste will be transported by ship to the nearest harbour,
and from there to the repository (if necessary) by rail.

In SKB's most recently submitted programme for research, development
and demonstration, FUD 95, SKB proposes, as in RD&D 92, that deep
disposal be carried out in stages, beginning with an initial stage when 400
canisters are deposited. This will be followed be an evaluation and renewed
licensing before a decision is taken to expand the facility to full scale. The
base scenario is based on the strategy proposed in RD&D 95. In connection
with the calculation of the contingency allowance, the influence of
retrieving the fuel after the initial stage and disposing of it on another site
will also be studied.



FACILITIES AND SYSTEMS IN THE BASE
SCENARIO

2.1 GENERAL

The waste management system on which the calculation of the fee-
determining amount has been based is referred to as the base scenario. It
takes into account normal uncertainties, variations and disruptions in a
project. In the calculation of the fee-determining amount, the influence of
the variations on the costs is weighed together statistically. The base
scenario is based on the alternative where the reactors are operated for 25
years, or at least through 1997.

This chapter provides a general description of the facilities, systems and
measures included in the base scenario. Their function and design are
described briefly and the variations that have been studied and have
influenced the design, personnel requirements and other cost items are dealt
with briefly. Several of the variations within the base scenario affect several
facilities within the waste management system. Their influence on each
facility is also described below. A more detailed description of the
variations can be found in Chapter 3.

RD&D 95 presented programmes and plans for activities relating to the
canister, the encapsulation plant and the deep repository. Based on these
plans, synoptic timetables for the future plants have been drawn up as a
basis for the cost calculations. According to these timetables, the
encapsulation plant and deep repository will be built so that deposition of
encapsulated fuel can begin in the year 2008. The timetables give the
earliest possible investment dates, which is conservative from the fee point
of view. The influence of postponing deposition for 10 years is studied as a
variation.

Figure 2.1 shows which facilities are included in the base scenario and how
waste management is planned to be done, as well as the operating times for
the selected calculation case (without allowance for variations). Some of the
facilities are in operation, providing a good basis for the cost calculations.
The final design of the other facilities has not yet been chosen. However, as
a basis for the cost calculations, a possible waste management scheme has
been described and layout drawings and personnel plans have been
prepared. The variations take into account uncertainties regarding design,
staffing, cost data, etc.
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Figure 2.1 Scheme for the management of the waste products from
nuclear power in Sweden. (Operating times apply for the
base scenario without disruptions)

2.2 RESEARCH, DEVELOPMENT AND DEMONSTRATION

The purpose of SKB's research, development and demonstration work
(RD&D) is to gather the necessary information, knowledge and data to
realize the final disposal of spent nuclear fuel and other long-lived
radioactive waste. A programme for this work is presented by SKB every
third year. The latest programme was presented in September 1995 (ref. 3)
and a review report from SKI was presented in May 1996 (ref. 4).

During the 1990s, the RD&D work has been focused on the measures that
are needed to build an encapsulation plant for spent nuclear fuel and a deep
repository for encapsulated fuel. In addition to the design work and safety
assessments, relatively extensive supportive R&D will be needed, with an
emphasis on development of background material for safety assessments.
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An important component of the RD&D activities is the Aspo Hard Rock
Laboratory. The Aspo HRL is being used to test, verify and demonstrate the
investigation methods which will later be used for detailed studies of
candidate sites for the deep repository and to study and verify the function
of various components in the final repository system. It will also be used to
develop and test technology for deposition. A schematic drawing of the
laboratory is shown in Figure 2.2.

The base scenario assumes that research, development and demonstration,
including the activities on Aspo, will be pursued until the second stage of
deposition is begun. The costs are affected by, besides uncertainties in the
scope of the research activities per se, other variations that affect the
timetable as well, e.g. delayed deposition.

Early costs for the deep repository project - i.e. site investigations, design
and detailed characterization - are presented in this year's cost summary
under the heading "Deep repository". In the same way, costs for canister
studies are presented under the heading "Encapsulation plant".

Figure 2.2 Schematic drawing of Aspo HRL
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2.3 TRANSPORTATION SYSTEM

The transportation system is based primarily on sea transport. Its main
components are a ship, M/S Sigyn, transport casks/containers and other
transport equipment at nuclear power plants and other facilities. The system
is designed to accommodate all types of waste.

M/S Sigyn has a payload capacity of 1,400 tonnes and is designed for roll-
on roll-off handling. Loading by crane is also possible. Operation and
maintenance of the ship is entrusted to Rederiaktiebolaget Gotland.

As of year-end 1995, a total of 2,300 tonnes of fuel had been transported
fromi
SFR.
from the NPPs to CLAB, and about 18,300 m3 tonnes of LLW and ILW to

Casks and containers designed to meet stringent requirements on radiation
shielding and to withstand large external stresses are used for the waste
shipments. Spent nuclear fuel, core components and reactor internals are
transported in cylindrical transport casks. One cask holds about 3 tonnes of
fuel. Radiation-shielding steel containers are used for transporting ILW to
SFR. They hold about 20 m3 of waste, and the maximum transport weight
per container is 120 tonnes. Standard freight containers will be used for
LLW from operation as well as for most of the decommissioning waste. At
present, the system includes 10 fuel casks, 2 casks for core components and
27 radiation-shielding containers for ILW.

During loading and unloading, the casks/containers are transported short
distances between storage facilities and the ship by special terminal
vehicles, see Figure 2.3. At present, five vehicles are used.

Since the site of the deep repository for long-lived waste has not yet been
decided, it has been assumed in the base scenario that the total distance of
sea transport from the encapsulation plant at CLAB to a harbour for
possible further transport by rail to the deep repository will be
approximately 750 km. The encapsulated fuel will be carried in transport
casks of a type similar to those used for the fuel today. Other LLW and
operational waste from CLAB, the encapsulation plant and Studsvik is
planned to be transported in specially designed transport containers.

The costs for the transportation system are based on experience to date and
are varied to allow for uncertainties in operating costs and future
reinvestment requirements, such as purchase of transport casks/containers,
ships etc. The costs of the transportation system are also affected by other
variations which change the operating time for the entire waste system,
mainly number of canisters and capacity of the encapsulation plant, plus the
starting time for encapsulation and deposition.
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Figure 2.3 Terminal vehicle with fuel transport cask

2.4 CENTRAL INTERIM STORAGE FACILITY FOR SPENT
NUCLEAR FUEL, CLAB

The central interim storage facility for spent nuclear fuel, CLAB, is situated
adjacent to the Oskarshamn power station. The facility, which started
operation in 1985, was originally designed to store some 3,000 tonnes of
fuel (uranium weight) in 4 pools. The introduction of new storage canisters
has increased the capacity of these pools to about 5,000 tonnes.

At year-end 1995, the facility contained fuel equivalent to 2,300 tonnes of
uranium. Core components and reactor internals are also kept in the facility
prior to ultimate disposal in the deep repository.

CLAB consists of an above-ground complex for receiving fuel and an
underground section with the storage pools. The above-ground complex
also contains equipment for ventilation, water purification and cooling,
waste handling, electrical systems etc. plus premises for administration and
operating personnel. Reception of fuel and all handling takes place under
water in pools.
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The storage pools are located in a rock cavern and made of concrete with a
stainless steel lining. One pools contains 300 storage canisters. The fuel will
mainly be stored in new canisters with either 25 BWR assemblies or 9 PWR
assemblies. The new canisters have partitions of boron steel to prevent
criticality with the more dense packing of assemblies. The original canisters
contain 16 BWR or 5 PWR assemblies. Transfer of assemblies from old to
new canisters is currently in progress.

The capacity of CLAB will be expanded towards the end of the 1990s so
that all fuel from the Swedish programme can be stored in CLAB. In this
report, it is assumed that the expansion of storage capacity will be achieved
by building a new rock cavern parallel to the existing one.

The permanent workforce during operation is currently about 50 persons. In
addition, service personnel are mainly taken from OKG's regular base
organization. On average, the total personnel complement is equivalent to
about 60 full-time employees. During periods when less fuel is being taken
in or out of the facility, the workforce can be reduced.
After all fuel and other waste has been removed from CLAB, the above-
ground parts will be dismantled along with those parts of the storage pools
that have become active. Radioactive waste will be sent to the deep
repository.

The costs for CLAB are based on experience to date and are varied to allow
for uncertainties in operating costs, mainly personnel requirements, plus
different design solutions for the expansion of storage capacity. CLAB is
also influenced by other variations which change the operating time for the
entire waste system, mainly number of canisters and capacity of the
encapsulation plant, plus the starting time for encapsulation and deposition.
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Handling of transport
cask in the receiving
section

Handling of storage
canister in the storage
section

Figure 2.4 CLAB, stage 1
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2.5 ENCAPSULATION PLANT FOR SPENT FUEL

Before the spent fuel is emplaced in a deep repository it must be
encapsulated in a durable canister. Encapsulation is planned to take place in
a new plant adjacent to CLAB. Other long-lived waste will also be treated
in the encapsulation plant. An example of such waste is core components.

It is proposed in RD&D 95 that the canister be made with an insert (inner
container) of steel, providing mechanical strength, and an outer shell of
copper, providing corrosion protection, see Figure 2.5. The canister holds
up to 12 BWR assemblies with boxes or 4 PWR assemblies. The final
number of assemblies per canister depends on the decay heat output at the
time of disposal.

01050

Canister surface (m ) 17.67
Estimated weight (kg)
Copper canister 7600
Insert 13900
Fuel assemblies 3600
Total 25100

The encapsulation plant will contain the following functions:

- Encapsulation section for emplacement of fuel in canister, sealing of
canister and quality verification.

- Handling and immobilization in concrete moulds of core components and
reactor internals.

- Dispatch section for canisters and concrete moulds. Transport will take
place in radiation-shielded transport casks.

- Auxiliary systems with cooling and ventilation systems as well as
electrical and control equipment.

- Personnel and office premises plus storerooms.
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The plant is designed for an average annual production capacity of 210 fuel
canisters (one canister per work day for 10 months). The total operating
time is, however, calculated at a total production and deposition rate of 200
canisters per year, in order to take into account possible disruptions in the
transportation system during the winter. In the cost calculation, however,
the production and deposition rate is varied with ± 50 canisters per year,
which affects the operating times for the entire waste management system.

The plant will mainly be operated in the daytime. The calculations take into
account the coordination advantages that are gained as far as operating
personnel are concerned by having the encapsulation plant co-sited with
CLAB.

Altogether for the chosen calculation case, i.e. 25 years of operation of all
reactors, approximately 3,000 canisters will be fabricated in the
encapsulation plant. The number of canisters depends on the quantity of
fuel and the degree to which the canisters are filled. These factors are
mainly determined by the future burnup of the fuel and the maximum
permitted temperature on the canister surface.

During the initial deposition period, 2008-2011, it is assumed that 400
canisters will be fabricated for deposition. Fabrication of the remaining
canisters will begin in 2020 and continue for about 15 years, after which the
plant will be dismantled.

Some uncertainties remain before the design of the encapsulation plant and
the canister can be finalized. In addition to the variations mentioned above,
the base scenario therefore also includes some variations in the cost of
building and operating the plant, and in the fabrication cost for empty
canisters.

Furthermore, encapsulation is influenced by other variations that are made
for the deep repository and that affect the number of canisters and thereby
the operating time, mainly variations of maximum permissible temperature
on the canister surface.

The costs for the encapsulation plant also include costs for ongoing
development of fabrication and sealing technology for the canister, e.g. the
planned Canister Laboratory in Oskarshamn.
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Figure 2.6 Encapsulation plant for spent fuel

2.6 DEEP REPOSITORY FOR LONG-LIVED WASTE

Off-site facilities and industrial area

The deep repository for long-lived waste is assumed in the base scenario for
the cost calculations to be located in northern Sweden, either in the interior
or on the coast. It is assumed that waste will be transported by ship to an
existing harbour, and from there to the repository (if necessary) by rail. In
the cost calculation, the harbour has been provided with a separate quay, a
widened and deepened entrance channel, harbour aprons and a storage
building for bentonite. If the deep repository is located inland, it is assumed
that 20 km of railway has to be laid and rolling stock (locomotives, wagons
etc.) purchased. Construction of up to 70 km of railway is included in the
variation. All costs for transport from the coast to the deep repository are
included in the costs for the deep repository's common facilities.

As described in RD&D 95, the work of siting the deep repository is being
pursued in stages with feasibility studies, site investigations and detailed
characterization. The costs of feasibility studies and site investigations are
reported under the heading "Investments for deep repository, industrial
area", and the costs for the detailed characterization, including a ramp down
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to the deep repository level, are reported under "Investment for deep
repository - fuel".

The deep repository's industrial area will contain a number of buildings and
service functions, see Figure 2.7. The scope will be dependent on site-
specific conditions and the final design of certain functions, e.g. transport
between the ground surface and the repository level, i.e. shaft or ramp.

_ i

Figure 2.7. Model of the industrial area at the deep repository

In this report it h as been assumed that the industrial area contains the
following buildings:

1. Information building with canteen

2. Entrance building with offices and workshops

3. Personnel and storage building

4. Service buildings for raw water treatment, sanitary sewerage, heating
plant etc.

5. Ventilation building

6. Reception building for transport casks/containers with canisters and
other waste

7. Production building for high-pressure compaction of bentonite
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8. Store for backfill materials

9. Store for bentonite

During the operating period, some 200 persons will be occupied at the deep
repository.

The deep repository contains four different repository areas:

- Deep repository for spent fuel

- Deep repository for long-lived LLW and ILW, which will hold

- operational waste from CLAB (after 2012) and the encapsulation plant,
and long-lived LLW and ILW from Studsvik

- decommissioning waste from CLAB and the encapsulation plant

- core components and reactor internals

An overview of the deep repository's industrial area and repository sections
is shown in Figure 2.8.

Deep repository for spent fuel

The deep repository for spent fuel is planned, according to RD&D 95, to be
situated at a depth of about 500 metres below the ground surface. The
repository depth is varied in the cost calculation between 400 and 700
metres. The repository areas will be reached via hoist shaft or ramp. Which
access system is the most suitable depends on technical factors, but also on
local conditions. A combination of shaft and ramp is considered in the
calculation.

The layout of the deep repository allows for the fact that the fuel will be
deposited (emplaced) in stages. 400 canisters will be deposited in the first
stage. It is assumed that a separate repository section is arranged for them in
the deep repository.

In the shaft alternative, the deep repository's central area under ground will
be located directly below the industrial area, while the ramp alternative
allows greater flexibility in positioning. The central area is adapted to the
assumed conditions for transport of canisters and long-lived waste in
transport casks down to the repository level and to the fact that unloading of
transport casks will take place there.
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The positioning of the different deposition areas in the deep repository will
be dependent on site-specific conditions, but they will consist of two
separate areas for the two deposition stages.

L r - ^ .

Figure 2.8 Deep repository - overview

The fuel canisters are placed in vertical holes bored in the bottom of the
tunnel. The distance between the deposition holes is about 6.0 m, and the
distance between the tunnels is about 40 m. The copper canisters are
surrounded in the deposition holes by a 35 cm thick layer of compacted
bentonite. The tunnel and hole spacing has been chosen so that the
temperature in the bentonite will not exceed 90°C, at an original rock
temperature of 15°C. The number of deposition holes is about 3,000, of
which about 400 in stage 1. In order to allow for the existence of certain
rock formations in which waste should not be emplaced, costs have been
included for 10% extra tunnel length.

In the cost calculation, the maximum permissible temperature on the
canister surface is varied between 80 and 100°C, and the thermal parameters
for bentonite and rock are varied. This influences the quantity of fuel which
can be accepted per canister and thereby the number of canisters and
deposition holes, as well as the distances between deposition holes and
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between tunnels. Further, the extra tunnel length provided to allow for
variations in rock conditions is also varied.

The copper canisters are transported from the encapsulation plant at CLAB
to the deep repository in special transport casks. The transport casks are
brought down to the repository level and transported to the deposition
tunnel in question. There the horizontal canister is transferred to the
deposition machine.

The deposition of the canister is preceded by the emplacement of the
bentonite slab and the rings of bentonite in the deposition hole by separate
handling equipment.

When the deposition machine is situated over the deposition hole, the
canister is raised to a vertical position and lowered into the hole, after which
the remaining compacted bentonite rings and bentonite blocks are stacked
on top of the canister with the aid of the same handling equipment. The
influence of other deposition methods, for example deposition of canister
together with bentonite package, are studied as a variation.

The deposition tunnels are backfilled with a mixture consisting of 15%
bentonite and 85% crushed rock. A bentonite/sand mixture and only
crushed rock are used in the variation calculations.

Excavation of new deposition tunnels is carried out simultaneously with
deposition of canisters and backfilling of deposition tunnels. The rock
excavation activities will be separated from the deposition work.

Deposition of copper canisters is planned to proceed in an initial stage
during the period 2008-2011. This will be followed by an evaluation before
further tunnel excavation and deposition. It is assumed that deposition of
the remaining canisters will begin in 2020 and continue for about 15 years.
After final closure and sealing of the remaining deposition tunnels, transport
tunnels and shafts will be backfilled.

Some uncertainties remain before the design of the final repository can be
finalized. In addition to the variations mentioned above, the base scenario
therefore also includes some variations in the cost of building and operating
the plant, and in the cost of sealing and closure.

The operating time of the deep repository is also influenced by other
variations which affect the timetable for the entire waste management
system, for example changed encapsulation capacity and delayed start of
encapsulation and deposition.



22

Deep repository for long-lived low- and intermediate-level waste

The deep repository for long-lived LLW and ILW, which has been assumed
to lie at the same level as the fuel repository, is reached via the central area
for the spent fuel. The repository is situated roughly one kilometre from the
fuel repository. The tunnel connecting them will be sealed in the same
manner as the deposition tunnels with a mixture of bentonite and crushed
rock. Temperature effects do not have to be taken into consideration when
designing this repository section, since the heat output of the waste is
insignificant.

The repository for low- and intermediate-level operational waste and for
waste from Studsvik consists of a 70 m long rock vault. Operational waste
from CLAB (after 2012) and the encapsulation plant, plus long-lived LLW
and ILW from Studsvik, is deposited in this repository. The waste is stacked
in concrete cells 2.5 m square, after which the remaining empty space in the
cells if filled with concrete. All handling is done by remote- controlled
overhead crane. The space between the concrete cells and the rock is filled
with a mixture of bentonite and crushed rock in conjunction with sealing
and closure of the repository.

The repository for decommissioning waste consists of the tunnel system
that must be built for the other repositories. Low-level decommissioning
waste from CLAB and the encapsulation plant, transport casks etc., which
have to be disposed of at a late stage, are emplaced in this repository before
closure of the facility.

The repository for core components and reactor parts consists of three
approx. 130 m long tunnels in which the long concrete moulds for core
components etc. are placed. The moulds are brought in by remote-controlled
overhead crane and stacked five high across the tunnel. The moulds are
placed in concrete troughs holding 50 moulds each. When a trough is full, it
is sealed with prefabricated concrete planks.

2.7 FINAL REPOSITORY FOR REACTOR WASTE, SFR

A final repository for operational waste from the nuclear power plants, SFR
1, has been in operation since 1988 at the Forsmark nuclear power station.
The facility is situated underneath the Baltic Sea with a rock cover of about
60 m. From the harbour at Forsmark, two 1 km long access tunnels lead out
to the repository area. A final repository for the decommissioning waste
from the NPPs, SFR 3, is also planned in connection with SFR 1. It is
assumed in this report that SFR 2, which was intended for core components
etc., will not be realized, but will instead be replaced by a repository
connected to the deep repository.



23

Radioactive waste from CLAB and similar radioactive waste from non-
electricity-producing activities, including Studsvik, will also be disposed of
in SFR.

SFR1

SFR 1 consists of four 160 m long rock vaults plus a 70 m tall cylindrical
rock cavern containing a concrete silo. The waste containing most of the
radioactive substances will be placed in the silo. Figure 2.9 shows a
drawing of SFR 1 and pictures from the different repository chambers.

In the selected calculation case, 25 years of operation of all reactors, SFR 1
will hold a maximum of 60,000 m3 of w
not considered for this calculation case.
will hold a maximum of 60,000 m3 of waste. An expansion of SFR 1 is thus

The concrete silo stands on a bed of sand and bentonite. Internally it is
divided into vertical shafts, where the waste is deposited and surrounded
with concrete. The space between the silo and the rock has been filled
with bentonite. When the silo is full, the space above the silo will be filled
with a sand-bentonite mixture.
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View of the above-ground complex View of the rock vault for
intermediate-level waste

Terminal vehicle with
transport container

View of top of silo

Figure 2.9 SFR 1
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ILW, which is emplaced in rock vaults, is also embedded in concrete. The
LLW is not embedded in concrete.

ILW packages are handled in the silo repository and in one of the rock
vaults by remote control, while LLW packages in the other rock vaults are
handled by forklift truck.

It is assumed in the base scenario that the facility will be sealed and closed
in the early 2010s. A workforce of about 15 persons is required during
operation. Additional support services are provided from the Forsmark
station's regular base organization.

Approximately 18,300 m3 of waste had been deposited in SFR by year-end
1995.

SFR 3

The decommissioning waste from the NPPs and Studsvik will be deposited
in SFR 3, which is planned to consist of 5 rock vaults of a type similar to
those in SFR 1. Most of the decommissioning waste can be transported in
standard freight containers, which are placed in rock vaults without being
emptied. A total of about 140,000 m3 of decommissioning waste will be
disposed of in SFR 3.

SFR 3 will be in operation while the NPPs are being dismantled and will
have a workforce roughly equivalent to that in SFR 1.

SFR 1 and SFR 3 are only subject to minor variations in costs for operation,
sealing and decommissioning. SFR 3 is also varied with respect to waste
volumes from decommissioning.

2.8 DECOMMISSIONING OF NUCLEAR POWER PLANTS

The measures required for managing and disposing of the radioactive waste
products from nuclear power also include decommissioning of the facilities
after they have been taken out of operation (ref. 5).

The timetable for decommissioning of the NPPs is influenced by a number
of different factors. Dismantling can be carried out safely a short time after
shutdown, but there may be certain technical advantages with deferred
dismantling. Here it is assumed that the plants are dismantled early,
however.

With regard to resource utilization and the receiving capacity of CLAB and
SFR, it is desirable to stagger the start of dismantling of different units.
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Here the time between the start of dismantling of units at the same station is
assumed to be two years.

The period between when the unit is taken out of operation and the start of
dismantlement is occupied by removal of fuel, decontamination and
preparations for dismantlement. This operating period is called shutdown
operation. During this period the workforce can gradually be reduced. The
actual dismantling work is expected to take five years per unit and employ
an average of a couple of hundred persons.

The radioactive waste from decommissioning is all LLW and ILW.
However, the activity level varies considerably between different parts. The
waste with the highest activity, the reactor internals, is assumed to be stored
in CLAB for about 20-30 years before being emplaced in the deep
repository for long-lived LLW and ILW. Other radioactive
decommissioning waste will be transported directly to SFR 3 and deposited
there. A large quantity of the decommissioning waste can be released for
unrestricted use, when necessary after decontamination.

To taken into account uncertainties in the cost for shutdown operation and
direct dismantling costs, these are varied by up to 40% in the cost
calculation, which leads to a changed personnel requirement during
shutdown operation and greater complications during the actual
dismantlement. Experience from comparisons with international studies has
hereby been drawn on.
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CALCULATION METHOD

3.1 OVERVIEW

For calculation of the fee-determining amount, a statistical calculation
method is employed which takes into account the variations and
uncertainties that naturally enter into an appraisal of the cost of a project,
particularly at an early stage. The method is based on a calculation principle
termed "Progressive convergence calculation" (ref. 6), which was
developed specially as a tool for handling uncertainties of this type in a
project.

The method employs established statistical principles. Each cost item or
variation is regarded as a variable which can assume different values with
varying degrees of probability. A suitable distribution function is chosen for
each cost item and variation.

The total cost is then obtained by adding up all the cost items according to
the rules that apply to addition of stochastic variables. The outcome is
obtained as the result of a large number of calculation cycles, where each
cycle arrives at a calculated total cost for a certain outfall of the component
cost items and variations. The result is then presented as a distribution
function indicating the probability associated with a given total cost, i.e. the
probability that the calculated cost will prove true. A probability of 50%,
for example, means that there is an equal likelihood that the value will be
too large as that it will be too small. The probability level chosen for
presentation of the results is dependent on the purpose of the calculation.
The 50% level is used for the fee-determining amount, which is supposed to
reflect a probable cost outcome.

The method also provides indications of where the major uncertainties are.
They can then be broken down and studied in greater detail, after which the
calculation is repeated, leading to reduced uncertainty. This progressive
convergence towards an increasingly accurate result has given the method
its name.

The application of the method in the present calculation is illustrated
schematically in Figure 3.1 below. The numbers in the following
description refer to the figure.
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object
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object
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variation

stochastic
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(max-min)
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(no. of cycles about 2,000)

amount for
determining fee

Figure 3.1 Schematic description of the calculation steps
(numbered references in text)

The input values in the calculation are obtained from so-called "reference
costs" for each calculation object and for the total (1). The reference costs
are calculated by means of a conventional method, similar to previous
years' calculations and without variations, see section 3.2. The subdivision
into calculation objects corresponds in principle to the different cost
categories for each different facility, i.e. investment, operation, sealing etc.

The next step is to determine what variations and uncertainties are to be
included in the cost calculation. They may be of the type that affect
calculation objects in several parts of the waste system (3), e.g. changed
timetable or changed number of canisters, or they may only affect one
calculation object (2), e.g. uncertainty in workforce or canister cost. Each
variation is defined in terms of scope and an assessment is made of which
calculation objects are affected by the variation. In specifying the scope, a
range of values is given which has an 80% probability of encompassing the
actual value. The variations are described in greater detail in section 3.3.

Subsequently, the cost influence of the variations chosen to be included in
the base scenario on different calculation objects is evaluated. Since both
the calculation objects and the variations have been defined not only with
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their reference costs but also with a range of values (lowest to highest cost)
related to a given probability, the component cost items can be described as
stochastic variables with associated distribution functions. The functions are
chosen so that the probability distribution fits the nature of the variation as
closely as possible. Thus, special properties are taken into account, such as
a pronounced skewed distribution of the outcome or an either-or value.

Finally, a statistical summation of the costs is done by calculating the total
cost for a statistically selected outcome of the component cost items and
variations. This calculation is repeated in a sufficient number of cycles
(about 2,000) to ensure that the final result is associated with an acceptably
low margin of error.

The result gives, for each object as well as for the system as a whole, a
mean value of the cost and the standard deviation of the cost, which
together define a distribution function (5) from which the cost can be
obtained for the chosen probability. In addition, partial results (6) are
obtained during the course of the calculation procedure which enable the
uncertainties in the analysis to be evaluated and ranked (7).

Since several of the variations included in the calculations greatly influence
the timetable, the final result is dependent upon the real interest rate that is
used. The calculations are therefore carried out in the form of a number of
present-value calculations with differing assumptions regarding the real
interest rate used for discounting (i.e. the discount rate).

The relatively lengthy process described above is done for the alternative
with operation of the reactors for 25 years (or at least through 1997). The
costs for the two alternatives - operation for 40 years and operation through
1996 - which yield figures for the basic amount, are obtained by means of
relatively simple marginal cost calculations based on the previous
calculation. The calculation of the influence of the chosen utilization factor
has also been done in this way.

The amount used as a basis for determining the contingency allowance is
calculated in the same manner as the fee-determining amount, but it also
includes major system and timetable-related variations.

3.2 CALCULATION OF REFERENCE COST

The reference cost is calculated by means of a conventional costing
calculation, based on functional descriptions of each facility, resulting in
layout drawings, equipment lists, personnel forecasts etc. This material is
very detailed for facilities and systems already in operation, while the
degree of detail is lower for future facilities.
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For each cost item a base cost is calculated, including:

- quantity-related costs

- non-quantity-related costs

- secondary costs

Quantity-related costs are costs that can be calculated directly with the aid
of design specifications and with knowledge of unit prices, e.g. for concrete
casting, rock blasting and operating personnel. Experience gained in the
construction of the nuclear power plants, CLAB and SFR has been drawn
on in estimating both quantities and unit prices.

All details are not included in the drawings. These non-quantity-specified
costs can be estimated with good accuracy based on experience from other
similar projects.

The final item included in the base costs is secondary costs. These include
costs for administration, design, procurement and inspection as well as the
costs for temporary buildings, machines, housing, offices and the like.
These costs are also relatively well known and have been calculated based
on the estimated service requirement during the construction phase.

3.3 VARIATIONS IN THE BASE SCENARIO

The method for handling uncertainties in the calculation is based on a
systematic identification and evaluation of events which can significantly
affect the cost outcome. The events, which may be of both an internal and
an external nature, in turn give rise to technical, economic or administrative
variations in the reference concept. These variations are quantified with a
range from the "lowest" to the "highest" outcome, related to a given
probability.

Certain variations can be said to be normal within the construction and civil
engineering sector. They are accommodated within the base scenario and
thus do not change the overall concept or timetable strategy. All variations
within the base scenario are included in the calculation of the fee-
determining amount.

Other variations which influence the overall concept or timetable strategy,
or are otherwise deemed to be less likely, are included only in the amount
used for determining the contingency allowance, which also includes the
variations within the base scenario. These are described in section 5.
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Two types of variations are distinguished: those that only affect one
calculation object, and those that affect several objects, so-called external
variations. The former include e.g. uncertainties in the design of a facility
and in its workforce, as well as cost uncertainties per se. Following is an
overview of the external variations for the base scenario, which have been
divided into the following groups:

- operating conditions for the NPPs
- management and disposal concept
- technology
- siting
- timetable dependencies
- general calculation premises

Variations included in the calculation of the fee-determining amount

Operating conditions for NPPs

The future burnup is varied between 38 and 50 MWd/tU for BWRs and
between 41 and 55 MWd/tU for PWRs. This affects the decay heat and the
number of canisters and thereby the operating time for the waste
management system.

Technology

The permissible temperature on the canister surface in the deep repository is
varied between 80 and 100°C. This affects the permissible decay heat and
thereby the number of canisters and the operating time for the waste system,
as well as the distances between deposition holes and tunnels.
The thermal parameters for bentonite and rock are varied between wet and
dry bentonite and different rock conditions. This affects the distances
between deposition holes and tunnels.
The capacity of the encapsulation plant is varied between 150 and 250
canisters per year. This primarily affects the operating time for the waste
system, but also the tunnel distances in the deep repository, since the age of
the fuel at deposition is affected and thereby the decay heat.
The depth of the deep repository is varied between 400 and 700 m and the
length of the deposition tunnels is changed to allow for different rock
conditions. This affects the costs of building and sealing the deep
repository.
The deposition method is varied, e.g. by assuming deposition of the canister
as a package with bentonite.
Materials and method for sealing the deep repository are varied between
crushed rock alone and a sand/bentonite mixture. This affects the sealing
costs for several repository sections.
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Siting

The siting of the deep repository is varied between a coastal location,
without any need for long overland transport, and an inland location,
requiring construction of up to 70 km of railway.

Timetable dependencies

Postponement of start of encapsulation and deposition by up to 10 years.
This affects virtually all cost items, since the time for research, as well as
for operation of CLAB and the transportation system, is prolonged and the
operation of other facilities is postponed.

General calculation premises

Technological progress is taken into account by means of an optimistic and
a pessimistic variation. Affects all future facilities.
The general economic situation when the major construction contracts are
procured is taken into account by means of a variation of these construction
costs.
Realism in cost estimates is taken into account by means of an optimistic
and a pessimistic variation.
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COST ACCOUNTING

4.1 GENERAL

An account of all costs for management and disposal of the radioactive
waste products described in Chapter 1.3 is given in this chapter. The cost
calculations have been based on SKB's plan for facilities, systems etc. as
described in Chapter 2.

Costs incurred through 1996 and future costs are distinguished in the
account. The future costs are calculated in January 1996 prices. Previously
incurred costs are given in current money terms.

With respect to the above-ground facilities at the deep repository, a
distinction is made in the report between off-site facilities - which refers to
roads, railway, harbour, housing, etc. - and the industrial area, i.e. the
fenced-in worksite immediately surrounding the deep repository.

The costs are presented in detail in a computerized compilation program.
The program permits present value calculations and variation analyses, as
well as distribution of the costs among different NPPs etc.

The costs for different facilities are reported here in the following items:
investment, operation and reinvestment, plus decommissioning and sealing.
The investment costs normally only include those costs which arise before a
facility or facility section is put into operation. In the deep repository,
however, where construction of the deposition tunnels will take place
progressively during the deposition phase, the costs for this work have also
been included in the investment costs.

Costs which do not fall under the Financing Act are also presented in the
report (operational waste from the NPPs, Agesta fuel and waste from
Studsvik).

4.2 FEE-DETERMINING AMOUNT - BASE SCENARIO

The fee-determining amount has been calculated for the case where all
reactors are operated for 25 years or at least through 1997. The calculations
have been carried out with a statistical weighing-together described in
Chapter 3. The result of the calculations is obtained in the form of a
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distribution function which gives the probability associated with the total
cost, i.e. the probability that the calculated cost will prove true. For the fee-
determining amount, which is supposed to be the probable cost, the value is
used which has an equal likelihood of being too great as of being too small.

Table 4.1 shows the future costs for the waste management system
according to the base scenario. The costs are broken down by object and
cost category. The total future costs through 1997 amount to SEK 42.2
billion.

The table separates costs covered by the Financing Act, i.e. the total cost
less costs for LLW and ILW, and waste from Studsvik and Agesta. The
future costs under the Financing Act from 1997 amount to SEK 41.1 billion.

Figure 4.1 shows the future costs according to the Financing Act distributed
over time. The costs will be incurred over a period of about 50 years, the
greater part during the next 20 years.

The breakdown of the total costs for the different facility sections is shown
in Figure 4.2
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Table 4.1 Future costs (MSEK) from 1997. Operation of all reactors
for 25 years or at least through 1997. January 1996 prices.

Object

SKB - adm. +
RD&D

Transport

Decom. NPPs

CLAB

Encapsulation plant

Deep repository -
off-site facilities

Deep repository -
industrial area

Deep repository -
fuel

Deep repository -
other

SFR1

SFR3

Reprocessing 2)

Total

Cost category

-

reinvestment
operation

shutdown operation
dismantling

investment
reinvestment
operation
decommissioning

investment
operation +
reinvestment
decommissioning

investment
operation +
reinvestment

investment
operation +
reinvestment
decommissioning
investment
operation +
reinvestment
decom. + sealing
investment
operation
decom. + sealing

operation +
reinvestment
decom. + sealing

investment
operation +
reinvestment
decom. + sealing
-

Total future
costs

2,200

1,000
790

2,300
10,300

900
700

3,600
400

2,300
3,800

160

1,600
-350

2,700
1,700

100

3,100
1,200
1,600

340
70

140

480
110

480
300

60

430

Sum of future
costs per
object

2,200

1,800*

12,600

5,600*

6,200*

1,300*

4,500*

6,000*

550*

590*

850*

430

42,200

Future costs
under Financing
A c t 0

2,200

1,500

12,600

5,500

6,000

1,300

4,500

5,900

360

20

820

430

41,100

* Also includes costs outside of the Financing Act

1)
2)

Future costs less costs for Studsvik waste etc. and other LLW and ILW
Costs of reprocessing including costs at BNFL
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Figure 4.1 Annual future costs according to the Financing Act.
Operation of all reactors for 25 years or at least through
1997. January 1996 prices.

Deep rep.
21%

CLAB

Reproc.
10%

SKB
Transport

5%

Figure 4.2 Breakdown of the total cost (incurred and future) for
operation of all reactors for 25 years or at least through
1997. January 1996 prices.
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Since several variations affect the timetable for the waste system, the
present values of the costs have also been calculated with different
assumptions concerning the discount rate. To show the importance of the
discount rate, the total future costs under the Financing Act as a function of
the real interest rate chosen for the purposes of the cost calculation are
shown in Figure 4.3.

45000
40000

35000
30000 -
25000 .
20000
15000 -
10000 -
5000 -

o

— - — .

0.0% 1.0% 2.0% 3.0% 4.0% 5.C

Figure 4.3 Total future costs under the Financing Act as a function of
the real discount rate. Operation of all reactors for 25 years
or at least through 1997. January 1996 prices.

4.3 DETERMINATION OF BASIC AMOUNT

As a basis for determining what guarantees is needed to cover the loss of
fees in the event of a premature shutdown, a basic amount has been
calculated separately for each power company for the case that all reactors
on a site are shut down on 31 Dec. 1996. In the event of an early shutdown,
the quantity of spent fuel decreases and thereby the costs for disposing of it.
At the same time, the average time between shutdown and start of
dismantlement increases, which increases the costs of shutdown operation.
Taken together, this means that the cost decrease is small in relation to the
fee-determining amount, about SEK 400 million, which means SEK 41.8
billion total. The greatest decrease is obtained for Forsmark, SEK 270
million.
If dismantlement is done earlier than in the base scenario, the calculated
present value of the cost increases.
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4.4 VARIATIONS IN OPERATING CONDITIONS

To shed light on the influence of different operating conditions on waste
quantities and thereby costs, two calculation cases are presented here:
operation of all reactors for 40 years and a change of the utilization factors
to 70% with 25 years of operation of all reactors. The variations have been
calculated as marginal costs in relation to the base scenario.

40 years of operation of all reactors

With 40 years of operation of all reactors, a total fuel consumption of about
9,500 tU is obtained, 7,200 tonnes of which is from BWRs and 2,300
tonnes from PWRs. In this case, the total energy production would be about
2,700 TWh.

Future costs per object are shown in Table 4.2. The total future
costs from 1997 amount to SEK 48.2 billion. A cost comparison is also
made in the table with 25 years of operation of all reactors.

Table 4.2 Total future costs (MSEK) from 1997. Operation of all
reactors for 40 years. January 1996 prices. Comparison with
25 years of operation.

Object

SKB - adm. + RD&D

Transport

Decommissioning NPPs

CLAB

Encapsulation plant

Deep repository - off-site
facilities

Deep repository - industrial
area

Deep repository - fuel

Deep repository - other
waste

SFR1

SFR3

Reprocessing

Total

25 years of
operation

2,200

1,800

12,600

5,600

6,200

1,300

4,500

6,000

550

590

850

430

42,200

40 years of
operation

2,200

2,100

12,600

6,500

8,200

1,300

5,200

7,500

690

1,350

850

430

48,200
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70% utilization factor

In the event of a change in the future utilization factor from 80% to 70%,
total fuel consumption will decrease by about 240 tU. Future energy
production will also decrease, by about 80 TWh with operation for 25 years.

The total future costs from 1997 amount to SEK 41.9 billion.

4.5 PREVIOUSLY INCURRED COSTS

Table 4.3 shows costs incurred through 1995 in current money terms,
excluding interest, and the costs budged for 1996.

Table 4.3 Incurred and estimated costs through 1996
MSEK, current money terms

Object

SKB
(RD&D, info,
adm.)

Transport

CLAB

SFR1

Reprocessing

Encaps. plant

Deep repository

Total

Cost
category

Investment
Operation

Investment
Operation

Investment
Operation

Investment

Investment

Costs incurred
through 1995

2,140

260
310

1,750
1,090

740
210

3,280

100

140

10,020

Estimated
costs 1996

160

10
20

120

30

-

90

110

540

Total through
1996

2,300

270
330

1,750
1,210

740
240

3,280

190

250

10,560
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5 DETERMINATION OF CONTINGENCY
ALLOWANCE

The contingency allowance should be used as a basis to determine the need
for guarantees as security for additional costs resulting from unforeseen
events. The same calculation method has been employed for calculating the
amount used in determining the contingency allowance as for the fee-
determining amount (see Chapter 3). However, the variations that have been
applied are considerably more far-reaching and concern the deep repository
concept, siting, timetable, cost data and different types of disruptions. The
special variations included in the calculation of the contingency allowance
are discussed below. The variations included in calculation of the fee-
determining amount are also discussed (see Chapter 3.3).

Special variations included in the calculation of the contingency
allowance

Operating conditions for NPPs

- Fuel damages of considerable scope in a reactor, making it necessary for
a large part of a reactor core to be disposed of in a special manner. This
affects the operation of the encapsulation plant

Management and disposal concept

- Other final disposal concept for fuel than KBS-3, deposition in very deep
boreholes, but with about 20 year delay. Affects encapsulation and deep
repository, plus timetable for other activities.

- Variation of final repository concept for other long-lived waste, with
more qualified encapsulation prior to deposition.

- SFR 1 needs to be expanded with a second stage due to increased waste
quantities.

Technology

- Canister type and size are varied, so that both larger and smaller canisters
are studied. Affects the encapsulation plant, the number of canisters and
deposition holes, and the operating time for the entire waste management
system.

- Utilization of available canister volume. As a variation, a case is studied
where only 80% of the canister volume can be utilized, which increases
the number of canisters and thereby the operating time for the entire
waste management system.
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- The capacity of the encapsulation plant is less than expected, which is
compensated for with extra shift personnel. Greatly increased capacity is
studied as an alternative.

Siting

- The encapsulation plant is co-sited with the deep repository, which
affects the costs for the repository as well as the transport costs.

- The deep repository is sited in connection with the encapsulation plant at
CLAB.

- The deep repository for other long-lived waste is sited separately from
other facilities.

Timetable dependencies

- The overall timetable strategy is changed so that stage 2 directly follows
stage 1, or alternatively so that the start of deposition is postponed and
the deposition process is speeded up so that deposition is completed on
time. This affects the timetable and the operating time for all facilities, as
well as the decay heat and thereby the distances between deposition holes
and tunnels in the deep repository.

- Prolonged operating disruptions (interruption for 5 years) in the
encapsulation plant, which also affects the deep repository.

- Retrieval of canisters after Stage 1 and deposition of all fuel on a new site
after a renewed siting process. Affects the timetable for all facilities, and
necessitates the construction of an interim store for retrieved canisters.

- Supervision of the deep repository for about 70 years after deposition is
required, after which it is sealed and closed.

- Dismantling of the NPPs is postponed by up to 25 years.

General calculation premises

- Large changes in currency exchange rates.
- Sabotage, damage, theft etc.
- Changed regulatory requirements.

The result of the of the cost calculation is obtained in the form of a
probability distribution for the total costs, which indicates the probability
associated with a given cost, i.e. the probability that the calculated cost will
prove true.

In determining the need for guarantees, it is desirable to choose a cost level
that has a high probability associated with it. If 90% probability is used, the
total amount used to determine the contingency allowance is an
undiscounted SEK 63 billion.

The contingency allowance is highly dependent on the chosen discount rate.
Figure 5.1 shows how the present value of the amount used to determine the
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contingency allowance and the fee-determining amount vary as a function
of the assumed future real interest rate.
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Figure 5.1 Amount used to determine the contingency allowance as a
function of the real discount rate. Operation of all reactors
for 25 years or at least through 1997. January 1996 prices.
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Appendix 1
Page 1 (2)

Spent fuel and radioactive waste arising in Sweden from 25 years of operation
(or at least through 1997) of all NPPs

Waste category

Spent BWR fuel

Spent PWR fuel

Other spent fuel
(MOX, Agesta, Studsvik)

Core components

Reactor internals

Operational waste from
CLAB to silo

Operational waste from
from CLAB to rock vault

Waste from Studsvik

to silo *)

Waste from Studsvik
to rock vault •)

Operational waste from
encapsulation plant to silo

Operational waste from
NPPs to silo

Operational waste from
NPPs to rock vault

Decommissioning waste
from NPPs to rock cavern

Decommissioning waste
from Studsvik to rock cavern

Decommissioning waste
from CLAB and
encapsulation plant
to rock cavern

Transport casks/containers

Total, approx.

Dimensions of
waste units in m,
d = diameter
(Dimensions before
encapsulation for
final disposal)

0.14*0.14*4.383

0.21*0.21*4.103

Various

1.2*1.2*4.8

1.2*1.2*4.8

1.2*1.2*1.2

1.2*1.2*1.2

d=0.6L=0.9
1.2*1.2*1.2
d=0.6L=0.9
1.2*1.2*1.2

d=0.6L=0.9
1.2*1.2*1.2
ISO container

1.2*1.2*1.2

d=0.6L=0.9
1.2*1.2*1.2

d=0.6L=0.9
1.2*1.2*1.2
ISO container
3.3*1.3*2.15

ISO container etc.

ISO container

2.4*2.4*2.4

Storage canisters

Number of
packages

26,600

3,200

641

600

770

900
1,700

230

3,750
690

2,250
550

8,750
690
200

250

2,730
6,990

14,710
4,660

610
890

6,000

100

140
1,900

37

91,000

Number of
transport
units (casks/
containers)

2,220

800

35

600

770

80
425

20

50
60

140
140

150
60

200

60

40
580

280
390
610
300

6,000

100

140
210

37

14,500

Volume in
final
repository
m3

12,800

9,500

1,600
2,900

400

1,200
1,200

700
1,000

2,800
1,200
7,600

400

900
12,100

4,800
8,100

23,000
8.200

144,000

3,800

2,000
5,300

200

255,700

Final
destination

SFL2

SFL5

SFR 1
SFL3

SFR1

SFR1

SFR1

SFL3

SFL3

SFR1
SFR1
SFR1

SFL3

SFR1
SFR1

SFR1
SFR1
SFR1
SFR1

SFR 3

SFR 3

SFL4
SFL4

SFL4

*) Incl. total of about 3,500 mJ of waste within NPP sphere of responsibility



Spent fuel and radioactive waste arising in Sweden from 40 years of operation of all NPPs
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Waste category

Spent BWR fuel

Spem PWR fuel

Other spent fuel
(MOX, Agesta, Studsvik)

Core components

Reactor internals

Operational waste from
CLAB to silo

Operational waste from
from CLAB to rock vault

Waste from Studsvik
to silo*)

Waste from Snidsvik
to rock vault *)

Operational waste from
encapsulation plant to silo

Operational waste from
NPPs to silo

Operational waste from
NPPs to rock vault

Decommissioning waste
from NPPs to rock cavern

Decommissioning waste
from Studsvik to rock cavern

Decommissioning waste
from CLAB and
encapsulation plant
to rock cavern

Transport casks/containers

Total, approx.

Dimensions of
waste units in m,
d = diameter
(Dimensions before
encapsulation for
final disposal)

0.14*0.14*4.383

0.21*0.21*4.103

Various

1.2*1.2*4.8

1.2*1.2*4.8

1.2*1.2*1.2

1.2*1.2*1.2

d=0.6L=0.9
1.2*1.2*1.2
d=0.6L=0.9
1.2*1.2*1.2

d=0.6L=0.9
1.2*1.2*1.2
ISO container

1.2*1.2*1.2

d=0.6L=0.9
1.2*1.2*1.2

d=0.6L=0.9
1.2*1.2*1.2
ISO container
3.3*1.3*2.15

ISO container etc.

ISO container

2.4*2.4*2.4
Storage canisters

Number of
packages

39,300

5,000

641

850

770

1,500
2,400

380

3,750
690

2,250
550

8,750
690
200

400

4,420
11,320

23,830
7,550

980
1,440

6,000

100

180
2,600

37

127,000

Number of
transport
units (casks/
containers)

3,280

1,250

35

850

770

130
600

30

so
60

140
140

ISO
60

200

100

60
940

460
630
980
480

6,000

100

180
290

37

18,000

Volume in
final
repository
mJ

19,100

11,200

2,600
4,100

660

1,200
1,200

700
1,000

2,800
1,200
7,600

680

1,400
19,600

7,720
13.050
37,310
13,280

144,000

3,800

2,400
7,300

200

304,100

Final
destination

SFL2

SFL5

SFR1
SFL3

SFR1

SFR1
SFR1
SFL3
SFL3

SFR1
SFR1
SFR1

SFL3

SFR1
SFR1

SFR1
SFR1
SFR1
SFRI

SFR3

SFR3

SFL4
SFL4

SFL4

*) Incl. total of about 3,500 m of waste within NPP sphere of responsibility
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