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Extract from the Votes and Proceedings of the
House of Representatives

No. 22 dated Wednesday, 17 February 1999

PUBLIC WORKS—PARLIAMENTARY STANDING COMMITTEE-
REFERENCE OF WORK—REPLACEMENT NUCLEAR RESEARCH
REACTOR, LUCAS HEIGHTS, NSW

Mr Slipper (Parliamentary Secretary to the Minister for Finance and
Administration), pursuant to notice, moved—

That, in accordance with the provisions of the Public Works Committee Act
1969, the following proposed work be referred to the Parliamentary
Standing Committee on Public Works for consideration and report:
Replacement nuclear research reactor, Lucas Heights, NSW.

Question—put and passed.
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HIFAR is obsolete and will need to be permanently 2.63
decommissioned in 2005.

The estimated cost of refurbishing HIFAR to comply with safety 2.64
requirements alone would be half of the cost of providing a new
research reactor. This would not provide an enhancement of its
research and operational capabilities which are considered by the
scientific community to be limited. Such limitations have led to a
reduction in national research and development opportunities.

A need exists to replace HIFAR with a modern research reactor. 2.65
The new national research reactor must be operational some time
before HIFAR is decommissioned.

The need for the replacement of HIFAR arises as a consequence 2.66
of national interest considerations, research and development
requirements and the need to sustain the local production of
radiopharmaceuticals.

There has been substantial investment in infrastructure at Lucas 2.67
Heights Science and Technology Centre.

Construction of a replacement research reactor at a greenfields 2.68
site and decommissioning of HIFAR would require the provision
of much of the infrastructure which already exists at Lucas
Heights.

The comparative costs of locating the replacement research 2.69
reactor at Lucas Heights or a greenfields site favour the former
by a considerable margin.
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On financial grounds there is merit in locating the replacement
research reactor at Lucas Heights, subject to the suitability of the
site on operational and public safety grounds.

2.70

The Proposal

Committee's Conclusions

The capabilities of the proposed research reactor and auxiliary
facilities result from study and assessment by representatives of
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that all known risks have been identified and their impact on
public safety will be as low as technically possible.

Removal of all radioactive waste from Lucas Heights for disposal 4.145
or storage at a National Repository must be a high priority and is
dependent on the timely provision of the Repository and Store.

In its quarterly and annual reports to Parliament, the Australian 4.146
Radiation Protection and Nuclear Safety Agency should report
on the implementation of all recommendations in the
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As a matter of urgency, the Minister for Health and ARPANSA 4.148
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Administration.
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$286.4 million at 1997 prices.
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8.52
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8.54
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Introduction

1.1 On 17 February 1999, the House of Representatives referred to the
Parliamentary Standing Committee on Public Works for consideration and
report the proposed replacement nuclear research reactor, Lucas Heights,
New South Wales.

The Reference

1.2 The terms of the reference were as follows:

The Australian Nuclear Science and Technology Organisation
(ANSTO) intends to construct and operate a replacement research
reactor at the Lucas Heights Science and Technology Centre. The
new facility will replace the 41 year old high flux Australian
reactor, which is expected to reach the end of its operational life
around the year 2005.

ANSTO has engaged in the necessary and appropriate level of
public consultation ... a full Environmental Impact Statement on
this project, which it has submitted pursuant to the provisions on
the Commonwealth Environment Protection (Impact of Proposals) Act

1974. Consideration by the Public Works Committee is the next
step in the acquisition process and is a standard requirement for
all significant Commonwealth construction projects. -

The replacement research reactor will meet the specific objectives
of:

• maintaining and enhancing health care benefits provided to the
Australian community;

• maintaining Australia's nuclear technical expertise;
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providing a neutron beam research facility that will meet
Australia's scientific and industrial needs and serve as a
regional centre of scientific excellence;
providing research and research training facilities and
programs to enhance the educational opportunities available to
Australia's scientists and engineers;

providing radioisotopes, for use in industry and environmental
applications, and facilities for neutron activation analysis,
irradiation of materials, and neutron cardiography to service
the needs of industry, environmental applications and
agriculture; and

meeting all health, safety, environmental and quality standards
in its construction and operation.

Cost of proposed works

1.3 When referred to the Committee, the estimated cost of the facility was
$286.4 million.

The Committee's Investigation

1.4 The Committee received a written submission from ANSTO and took
evidence from ANSTO officials at public hearings held at Parliament
House, Sydney, on 5 May and at Parliament House, Canberra on 14 May
1999. The Committee also received submissions and took evidence from a
number of organisations and individuals in Sydney on 5 and 6 May. A list
of witnesses is at Appendix A. A list of submissions is at Appendix B.

1.5 On 5 May, prior to the first day of public hearings, the Committee
undertook an extensive inspection the facilities at Lucas Heights. The
inspection, preceded by a detailed briefing, encompassed the following:

• High Flux Australian Reactor (HIFAR) and proposed site of
replacement reactor;

• low level radioactive waste;

• radiopharmaceuticals production;

• environment division;

• materials division; and

• stored spent fuel rods.
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Background

Nuclear and radiological reports

1.6 It is worth stating at the outset that the Committee has, in previous
Parliaments, examined and reported on two major projects with
radiological and nuclear components. These projects were:

• construction of National Medical Cyclotron facility, Royal Prince Alfred
Hospital, Sydney1. This project, estimated to cost $8.9 million (1988
prices), involved the construction of buildings to house the national
medical cyclotron, associated laboratories and facilities for
radiopharmaceutical products, and

• Maralinga rehabilitation project, SA2. This project was aimed at
reducing radiological hazards at former British atomic test sites at
Maralinga. The estimated cost of the proposed work was $104.4 million
(1994 prices). The British Government made an ex gratia payment of
£20 million towards the cost of the project.

1.7 The current proposal continues the Commonwealth's involvement in
projects designed to enhance Australia's nuclear medicine capabilities.

Australian Atomic Energy Commission

1.8 Development of a national nuclear research capability commenced in 1953
with the establishment of the Australian Atomic Energy Commission
(AAEC).3 At the time, the aim of the Government was to use nuclear
technology to promote national development. Emphasis was placed on a
research and development program to build up national nuclear expertise
in nuclear physics and chemistry.

Construction

1.9 Lucas Heights, now known as the Lucas Heights Science and Technology
Centre (LHSTC), was chosen as the site for Australian nuclear activities in
1955. The initial phase, from 1955-58, saw the construction and
commissioning of the HIFAR and associated facilities. The design of
HIFAR was based on design information and technical specifications of a
10 megawatt, heavy water moderated, high neutron flux materials test
reactor under construction in the United Kingdom. HIFAR was designed

1 Committee's First Report of 1989, Parliamentary Paper 150/1989

2 Committee's Tenth Report of 1995, Parliamentary Paper 109/1995
3 Atomic Energy Act 1953
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as a materials test reactor. Emphasis was given to a research and
development program to build up national nuclear expertise, including
nuclear chemistry, nuclear physics and nuclear engineering. The first self-
sustaining atomic chain reaction was achieved within the reactor in 1958
and it has operated routinely at power since 1960.

1.10 The second construction phase, from 1958-63, saw completion of most of
the major buildings and equipment on the site. A small experimental
reactor, Moata (an Aboriginal word meaning 'fire sticks'), commenced
operation in 1961. This was to be used to train nuclear physicists in reactor
control and neutron behaviour.

1.11 Further development was undertaken between 1964 and 1981. The
production of radioisotopes for use in nuclear medicine emerged during
the late 1960s and 1970s. A major HIFAR refurbishment program was
undertaken in 1981 and encompassed improvements to air-conditioning
systems, modifications to the reactor aluminium tank and the replacement
of non-inflammable material.

1.12 In 1987, as well as the completion of the Synroc demonstration plant, other
major facilities provided were the Australian national tandem accelerator,
the Australian small angle neutron scattering instrument and the
establishment of a business technology park. In 1993, a secondary ion
mass spectrometer was acquired for environmental science and materials
science research.

1.13 In 1987, Parliament enacted legislation which replaced the AAEC with the
Australian Nuclear Science and Technology Organisation (ANSTO).4

ANSTO's charter emphasised applied and commercial applications of
nuclear science and technology.

1.14 In summary, during its 40 year life HIFAR has been progressively adapted
to changing requirements and research opportunities. The production of
radioisotopes for use in nuclear medicine emerged during the late 1960s
and 1970s. In addition to radioisotope production, HIFAR continues to be
used for a wide range of industrial applications and research.

Location

1.15 LHSTC is situated in Sutherland Shire with a 1.6 kilometre radius buffer
zone, about 30 kilometres south-west of Sydney CBD.

1.16 Extensive urban development has occurred over the past 30 years in
western Sutherland Shire. Relatively new suburbs have been developed to
the east and north-east of the buffer zone. The suburbs of Engadine and

4 Australian Nuclear Science and Technology Organisation Act 1987
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Heathcote existed when LHSTC was established. To the south and west of
the buffer zone are large areas of bushland comprising Heathcote National
Park and the Holsworthy Military Area.

1.17 The Sutherland Shire Housing Strategy provides for 12,000 new dwellings
in the local government area by 2011. An increase in encroachment
towards the 1.6 kilometre buffer zone is not expected.

Other organisations located at Lucas Heights

A number of other organisations operate at LHSTC. These include:

• CSIRO—employing more than 100 staff in the Divisions of Energy
Technology and Minerals and Process Engineering;

• Australian Institute of Nuclear Science and Engineering—a consortium
of 36 Australian universities operating in partnership with ANSTO to
promote research and training in nuclear science and engineering;

• Tracero Australia—a joint venture company between ANSTO and
ORICA, which provides radioisotope tracer expertise; and

• Becquerel Laboratories—conducts commercial neutron activation
analysis of mining and exploration samples.

Research Reactor Review

1.18 Commencing in 1993, a number of substantial reviews of AAEC/ANSTO
were undertaken to assess the capabilities of HIFAR and its longevity.

1.19 In 1993, the Government established the Research Reactor Review (RRR),
under the chairmanship of Professor Ken McKinnon. The terms of
reference for the RRR were to investigate:

• whether, on review of the benefits and costs for scientific, commercial,
industrial and national interest reasons, Australia has a need for a new
research reactor;

• the present reactor, HIFAR, to include an assessment of the national
and commercial benefits and costs of HIFAR operations, its likely
remaining useful life and its eventual closure and decommissioning;
and

• if the finding on the first term of reference was that Australia has a need
for a new nuclear research reactor, to consider possible locations for a
new reactor, its environmental impact at alternative locations,
recommend a preferred location and evaluate matters associated with
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regulation of the facility and organisational arrangements for reactor-
based research.

1.20 Significantly, the terms of reference included the following provisions:

• In assessing the environmental impacts of the facility, the Review will
take account of the objectives of the Environment Protection (Impact of
Proposals) Act 1974, as amended. In this regard the Review will schedule
public hearings and call for submissions from any interested parties by
advertisements in major newspapers. [Italics added]

1.21 The review received more than 380 submissions and held public hearings
in six mainland states and Canberra. These provided a forum for wide-
ranging evidence to be presented. The report was published in August
19935 and proposed a holding operation. The review recommendations
were to:

• keep HIFAR going;

• commission a Probabilistic Risk Assessment to ascertain HIFAR's
remaining life and refurbishment possibilities;

• provide an additional $2 million per year for scientists to gain access to
international advanced neutron scattering facilities;

• commence work immediately to identify and establish a high level
waste repository;

• accept the financial implications of the fact that neither the current nor
any new reactor can be completely commercial;

• accept in consequence that any decision on a new reactor or other
neutron source must rest primarily on the assessed benefits to science
and Australia's national interests; and

• make a decision on a new neutron source in about five years time when
the relative arguments relating to spallation sources, cyclotrons and
reactors might be clearer, and when Australia's scientific neutron
scattering performance is more evident.

1.22 The RRR report went on to suggest that it would be appropriate to make a
decision about a possible new reactor at the end of about five years,
provided the following requirements had been met:

• a high level waste site has been firmly identified and work started on
proving its suitability;

5 Future Reaction: report of the Research Reactor Review, August 1993. (Hereafter Future Reaction)
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• there is no evidence that spallation technology can economically offer
as much or more than a new reactor;

• there has been no practical initiation of a cyclotron anywhere
worldwide to produce technetium-99m;

• there is good evidence of strong and diverse applications of neutron
scattering capability in Australian science, including many young
scientists, and a complex of industrial uses; and

• the national interest remains a high priority.

A suitable site would therefore need to be identified.

1.23 In relation to the conditions, the report recommended that:

If any of these onerous requirements is not met, either a negative
decision, or a decision to delay further, would be indicated.6

Senate Select Committee

1.24 A high priority accorded by the RRR was the need to establish a national
waste repository. The question of radioactive waste was addressed by a
Senate Select Committee appointed in March 1995. Included in the Select
Committee's terms of reference was a requirement to report on:

the nature, efficiency, and effectiveness of the administration,
storage, transport, treatment and disposal [of radioactive waste]
and whether these are adequate to protect the public interest.7

1.25 The inquiry was launched following public concerns and publicity about
an incident involving the transfer of radioactive material from Fishermens
Bend (Vic) to Woomera (SA). During the transportation, a drum lid in one
load became loose and water leaked from the drum while the waste was in
transit through Port Augusta (SA).8

1.26 During the Select Committee inquiry, the Commonwealth announced a
proposal to establish an Australian Institute of Radiation Protection by
combining the Nuclear Safety Bureau and the Australian Radiation
Laboratory. This proposal—to establish an independent regulator with
functions of regulating, licensing, monitoring and imposing penalties for
breaches, was strongly supported by the Select Committee. The
Committee's misgivings about the agency to operate completely

6 ibid., p. xv.
7 No time to waste: Report of the Senate Select Committee on the Dangers of Radioactive Waste,

April 1996 (Parliamentary Paper 7/1996) p. iv.
8 ibid., p. 4.
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independently was reflected in a number of recommendations which dealt
with:

• the lack of substantial operational functions or commercial activities in
nuclear science;

• the administrative arrangements under which it is set up avoid a
conflict of interest;

• the need for an arm's length relationship between the agency and the
industry, and

• the need for community representation.

1.27 In relation to the wider issue of the storage of waste, the Select Committee
recommended the establishment of a national above ground storage
facility with the capacity to take low, intermediate and high level
radioactive waste.

National Body Established

1.28 The Senate Select Committee recommendations and subsequent
government action were held in abeyance until May 1998 when the House
of Representatives passed the Australian Radiation Protection and
Nuclear Safety Bill 1998. On 31 August, the House of Representatives was
dissolved and Parliament was prorogued and the Senate was unable to
consider the Bill. It was reintroduced in the House of Representatives on
11 November and was passed by the Senate on 10 December 1998, coming
into force on 4 February 1999.9 The importance of this legislation in the
context of the proposed work and nuclear waste management is discussed
later in this report.

Environmental impact assessment

1.29 The proposed construction of the replacement research reactor at Lucas
Heights was announced by the Minister for Science and Technology on
3 September 1997. The Minister's announcement included the proviso that
the proposed reactor

Will meet the strictest international nuclear safety standards and
its construction will be subject to a stringent environmental

9 Australian Radiation Protection and Nuclear Safety Act 1998
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assessment process under the Environment Protection (Impact of
Proposals) Act 1974, which will be open to public comment.10

1.30 ANSTO was designated the proponent in accordance with the provisions
of the Act.

1.31 On 27 September 1997, the Minister for the Environment and Heritage,
using his discretion under the Act, directed that an Environmental Impact
Statement (EIS) be prepared for the proposal. The Department of the
Environment and Heritage prepared draft guidelines for the content of the
EIS. These guidelines were released for public comment from 8 November
to 6 December 1997. During the review period 118 submissions were
received. Changes to the draft guidelines were made as a result of these
submissions. On 23 December 1997, the Minister endorsed the final
guidelines and ANSTO and consultants—PPK Environment and
Infrastructure and NNC Limited, set about the task of preparing a Draft
EIS (DEIS).

1.32 The DEIS was made available for public comment between 17 August and
9 November 1998, a period of 12 weeks. In all, 935 submissions were
received; of these, 776 were pro forma submissions, with another 50 being
based on the pro forma submissions. In parallel with public review of the
DEIS, the Department of the Environment and Territories commissioned
three independent scientific peer reviews of the DEIS.

1.33 The Administrative Procedures require proponents to prepare a
Supplementary EIS (SEIS) addressing the substantive concerns raised in
submissions. The supplement was delivered to the Department of
Environment and Territories on 18 January 1999 and was also made
available for public viewing. On 30 March 1999, the Minister for the
Environment released the Department's Environment Assessment Report
(EAR) on the proposed replacement reactor proposal. This document was
prepared for the Minister for the Environment to provide advice and
recommendations on the proposal to the responsible Minister, the Minister
for Industry, Science and Resources (Senator the Hon Nick Minchin). The
latter Minister is required to take any advice and recommendations into
account in making further decisions with respect to the proposal. In
evidence, it was suggested by a number of organisations that the EIS was
inadequate. From the perspective of the Commonwealth's own
environmental impact assessment agency, this assertion cannot be
sustained. The DEIS and the SEIS were prepared in accordance with
statutory requirements and in accordance with the agreed guidelines and
addressed issues raised in public submissions during the DEIS exhibition
period. Environment Australia's EAR states:

10 ANSTO, Transcript, p. 105.
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The Department considers that the requirements of the
Environment Protection (Impact of Proposals) Act 1974 have been met

in regard to the proposal by ANSTO to construct and operate a
replacement nuclear research reactor at the LHSTC. The
environmental impacts of the proposal have been identified and
examined as far as practicable.

The Department assessment concludes that there are no
environmental reasons, including on safety, health, hazard or risk
grounds, to prevent the construction of the proposed reactor at
Lucas Heights. This conclusion is subject to the implementation of
the recommendations contained in the report.11

Approval conditions

1.34 The Minister's media release and approval conditions are at Appendix C.

1.35 There are 29 environmental approval conditions in the EAR. The
overriding recommendations concern implementation of ANSTO
commitments and undertakings. These are stated as the first and final
condition:

The construction and operation of the proposed reactor at Lucas
Heights Science and Technology Centre (LHSTC) must be in
accordance with the undertakings and commitments provided by
the Australian Nuclear Science and Technology Organisation
(ANSTO) in the Final Environmental Impact Statement
(Replacement Nuclear Research Reactor, 1997/98, Volumes 1, 2 and

3), and as summarised in Appendix A to this report. If there is
conflict between the ANSTO undertakings and the
recommendations below, the recommendations will take
precedence.12

1.36 The wide-ranging recommendations referred to, fall into two categories.
First, construction impacts, and secondly, impacts associated with the
operation of the replacement research reactor. They cover the following
subjects:

• construction environmental management plan;

• other construction issues;

• operational impacts (non-radiological);

11 Environment Australia, Environment Assessment Report: proposed Replacement Nuclear Research
Reactor at Lucas Heights, February 1999, p. viii. (Hereafter the EAR)

12 ibid., p.197.



INTRODUCTION 11

• site emissions and monitoring;

• hazards and risks;

• emergency management plan;

• community consultation;

• nuclear wastes; and

• ANSTO environmental management system.

1.37 The second overriding recommendation also deals with the question of
compliance with commitments and recommendations:

ANSTO must report to the Minister for the Environment and
Heritage on measures taken, or to be taken, to implement the
above recommendations, including the undertakings and
commitments referred to at Recommendation 1. This is to be done
by way of an initial written report to the Minister prior to
construction commencing and thereafter at six monthly intervals
until all recommendations have been addressed to the satisfaction
of the Minister for the Environment and Heritage. These reports
must be made publicly available by ANSTO, following their
acceptance by the Minister. (Recommendation 29)13

1.38 On 3 May 1999, the day before the Committee's first public hearings,
Senator Minchin announced, by way of a media release, acceptance of the
recommendations.14 Whilst the media release mentioned the Public Works
Committee's inquiry, actual media reports suggested the project had been
given approval to proceed.

1.39 The announcement was reported in the media on the day of the hearing
omitting references to the Committee's inquiry and the statutory
requirement under the Public Works Committee Act that commencement
of the project would be subject to a favourable report from the Committee
and subsequent Parliamentary approval. This was despite the Minister's
reference to Public Works scrutiny in the issued media release.
Understandably, members of the Committee and indeed witnesses who
appeared before the Committee, expressed considerable unease as a
consequence. However, it reflected the lack of understanding by the press
of the required Parliamentary approval process.

13 ibid., p. 203.

14 Media release, Senator Nick Minchin, Minister for Science and Resources, 3 May 1999.
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Additional Government initiatives

1.40 Four complementary Government initiatives coincided with the decision
announced on 3 September 1997 to construct a replacement research
reactor. These initiatives and subsequent action are set out below:

• the establishment of a new agency, Australian Radiation Protection and
Nuclear Safety Agency (ARPANSA) to regulate and licence the
Commonwealth's future nuclear and radiation activities. This agency
would combine the existing resources of the Australian Radiation
Laboratory and the Nuclear Safety Bureau

=> Action—the Radiation Protection and Nuclear Safety Agency has
been established (Australian Radiation Protection and Nuclear Safety Act
1998))

• the Government would not establish a reprocessing facility for spent
nuclear fuel at Lucas Heights or anywhere else in Australia

=> Action—Section 10 of the Australian Radiation Protection and Nuclear
Safety Act 1998 prohibits the construction or operation of a nuclear
reprocessing facility in Australia;

• $88 million would be set aside to remove spent nuclear fuel rods from
the existing facility at Lucas Heights and to meet the cost of
reprocessing overseas;

=> Action—ANSTO has entered into a contract with a French company,
COGEMA, for the reprocessing of spent fuel and its eventual return
to Australia;

• Government's continuing support of ANSTO initiatives in developing
Synroc technology as a long term future option for safely disposing of
waste arising from spent fuel and other nuclear activities from the
replacement reactor.

=> Action—-Synroc technology is undergoing further development.

Further progress with the proposal

1.41 The contract for the replacement reactor will be let on a turnkey basis to a
research reactor vendor.

1.42 To date, the process prior to tenders has entailed the pre-qualification of
four reactor vendors following a detailed examination of the capabilities
and experience of all prospective vendors registering interest. The
successful reactor vendors were informed in December 1998. The next
stage of the tender process involves the preparation of the Request for
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Tender. Tenders are planned to close in December 1999 with awarding of
a prime contract planned for mid-2000.



The Need

Capabilities

2.1 The Australian Nuclear Science and Technology Organisation (ANSTO)
submitted that there is a need to replace the High Flux Nuclear Reactor
(HIFAR) which, although it has been adapted over many years, is now
constrained in terms of capabilities and is considered to be technologically
obsolete. Capabilities which are required and in which HIFAR is deficient
include:

• a continuing need to maintain and enhance Australia's nuclear technical
expertise in order to provide sound advice to Government in support of
nuclear policy issues of strategic national interest and its international
obligations in this area;

• the need to provide a world-class neutron beam research facility to
meet Australia's scientific, engineering, industrial research and training
needs. As a regional centre of excellence, there is a need to provide
research and research training facilities and programs to enhance the
educational opportunities available to Australia's scientists and
engineers. The quality of neutron beams extracted from HIFAR is
inhibiting the range and output of research projects. HIFAR's
capabilities compare unfavourably with modern research reactors in the
region and internationally;

• enhancement of health care benefits provided to the community
through the provision of medical radiopharmaceuticals and ensuring
security of supply over the next 40 to 50 years. The demand for
radiopharmaceuticals is growing and HIFAR would not be able to meet
the demand beyond 2005;
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• the lack of a cold source capable of producing slow neutron beams
required for examination of the structure of biological and other
molecules containing light elements; and

• a requirement to produce industrial isotopes and facilities for neutron
activation analysis, irradiation of materials and neutron radiography to
service the needs of agriculture and industry, particularly in the
electronics, environmental, resource and minerals processing
industries.

Nuclear expertise and national interest

2.2 National interest considerations must be included in the contributions
made by a national nuclear research reactor . These contributions cover:

• national security and nuclear non-proliferation;

• nuclear safety; and

• economic development.

2.3 Australia remains committed to nuclear non-proliferation. The
international nuclear non-proliferation regime, in which Australia is a key
participant, comprises:

• the Treaty on the Non-Proliferation of Nuclear Weapons;

• membership of the International Atomic Energy Agency and the
safeguards system;

• a nuclear export control regime; and

• regional nuclear weapon-free zone treaties.1

2.4 There is a continuing need to ensure that the immediate environment
remains free of nuclear weapons. As one of the world's major exporters of
uranium, there is a need to maintain a leading role in the international
safeguards system. For these national interest requirements to have
credibility, the Government must have technical expertise to pursue
policies on nuclear issues and non-proliferation. ANSTO and the
Department of Foreign Affairs and Trade advised the Committee that
Australia's credibility as a regional leader in nuclear issues is becoming
difficult to maintain, citing the lack of a modern research reactor as the

ANSTO, Replacment Nuclear Research Reactor, draft Environmental Impact Statement, Vol. 1,

July 1998. pp. 3-19. (Hereafter DEIS)
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prime reason. National capabilities which require continuing
enhancement to match regional and international developments include:

• monitoring of international and regional nuclear activities;

• monitoring the use of Australian uranium in the nuclear fuel cycle;

• monitoring the adequacy of international nuclear safety, radiation
practices and radioactive waste management norms and their
implementation;

• assessing nuclear safety, radiation protection and radioactive waste
management implications in emergencies;

• participating in assessments to determine regulations and guidelines on
international arrangements for the transport of radioactive material;

• assessing the effectiveness of international non-proliferation,
disarmament, nuclear safeguards, physical protection and export
control and contributing to their development;

• providing assistance to developing countries on the peaceful uses of
nuclear science and technology—consistent with national obligations
under article IV of the Treaty on the Non-Proliferation of Nuclear
Weapons; and

• determining and ensuring effective arrangements for visiting nuclear
powered warships consistent with alliance obligations and public
safety.2

2.5 The Government obtains expertise and advice from a number of other
agencies, including the Australian Safeguards Office. Nevertheless,
ANSTO remains the prime provider of expertise and technical advice to
Government. ANSTO's core competencies, derived from the operation of a
research reactor and which need to be enhanced to reflect contemporary
technology, are in the areas of:

• nuclear research reactor operation;

• nuclear safety;

• radiation protection;

• radioactive waste management; and

• transport of radioactive materials.

2 DEIS, op. cit, pp. 4-7.
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Department of Foreign Affairs and Trade

2.6 A submission to the Committee from the Department of Foreign Affairs
and Trade (DFAT) and the Australian Safeguards and Non-Proliferation
Office (ASNO) expanded on national interest considerations. In summary,
the two organisations expressed the belief that a replacement research
reactor would assist Australia's national security and economic interests
and would be of substantial scientific benefit to Australia.3

2.7 DFAT confirmed that Australia's growing uranium exports are
underpinned by a strong and effective safeguards system. To ensure that
Australia's strategic neighbourhood remains free of nuclear weapons
proliferation requires a capability to comprehend, anticipate and influence
nuclear developments in the region and internationally. If Australia is to
participate effectively in multilateral, regional and bilateral arrangements
aimed at keeping the region free of nuclear proliferation it is essential to
have national expertise in nuclear fuel cycle matters supported by the
continued operation of a modern research reactor.

2.8 In more detail, DFAT made the following points:

• multilateral, regional and bilateral arrangements keep our region free
from nuclear proliferation—the national security imperative for
Australia will be to maintain these arrangements well into the next
century;

• it will be necessary for Australia to have the capacity to comprehend,
anticipate and influence nuclear developments in its region and more
broadly;

• if Australia is to do this effectively and with a degree of independence,
it will be necessary for Australia to possess expertise on nuclear fuel
cycle matters with support from the continued operation of a modern
research reactor;

• the ability to assess the security, economic and safety implications of
nuclear programs in the region would be curtailed if Australia
withdrew from neutron science research altogether; and

• the basis for Australia's retention of its seat on the Board of Governors
of the International Atomic Energy Agency would be undermined if
Australia withdrew from neutron science—this would impact on
Australia's ability to influence developments in international nuclear
affairs, including nuclear safeguards.

3 Department of Foreign Affairs and Trade, Transcript, p. 947.
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2.9 Expertise in the nuclear fuel cycle provides the technical basis of advice to
Government on nuclear policy issues. Experience derived from the
operation of the research reactor is important to the expertise of the ASNO
and to the placement of Australians in the International Atomic Energy
Agency's Safeguards Department. DFAT commented that since the 1980s
Australian nuclear fuel cycle expertise has declined and believes that a
replacement research reactor would be the single most important
contribution which can be made to turn this decline around.

2.10 Internationally, Australia is involved in a variety of activities aimed at
reducing the risk of nuclear weapons proliferation or preventing
radiological hazards from threatening Australia's security and economic
interests or the health of the Australian people.

2.11 DFAT suggested that the effectiveness of Australia's engagement in
nuclear policy activities is based on being regarded by others as being
credible. This credibility is dependent on technical experience and
understanding of nuclear science and technology.

2.12 DFAT also stated:

Developing countries in the region are becoming more
technologically advanced in some aspects of nuclear technology
than Australia. While there is no reason to believe that current
regional plans for nuclear research and nuclear power reactors
represent a proliferation threat to Australia, for other countries it is
a fact that possession of nuclear fuel cycle technology and facilities
may shorten the time required to develop a nuclear weapons
capability should they want to do so.4

2.13 For these reasons, DFAT advised the Committee that construction of a
replacement research reactor would provide the basis for active Australian
participation in regional and bilateral cooperation arrangements
encompassing research reactors and ancillary technology and techniques
in the expanding nuclear programs in the Asia Pacific region. Technical
cooperation with other nuclear programs would provide insights to enable
informed assessments to be made of nuclear developments. These, in turn,
will provide the basis for important security and commercial policy
decisions.

ibid., p. 942.
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Research Reactor Review

2.14 The Committee notes that the Research Reactor Review (RRR) examined
the national interest implications of the need for a replacement research
reactor. The Review stated that whatever contribution HIFAR has made to
the national interest during the past three decades has been at
considerable expense. The RRR identified and examined four potential
areas of contribution to the pursuit of the national interest:

• national security;

• provision of expert advice on nuclear issues;

• the ability to influence international and regional nuclear affairs; and

• commercial opportunities arising from nuclear facilities in the region.

2.15 The RRR also cited evidence from DFAT, similar to that provided to the
Committee, to the effect that it was dependent on ANSTO's access to a
reactor for a range of intelligence. Furthermore the Government needed
reliable and independent technical advice for security assessments,
intelligence, policy formulation and commercial advice.5 Other
departments made similar representations to the RRR and recommended
that the national interest would be well served by maintaining local
nuclear expertise.

2.16 The RRR also discussed briefly the role of the International Atomic Energy
Agency (IAEA). This is an autonomous inter-governmental organisation
established in 1957 by directive of the United Nations General Assembly.
It is the major global nuclear forum. Its brief is to foster commerce in
peaceful nuclear activities while ensuring these activities do not contribute
to the proliferation of nuclear weapons.

2.17 Of significance, is that the establishment of the IAEA was based on the
premise that the 'genie was out of the bottle' and therefore there was a
need for an integrated agency to establish appropriate safety and security
levels and to control the handling of nuclear materials.6 Regarding
Australia's involvement and influence on the IAEA as a 'designated'
member, the RRR cites a submission from the IAEA:

.. .its [Australia's] continuing important role on the Board of
Governors on the Agency has been based on its status as a major
exporter of uranium, its technical support for the safeguards
system, and by the contribution of experienced personnel to a

5 Future Reaction, op. cit, p. 97.

6 ibid., p. 100.
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wide range of disciplines relating to nuclear energy and the
applications of nuclear technology.7

2.18 The Committee heard claims that Australia's profile on the IAEA and
international safeguards fora are not dependent on the presence of a
research reactor on Australian soil. These claims are similar in nature to
those advanced during the RRR. In response, the RRR accepted that
participation in the IAEA may not be the only way of pursuing Australia's
national interest, but accepted that there are national benefits in full
participation in the IAEA. The Committee shares this view.

2.19 Professor John White, representing the Australian Academy of Science
advised that the Academy of Science believes the justification for the
reactor was

.. .concerned firstly with the national interest, secondly with the
strengthened integration of strategic research industry links,
including of course the radiopharmaceuticals and other type
technology; and, thirdly, the maintenance and renewal of
internationally recognised Australian basic and strategic research.
That is a deliberately chosen order...8

Science benefits

2.20 HIFAR was one of the first major national science research facilities in
Australia. Neutrons produced by medium flux research reactors are
recognised internationally as a unique and broadly applicable scientific
tool. Neutrons are used for leading edge, basic and applied investigations
across a wide range of scientific and technological disciplines in soft
matter, materials and engineering science, physics, chemistry, biology,
medicine and environmental science.

2.21 Currently, Australian scientists are applying neutron diffraction
techniques in research on the fundamental structures and functioning of
condensed and soft matter including high temperature superconductivity,
the functioning of battery materials, structure of polymer blends and the
performance of drilling muds.

2.22 Scientists in Australia will benefit not only from access to a local facility of
international significance, but also, as a consequence of the enhanced
quality of their work, they would attract international peers to work with
them in Australia, thereby establishing important networks and enabling
them to gain access to the complementary facilities elsewhere. The

7 ibid., p. 101.
8 Prof. White, Transcript, p. 426.
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replacement research reactor, as a national facility, would be an important
element of Australia's overall scientific infrastructure.

2.23 The availability of a modern Australian research reactor will ensure the
ability to study a broad range of new and emerging materials locally as
well as develop an understanding of important industrial processes. This
will contribute to the basic technological capacity of Australian industry
and assist it to maintain a leading, cost effective edge in the next century.

2.24 ANSTO submitted that a replacement research reactor would provide the
opportunity for Australia to become a regional centre for research and
training in cold neutron science and technology. In a cold source, neutrons
are slowed by exposure to very low temperatures. The resulting beam of
slow neutrons is particularly suitable for studies in the life sciences and
polymer science.9

2.25 The Australian Institute of Nuclear Science and Engineering (AINSE)
represents the interests of 36 universities in Australia and New Zealand
involved in research using nuclear related facilities. Research areas
represented are diverse ranging from materials science, plasma research,
bioengineering, and environmental science to isotope based medicine,
radiopharmaceuticals and engineering. AINSE submitted that current
activities at ANSTO limit research possibilities and the age of associated
facilities does not provide an incentive for new researchers or some of the
more productive groups in Australia to attempt their work. For these
reasons, AINSE advocate the provision of a replacement research reactor.

2.26 An earlier report, prepared for the Board of AINSE by Dr G. S. Laurence10,
commented that the RRR was a temporary holding operation which
avoided the need for a determined outcome. The report placed the
neutron scattering community in an invidious position—it was expected
to rekindle vitality with an aging reactor without the cold neutron source
which had been proposed as a means of broadening the research base and
providing a much needed cutting edge facility. This was to be done in a
climate of reductions in staffing in the universities and ANSTO.

2.27 In terms of the overall contribution the reactor would make, AINSE
advised that in general terms, the relevance of the research use of neutrons
is not disputed. However, it cannot be argued that the present scale of
neutron research in Australia would justify a reactor in its own right;
rather it must be viewed as a critically important auxiliary function to the

9 ANSTO, Transcript, pp. 107-8.

10 AINSE, Transcript, pp. 905.
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more easily justified production aspects of radioisotope manufacture and
materials processing which also require neutrons.

2.28 AINSE concluded that the construction of a replacement research reactor
would be an investment for the future. Given the useful working life of a
reactor, the present projected costings represent an expenditure well
within the capacity of the Australian economy.

2.29 ANSTO advised that a Beam Facilities Consultative Group has been
established to determine overall research priorities. Membership of the
group will include representatives from the Academy of Science, the
Academy of Technological Sciences and Engineering, Institute of Physics,
Royal Australian Chemical Institute, a nominated life scientist, two
Australian Institute of Nuclear Science and Engineering nominees and
industrial representatives.

Industry
2.30 Scientists at the Lucas Heights Science and Technology Centre (LHSTC)

have been closely involved in developing radioisotope applications and
successfully transferring these applications to industry. The Committee
was shown a number of examples involving the mining industry during
the inspection of facilities at Lucas Heights and ANSTO cited a number of
example of the benefits.

2.31 A significant spin off from research activity from the mid 1960s was the
development of a range of nucleonic (or radioisotope) gauges for the
minerals processing and coal industries. This was undertaken by the
Australian Atomic Energy Commission (AAEC) and the Commonwealth
Scientific and Industrial Research Organisation (CSIRO) at the LHSTC.
The gauges, marketed by Amdel Ltd and MCI Ltd, contribute more than
$7.5 million annually to Australia's export income. The Australian mining
industry benefits from this technology through productivity increases
estimated to be worth about $50 million annually. These developments
led to a number of awards, culminating in the Australia Prize in 1992.
Such achievements would not have been possible without direct access to
the isotope sources and engineering infrastructure developed around
HIFAR.

2.32 The field of radioisotope tracing, which complements applications of
installed nucleonic gauges, has also developed over the years. In 1989,
Tracerco Australasia (now ANSTO Process Diagnostics) was formed as a
partnership between ANSTO and ICI Australia (now ORICA) for the
commercial exploitation of the technology. The business operates in most
States of Australia, New Zealand and Asia. The technology is based
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primarily on reactor produced isotopes. The volume of business is
steadily increasing and is leading to significant savings to Australian
industry. Sales now exceed $1 million annually and the economic
multiplier of such services has been estimated by ICI(UK) to be as high as
20:1. Because of recent realignment of its business activities, ORICA
withdrew from the partnership in late 1998 and ANSTO is presently
discussing future participation with other business organisations.

2.33 ANSTO continues to provide a range of services to industry, for example:

• neutron transmutation doping for the production of semi-conductor
material from ultra-pure silicone. It is widely recognised that the use of
neutrons produces a more uniform, and therefore a better product, than
alternatives. Irradiation services currently generate income of
$2.5 million annually;

• sterilisation, radiation dosimetry and irradiation services to industry
and government using reactor produced isotopes. As an example,
ANSTO has adapted to local conditions the sterile insect technique for
the control or eradication of fruit fly. The project is being underwritten
by the Tri-State Venture (NSW, Victoria and South Australia with the
Commonwealth) and applied to the maintenance of the fruit fly
eradication zone in the Riverina. Flies are bred in a purpose built
facility at Camden by the NSW Department of Agriculture; ANSTO
provides precision irradiation services;

• a $20 million contract to supply Thailand with specialised radioisotope
handling facilities associated with their new nuclear research centre.
The awarding of this contract was based on ANSTO's reputation for the
reactor production and subsequent downstream processing of
pharmaceutical quality radioisotopes; and

• collaboration with consulting engineers in investigating the impact of
pollutant release on the coastal zone. The approach involves the
development of predictive mathematical models and their validation
using radiotracer techniques. Examples include investigation of the
transport and dispersion of sewage released from ocean outfalls in
Sydney and Hong Kong. Most recently, interest has focused on
extending the range of application of transport computer codes to the
detailed study of the deposition of contaminant particles in the
immediate vicinity of the sewage outfalls, and the transport of sand and
sediments under extreme sea (storm) conditions. Validation of complex
models using short-lived radiotracers is an essential element of this
research.
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2.34 The impact of reactor-based products and capabilities extends beyond
activities at the LHSTC. The Industry Commission (1995) indicated that
the rate of return from industrial research and development is likely to be
of the order of 150 per cent, with the social return, that is, the permanent
increase in national output generated by a unit increase in the stock of
knowledge as a further 50 per cent return. Access Economics suggests
that the economic benefit from such research is usually in the range of two
to five times the cost.

Nuclear medicine and health

2.35 Australia has played a leading role in the early development of nuclear
medicine and is considered an advanced country in the utilisation of
nuclear medicine. ANSTO has well established production infrastructure
and radiopharmaceutical supply arrangements and for over 35 years has
been providing radiopharmaceuticals to the Australian health and medical
sector, including:

• the production of iodine-131, which is used as a therapeutic agent for
thyroid cancer;

• the production of Quadramet, a samarium-153 labelled agent for
palliation of bone pain caused by breast, lung and prostate metastases.
Australia was the second country to register this agent for general
marketing approval; and

• the production of both yttrium-90 and holmium-166 containing
microspheres, which are in clinical use for the therapeutic treatment of
liver cancer. These agents are joint Australian developments between
ANSTO and medical clinicians.

2.36 ANSTO currently produces about 350,000 patient doses of reactor-
produced radiopharmaceuticals annually (mainly molybdenum-99 for
generation of technetium-99m) together with 80,000 patient doses of
cyclotron-produced radiopharmaceuticals.

2.37 Despite some competition from overseas sources for some of the longer
lived isotopes, ANSTO has maintained its role as the major cost-efficient
domestic supplier by developing a strong distribution network and an
appropriate range of radiopharmaceutical products. This is due to the
reliability and cost effectiveness of its products and services and its ability
to trial new radioisotopes locally for early introduction into Australia. It is
estimated that ANSTO provides 85 to 90 per cent of Australia's
radiopharmaceuticals, providing 100 per cent of iodine-131 and 90
per cent of technetium-99m in the form of molybdenum-99 generators to
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the marketplace. In addition to the Australian market, the Australian
radiopharmaceutical industry has also developed a significant regional
market for these longer-lived products.

2.38 As ANSTO does not produce all the isotopes needed within Australia for
radiopharmaceuticals, some are imported. However, the importation of a
number of shorter-lived isotopes is not practical. Furthermore, where a
shipment delay occurs, the activity of the isotope may have decayed to
levels that leave it useless, or at best cause a substantial increase in the cost
of the product as more must be used per patient dose.

2.39 Additional benefits to health care would be derived from the development
of new radiopharmaceutical and drug delivery systems.

2.40 Estimates of the annual economic net benefit from medical radioisotopes
range between $8 million and $10 million currently and are expected to
increase to between $27 million and $32 million in 2005/06. These figures
exclude the economic benefit arising from lives saved, improvements in
quality of life, minimisation of hospital stays and the contribution to
maintaining a research network across Australia. The total Australian
radiopharmaceutical market, including the complementary non-
radioactive cold kit component supplied by other companies, is expected
to grow to over $40 million annually over the next 10 years. In addition,
the export of some longer lived radiopharmaceuticals to nearby countries
should expand, with the potential regional market for
radiopharmaceuticals expected to increase to more than $150 million
annually over the same period based on the projected increase in demand.
This growth will be kept under review in the context of the recent
economic problems in Asia.

2.41 A number of organisations and individuals challenged the need for a
research reactor based on a requirement to produce medical
radiopharmaceuticals. It was asserted that alternative technologies are
now emerging which, in future years, could replace reactor-produced
radiopharmaceuticals. The Committee heard conflicting evidence in this
regard. On the one hand, it was asserted that the spallation technology can
produce the full range of isotopes produced by a reactor. In addition,
papers in specialist technical articles published overseas indicate that since
the RRR and the early days of spallation technology, it has now matured
to the stage of being a viable alternative. The counter argument presented
suggests spallation would not be a viable way to produce neutrons.

2.42 The Committee recognises that this issue has been raised in the
Environmental Impact Statement (EIS) process and has not been resolved
satisfactorily. ANSTO advised the Committee that there are scientific and
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technical limitations, in some cases insurmountable, to the production by
non-nuclear technologies of important radioisotopes for routine medical
use. Advice to the Committee from ANSTO was that while cyclotrons and
spallation sources can be used to produce some isotopes, the range of
isotopes produced complement, but do not substitute for, the extensive
range and quantity possible with a reactor.

2.43 ANSTO further advised:

Radiopharmaceuticals based on Technetium-99m are currently the
most widely used diagnostic agents in nuclear medicine.
Technetium has a short half-life (six hours) and must, therefore, be
produced daily. Nuclear medicine clinics normally obtain
technetium-99m by elution from a generator, which is based on
the parent isotope, molybdenum-99. This is produced
commercially by the fission of uranium-235 by neutrons in
research reactors. In principle, cyclotrons can be used to produce
technetium by direct bombardment of appropriate targets. It is not
possible at present to use cyclotrons to produce the most
commonly used reactor-produced radioisotope, molybdenum-99,
and this is likely to continue to be the case in the foreseeable
future.11

2.44 The Committee notes that the pro and anti-spallation debate is covered in
the supplement to the Draft EIS (DEIS) (Chapter 6) and in the
Environment Assessment Report (EAR). The conclusions are that:

• cyclotrons are not sources of neutrons and therefore cannot be used for
neutron-based research, nor can they economically produce many of
the medical radioisotopes required; and

• spallation sources can be used for neutron research, but development
for a source for dual medical isotope production and research would be
more expensive than the proposed reactor and as 'cutting edge'
technology, would have less certain outcomes in terms of effectiveness
and efficiency.12

2.45 Suggestions were made in response to the DEIS from a number of quarters
that the implementation of a number of alternative strategies could satisfy
the requirements. These strategies include greater reliance on imported
isotopes, use of cyclotrons and the provision of a domestic spallation
source. It was suggested, as a start, that further independent studies into

11 ANSTO, Transcript, p. 106.

12 EAR, op.cit., p. 39.
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the current status of overseas research projects into accelerator and
spallation production of molybdenum/technetium and other isotopes be
undertaken.

2.46 The EAR acknowledges that:

the proposed reactor provides a certain outcome to address
Australia's identified research and medical needs. However, it [the
Department of the Environment and Heritage] also acknowledges
that a combination of alternatives, such as funding for 'suitcase
science', importation of radioisotopes, and possible development
of spallation and other technologies, could substitute or
compensate in part for not constructing a new reactor.13

2.47 ANSTO's position remains that the national interest criterion could not be
satisfied by alternatives. This criterion, therefore, forms the cornerstone of
the need for a replacement research reactor—Australia's international
commitments in the nuclear fuel cycle and technology, nuclear safety and
nuclear non-proliferation.

Alternatives considered

Outline

2.48 The DEIS provides a detailed analysis by ANSTO of a range of six
alternatives which were considered against six project objectives and
criteria.14 ANSTO submitted that assessments have shown that replacing
HIFAR with a pool type reactor on the Lucas Heights site is the only
option that meets all project objectives, uses proven technology, and fully
satisfies the location criteria in the most cost effective manner.

2.49 Alternatives to a pool type replacement research reactor at LHSTC were:

• technologies—alternative technologies and techniques for the
production and supply of nuclear services and products, in particular
spallation sources and cyclotrons;

• sources of nuclear products and services—alternative sources such as
importing products from overseas, using overseas services for
industrial applications and using overseas facilities for scientific
research;

13 ibid., p. 40.
14 DEIS, op. cit., p. 6-2.
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• reactor types—different reactor types, designs and capacities;

• sites—alternative sites outside and within the Lucas Heights Science
and Technology Centre; and

• refurbishing HIFAR.

2.50 ANSTO assessed each alternative against project objectives and the
capabilities required. The project objectives implicitly require the
provision of a multi-purpose research reactor which meets all capabilities.
Some objectives could be met by alternative technologies or sources but
not all.

2.51 Other alternatives relate to the design features of a replacement reactor,
siting and fuel and waste management. These include alternative reactor
types and designs, alternative sites within and outside the LHSTC and
alternative fuel and waste management strategies.

Alternative reactors

2.52 Multi-purpose research reactors, by their nature, require an intense source
of neutrons (high flux). According to the DEIS15, high flux reactors
represent the main class of research reactors used around the world. There
are two main types of designs for high flux multi-purpose research
reactors—tank type reactors such as HIFAR or pool type reactors. The
main difference between them is that in a tank type reactor, the core is
housed in a tank surrounded by shielding material such as concrete. In a
pool type reactor, the core is located at the bottom of a pool containing
water. Modern research reactors are based on pool type designs because of
improved fuel handling and the separation of areas for neutron scattering
research from isotope production. Again, according to the DEIS16 the
separation of functions which pool type reactors provide, would result in
lower operator radiation exposures. Pool type reactors incorporate safety
improvements which have evolved in response to international safety
regulations.

Alternative fuels

2.53 HIFAR uses enriched uranium—i.e. uranium 235 enriched to greater than
20 per cent. The DEIS states:

15 ibid., p. 6-21.

16 ibid., p. 6-22.
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Many countries and nuclear organisations such as the
International Atomic Energy Agency, consider that fuel enriched
to greater than 20 per cent could simplify further enrichment steps
required to construct simple nuclear weapons.... Low enriched
uranium [when the enrichment is less than 20 per cent] is more
difficult to use for non-peaceful purposes as it would require more
extensive stages of further enrichment.17

2.54 ANSTO advised the Committee that agreed arrangements between
Australia and the United States for the return of further United States-
origin HIFAR spent fuel to the United States are dependent on ongoing
action toward a replacement nuclear research reactor operating with low-
enriched uranium fuel and closing the operation of HIFAR which uses
high-enriched uranium fuel. For this reason, ANSTO believes that the fuel
to be used in any replacement research reactor would need to be low-
enriched.

Refurbishment of HIFAR

2.55 In 1998, HIFAR was the subject of a Probabilistic Safety Assessment and
Remaining Life Study. These studies found that HIFAR is in good
condition with no obvious evidence of major damage and age-related
degradation which can be considered life-limiting. The DEIS stated that a
refurbishment to address the technical obsolescence of HIFAR would take
six years, cost $150 million and require a shutdown of at least 15 months.

2.56 ANSTO advised the Committee that limited refurbishment of the 40 year-
old HIFAR to meet modern operation and safety system standards would
involve an expenditure of more than half the cost of a new reactor, would
still leave Australia with dated reactor technology and carry the economic
risk of premature component failure with loss of the investment. Such a
limited refurbishment would not increase the neutron flux and would
therefore not meet major stakeholder requirements. For this alternative to
be viable would also require conversion to low-enriched uranium,
increased power and the provision of a cold neutron source, neutron beam
hall and associated instruments.

Alternative sites

2.57 Alternative locations were considered by ANSTO, but without reference
to a specific site.18 As well as meeting generic site selection criteria such as

17 ibid., p. 6-23.

18 ibid., p. 6-29.
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health, safety and environmental protection, other factors such as the
requirements of reactor users would need to be met at local, regional and
national levels. ANSTO advised the Committee that site selection criteria
were based on international guidelines and were endorsed by the RRR
and cover19:

• accessibility—

=> within 60 minutes by road from a major international airport;

=» same day travel from major centres of research;

=> proximity for staff to residential and research centres;

• health and safety—

=> area of low seismic activity and stable geology;

=> low cyclonic activity and low flood potential;

=> favourable airborne dispersion characteristics and low potential for
waterborne pathways;

=> not affected by other hazardous or incompatible land use;

=> feasible emergency response capability;

• environmental protection—

=> not in unique ecological or conservation areas;

=> without potential for significant adverse impact on physical or
cultural environment;

• availability of resources—

=» adequate and reliable power and water supplies;

=> proximity to reliable service providers and contractors;

• cost factors—

=> cost of site-related construction;

=> infrastructure and land acquisition (including a buffer zone);

=> operating costs.

Relocation to a greenfield site

2.58 A study of alternative sites was undertaken by the Department of
Industry, Science and Tourism with input from ANSTO. The study

19 ANSTO, Transcript, pp. 118-119.
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revealed that greenfield sites, fulfilling all criteria except cost were
available around most capital cities and some regional centres.20

2.59 The Committee sought further clarification from ANSTO of studies into
alternative locations and was advised:

.. .in our EIS statement we gave the issues of the requirements for a
site. We have also previously stated to a Senate committee that
appropriate locations for a reactor per se could be found adjacent
to some of the other Australian capital cities. But the issue, when
you take a desirable site together with the issue of maximum
utilisation of existing infrastructure, was brought back to Lucas
Heights because, as I think you are aware, there is very
considerable investment in infrastructure on that site and much of
that infrastructure would need to be duplicated for efficient use.
As for the costing of an alternative site, the minimum was twice,
and depending on the site went up. This was using parameters
that exist within the building industry in Australia for civil works,
which the Department of Defence uses. Depending on where they
were to locate the facility, the variance was at least twice and up to
three times the cost of the $286 million.21

2.60 The establishment of a replacement research reactor on a greenfield site
would, in the medium term, result in the establishment of a second
nuclear site in Australia. The two sites would operate until the
decommissioning of HIFAR. Further, a significant amount of support
infrastructure would need to be provided at a new location. This, coupled
with land acquisition costs would lower the comparative cost of locating
the replacement research reactor at Lucas Heights.

2.61 The DEIS provides the following comparative costs between Lucas
Heights and a generic greenfield site.

20 ibid., p. 119.
21 Prof. Garnett, Transcript, p.151.
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Table 1 Comparison of Costs of Lucas Heights Against an Alternative Site

Type of Cost

Cost of site related
construction

Costs of
infrastructure

Cost of land
acquisition4

Estimated Total
Costs5

Lucas Heights

Estimated to be $134 million

Modification to support
buildings and facilities are
estimated to be $2.7 million

No additional land would
need to be acquired.

$286 million

Alternative Greenfield Site1

Similar.

Capital costs associated with
establishment of supporting
infrastructure are estimated to be
$350 million

Estimated to be $10 million

$600 to $650 million

Source: DEIS, op. cit., pp. 6-32.
Notes:
1. Assumes site is within one kilometre of a main road and power supply, has access to communications systems and is not
characterised by abnormal site conditions.
2. Excludes overseas project management, engineering, technical services and equipment costs.
3. Figure factored from 1993 costs to 1997 values.
4. Land acquisition assumes the cost of purchasing non-urban land with an equivalent area to the existing 1.6 kilometre buffer zone.
5. Includes overseas project management, engineering, technical services and equipment costs.

2.62 The DEIS states that much of the existing infrastructure at LHSTC would
need to be replicated to support the operation of the reactor. The LHSTC
would need to continue operations associated with radiopharmaceutical
production from the National Medical Cyclotron and associated hot cells,
waste treatment and handling facilities. A further requirement would be a
need to provide site security for the care and maintenance of a
decommissioned HIFAR. According to the DEIS, additional operating
costs associated with operations at two sites would be several tens of
millions of dollars annually.22

Committee's Conclusions

2.63 HIFAR is obsolete and will need to be permanently decommissioned in
2005.

2.64 The estimated cost of refurbishing HIFAR to comply with safety
requirements alone would be half of the cost of providing a new
research reactor. This would not provide an enhancement of its research
and operational capabilities which are considered by the scientific
community to be limited. Such limitations have led to a reduction in
national research and development opportunities.

22 DEIS, op. cit., p. 6-32.
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2.65 A need exists to replace HIFAR with a modern research reactor. The
new national research reactor must be operational some time before
HIFAR is decommissioned.

2.66 The need for the replacement of HIFAR arises as a consequence of
national interest considerations, research and development
requirements and the need to sustain the local production of
radiopharmaceuticals.

2.67 There has been substantial investment in infrastructure at Lucas
Heights Science and Technology Centre.

2.68 Construction of a replacement research reactor at a greenfields site and
decommissioning of HIFAR would require the provision of much of the
infrastructure which already exists at Lucas Heights.

2.69 The comparative costs of locating the replacement research reactor at
Lucas Heights or a greenfields site favour the former by a considerable
margin.

2.70 On financial grounds there is merit in locating the replacement research
reactor at Lucas Heights, subject to the suitability of the site on
operational and public safety grounds.



The Proposal

Location

3.1 The proposed replacement research reactor will be located within the 70
hectare Lucas Heights Science and Technology Centre (LHSTC)/ adjacent
to the High Flux Nuclear Reactor (HIFAR). The LHSTC is surrounded by a
buffer zone with a 1.6 kilometre radius centred on HIFAR. This buffer
zone will continue to be maintained around the replacement reactor.

3.2 The Australian Nuclear Science and Technology Organisation (ANSTO)
advised the Committee that there are no requirements for the acquisition
of additional land to accommodate the replacement reactor or the
maintenance of the buffer zone.

Site

3.3 The site proposed for the replacement research reactor will have an area of
about four hectares, located at the western side of LHSTC. It is bounded
by bushland to the north, south and west, and by the developed areas to
the east.

Geotechnical

3.4 Assessment of the geotechnical conditions in the vicinity of the proposed
site was undertaken by geotechnical consultants using a range of
methodologies to determine its suitability, namely:

• seismic refraction;

• resistivity soundings;

• magnetometry; and

• hydrogeology.
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3.5 The geology of the site consists of weathered and eroded Hawkesbury
sandstone of the Woronora Plateau with a thickness of more than 200
metres. Recent studies found no geological faults in the general area of the
site. A dolerite dyke occurs outside the western boundary of the site but
there are no anomalous features which could be attributed to a dyke
within the proposed site.

3.6 The site for the replacement reactor and surrounding areas have a
relatively low potential for earthquakes and other seismic activity and
there are no geological structures indicating recent seismic activity.

3.7 The Committee was advised that groundwater utilisation is low within the
region and groundwater flow and quality are unlikely to be affected by
the replacement reactor. Groundwater levels of tritium from bores at the
proposed site are currently 2 per cent or less of the derived guideline
values for drinking water of the World Health Organisation. ANSTO
advised that the emission of tritium will be at least a factor of 10 less than
that from HIFAR because the replacement research reactor will be cooled
by light water.

Final approvals

3.8 Final approvals for the site, the design, commissioning and operation are
the responsibility of the Australian Radiation Protection and Nuclear
Safety Agency (ARPANSA) whose oversighting and licencing and
approval roles are discussed in Chapter 4.

Coordination of requirements

3.9 Two consultative groups, with representation from universities, other
research organisations and industry were established to identify the
needs, capabilities and requirements for neutron beam and irradiation
facilities. The two groups are:

• the Beam Facilities Consultative Group—which identified broad areas
of science and other potential industrial and medical uses of beams
which should be supported by the replacement reactor project. This
process resulted in the identification of specific capabilities, beam
facilities and instruments required; and

• the Irradiation Facilities Consultative Group—which identified needs
and priorities in isotope production and irradiation services.

3.10 Both groups were involved in developing reactor specifications.1

1 DEIS, op. cit., p. 5-9.
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Scope of proposal

3.11 The project includes all works necessary for provision of a functioning
research reactor facility, including the buildings, provision of interfaces
with existing site infrastructure, and the necessary plant and equipment.

3.12 A summary of some of the key features specified for the replacement
reactor and their comparison with HIFAR are shown in Table 2.

Table 2 Comparison of Main Features of the Replacement Reactor with HIFAR

Feature

Reactor Type

Reactor Power (heat
output)

Peak Neutron Flux1

Fuel Enrichment2

Core

Reflector

Number of neutron
beam instrument
positions

Neutron Guide Hall

Beamline Geometry

Cold Neutron Source

Hot Neutron Source

HIFAR

Closed Tank

10 to 15 Megawatts thermal

1x1014

High (60 per cent)

Loose array of fuel elements
(large spaces between elements)
Heavy water cooling/moderation

Heavy water

11 (maximum)

No

Radial

No

No

Replacement Reactor

Open Pool

Maximum of 20 Megawatts Thermal

Atleast3x1014

Low (less than 20 per cent)

Compact array of fuel elements (little
space between elements)
Light water cooling/moderation

Heavy water4

17 (with provision for an increase)

Yes

Tangential

Yes

(3)
Radioisotope
production

Four times greater for Mo-99

Higher flux for lr-1926 production

Other isotope production capacity as
identified by the user groups

Source ANSTO, Transcript, p. 20.

Notes: 1 • Neutrons per square centimetre per second in the reflector.
2. Enrichment refers to the content of Uranium-235. Material at 20 percent or greater

enrichment is called high-enriched uranium, while below 20 percent the material is
described as low enriched uranium.

3. The requirement for a hot neutron source would be dependent on the priorities given
to the research facilities recommendations of the Beam Users Consultative Group.

4. Some vendors may offer a reflector design which also includes beryllium in
combination with heavy water.

5. Molybdenum-99.
6. lridium-192.

Reactor

3.13 The replacement reactor will be a pool type reactor—the reactor assembly
will be located near the bottom of a deep pool of demineralised water. A
connected storage pool will be provided for the handling of irradiated
materials and the temporary storage of spent fuel. The reactor and the
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storage pool will be enclosed within a building designed to maintain its
integrity and withstand external events such as bushfires. A neutron guide
hall will provide better separation of operating, research and production
functions. This will allow for greater flexibility.

3.14 ANSTO advised the Committee that the pool type construction provides a
high level of inherent safety and will facilitate ease of materials handling.
Pool type reactors are also more easily decommissioned at the end of their
operational lives.

3.15 The main elements of the reactor facility will include buildings and
structures comprising:

• a reactor building;

• reactor and service pools;

• a neutron guide hall;

• a stack;

• cooling towers; and

• infrastructure additions, such as a workshop and office
accommodation.

3.16 The reactor assembly will comprise:

• an array of fuel elements called the reactor core;

• the control and shutdown neutron absorbers;

• the neutron reflector;

• the cooling systems for the reactor core and the neutron reflector;

• the reactor control and instrumentation system;

• the reactor safety systems; and

• the neutron beam experimentation facilities.

Generic design requirements

3.17 Needs are defined in terms of performance and safety characteristics and
outputs required of the reactor rather than prescribing a specific design.
Each of the four reactor vendors, pre-qualified to tender, will be required
to ensure that reactor design and construction are based on proven
construction standards and codes of practice.

3.18 The generic design requirement is for a pool type reactor. The detailed
design for the replacement reactor can only be finalised after the
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successful tenderer has been selected and will involve ongoing interaction
between ANSTO and the reactor vendor.

3.19 The approach adopted is for a design which meets current and future
national needs for a neutron source consistent with all health,
environmental and safety standards. Needs are defined primarily in terms
of performance and safety characteristics and the outputs required of the
reactor, rather than prescribing in detail a specific design. Buildings will
have a 50 year design life.

3.20 Each of the four reactor vendors pre-qualified to tender will be required to
ensure that the reactor design and construction are based upon proven
design, construction and operating criteria, in accordance with national
and international design and construction standards and codes of practice.

3.21 A detailed evaluation of proposed designs will be undertaken prior to a
selection of the successful tenderer and the finalisation of the contract to
design and construct the replacement reactor.

3.22 Major building works will be concrete and steel structures with massive
foundations designed for safe operation under various loads.
Modifications to existing site infrastructure will encompass roads, paving,
car-parks and underground services. Excavation materials will be reused
within the buffer zone.

Reactor building

3.23 The reactor building will house the reactor and service pools, the primary
cooling system and most of the auxiliary plant. Areas will be provided for
facilities to handle and prepare radioisotopes for transport to other parts
of the Centre and for neutron beam facilities which require location close
to the reactor.

3.24 The reactor building will have a floor area of about 1,200 square metres
and a height of about 30 metres.

3.25 The reactor building may be a concrete structure, a steel frame structure
with brick or other exterior cladding or a steel structure, depending on the
vendor selected to construct the replacement reactor.

3.26 The building will have an important safety function in mitigating potential
radioactivity releases. These were described to the Committee as
'consequences of postulated accident scenarios.' The exterior of the reactor
building will have a visual appearance consistent with other existing
laboratory buildings at the Centre.
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Reactor and service pools

3.27 The reactor and service pools will be located within the reactor building.
The reactor pool walls will be thick reinforced concrete to provide a high
level of structural integrity and a radiation shield. The pool will have a
metal liner and will be filled with demineralised water.

3.28 The reactor pool will have an internal diameter of about five metres and
will be about ten metres deep. The Committee was assured that this depth
will provide sufficient radiation shielding in the vertical direction.

3.29 The service pool for the handling of irradiated materials and for the
interim storage of spent fuel, will be contiguous with the reactor pool.

Type of fuel

3.30 The fuel material will be low enriched uranium, a material which is less
than 20 per cent uranium 235.

Power

3.31 The maximum power will be 20 megawatts. Periods of full power
operation greater than 20 days and regular shutdowns of less than 4 days
will be required. The operating cycle will be designed for full power
operation for as long as practicable to meet beam user and isotope
production requirements. Shutdown times for refuelling and maintenance
will be kept as short as practicable.2

3.32 The Committee sought to establish the level of confidence that the design
of cooling systems will enable the power output to be achieved. ANSTO
advised the Committee:

If you design the cooling system for a reactor to allow it to operate
at a certain power level, then it will operate at that power level,
because the qualification of the fuel used includes the capacity of
that fuel to generate a certain amount of heat and a certain amount
of neutrons. When you put these fuel elements together, you will
have a reactor core capable of delivering the power that you
design it for. If the cooling system can take away that heat, you can
proceed on that basis.3

3.33 The Committee pointed out to ANSTO that in two instances, overseas
research reactors are not performing according to design specifications
and sought details of the reasons. ANSTO commented:

2 DEIS, op.cit., p. 5-11.

3 ANSTO, Transcript, p. 1103.
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In Indonesia, they are not running at full power—and this is a
complexity that we are going to avoid—because the Indonesians
participated in the design to a large extent. When the top of the
pool water system was designed, it was not designed sufficiently
well to form a barrier for radioactivity getting from the core of the
reactor to the surface of the water. Therefore, they are not running
at full power. They are undertaking modifications to improve the
control of the water layer so they can run at full power.4

3.34 In relation to the second instance, the Committee was advised:

.. .and the Korean reactor is also running at lower than full power.
The Koreans are making their own fuel. Their regulator is asking
them to do a demonstration of fuel performance which is at the far
end of conservatism, but that is something between the fuel maker
in Korea and the regulator in Korea. We are not going to make our
own fuel. We are going to use fully qualified fuel. That is part of
our EIS condition.5

Neutron guide hall

3.35 The majority of neutron beam experiment facilities will be located in a
separate building—a neutron guide hall adjacent to the reactor building.
The neutron guide hall will have a footprint floor area of about 2,100
square metres and a height of about 12 metres.

3.36 Collimated beams of neutrons will pass from the reactor through shielded,
mirrored guides to the experiment systems in the neutron guide hall. The
guide hall will provide greater experimental space, and more effective
utilisation of the neutron beams than could be achieved in the reactor
building itself.

3.37 Support workshops for the neutron scattering facilities, a visitors centre
and viewing area will be included in the guide hall.

Neutron beam facilities

3.38 The proposed reactor will have the following neutron beam facilities:

• a cold neutron source, including source cooling system and any
auxiliary systems;

• provision for a hot source, including any auxiliary systems;

• neutron guides for the delivery of neutrons to research instruments;

4 ibid., p. 1010.

5 ibid., p. 1011.
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• tangential beam lines to provide better signal to noise ratios in research-
instruments;

• adequate space in the neutron guide hall and in the reactor beam hall to
accommodate larger and higher resolution instruments; and

• an increase in the number of neutron beam instrument positions from
the current 11 in HIFAR to 17 in the replacement reactor.

3.39 It is anticipated that only 8 instruments will be provided initially with the
remaining instruments coming on line during a period of five years after
the reactor commences operation.6

Flux characteristics

3.40 The maximum neutron flux will be three times the corresponding flux in
HIFAR.

3.41 The greater neutron flux, combined with larger irradiation volumes
available for isotope production and other irradiations is required for:

• greater radioisotope production capacity;

• the production of isotopes not currently available in Australia for
medical research and with potential for therapeutic use;

• enhanced and expanded research capabilities in neutron beam
applications and improved resolution of residual stress studies;

• greater throughput, sensitivity, shorter irradiation times and faster
counting times for neutron activation analysis; and

• greater silicone irradiation production capacity.

Hot cells

3.42 There will be one or two hot cells in the reactor building for handling fuel
issues in the building, but the other existing hot cells will not be
reproduced.7

World class facility

Professor White addressed this in the following terms:

.. .this should be a much better reactor than any of those that I

know about in [this] region, and indeed it should be better than

6 DEIS, op. cit, p. 5-13.
7 ANSTO, Transcript, p. 1000.
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the most modern reactor in this region, the one that has been
recently refurbished at the Japanese Atomic Energy Institute near
Tokyo. It should be much better because a lot of the lessons that
have been learnt from most recent reactor constructions will have
been incorporated in, for example, the delivery of the neutron
beams that were talked about earlier on.8

Stack

3.43 The reactor building ventilation systems will discharge to the atmosphere
via a stack expected to be about 15 metres higher than the reactor
building. The Committee was assured that discharges through the stack
will be treated to remove radioactive materials and will be continuously
monitored for radioactivity, in accordance with regulatory requirements.
If preset levels are exceeded—considered by ANSTO to be unlikely,
discharge would be shut off and the reactor shut down.

Pumphouse and cooling towers

3.44 Cooling towers will be provided to dissipate the heat from the reactor to
the atmosphere. A pumphouse will be provided, either as a freestanding
structure or as part of the cooling towers or reactor building, to
accommodate the pumps that circulate the water from the cooling towers
to the primary/secondary heat exchangers of the reactor.

Office accommodation

3.45 An office block, not exceeding three storeys, will be located adjacent to the
reactor building. Office and workshop space for 40 personnel will be
provided and amenities will include a conference room, document storage
area, print room, tea room and toilet facilities. The workshop will include
an office for the workshop foreman, space for workbenches and
machinery, storage space for immediate spares, tea room and toilet
facilities.

Hydraulic services

3.46 Water is supplied to LHSTC via a 300 millimetre diameter gravity-fed
pipeline from the 230 megalitre Lucas Heights Reservoir, located 2.1
kilometres north-east of the site. Water is received into two balance tanks
before being pumped by a multiple pump system to a water tower from
which it is gravity fed throughout the system by ring mains around each

8 Prof. White, Transcript, p. 427.
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sector. The multiple pump system is controlled with valves and the water
tower can be bypassed. This enables water to be pumped directly from a
balance tank into the ring main to increase the general site pressure. The
total water storage capacity is 1.5 megalitres.

Construction supply

3.47 During the construction phase, water demand will increase by up to
20 per cent. The Lucas Heights Reservoir has the capacity to supply twice
current usage rates—another 20 megalitres per month. ANSTO is
confident that the reservoir will easily accommodate the additional water
requirements during construction.

Operational supply

3.48 The Committee was assured that the existing water supply system has
sufficient capacity to meet the operational requirements of the
replacement reactor as well as that of HIFAR, when both reactors are
operational during the research reactor's commissioning phase. Water
supply to the reactor involves extending the existing site distribution
system to the proposed site. A new reticulation main will be required to
provide the additional capacity and the existing fire hydrant system will
be extended to the site to provide additional coverage. Water will be
drawn from the Lucas Heights Reservoir over longer periods to
accommodate the likely water demand during operation of the
replacement reactor.

3.49 ANSTO advised that actual operational water usage will depend on the
design of the reactor cooling system. If it is assumed that the cooling
system is similar in type to the existing HIFAR system, and that the
replacement reactor operates at 20 megawatts thermal power, then the
water usage by ANSTO would increase by 40 per cent, from
approximately 20 megalitres to approximately 28 megalitres per month.

Wastewater collection and treatment

3.50 Wastewater from areas of the Centre not situated within the site of the
replacement reactor will continue to be segregated into three categories:

• "B" line wastewater, arising from active drains in laboratories where
radioactive materials are routinely handled, which contain low levels of
beta and gamma emitting radionuclides;

• "C" line trade waste effluent, arising from laboratories and workshops
in which radioactive materials are not normally handled; and
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• non-radioactive sewage from the Centre including approximately 8,000
cubic metres of leachate received annually from the Lucas Heights
Waste Management Centre.

3.51 Wastewater treatment infrastructure for the replacement reactor will be
similar to the system that will be servicing HIFAR by 2003. Extensions to
the existing active and trade wastewater collection pipe work and new
collection tank installations on the replacement reactor site will
complement these systems.

3.52 ANSTO is planning to construct a new, state-of-the-art facility for
treatment of ANSTO's site wastewater. This will improve a system that
already meets all requirements by a wide margin. The estimated cost of
this facility is about $4 million and it is currently scheduled to be
operational within three to four years, well ahead of the replacement
reactor. Recycled and treated wastewater produced by this facility will be
considered within the site Waste Management Action Plan.

Sewage

3.53 The Centre is connected to Sydney Water's Engadine sewer tunnel system
by a three kilometre long, 150 millimetre diameter, cast iron, cement lined
pipeline. Non-radioactive sewage generated at the Centre and leachate
from the Lucas Heights Waste Management Centre is treated at the
Centre's effluent treatment plant. Treated effluent from the Centre flows
to the Cronulla Sewage Treatment Plant which discharges its effluent to
the ocean at the Potter Point Outfall. The replacement reactor will be
connected to the system.

3.54 The existing Centre effluent treatment plant has in the past serviced a
much larger site population and it has the design capacity to
accommodate the increase in demand from the construction and operation
of the replacement reactor. Waste water is discussed further in paragraphs
4.51-4.54.

Stormwater

3.55 Construction of the replacement reactor will necessitate additional
stormwater control systems for existing drainage catchments, with
implementation of contouring, bunds, retention ponds and stormwater
litter collection. The system will be designed to current best practice and
in accordance with NSW Environment Protection Authority guidelines
and monitoring requirements, and ANSTO land management constraints.
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Electrical services

3.56 The existing electricity supply to the LHSTC consists of two independent
33 kilovolt feeders, which converge on an Energy Australia main
substation located at the northern boundary. The power is then converted
by two transformers to 11 kilovolts, and distributed from ANSTO's main
11 kilovolt switchboard located within the main substation, to other
ANSTO substations. The existing electrical supply feeders to the Centre
have sufficient capacity to accommodate the replacement reactor.
However, the present total capacity of the main substation at the Centre is
12 MVA, in the form of two redundant 6 MVA systems, which is
insufficient for the projected maximum demand of 7.8 MVA during
operation of the replacement reactor.

Construction supply

3.57 Electricity requirements during construction of the proposal would be
addressed using portable power boards or mobile generators, depending
on the contractor's preference. Power boards could draw power from
existing substations near buildings adjacent to the site of the replacement
reactor.

Operational supply

3.58 Energy usage during operation of the replacement research reactor will
depend on the final design of the reactor. Likely energy demand is set out
in Table 3.

Table 3 Likely Energy Usage during Operation of the

Facility

Maximum Power Use
(Kilowatts)

Annual Energy Use
(Gigawatt hours)

Reactor

2,400

13.5

Beam
Hall

400

1.5

Total

2,800

15.0

Replacement Reactor

HIFAR

900

5.0

Replacement Reactor/
Beam Hall + HIFAR1

3,700

20.0

Source: ANSTO, Transcript, p. 47.

Notes:

1. Likely total energy usage in the event of temporary dual operation of HIFAR with the replacement reactor
until replacement reactor is fully commissioned and ANSTO authorised for routine operations.
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3.59 The electricity infrastructure requirements to meet these energy usage
demands involve:

• modifications by Energy Australia of their main substation to
accommodate the increase in demand;

• installation of two new high voltage circuit breakers to Energy
Australia's high voltage supply in the main (zone) substation;

• construction of a new high voltage/low voltage substation with switch
gear, located adjacent to or within the reactor building; and

• installation of two new underground high voltage feeders from the
main substation to the new substation.

3.60 The Committee notes that at the public hearing, energy usage during
operation of the reactor was estimated, at maximum, to be 2.4 megawatts.
The Committee also notes that energy usage of HIFAR would not require
this level of power. The Committee therefore asked ANSTO to explain the
reasons for this increase in power requirements. ANSTO advised the
Committee:

There is power concerned with just operating the circuits
themselves, to remove heat generated by the reactor. You have to
pump water through the reactor to a secondary cooling system
where there are heat exchangers, and then you pump that
secondary cooling water to cooling towers where the heat is given
up to the atmosphere in evaporation. All of that absorbs power.
Plus there is space conditioning, plus all the normal services.9

Mechanical services

All essential mechanical services will be contained within the building structures
to ensure their reliability, integrity and maintainability. Provision will be made
for all plant to be upgraded when it reaches the end of its working life or is
superseded by later technology.

Other services

3.61 The existing public address system will be extended to the replacement
reactor site from the amplifier room, situated in Building 8, for
distribution to loud speakers.

3.62 The existing telephone system will be extended into the replacement
reactor site by an underground multi-core cable, from the PABX room to

9 ANSTO, Transcript, p. 155.
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the reactor building and other buildings associated with the replacement
reactor. Telephones and related equipment will be installed throughout
the area to meet the communication needs. Safety alarms and access
control systems will be extended from the existing access and alarm
network system in the form of connections to the new telephone cable.

3.63 Computing requirements will be met by extending the existing
underground high-speed fibre optic network system to the replacement
reactor buildings.

3.64 Gaseous nitrogen will be reticulated from the existing system vessels near
Building 23 and linked to a new bulk storage at the site of the replacement
reactor. The new storage vessels will also supply liquid nitrogen for use in
the neutron guide hall research installations.

Infrastructure facilities

3.65 The new reactor will be integrated into the following existing support
infrastructure at ANSTO which will be modified if required, to meet all
statutory requirements:

• Isotope separation in Building 23;
• High activity cells for Molybdenum-99 separation in Building 54;
• High activity cells for inspection and maintenance of components in

Building 41;
• Isotope research in Buildings 19, 23 and 76;
• Fire response from Building 8 at the main gate and training in Building

21 area;
• Emergency control centres at Buildings 53 and 8;
• University research via Australian Institute of Nuclear Science and

Engineering in Building 5;
• Safety support from Buildings 55 and 4;
• Decontamination facilities in Building 20;
• Effluent control from Buildings 11 and 12;
• Radioactive waste stores at Buildings 27 and 54;
• Environmental research in Buildings 21 and 34;
• Meteorology in Buildings 44 and 47;
• Physics research in Building 58;
• Materials research in Building 3;
• Computer support from Building 51;
• Reception centre and public relations facilities in Buildings 1 and 65;
• Engineering Design, Testing and Workshops in Buildings 3,4, 25, 26

and 63;
• Administration buildings for corporate support in Buildings 1,18 and

25;
• Library and Information management in Buildings 1 and 51;
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• Canteen and staff amenities around Buildings 35 and 52;
• Business and Technology Park;
• Fencing and security patrols;
• Access roads, car-parks and pathways;
• Site landscaping and native plant environment;
• Bushfire control systems;
• Public address system;
• Telephones and communications systems;
• Computer networks;
• Alarm and safety systems;
• Access control, intruder alarm and security systems;
• Mains and stand-by power systems;
• Stormwater collection and bund systems;
• Water mains;
• Compressed air and pneumatic systems;
• Nitrogen and other gases;
• Petrol bowsers;
• Liquid waste treatment systems;
• Low level waste store;
• Intermediate level waste store;
• Gaseous waste treatment systems; and
• Temporary construction facilities.

Reactions from Peak Environmental Groups

Friends of the Earth (FOE)

3.66 At the outset, it is pertinent to state Friends of the Earth's position:

...Friends of the Earth as a body is totally opposed to the concept
of any new nuclear reactor and anything that would further
enmesh us in the nuclear fuel cycle.. .broadly we are totally
ideologically opposed to any new nuclear reactor, to any further
involvement in the nuclear fuel cycle.10

3.67 FOE submitted that based on the description of the reactor in the EIS, it is
not possible to make an assessment of the reactor's operational
capabilities, or the cost and safety measures which will be provided. A
proper assessment of the latter would require detailed engineering data.
Furthermore, in terms of the general capabilities described, FOE believe
the proposal will not adequately satisfy the claim of being a leading

10 FOE, Transcript, p. 466.
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facility. Rather, it was suggested, the reactor will place Australia at the
bottom of the top ten in the world's neutron scattering league.

3.68 FOE stated that the EIS was defective because it did not contain a
description of the new reactor—only operational parameters of a non-
detailed nature. FOE submitted that the EIS Act and Administrative
procedures under the Act demand that detailed proposal be submitted.
The environmental review process cannot proceed until there is a definite
proposal.

3.69 FOE submitted that there should be a design which, if not totally finalised,
should be sufficiently detailed for the informed public. The process of
environmental review involves submitting a finished or semi-finished
proposal and modifying the proposal in the light of public comment. The
SEIS repeats what is in the DEIS.

3.70 Furthermore, according to FOE, without a proper idea of the capabilities
and how much it would cost, it is not possible to make intelligent
evaluations of whether the Government should be spending $300 million
on a new reactor or if it would be better spent on spallation source.

3.71 FOE advised that the purpose of the EIS requires that the project be
justified. This requires an examination of whether it is in the national
interest for the project to proceed. It is not possible to know this without
knowing what the value of the project will be to the research community.

3.72 According to FOE, the EIS process is foremost a process of public
consultation whereby it must be decided if it is in the national interest to
have a project.

Australian Conservation Foundation (ACF)

3.73 Again, at the outset, it is useful to state the Australian Conservation
Foundation's fundamental position:

The ACF has a policy position that has been developed
over.. .three decades from both a position of policy and a position
in response to practical experience and operational and industrial
experience domestically and internationally. That position leads
ACF to advocate non-nuclear alternatives at every opportunity.
We believe that we are at an opportunity here. We believe we are
in a situation where we can choose a nuclear alternative or we can
choose to embrace instead a non-nuclear alternative. ACF believes
that there is such a range of unresolved, continuing and deep
issues—environmental, economic, social, technical—that are raised
by nuclear activities that we strongly feel that there is a case to say,
'The reactor proposal does not make a compelling case that is the
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only one/ and the argument accordingly should not be
approved.11

3.74 ACF opposition includes process and assessment deficiencies, alternatives,
ANSTO operational history and cost. ACF believe it prudent and
responsible to have a comprehensive assessment process and do not
believe that this has happened to date and feel that before the project is
further developed there should be a comprehensive section 11 inquiry
under the Environment Protection (Impact of Proposals) Act. ACF also
consider that the project is undermining people's confidence in the
integrity of environmental processes and its impartiality.

3.75 The ACF stated:

.. .the volume and activity levels of the waste are unknown...The
size, the reactor design, the safety features, the fuel handling
mechanisms, the fuel cladding, the volume and activity levels of
the waste to be generated, the full range of costings and the siting
alternatives—a whole range of pivotal material—are not here in
sufficient detail to make a considered judgement.12

Greenpeace

3.76 The position of Greenpeace on the proposal is as follows:

In an industry which is globally in decline and where you have
alternatives to nuclear and fossil fuels coming on line more
rapidly, Australia should be investing its money in developing
new technology as opposed to entrenching ourselves in the
nuclear fuel cycle.13

3.77 Greenpeace raised the following concerns:

• weakness of domestic legislation and international regulation on which
it is based. The regulation of the nuclear industry is performed by the
same agencies responsible for the promotion of the nuclear industry;

• potential liabilities;

• radioactive waste crises;

• the agreement with COGEMA involving the transport of waste has
inherent dangers; and

• accidents.

11 ACF, Transcript, p. 487.
12 ibid., p. 492.
13 Greenpeace, Transcript, p. 525.
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Environment Assessment Report recommendations

3.78 The EAR recommends that:

• The consequences resulting from loss of off-site electricity for water
supply and fire fighting purposes must be examined as part of the
PSAR. If risks are significant, on-site provisions for water pumps
should be provided to the satisfaction of ARPANSA.

• The safety implications of an inter-linked store for spent fuel elements
must be assessed in detail in the PSAR, to the satisfaction of ARPANSA.

• The final design of the reactor should include a fixed and possibly
automatic fire suppression system within the containment building, to
the satisfaction of ARPANSA. The PSAR should also examine the need
for a drencher system for the cooling towers.

• The risk of a common mode failure involving both HIFAR and the
replacement reactor during the commissioning period and resourcing
requirements to ensure adequate infrastructure and staffing safety,
must be addressed as part of the PSAR to the satisfaction of ARPANSA.
The results of the PSAR analysis should also be reflected in emergency
plans.

• In the event of dual operation occurring for a longer period than six
months, ANSTO must obtain separate approval and authorisation from
ARPANSA. This authorisation should specify safety, infrastructure and
occupational requirements to ensure that doses are minimised during
any extended commissioning period.14

Committee's Conclusion

3.79 The capabilities of the proposed research reactor and auxiliary facilities
result from study and assessment by representatives of potential users
and provides scope for later enhancement.

Committee's Recommendation

3.80 During the licensing, construction and commissioning phases ANSTO
should provide the Committee with six-monthly reports on progress.

14 EAR, op. cit., p. 201.



Codes, waste and hazards

Codes

4.1 The Committee believes very strongly that the question of the effects and
management of radioactive waste, in all forms, produced by research
reactor operations and processes are pivotal to the acceptability of any
proposed replacement research reactor and, indeed, the continuing
operations of High Flux Nuclear Reactor (HIFAR).

4.2 In reporting to Parliament on the need for the construction of a
replacement research reactor, members of the Committee believe it to be
vital to report on the evidence relating to radioactive emissions and waste
and public safety

4.3 This Chapter covers, at length, the production and management of
radioactive emissions and solid waste. These were discussed in the
Research Reactor Review (RRR), in the Senate Select Committee's report,
the Draft Environmental Impact Statement (DEIS), Supplementary EIS
(SEIS), the Environment Assessment Report (EAR) and more recently, in
the Department of Science and Resources Phase 3 report on the site
selection study into a national waste repository. All previous reports,
which span six years, were based on extensive public consultation
processes. It is in recent years that the future of radioactive waste
generation and management has been considered in detail. This has been
prompted by the magnitude of the task confronting authorities as well as
against the background of a need for HIFAR to be replaced.

4.4 Much of the Committee's consideration of the issues raised in submissions
has been influenced by the EAR which provides definitive responses,
within a legislative framework promoting and responding to
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environmental safety and public reaction. It is a case of the executive
reporting to the executive in accordance with statutory requirements.

4.5 In simple terms, it is clear that nuclear research reactors and associated
processes:

• produce radioactive gaseous and liquid emissions with varying
frequency which are either released into the environment or stored;

• produce radioactive solid waste; and

• require spent radioactive fuel rods to be replaced at regular intervals.
These remain radioactive for long periods and need to be stored for
long periods on site.

ANSTO commitments

4.6 The Australian Nuclear Science and Technology Organisation has given
public environmental commitments on emissions and radioactive wastes.
These encompass complying with all relevant legislative and regulatory
requirements, in particular:

• ensuring all discharges are within authorised limits;

• monitoring and reporting regularly on radioactive releases into the
environment;

• ensuring that radiation exposures would be kept as low as reasonably
achievable, taking into account economic and social factors;

• ensuring that the maximum off-site dose to a member of the public
remains below one per cent of the public dose limit adopted by the
National Health and Medical Research Council of one millisievert
(mSv) per year as a result of any future operations at the Lucas Heights
Science and Technology Centre (LHSTC);

• ensuring that comprehensive assessments of future emissions will be
undertaken and independently reviewed by the regulatory authority
(ARPANSA) as part of the approval process before construction;

• minimising the production and volume of future wastes, taking into
account economic and social factors;

• implementing the Waste Management Plan in a way which ensures that
best practice is adopted by the year 2001 as defined in the Radioactive
Waste Safety Standards and Guidelines which are being developed by
the International Atomic Energy Agency; and

• transporting all low level and short lived intermediate level waste to
the national radioactive waste repository when it becomes operational
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and transporting all long lived intermediate level waste to the national
storage facility when it becomes operational.1

4.7 ANSTO also provided a commitment that the following action would be
completed before the proposed replacement research reactor is
commissioned:

• solidifying all existing intermediate level wastes from molybdenum-99
production. After all existing wastes are processed, all future liquid
wastes (including those arising from the replacement reactor) would be
solidified soon after they are generated;

• constructing a new state-of-the-art facility for treating waste waters
generated at LHSTC;

• improving the off-gas treatment in the radioisotope production facility
(Building 54) to ensure that, notwithstanding the increase in the
production of molybdenum-99, airborne emissions from LHSTC would
remain below one per cent of the public dose limit; and

• conditioning, as appropriate, most of ANSTO's solid waste inventory
for disposal or storage in the national waste repository.

International Atomic Energy Agency

4.8 The role of the International Atomic Energy Agency (IAEA) is taken as the
starting point in any consideration of radioactive waste and public safety.
It is from this international framework that codes and standards relating
to emissions, waste and public safety derive their legitimacy.

4.9 The IAEA is an inter-governmental organisation established in 1957 in
accordance with a United National General Assembly directive and is an
agency of the United Nations. ANSTO advised the Committee that the
IAEA is responsible for developing and issuing international safety codes
and guidelines for nuclear activities.

4.10 IAEA safety standards are based on recommendations of the International
Commission for Radiological Protection (ICRP), a non-governmental
scientific organisation and the International Nuclear Safety Advisory
Group (INSAG). This is an independent group of experts, founded in
1985, which under the IAEA elaborates nuclear safety principles. The
IAEA provides detailed guidance in all areas of radioactive waste
management and has developed nuclear and radiation standards and
criteria to ensure that public risks are minimised.

1 DEIS, op. cit, pp. 10-52,3.



56 REPORT OF THE PARLIAMENTARY STANDING COMMITTEE ON PUBLIC WORKS

4.11 Radiation dose limits, recommended by the ICRP, and adopted by the
IAEA, to ensure protection against radiation are:

• for occupational exposure, 20 mSv per year, averaged over a five year
period and not to exceed 50 mSv in any one year; and

• for a member of the public, 1 mSv per year—additional to any natural
or medical radiation dose received by a member of the public.

Australia

4.12 Radiation standards are promulgated by the National Health and Medical
Research Council (NHMRC). The NHMRC publication 'Recommendations
for limiting exposure to ionising radiation' recommends maximum limits.
These are based on ICRP recommendations and their stated objective are
to avoid unnecessary radiation exposures, keep necessary exposures to
individuals to As Low As Reasonably Achievable (ALARA) and not to
exceed prescribed dose limits.

4.13 Environment Australia comments that:

The current standards are the result of detailed investigation by
Australian authorities and take into account the latest international
standards...there are review and statutory mechanisms in place in
Australia to ensure that world best practice in radiation protection
is followed.2

Community health and safety

4.14 Based on studies, the RRR concluded that it was very unlikely that any
relationship existed between the operation of the current reactor and
community health in Sutherland Shire. A more recent study was included
in the SEIS. This used data supplied by the NSW Central Cancer Registry
and examined differences and time trends in the incidence of leukemia,
lymphoma and all cancers in the population of Sutherland Shire compared
with nearby Warringah Shire and NSW as a whole during the period
1972-1995 by gender.

4.15 No substantial or significant reactor related differences in health were
found.

4.16 While many submissions to the DEIS called for additional and more
detailed health studies, the SEIS advised there was sufficient scientific
evidence available to show that no effect would be detectable no matter
what studies were to be conducted.

2 EAR, op. cit., p. 69.
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4.17 ANSTO considered it reasonable to assume that there would not be any
marked likelihood of adverse effects from the replacement research
reactor because overall gaseous emissions, especially tritium and Argon-
41, would decrease.

4.18 The NHMRC has a dose limit to members of the public of 1 mSv per year
above background. Average annual natural radiation background was 1.5
to 1.8 mSv. ANSTO has made public commitments to an overall dose limit
to the most exposed member of the public of 0.01 mSv per year, which is
one per cent of the NHMRC limit of acceptability.

4.19 The Senate Select Committee reported that radioactive waste management
is based on the ALARA principle—As Low As Reasonably Achievable,
social and economic factors being taken into account. This principle
attempts to balance the benefits against the harms of the use of radioactive
materials. This approach is regarded with mistrust by some as being a
way of justifying economically profitable strategies without regard to best
practice. It was suggested to the Senate Select Committee that ALARA is
unscientific and should be replaced with a principle entitled 'ALATA'—As
Low As Technically Possible.3

National radiation audit body established

4.20 The Senate Select Committee on the Dangers of Radioactive Waste
reported to the Senate on 30 April 1996.4 Government action on the
Committee's recommendations concerning the establishment and
functions of an Australian Institute of Radiation Protection took two more
years to be implemented. In May 1998, the House of Representatives
passed the Australian Radiation Protection and Nuclear Safety Bill 1998.
On 31 August, the House of Representatives was dissolved, Parliament
was prorogued and the Senate was unable to consider the Bill. It was
reintroduced in the House of Representatives on 11 November, passed by
the Senate on 10 December 19985 and came into force on 4 February 1999.6

4.21 The Act, and subordinate legislation, established the Australian Radiation
Protection and Nuclear Safety Agency (ARPANSA). The two agencies
previously responsible for regulating Commonwealth radiation sources
and practices were:

• the Australian Radiation Laboratory—responsible for providing advice
to the Government and the community on the health effects of radiation
as well as for undertaking research and providing services; and

3 No time to waste, op. cit, pp. 149-150.
4 Commonwealth Parliamentary Debates, Senate, 30 April 1996, p. 24.
5 Commonwealth Parliamentary Debates, Senate, 10 December 1998, p. 1725.
6 Australian Radiation Protection and Nuclear Safety Act 1998
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• the Nuclear Safety Bureau—responsible for monitoring and reviewing
the safety of nuclear plants operated by ANSTO as well as advising the
Commonwealth on nuclear safety.

4.22 The object of the Act and subordinate legislation is to give a statutory
basis and framework for the protection of the health and safety of people
and the environment from the harmful effects of radiation. The Act also
prohibits the construction or operation of any of the following
installations:

• a nuclear fuel fabrication plant;

• a nuclear power plant;

• an enrichment plant; and

• a reprocessing facility.7

4.23 The Act vests considerable power in the office of the Chief Executive
Officer (CEO) who is responsible for:

• promoting uniformity of radiation protection and nuclear safety policy
and practices across jurisdictions of the Commonwealth, States and
Territories;

• providing advice to Government and the community on radiation
protection and nuclear safety; and

• undertaking research and providing services in relation to radiation
protection, nuclear safety and medical exposures to radiation.

4.24 One of the main features of the Act involves the need for Commonwealth
agencies dealing with radioactive material or apparatus, or any nuclear
facility to be licensed by the CEO. In this context, ANSTO will need to
obtain licences from the ARPANSA CEO at various stages of the
construction and commissioning of the replacement research reactor.
ANSTO will be required to submit applications for the licensing of the
site, construction, commissioning, operation and decommissioning.
Licensing decisions will be made in accordance with the provisions of the
Act and Regulations. These include the consideration of matters raised in
submissions following public advertisements of licence applications.

4.25 The Act establishes three advisory bodies:

• the Radiation Health and Safety Advisory Council;

• the Radiation Health Committee; and

• the Nuclear Safety Committee.8

7 ibid., subsection 10(1).
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4.26 Appointment of members (including the Chair) to the Radiation Health
and Safety Advisory Council are made by the Minister. Subsection 21(4)
provides obliges the Minister to consult such consumer and
environmental groups as the Minister considers appropriate before
appointing a member.

4.27 Appointments (including Chairs) to the Radiation Health Committee and
the Nuclear Safety Committee are made by the CEO. Membership of both
Committees include a person to represent the interests of the general
public.

ARPANSA approval process

4.28 ARPANSA will be vitally involved in the duration of the project, from the
site selection phase to operations at full power. In summary, ARPANSA
will be responsible for approval of:

• the proposed site—it must be demonstrated that the characteristics of
the site are acceptable, i.e. the risks resulting from natural hazards such
as earthquakes, aircraft crashes and bushfires would be acceptably low;

• the design—when the successful tender has been selected, detailed
design of the proposal would be developed and safety analyses would
need to be undertaken to demonstrate that the chosen design meets
criteria specified by ARPANSA and any commitments associated with
environmental approval are met. Safety assessment of the proposed
design would need to be reported by ANSTO to ARPANSA in the
Preliminary Safety Analysis Report. This would need to demonstrate
that:

=> the reactor design could withstand external hazards applicable to the
site;

=> safety-related equipment would operate successfully and with the
reliability required by ARPANSA;

=* consequences of design basis and beyond design basis accidents are
acceptably low for their frequency—the design basis accident is one
where safety-related equipment operates successfully if an accident
were to occur.

• major components—if ARPANSA approves the Preliminary Safety
Analysis report, detailed design of the reactor can proceed. ARPANSA
would assess the design and testing of every major plant item during
the detailed design;

8 ibid., sections 19-27.
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• commissioning—after ARPANSA has approved the design and
construction of all major components, the reactor operator receives
approval to load fuel, reach criticality, operate at low power and
approach full power operation as part of the commissioning process;

• operation—involving upgrading of the Preliminary Safety Analysis
report to the Safety Analysis Report. The Final Analysis Report would
include an updated analysis of design basis and beyond design basis
accidents which would assess their consequences and the likelihood of
their occurrence. The reactor would only be allowed to operate if
ARPANSA approves the Final Safety Analysis Report; and

• modifications—any proposed modifications to the reactor would need
to be assessed against the final Safety Analysis Report and approved by
ARPANSA.9

Committee questioning

4.29 Representatives of ARPANSA, including the acting CEO, presented a
submission and gave evidence to the Committee at the public hearing and
provided answers to matters of concern raised by the Committee.

4.30 Bearing in mind the relatively short time that the organisation has been in
existence, the Committee sought to establish the extent of expertise of
ARPANSA personnel to undertake the tasks envisaged by the Parliament.
The Committee was advised that within the regulatory branch, staff have
more than 100 years experience between them in various aspects of the
nuclear industry. There is a wide variety of technical expertise, namely
mechanical, chemical, nuclear engineers and physicists. ARPANSA
believes it has the required core expertise to make appropriate
assessments. As well, ARPANSA maintains very close relationships with
other regulators around the world. There are bilateral arrangements with
North American, European and Asian agencies and ARPANSA personnel
attend many international fora to maintain a knowledge of the state of the
industry. ARPANSA has staff with experience in the nuclear industry in
Canada on various types of reactors and from the USA and the UK.

We believe we have the expertise available to us and available in
Australia at this point. As the project goes through and we make
subsequent licensing decisions, there will no doubt be particular
parts of those decisions where we will be seeking to essentially
purchase additional expertise to help us with making those

9 DEIS, op. dr., pp. 11-12-13.
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decisions. It will be impossible for us to keep on our staff the full
range of expertise we need as the project goes ahead.10

4.31 Current staffing of 100 is expected to increase by between five and ten
personnel.11

4.32 The submission to the Committee from ARPANSA stated:

Research reactors have a small product inventory and generally
have less demanding physical operating conditions than nuclear
power plants, but the utilisation of research reactors is less
predictable. Therefore, the INSAG-3 principles need to be applied
as carefully to research reactors as they do to nuclear power
plants.12

4.33 The Committee asked ARPANSA to expand on the meaning of less
predictable' and the mechanisms proposed to ensure compliance by
ANSTO with the INSAG-3 principles.

4.34 In relation to the less predictable' nature of research reactors, ANSTO
advised the Committee:

Power reactors, generally, are taken to power and operated at full
power or high power for a long length of time—18 months or
thereabouts. A research reactor by its nature is one in which there
are experiments going on. HIFAR, for example is operated on a 28
day cycle instead of an 18 month cycle. There are rigs that are
placed in the reactors and taken from the reactor for radioisotopes
and other experiments that are going on... They [the risks] are
somewhat different. The fission product inventory is much smaller
because it [the research reactor] operates on a shorter time frame
and at a much lower power level. So the inherent risk in relation to
the fission product inventory is much smaller, but there are more
opportunities for human factors to cause uncertainties—there are
more operations going on in a research reactor. So we will look
very closely at the human factors associated with the operation of
the research reactor.13

4.35 In relation to compliance mechanisms, ARPANSA advised the Committee:

In assessing the safety of the reactor, ARPANSA has developed
some safety principles that are derived largely from INSAG-3
[IAEA publication 'Basic Safety Principles for Nuclear Power

10 ARPANSA, Transcript, p. 178.
11 ibid.
12 ibid., p. 171.
13 ANSTO, Transcript, p. 180.
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Plants'], other recommendations of the International Atomic
Energy Agency and precedents that are set around the world by
other regulatory organisations. We believe it provides a very
thorough framework against which to judge the safety of the
reactor and its operation.14

4.36 The Committee then asked ARPANSA to provide details of how
compliance with these principles will be adhered to and the mechanisms
available to reconcile disputes between ANSTO and ARPANSA in relation
to compliance. The Committee was advised that:

We can assess it [compliance] through the safety analysis report,
procedures, quality documentation, and so on. We can carry out
inspections to see that the plant is constructed as it has been
designed and that the procedures being used are as they have been
written. We can carry out audits of processes. So we do it through
review of documentation, inspections of plant operations and
audits of processes as •well. If there is something that we are
concerned about, within the legislation the CEO has the ability to
put conditions on the operation of the plant, and at any time
conditions can be attached to that licence, with which the licence
must comply. Dispute mechanisms that allow the testing of the
requirements upon ARPANSA and decisions made by the CEO
are written into the legislation.15

Report to Parliament

4.37 The Act requires ARPANSA to provide quarterly and annual reports to
Parliament. The first quarterly report was transmitted to the Minister on
4 May, covering the period 5 February to 31 March.16

Public comment on licence applications

4.38 ARPANSA advised the Committee that the Australian Radiation Protection
and Nuclear Safety Act 1998

.. .requires that the CEO gazette the receipt of all applications for
facility licence, and, in the case of nuclear installations such [as]
the proposed replacement research reactor, invite public comment
on the application. In deciding whether to grant a licence, the CEO
is required to take into account public comments submitted.17

14
15
16
17

ARPANSA,
ibid., p.
ibid., p.
ibid., p.

181.
182.
168,

Transcript,

see also p.

p. 180.

183.
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4.39 At the public hearing, the Committee was advised by ARPANSA that an
application for licensing the proposed site for the replacement research
reactor had been received. In consequence, the provisions of the Australian
Radiation Protection and Nuclear Safety Act 1998 now apply. ARPANSA
advertised the application in the Gazette and newspapers and
submissions from the public have been called. This will be ARPANSA's
first formal licensing decision on a reactor project.

4.40 The Committee notes that the provisions for public comment on licence
applications are not prescribed in the Act. Rather, Regulations made
pursuant to section 85 of the Act make these provisions18, notified in the
Commonwealth of Australia Gazette, 18 March 1999.

4.41 Matters which the CEO must take into account in granting a licence were
paraphrased by ANSTO in the following terms:

The Act...sets out that the CEO must take into account
'international best practice'.

4.42 When asked what this means, ARPANSA stated:

It could have a very precise meaning in some circumstances and it
could have a very generalised meaning in others. The precise
meaning might be: if ANSTO were proposing a certain practice
that was very similar, almost identical, to practices carried out by
other operators of similar equipment and other operators were
achieving lower exposures—doses—for their workers, then we
would expect ANSTO to meet that level. That would be a precise
use of international best practice. In other senses of the word I
think it would be saying that the guidance laid down in the
internationally accepted documents should also be used in my
decision making.19

4.43 Licences will have a series of conditions attached. Penalties will apply to
breaches of the Act, regulations and the licence conditions.

Overall responsibilities

4.44 In addition to being involved in the development of the design and
operation of the proposed research reactor, ARPANSA will be responsible
for monitoring and auditing the storage and movement of nuclear wastes
as well as emissions.

18 Australian Radiation Protection and Nuclear Safety Regulations 1999, Statutory Rules 1999, No 37.

19 ARPANSA, Transcript, p. 184.
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Emissions And waste

Emissions

4.45 The sources of radioactive airborne emissions are at HIFAR and various
buildings in which nuclear operations take place. All chimney stacks and
ventilation exhausts have controls and filters to remove airborne
particulates. Measurements of gaseous emissions, carried out by ANSTO,
are at the following locations:

• discharges from each stack;

• detectors on the boundary of LHSTC; and

• a computer model—stated to give a conservative (overestimate) of the
calculation of off-site doses.

4.46 According to the DEIS, independent calculations show that the maximum
dose to the atmosphere of measured emissions from LHSTC is 0.003 mSv
per year. This is 0.3 per cent of the dose limit adopted by the NHMRC and
one per cent of the dose limit adopted by ANSTO.20 Independent
regulating authorities use their own detectors to verify the results.

Replacement research reactor

4.47 According to ANSTO, emissions from a pool-type reactor would be much
lower than those for HIFAR and these emissions would not pose a
measurable risk to the surrounding community. This assertion was
supported by an independent review, commissioned by Environment
Australia, undertaken by CH2M Hill. This study concluded that the
quantity of the two major radionuclides produced by HIFAR—Argon (Ar-
41) and tritium, would both be significantly reduced when HIFAR is
replaced.21 Nevertheless, Environment Australia took the view that for a
light-water cooled and moderated reactor, tritium production and release
should be almost eliminated. Environment Australia also expected that
design requirements for the replacement reactor should include all
possible measures to reduce Argon-41 emissions.

Production activities

4.48 Emissions are not confined to HIFAR—they are also associated with
radiopharmaceutical production, in particular the production of

20 DEIS, op. cit, pp. 10-60,10-26.

21 EAR, op. cit., p. 74.
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molybdenum-99 and iodine-131 from specific production facilities. As
previously mentioned, the DEIS postulated the maximum dose to any
member of the public due to normal operation of the research reactor to be
in the order of 0.003mSv per annum. Any doses from increased
radiopharmaceutical production would need to be added to this. The
proposed reactor will have the capacity to produce four times the current
production rate of molybdenum-99 and emissions will increase unless
new processes are adopted.

4.49 The DEIS contains a commitment from ANSTO that the maximum off-site
dose to a member of the public would remain at less that O.OlmSv.
Environment Australia adopted the following position:

• the commitment by ANSTO that the maximum off-site dose would
remain at less than O.OlmSv should be translated into a binding
agreement between ANSTO and the nuclear regulator;

• any licensing agreement between ANSTO and the regulator should list
isotopes discharged and set a limit for each; and

• any decrease in emissions from one source—for example, the research
reactor, should not be 'balanced' by increases from other sources.22

4.50 The EAR recommends and ANSTO has accepted that:

• radioactive gaseous emissions discharged via stacks from buildings
associated with radiopharmaceutical production (primarily Buildings
23 and 54) must not increase above existing levels regardless of any
future production increases. This requirement should be recognised by
ARPANSA as part of its licensing of emissions from
radiopharmaceutical facilities at the LHSTC. The objective of this
approach is to ensure implementation of existing and emergent
technologies to further contain or reduce such emissions;

• ANSTO, in consultation with ARPANSA, should re-examine the issue
of coordination and timing of processes which give rise to gaseous
emissions from stacks with a view to minimising the impacts of
radioactive gaseous discharges, to the extent practicable; and

• a review of the method of molybdenum-99 production process must be
undertaken by ANSTO, in consultation with ARPANSA, to investigate
means whereby the isotope can be produced and isolated with
decreased releases of subsidiary radioactive waste products. This
should be completed to the satisfaction of ARPANSA.23

22 ibid., p. 77.

23 ibid., p. 199.
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Liquid waste emissions

4.51 Liquid effluents permitted to be discharged, are currently treated on site
and discharged under licence, as industrial sewage, for treatment at the
Sydney Water Cronulla Sewage Treatment Plant (CSTP) which discharges
into the ocean at Potter Point.

4.52 Annual discharges are 90,000 cubic metres or 90 megalitres. Water
released from LHSTC under the terms of the agreement with Sydney
Water must satisfy quantitative and qualitative criteria. Discharge quality
is defined by the level in the discharge when it reaches CSTP being below
the derived reference levels for radionuclides in drinking water guidelines
issued by the World Health Organisation, based on a dose limit of O.lmSv
per annum. Sydney Water has an independent sampling point in the
sewer and the activity can also be monitored at Potter Point.

4.53 Yearly arisings of low level liquid waste from the replacement reactor are
expected to remain comparable with current levels. A minor reduction in
tritium is expected. ANSTO has sampled shellfish and algae at the Potter
Point discharge point and this revealed no traces of radioactivity above
background levels.

4.54 The Committee notes, however, some evidence that current limits are
based on dilution. This is undesirable. The EAR recommended that:

• a high priority must be given to review the licensing of radioactive
waste discharges to sewer by ANSTO. As part of this, ANSTO should
be required to undertaken further assessment and analysis to ensure
that all possible exposure pathways and future events at the Cronulla
Sewage Treatment Plant are taken into account. Monitoring and
assessment of individual discharges within LHSTC is also desirable, to
enable understanding of the various sources and their relative
contributions. This assessment must be prepared to the satisfaction of
ARPANSA and prior to reactor operations commencing;

• as part of the groundwater monitoring program.. .ANSTO or its
contractors must establish bores at appropriate locations in the LHSTC
and the buffer zone to ensure coverage of contaminates from the site
overall and aquifer flows downstream of the proposed reactor. The
locations and monitoring regimes must be agreed with ARPANSA; and

• ANSTO must consult with ARPANSA with a view to establishing a
radiological site characterisation, or 'footprint', for the reactor site and
LHSTC/buffer zone in general. The objective of this characterisation is
to provide a fundamental basis for ongoing radiological monitoring
programs and the detection of radiological trends over time. The
current radiological monitoring should be reviewed on the basis of the
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site characterisation. The characterisation and monitoring review must
be completed prior to commissioning of the proposed reactor.24

Spent fuel from HIFAR

4.55 Spent fuel rods from HIFAR are stored under water, usually for 12
months, in a concrete storage block adjacent to the reactor. From here,
spent fuel rods are transferred inside a shielded transfer flask to a
cropping pond where non-fuel containing ends are sheared off. This
becomes intermediate level waste which is stored in the intermediate level
waste storage area. The remaining spent fuel section is transferred under
water to storage racks in the irradiation pond, connected to the cropping
pond. Spent fuel is stored in the irradiation pond for 3-4 years. Following
this, the rods are transferred, again in transfer flasks, to Building 27—an
engineered fuel dry storage facility.

Number of spent fuel rods and their future

4.56 The number of HIFAR spent fuel rods stored at LHSTC is given in the
DEIS and EAR as follows:

• 883 elements in dry storage in Building 27 which has a maximum
capacity of 1100 elements but 1086 elements is regarded as full;

• 175 elements in 7 Dounreay flasks. These flasks, each with a capacity of
25 elements were originally built to transport spent fuel to the
reprocessing facility at Dounreay;

• 331 elements in underwater storage in a pond in Building 23. The pond
has a capacity of 391 elements;

• 22 elements in a cropping pond and testing pond; and

• 14 elements in reactor storage blocks.

4.57 In April 1996, ANSTO dispatched a shipment of 114 spent fuel rods to
Dounreay, Scotland, for reprocessing and eventual return to Australia, in
encapsulated cement, as long-lived intermediate level waste. Also in 1996,
the United States Government announced it would accept all spent fuel
rods of US origin from research reactors until 2006. In September 1997, the
Commonwealth Government announced that:

• $88 million had been set aside to remove spent fuel rods from LHSTC
and to meet the cost of overseas reprocessing;

24 EAR, op. cit, p. 200.
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• Australia would enter into an agreement with the US Government to
repatriate 689 spent fuel rods of US origin, with shipments commencing
during the next 12 months; and

• the balance of 1300 spent fuel rods would be shipped to Dounreay for
reprocessing, encapsulation in cement and eventual return to Australia.

4.58 In April 1998, ANSTO sent a shipment of 240 spent fuel rods to the United
States. No waste will be returned to Australia.

4.59 On 5 June 1998, the UK Government announced it would cease the
commercial reprocessing of spent fuel at Dounreay and would not enter
into any further commercial contract for reprocessing.

4.60 This cancellation prompted ANSTO to contract the French reprocessing
company, Cogema, to reprocess HIFAR spent fuel not of United States
origin. This waste will eventually be returned to Australia, as long-lived
intermediate level waste in a stabilised form suitable for long-term
storage. The volume of ANSTO's spent fuel rods to be reprocessed by
Cogema would amount to 0.02 per cent of the annual throughput at the La
Hague reprocessing plant. According to the EAR, Cogema is well
established in reprocessing waste from other countries, has appropriate
waste treatment and storage facilities and meets all current French
requirements. ANSTO advised the Committee that over 2,000 tons of
power reactor fuel is regularly processed at the French plant each year.25

4.61 Spent fuel rods from the replacement research reactor would be shipped
overseas when between four to eight years old. Separated wastes will be
returned to Australia in a stable vitrified form 10-15 years after being
reprocessed. ANSTO advised the Committee that Australia's share of
radioactive waste arising from reprocessing will be based on the level of
radioactivity present in the fuel at the time of reprocessing. The actual
level of radioactivity in the waste will continue to decrease in storage until
the time the vitrified waste is prepared for shipment to Australia.

4.62 The Committee asked for a copy of the contract between ANSTO and
Cogema. ANSTO reiterated the stance taken by the Minister (Senator
Minchin) when, on 17 February, he told the Senate that 'the contract will
not be tabled in the Senate as it is a commercial contract that is
confidential to its signatories'.26 According to ANSTO, the contract
contains considerable proprietary and commercial-in-confidence
information. ANSTO stated that the document is different to a document,
tabled at the public hearing, entitled 'Contract for the reprocessing of
irradiated oxide fuel'. This names Cogema as one of the signatories.

25 ANSTO, Transcript, p. 130.
26 ANSTO, Correspondence, 24 May 1999, p. 3.
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4.63 Australian waste yet to be returned from fuel previously reprocessed at
the Dounreay facility in Scotland will be returned in a cement encased
form.

4.64 ANSTO advised the Committee that more than a quarter of the spent fuel
ever produced has been sent overseas.27

Spent fuel from replacement research reactor

4.65 The replacement research reactor will use low enriched uranium fuel.
Spent fuel from the reactor will be transferred from the reactor pool to an
adjacent storage pool. This procedure will eliminate the need for transfer
flasks. Water from the storage pool will be continually circulated through
a filtration and ion exchange system to maintain water quality and to
remove any radioactivity.28 The storage pool will need the capability to
store ten years arisings. This requirement is based on:

• a minimum cooling time to permit transport of 3 years;

• a minimum practical shipment batch—5 years;

• a buffer of at least one year; and

• a capability to completely unload the reactor core at any time.

4.66 Every five years, ANSTO would ship five years arisings overseas for
reprocessing, with the waste being conditioned into a leach-resistant form
such as borosilicate glass and eventually returned to Australia for storage
and disposal. Based on an annual rate of 40 fuel rods, and a maximum of
nine years arisings, this would equate to 360 spent fuel roads.

4.67 Tender specifications include a requirement of bidders to demonstrate a
solution for the management of the reactor's spent fuel consistent with
ANSTO's waste management strategy. ANSTO advised this requirement
will place a responsibility on vendors to demonstrate viable solutions for
the 'disposition' of spent fuel arising from their reactor designs.29 Cogema
has indicated that it would be prepared to undertake the reprocessing of
low-enriched uranium fuels on a commercial basis.

4.68 ANSTO has estimated that annual waste from spent fuel eventually
returned to Australia in the form of borosilicate glass (or possibly synroc)
would have a volume of 0.1 cubic metres, giving a total volume of four

27 ANSTO, Transcript, p. 130.

28 DEIS, op. tit., pp. 10-58, 9.
29 ANSTO, Correspondence, 24 May 1999, p. 3.
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cubic metres likely to arise during the life of the replacement research
reactor, which is estimated to be 40 years.30

Other radioactive waste

4.69 HIFAR operations and radioisotope production also produce other
radioactive wastes in solid and liquid form which are classified as follows:

• intermediate solid and liquid;

• low level solid; and

• low level liquid—these are treated as emissions.

4.70 Intermediate solid waste is stored in engineered concrete pits in Building
27. One pit is full and the other has additional capacity. About 1.5 cubic
metres is produced annually. The volume produced by the replacement
research reactor and associated production is comparable with current
amounts.

4.71 Low level solid waste is in three categories:

• compactable waste 100,200-litre drums produced annually;

• sludge from solar-drying wastewater ponds—20 drums annually; and

• non-compactable contaminated items.

4.72 A total of about 150 (200 litre capacity) drums of low level waste is
produced annually.

4.73 In 1997, a new facility with a capacity of 6,700 drums was constructed. The
Committee understands that this facility can store all present waste and
future waste generated until 2010, based on current generation rates.
Operation of the replacement research reactor would produce a similar
amount of compactable and non-compatible waste to HIFAR. Part of the
waste currently stored in solid form is sludge produced by the
evaporation of liquid waste. ANSTO is investigating alternative
technologies. It expects the investigation to be completed by 1999 and a
new liquid waste treatment facility to be operational by 2001.

4.74 Intermediate level liquid waste is produced during the separation of
molybdenum-99 from irradiated uranium pellets. The waste is stored in 50
litre flasks for 10-24 months in Building 54. It is then transported to
Building 57 for longer term storage in five shielded tanks. About 300 litres

30 EAR, op. cit, p. 91.
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are produced each year and in April 1996, there were 6,500 litres of this
waste in storage.31

4.75 The DEIS states that ANSTO is installing equipment to solidify and
stabilise this waste. In the SEIS it is stated that the process of solidification
had reached the operational stage and it would take three years to solidify
the existing inventory. According to the EAR, it is ANSTO's intention to
solidify, in synroc, all intermediate level liquid waste from the
replacement research reactor and to store it on site until the national
storage facility for long-lived intermediate level waste is operational. The
EAR states:

.. .a high priority must be given to the stabilisation and
solidification of intermediate-level liquid waste from the
molybdenum-99 production facility. All historic wastes should be
stabilised before commissioning of the replacement reactor.32

Waste storage and repository

4.76 The Committee shares concerns expressed about the continued storage of
a considerable inventory of radioactive waste at LHSTC, including spent
fuel rods. There may be some substance in the proposition that waste
management is regarded as the key obstacle to the growth and acceptance
of nuclear research facilities.

4.77 The question of radioactive waste generation, storage and disposal has
been under consideration by various Governments since 1992. In that year,
the Minister for Primary Industries and Energy (Hon Simon Crean MP)
announced the commencement of an Australia-wide site selection study.
This prompted the progressive release, in three stages, of a series of
discussion papers. These coincided with and were supplemented by the
findings of an extensive inquiry and report by the Senate Select
Committee in 1996.

4.78 The Senate Select Committee found that in 1996 there were estimated to be
a national total of 960 cubic metres of radioactive waste in Australia
requiring storage or disposal, with an annual increase of 50 cubic metres.33

The Committee indicated that these large quantities must be considered in
developing a national strategy to deal with radioactive wastes.

4.79 The Senate Select Committee made three recommendations of immediate
relevance to this Report. It recommended that:

31 EAR, op. cit, p. 98.

32 ibid., p. 100.
33 No time to waste, op. cit., p. 48.
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• a national above ground storage facility be established which has a
capacity to take low, intermediate and high level radioactive waste34;

• the national facility be adequately engineered to withstand all possible
climatic conditions, no matter how unlikely35; and

• the public, particularly the local community, should be involved in
consultation on the construction of a national storage facility and the
transport arrangements to any such facility. 36

4.80 On 6 July 1999, the Minister for Industry Science and Resources (Senator
the Hon Nick Minchin) released a report on public comment in response
to the Phase 3 discussion paper.37 The discussion paper identified Billa
Kalina as the preferred region. This region is now referred to as the
central-north region of South Australia to avoid any confusion with a
national contour map with the same title. Within this region, 18 sites have
been identified for further investigation. It is expected that the preferred
site will be announced in late 1999.

4.81 Once a preferred site is identified, its use as a national radioactive
repository will be subject to detailed environmental assessment and
further public review. Land at the repository will be used for the below
ground burial of all low and short-lived intermediate level radioactive
waste. ANSTO would use this facility to dispose of its inventory of these
categories of waste (1080 cubic metres), which is a third of the national
inventory. The report also indicated that the Government would consider
co-locating a store for Australia's long-lived intermediate level radioactive
waste with the repository. If the site is considered suitable, similar
environmental impact assessments and public review would apply.

4.82 The DISR report mentions that radioactive waste is presently held at more
than 50 interim storage sites throughout Australia and is accumulating at
the same annual rate as postulated by the Senate Select Committee. In
many cases, the waste is held in temporary storage, in buildings neither
designed nor located for long term storage. The Committee agrees that
disposal and storage at a purpose built national repository, at a remote
location, would be preferable to existing arrangements—at Lucas Heights
and elsewhere.

34 ibid., p. 134. Australian research reactors do not and will not produce high level radioactive
waste and no waste of this type will be stored in Australia.

35 ibid., p. 137.
36 ibid., p. 167.
37 Department of Industry, Science and Resources, National Radioactive Waste Repository Site

Selection Study Phase 3, Report on Public Comment, June 1999.
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4.83 The NHMRC has developed a code of practice for near-surface disposal
based on international recommendations on radioactive waste
management. The NHMRC code defines Categories A, B and C wastes as
suitable for near-surface disposal. Category S are regarded as long-lived
intermediate level wastes.

4.84 The report mentions that Australia holds about 500 cubic metres of long-
lived intermediate level radioactive waste (Category S)—less than half of
which (205 cubic metres) is generated from the operation of HIFAR and
associated radioisotope and radiopharmaceutical production.38 In
Australia, Category S waste consists of sealed sources and waste from
radiopharmaceuticals.

4.85 The store would be used by ANSTO for this waste and to store waste
returned from overseas. Waste from the decommissioning of HIFAR
would also be sent to the repository and store. Overseas reprocessing
would produce a volume of about six cubic metres of waste arisings from
30 years of HIFAR operations. No more than 20 cubic metres of cement-
encased long-lived radioactive waste would be returned from the
reprocessing of the 114 spent fuel rods sent to Dounreay in 199639 The site
of this store will be considered for collocation with the national near-
surface repository. It would remain stored at the site until a deep
geological disposal facility or alternative management arrangements are
available.

4.86 According to the DISR report, transport of radioactive waste to the facility
would be in accordance with standards set out in the National Code of
Practice for Safe Transport of Radioactive Substances and relevant State
and Territory Regulations to ensure worker and public safety.40

4.87 The site will be the size of a football field and surrounded by a buffer
zone, bring the total area to just over two square kilometres.

4.88 The Committee notes that further environmental impact assessments will
take place following the selection of a suitable site. The Committee also
notes that the Phase 3 site selection process has involved considerable
public consultation in a manner consistent with the Senate Select
Committee's recommendations. These have included community-based
meetings, discussions with lessees in the region, community information
days and the establishment of a Regional Consultative Committee. The
DSIR report commits the Commonwealth to further consultations with

38 ibid., p. 46.

39 ibid., p. 49.
40 ibid., p. 10.
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Aboriginal groups. The region is covered by a number of native title
claims.

4.89 Details of the cost of the facility are not available. They will be determined
following the preparation of designs.41

Little Forest Burial Ground

4.90 This area is located within the buffer zone about one kilometre north of
LHSTC and contains low level radioactive waste generated by the former
Atomic Energy Commission. The wastes are buried in various trenches
and covered with at least one metre of soil This burial ground was the
subject of a number of submissions to the Committee. The site is routinely
monitored. The ANSTO Environmental and Effluent Monitoring Report
(1997) states:

External radiation readings over the trenches are consistent with
normal background levels except for one small, localised area near
MB16 in the middle of the trenches. Radiation readings around the
LFBG site boundary fence are all at background levels, confirming
that possible doses to members of the public from external
radiation can also be regarded as negligible.42

4.91 The Committee notes that whilst risks may be regarded as negligible,
there is a public perception that the site poses risks. It is remote from
LHSTC and close to major roads. The Committee considers it imperative
that a high priority be given to the exhumation and removal of the waste
to the national repository.

Hazards

4.92 The IAEA has devised an events reporting system entitled the
International Nuclear Event Scale (INES) for the prompt reporting of
incidents at nuclear plants. Events involving nuclear or radiological safety
are classified on a scale of levels from 0 to 7 as follows:

• 0—below scale event deviation—no safety significance;

• 1—anomaly—beyond authorised operating regime;

• 2—incident significant spread of contamination/over-exposure of a
worker;

41 ibid., p. 59.
42 ANSTO, Environmental and Effluent Monitoring at Lucas Heights Science and Technology Centre

1997, p. 32.
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• 3—serious incident—public exposure at a fraction of prescribed limits;

• 4—accident without significant off-site risk—minor release: public
exposure of the order of prescribed limits;

• 5—accident with off-site risk—limited release: likely to require partial
implementation of planned countermeasures;

• 6—serious accident—significant release—likely to require full
implementation of planned countermeasures; and

• 7—major accident—major release: widespread health and
environmental effects.43

4.93 Since the introduction of INES in 1992, there have been 46 Level 1
incidents involving HIFAR. The Nuclear Safety Bureau considered this
level as not unexpected for a reactor of the age and design of HIFAR.44

4.94 The EAR mentions that since 1992, two Level 2 events had been reported
by the former Nuclear Safety Bureau. There were no off-site implications.45

4.95 The EAR concludes that there are well-established procedures for the
reporting and follow-up of incidents with oversight by ARPANSA. A new
replacement reactor, once operational and with fully qualified staff, would
be expected to lead to a reduction in the number of incidents.46

Reference accident

4.96 A number of submissions to the Committee suggested that the parameters
established for the reference accident, described in the DEIS, were not a
worst case scenario and that, consequently, there was a suggestion that the
associated risks to the public had been understated. The lack of a detailed
design precludes the ability to undertake a safety analysis.

4.97 ANSTO submitted that the results of the assessments made for the EIS
confirm that the Lucas Heights site has no negative features that would
render it unsuitable for location of a replacement reactor and that the
consequences of the hypothesised most severe credible accident would not
require any countermeasures beyond the 1.6 kilometre buffer zone. Thus,
no sheltering, evacuation or issue of stable iodine tablets would be needed
beyond the buffer zone.

4.98 ANSTO further submitted that these conclusions were also supported by
the three independent peer reviews, commissioned by Environment

43 Nuclear Safety Bureau, Annual Report 1997-98, (Parliamentary Paper 394/1998), p. 8.
44 EAR, op. cit., p. 150

45 ibid., p. 149.
46 ibid.
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Australia, which were conducted by the International Atomic Energy
Agency in Austria, CH2M Hill, and Parkman of the United Kingdom:

On the basis of the available written information, discussion with
key parties as well as the brief site visit, it can be concluded that
the site for the proposed reactor has no negative characteristics
which would make it unacceptable from a nuclear or radiological
safety point of view.47

The report concludes that the Risks and Hazards assessment for
the EIS has been carried out using currently accepted
methodologies and internationally verified computer codes. The
Reference Accident has been selected and analysed in detail, and is
judged to be appropriate for bounding any fault that can occur on
a well designed reactor system.48

In Summary, CH2M HILL concludes that radiological impacts of
the proposal, as described in the DEIS, are minimal and of no
significance to the public. All discharges are well below
regulatory limits, as would be expected for a modern pool
reactor.49

4.99 The EAR concludes that '...the consequences of an accident at a new
reactor have been adequately examined as par t of the Reference Accident
analysis...' noting '...the good public safety record of research reactors and
that this suppor ts the assessment that there are low potential risks to the
public'.50

4.100 The EAR does, however , make a number of recommendat ions which have
been accepted by the Government . These are that:

• the Preliminary Safety Analysis Report (PSAR) mus t demonstra te that
the design of reactor components (eg reactor pool, beam tube
penetrations) effectively excludes the failure of these components for
earthquakes of lower frequency than the design basis ear thquake, to
rule out a fast loss of coolant accident as a credible incident. This will
need to be demonstrated to the satisfaction of ARPANSA51; and

• the assumptions used in deriving the Reference Accident effectively
constitute design parameters for the proposed reactor and mus t be
incorporated in the final design to the satisfaction of ARPANSA. In the
event of changes, such that the Reference Accident examined may no

47 ANSTO, Transcript, p. 39.
48 ibid.

49 ibid.

50 EAR, op. tit, p. 151.

51 ibid., p. 125.
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longer be valid, agreement to any major design changes must be sought
from the Minister for Environment and Heritage prior to design
finalisation.

• The PSAR must demonstrate that the design of reactor components (eg
reactor pool, beam tube penetrations) effectively excludes the failure of
these components from earthquakes of lower frequency than the design
basis earthquake, to rule out a fast loss of coolant accident as a credible
incident. This will need to be demonstrated to the satisfaction of
ARPANSA.52

Liability and insurance

4.101 A number of submissions drew attention to residents being unable to
obtain commercial insurance against health, property and environmental
damage from a serious accident at Lucas Heights. This issue was seen by
many local residents as significant.

4.102 ANSTO advised the Committee that in relation to nuclear liability, a Deed
of Indemnity was signed on 27 August 1998 between the Commonwealth
and ANSTO in which the then-Minister for Industry, Science and Tourism
agreed that it was appropriate for the Commonwealth to indemnify
ANSTO and ANSTO Officers for nuclear related activities in accordance
with the terms and conditions set out in the deed. The Deed provides that:

the Commonwealth shall indemnify and at all times hereafter keep
indemnified ANSTO and ANSTO Officers from and against any
loss (including legal costs and expenses), or liability, incurred or
suffered by them arising from any proceeding or claim by any
person against them for injury to persons or damage to property
caused by Ionising Radiation, whether directly or indirectly.53

4.103 An ANSTO Officer is defined to include an officer, employee, or agent of
an ANSTO Contractor, and an ANSTO Contractor is defined to mean a
person or party providing goods or services directly or indirectly to
ANSTO.

4.104 ANSTO maintains that this means that any member of the public who has
a claim against ANSTO for nuclear-related compensation may pursue that
claim in an Australian court secure in the knowledge that any judgement
against ANSTO will be met by the Commonwealth.

52 EAR, op. cit, p. 125.
53 ANSTO, Transcript, p. 38.
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4.105 The Commonwealth accepting liability was not seen by many as
comforting since delays in the resolution of claims would invariably ensue
and the cost of litigation would be prohibitive to most litigants.

4.106 The EAR draws attention to international conventions to cover nuclear
third party liability. Other countries provide for operator liability and
government indemnity through national legislation. At this stage,
Australia does not have specific national legislation covering nuclear
liability. ANSTO asserted that the Deed is superior to commercial
insurance in a number of key respects, particularly since there is no
financial limit to the indemnity. The Committee believes, despite these
assurances, that there should be a legislative guarantee of ANSTO's
liability to provide the appropriate level of public assurance on this matter
and on the wider question of risks associated with the transport of
radioactive substances and their disposal or storage.

Preparation of emergency plans

4.107 A number of submissions raised the question of the adequacy of
emergency plans and the dissemination of emergency procedures, based
on the plans, within Sutherland Shire. The submissions raise public safety
issues and the Committee sought clarification of a number of issues from
ANSTO.

4.108 Preparation of emergency plans at the for LHSTC is undertaken by the
ANSTO Local Liaison Working Party in accordance with NSW emergency
and rescue management legislation. The Working Party comprises
representatives from:

• bush fire fighting authorities;

• NSW Emergency Services;

• Ambulance Service of NSW;

• Environment Protection Authority;

• NSW Department of Health, and

• Sutherland Shire Council.

4.109 ANSTO advised the Committee that State legislation requires a range of
plans, known as 'disaster plans' (DISPLANs), be prepared in readiness for
potential emergencies.

4.110 For accidents, incidents or emergencies with on-site consequences only,
the emergency planning arrangements for the LHSTC are:
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• the Emergency Plan which describes the on-site emergency
arrangements for situations that can be handled by ANSTO personnel;
and

• the ANSTO Emergency Plan (DISPLAN) provides for the off-site
emergency arrangements requiring assistance for any on-site
emergencies from NSW agencies. ANSTO personnel provide full
technical support to this plan.

Off-site consequences

4.111 ANSTO advised the Committee that accidents, incidents or emergencies
with off-site consequences are covered by the following arrangements:

• Sutherland Shire Local Disaster Plan (DISPLAN);

• St George-Sutherland District Disaster Plan (DISPLAN); which will be
replaced by the Georges River District Disaster Plan following changes
to Police Districts; and

• NSW State Disaster Plan (DISPLAN).

4.112 ANSTO is represented on both the Sutherland Shire and the Georges River
Emergency Management Committees.

4.113 Emergency Plans delineate the roles and responsibilities of emergency
response organisations, but not detailed actions. These are specified in
Standard Operating Procedures for each agency which provide
operational details for the emergency response. The SOPs are detailed and
describe responses to a wide range of possible incidents.

4.114 Exercises form an integral part of ANSTO's emergency planning and
preparedness. Building evacuation drills are conducted on a regular basis
and emergency exercises involving emergency services agencies are
conducted periodically to test the existing emergency planning
arrangements. In February 1997, a bush fire exercise assisted in emergency
response during the December 1997 bush fires.

4.115 ANSTO believes it has taken the responsible approach of setting
performance criteria for the design of the replacement reactor which are
specified to ensure that for a credible accident, there will be no
requirement for countermeasures outside the 1.6 kilometre buffer zone.

4.116 The Committee questioned ANSTO about the extent to which emergency
plans had been communicated to education authorities and the schools in
the area.

4.117 ANSTO advised that regular school briefing sessions are conducted,
although it is the responsibility of the NSW Department of Education to
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provide the information. ANSTO also places leaflets in letterboxes
advising residents of emergency procedures and the existence of
emergency plans. These plans will be available in local libraries along with
the leaflets. ANSTO added:

In fact, when every property that is purchased goes to the council,
the Sutherland Shire Council provide an advice on the existence of
the facility and the emergency procedures. That has been in
existence for many years.64

4.118 The question of the production of radioisotopes, in close proximity to
residential areas was also raised in submissions to the Committee from the
local community. ANSTO told the Committee:

The University of Missouri reactor is in the city. There is a very
large reactor closer to the centre of Paris than we are to the centre
of Sydney, which has very large-scale radiopharmaceutical
production facilities.55

4.119 The EAR recommends that:

• The Safety Analysis Report for the reactor must include provision for
ongoing monitoring and audit of the frequency and severity of external
events to ensure that assessment risks to the replacement reactor
remain valid and acceptable, taking into account new developments in
the vicinity of the reactor over time.

• Existing emergency plans and arrangements must be updated and
subject to independent review at the detailed design stage and prior to
the proposed reactor becoming operational This must be completed to
the satisfaction of ARPANSA. The independent review of the plans
should include opportunities for input by relevant State emergnecy
agencies and the general public.

• The emergency management plan must also include a specific plan
aimed at facilitating community understanding of credible hazards and
risks from the reactor, mitigation measures, emergency arrangements
and implications for the community. The plan should consider the best
combination of media to achiever the above objectives. The plan must
be prepared to the satisfactionof the Minister for the Environment and
Heritage, in consultation with the Minister for Industry, Science and
Resources and the Minister for Health, prior to the reactor being
commissioned.55

54 ANSTO, Transcript, p. 991.

55 ibid., p. 990.

56 EAR, op. cit, pp. 201-202.
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Bushfires

4.120 The planning and coordination of bush fire fighting activities in
Sutherland Shire is the responsibility of the Sutherland Bush Fire
Management Committee. The Committee comprises members of all local
bush fire fighting services, representatives of utilities and service
companies, Sutherland Shire Council, ANSTO and other relevant
interested groups.

4.121 ANSTO currently receives advice on bush fire management from the NSW
Fire Brigades and the NSW Rural Fire Service, which are responsible for
bush fire fighting and management within the Lucas Heights Science and
Technology Centre and in the 1.6 kilometre buffer zone outside the Centre,
respectively. Internal management of fire hazards and initial response to
fire fighting within the Centre is the responsibility of ANSTO's Safety
Division.

4.122 Current bush fire management at LHSTC involves:

• hazard reduction;

• bush fire preparedness; and

• emergency planning and exercises.

Hazard assessment

4.123 ANSTO advised the Committee that a bush fire hazard assessment has
been carried out which:

• examined the existing bush fire hazard at the site of the replacement
reactor;

• assessed the likely effect of the reactor facility on bush fire hazard, and
the likely impact of bush fires on the construction and operation of the
reactor; and

• set out appropriate measures to minimise the risk from bush fire during
construction and operation of the reactor facility, including lessons
learnt and implications of recent bush fires.

4.124 Agencies responsible for bush fire management and bush fire fighting
who were consulted during the assessment included NSW Fire Brigades,
Sutherland Rural Fire Service, Department of Bush Fire Services,
Sutherland Shire Council, NSW National Parks and Wildlife Service,
Commonwealth Department of Defence, ANSTO Safety Division
(including Fire Officer), and the ANSTO Buffer Zone Manager.
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Site assessment

4.125 The site for the replacement reactor and adjoining terrain to the west and
north are flat, with slopes of less than five per cent and comprises open,
heathland and woodland. This area is classified as a low to moderate bush
fire risk zone. The area south of the site supports woodland vegetation on
steeper slopes (15 to 25 per cent), and is therefore considered to be a zone
of moderate fire risk. The area to the east of the site is built up and
therefore does not constitute a bush fire hazard zone.

4.126 The replacement reactor will be surrounded by a fire protection zone
ranging from 50 metres to 150 metres. It would be located 150 metres
from the southern boundary, where the higher bush fire hazard exists.
ANSTO advised that this distance greatly exceeds the requirements of the
Department of Bush Fire Services and those of Sutherland Shire Council
(40 metres).

Security and access

4.127 Access to the replacement reactor site would be from New Illawarra Road
using the main entrance to the Centre to access either Old Illawarra Road
or the main entrance gate to the Centre, depending on the phase of
construction. ANSTO advised the Committee that it is likely that
construction workers will enter the site through the main entrance, while
delivery of bulk materials would be directed to Old Illawarra Road.
Delivery of materials and access to the site would be made on approved
access routes, determined in consultation with the Roads and Traffic
Authority and Sutherland Shire Council.

4.128 Temporary internal access roads would be constructed at an early stage to
serve construction traffic. These roads would be removed and the area
reinstated at the end of the construction period. Where necessary, existing
internal access roads will be upgraded.

4.129 The physical protection and nuclear safeguards arrangements currently in
place for HIFAR are necessary to meet Australia's national and
international obligations.

4.130 The physical protection and nuclear safeguards arrangements to be
provided for the replacement reactor would be different from those for
HIFAR. The requirements are less onerous than for HIFAR because of the
use of low enrichment fuel in the replacement reactor rather than high
enriched fuel required in HIFAR. The area around the replacement reactor
will be controlled, but the extensive fencing and gate system employed for
HIFAR would not be necessary. Access to the reactor building and
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neutron guide hall would be controlled through appropriate electronic
access systems.

4.131 The existing perimeter security fence surrounding the Centre will remain.

Occupational health and safety

4.132 ANSTO identified two distinct types of occupational risks at LHSTC. First
physical injury resulting from a range of mishaps. ANSTO submitted risk
of physical injury places personnel in risk situations similar to laboratory
and office workers or workers in light industry.

4.133 Secondly, personnel whose duties involve exposure to radiation. These
workers, are subject to additional risks which are controlled by ensuring
that all radiation workers have their radiation doses monitored and
recorded and that work in radiation areas is undertaken by trained staff
and controlled by health physics procedures.

Occupational exposure to radiation

4.134 ANSTO advised the Committee that new radiation regulations were
introduced in 1991 and since then no worker has received an annual dose
greater than the current limit of 20 mSv per year. Since 1993, no worker
has received an annual dose greater than 15 mSv.

4.135 The mean occupational dose for radiation workers at LHSTC has
remained constant at approximately one mSv per year. This is about half
the average radiation dose in the Sydney region from natural background
radiation of 1.8 mSv per year.

4.136 Over the past few years, the ANSTO staff receiving the largest doses were
about ten staff involved in the processing and dispatch of radioisotopes. In
response to this, the radioisotope dispatch area two improvements have
been made to reduce doses. These are:

• the use of state-of-the-art equipment and the development of
procedures for minimising the generation of radioactive wastes by
waste reduction at source, waste segregation and volume reduction in
line with the recommendations of the Waste Management Working
Party; and

• the use of improved techniques and procedures for the processing and
dispatch of radiopharmaceuticals.

4.137 ANSTO advised that by comparison, the doses to staff operating the
reactor are small.
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Personal injury claims

4.138 The Committee questioned ANSTO about any claims or litigation from
employees as a result of exposure to radiation. ANSTO advised that a
search of records, from the establishment of the organisation in 1987,
indicates that a claim, amounting to $62,400 was paid. ANSTO advised
that the payment was made '...notwithstanding the fact that the level of
exposure to radiation or radioactivity by the officer concerned while he
worked at ANSTO did not exceed allowable limits.'57

4.139 ANSTO paid another claim of $55,000 plus agreed costs arising from stress
as a result of an officer being exposed to a low level of radiation. Of two
other claims, one was settled in favour of ANSTO and the second was
struck out by the Supreme Court of NSW.58

COMCARE investigation

4.140 In May 1996, COMCARE conducted an investigation to measure how
ANSTO was meeting its obligations under the Occupational Health and
Safety (Commonwealth Employment) Act 1991 and to assist ANSTO in
progressing its occupational health and safety performance. ANSTO
advised the Committee that the investigation concluded that:

ANSTO has achieved a remarkable result in all areas of this
planned investigation. The qualifications and experience of staff
of the Safety Division have enabled ANSTO to develop and
implement comprehensive systems to manage all aspects of
occupational health and safety.

They concluded:

Due to the good result, very few recommendations have been
made in this report.59

Replacement research reactor

4.141 ANSTO advised the Committee that occupational doses resulting from the
operation of the replacement reactor will be assessed by ANSTO and the
successful vendor and reported in the Preliminary Safety Analysis Report
and Final Safety Analysis Report. ANSTO believes there is no technical
reason why occupational doses should not be equal to or lower than those
from HIFAR, particularly as refuelling operations are simplified with a
pool reactor.

57 ANSTO, Correspondence, 24 May 1999, p. 2.
58 ibid.
59 ANSTO, Transcript, p. 70.
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Committee's Conclusion

4.142 The storage of radioactive waste at Lucas Heights is of major concern to
the local community.

Committee's Recommendations

4.143 When moving the expediency motion for the work to proceed, the
Minister should provide a guarantee to the House that all
recommendations in the Environment Assessment Report will be
implemented. This guarantee should include existing commitments and
new commitments listed in Appendix A of the Environment
Assessment Report.

4.144 Provided all recommendations and commitments contained in the
Environment Assessment Report are implemented during construction
and commissioning and for the expected life of the research reactor, the
Committee believes, based on the evidence, that all known risks have
been identified and their impact on public safety will be as low as
technically possible.

4.145 Removal of all radioactive waste from Lucas Heights for disposal or
storage at a National Repository must be a high priority and is
dependent on the timely provision of the Repository and Store.

4.146 In its quarterly and annual reports to Parliament, the Australian
Radiation Protection and Nuclear Safety Agency should report on the
implementation of all recommendations in the Environment
Assessment Report falling within its direct responsibility.

4.147 In future, in its Annual Report to Parliament ANSTO should report on
compliance and implementation of all recommendations in the
Environment Assessment Report, including the commitments listed in
Appendix A of the report.

4.148 As a matter of urgency, the Minister for Health and ARPANSA should
appoint members to positions on committees identified in the Act.



Consultation

The community

5.1 The proposed research reactor will be located in Sutherland Shire which,
in the 1996 census, had a population of about 194,000. There has been
local, regional and national interest in the proposal. The Draft
Environmental Impact Statement (DEIS) assessed the potential impacts of
the proposal based on the following hierarchy:

• local community interest of residents in 22 suburbs near Lucas
Heights—with a population of 129,000;

• community of interest based on the entire Sydney region—with a
population of 3.7 million; and

• national interest—the entire Australian population of 18.3 million.1

5.2 A replacement research reactor has been the subject of many inquiries
during the past six years. The Research Reactor Review (RRR) was an
extensive public consultation process which investigated whether
Australia had a need for a replacement research reactor. From the
perspective of public consultation, a key requirement of the RRR was the
need to take into account the provisions of the Environment Protection
(Impact of Proposals) Act 1974, particularly in relation to the calling for
submissions and the scheduling of public hearings.

5.3 As already mentioned, the RRR conducted public hearings in six mainland
States and Canberra, at which more than 380 submissions were received

1 DEIS, op. cit., p. 1-6.
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and more than 100 witnesses gave evidence. Some were representatives of
the area surrounding Lucas Heights.

5.4 The RRR provided a forum for wide ranging and detailed discussion of all
relevant aspects. It was a consultation process in which individuals and
organisations from the local community as well as more nationally-
focussed interest groups were able to put their points of view.

5.5 The recommendations of the RRR were somewhat ambivalent, leaving the
decision to proceed with a replacement project to the Government.

5.6 The Environmental Impact Statement was prepared in accordance with
normal practice which is enshrined in relevant Commonwealth statutes
and subordinate legislation.

5.7 During the public display of the DEIS, Environment Australia
commissioned three independent expert reviews of the DEIS. These were
undertaken by:

• the International Atomic Energy Agency—a hazard and risk analysis;

• Parkman Safety Management—a further review of hazards and risks
and compliance with best practice; and

• CH2M Hill (Australia)—operational emissions and fuel rods and
impacts on the environment.

5.8 Responses to the DEIS were addressed in the Supplementary
Environmental Impact Statement (SEIS). The two documents were
forwarded to Environment Australia for assessment in accordance with
the provisions of the Act. Environment Australia undertook an assessment
of the DEIS the SEIS and public comments. The resulting Environment
Assessment Report (EAR) was prepared to assist the Minister for the
Environment and Heritage in providing advice and recommendations on
the proposal to the responsible Minister—the Minister for Industry,
Science and Resources. The responsible Minister is required to take advice
and recommendations in the EAR into account in further decision making.
The EAR contains wide-ranging recommendations. The responsible
Minister has indicated that they will be implemented.

5.9 Friends of the Earth submitted that the process of environmental review
should involve proponents submitting a finished or semi-finished
proposal and modifying the proposal in the light of public comment. The
Committee believes there will be further opportunities for public comment
from peak environmental groups during ARPANSA's consideration of
licence applications from ANSTO.
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Extensive public consultation

5.10 ANSTO advised the Committee that extensive public consultation was
undertaken during the environmental impact assessment of the proposal.
Issues of interest or concern to the local community were identified/

appropriate responses were developed and communicated. The exchange
of information occurred through meetings, information days, displays at
shopping centres, a telephone information line, the Internet, and
newsletters.

5.11 Community representatives consulted included:

• Sutherland Shire Council;

• ANSTO-Community Forum;

• People Against a Nuclear Reactor; and

• Health and Environment Committee of Sutherland Shire Council.

5.12 Meetings with these groups were convened to outline the proposal and
the EIS process in order to help the participants formulate questions and
comments. ANSTO also mounted six mobile displays and information
days to provide detailed information on the proposal and to by provide
the public with direct contact with the EIS team.

5.13 In addition, ANSTO mounted nine library displays during the public
consultation period. The displays were held at local Sutherland Shire
Libraries and the Central Libraries of Hurstville, Campbelltown and
Wollongong. Each display was approximately of three hours duration and
personnel were available to provide information on general or technical
issues.

5.14 ANSTO also strengthened the consultation process following the adoption
of recommendations of a report prepared by consultants whilst the DEIS
was being prepared. These recommendations range from advising local
businesses, local community groups and service clubs, to a radio debate.

5.15 ANSTO submitted to the Committee that public consultation, during the
EIS process not only exceeded the requirement of the Environment
Protection (Impact of Proposals) Act 1974, but also included additional
initiatives to enhance community opportunities for consultation.

5.16 The DEIS exhibition period extended for a period of 85 days, or three
times longer than minimum statutory requirement In addition,
submissions were accepted for two weeks after the closure period.
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Chronology of community consultation

5.17 The period of community notification of the proposal and opportunities
for public comments extended from September 1997 to November 1998.

5.18 Following is the chronology of major milestones of the notification and
invitations for community involvement:

• 3 September 1997—proposal is announced by the Minister for
Resources;

• 27 September 1997—Minister for the Environment directs that an EIS be
prepared;

• October 1 1997—letter to 21 households in Sutherland Shire about the
replacement research reactor and spent fuel management;

• 8 November to 6 December 1997—draft guidelines for the content of the
DEIS released for public comment;

• February 1998—the proposal, DEIS consultation process, newsletter
availability and consultation participation, including details of mobile
and library displays, are advertised in St George, Sutherland, Menai
and Engadine newspapers and the Sydney Morning Herald, Daily
Telegraph and The Australian;

• February 1998—project newsletter is delivered to 21,000 households—
describes the proposal and the EIS process;

• February 1998—Internet home page—site with E-mail address is set up
by ANSTO. This information medium was designed to include details
of the proposal and the EIS process and provided the public the
opportunity to send submissions on the proposal via e-mail;

• May 1998—ANSTO Open Day held—following advertising in the
media, for industry, academia and the general public;

• June 1998—project newsletter is delivered to 41,000 households. It
describes the proposal, the EIS process, summaries community
concerns and outlines forthcoming 'consultation' events;

• 17 August 1998—DEIS is released for public comment with a 12 week
response period;

• August 1998—third project newsletter is delivered to 41,000
households; outlines arrangements for public consultation on the DEIS;

• October 1998—release of three independent expert technical peer
reports commissioned by Environment Australia. The reports were
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prepared by the International Atomic Energy Agency, CH2M Hill and
Parkman UK. Their purpose was to provide independent technical
reviews on different aspects of the proposal and the DEIS.

• 9 November 1998—comments on the DEIS close, although submissions
were accepted for three weeks after the official closure.

Commitment to ongoing community consultation

5.19 ANSTO advised the Committee that it is committed to further ongoing
community consultation as the proposal is developed through the detailed
design, construction and commissioning stages. This consultation process
will include the following features:

• the liaison committee will continue to provide community interaction
and information exchange;

• the Internet home page will provide updated information on the
project;

• further open days and site visits will be available to the public; and

• project updates will be distributed through the community in the form
of a newsletter.

Community surveys

5.20 Community surveys in relation to nuclear facilities at Lucas Heights have
been conducted over a number of years. The RRR commissioned two
qualitative (limited) surveys in response to local suggestions that there
was widespread and intense opposition to any replacement research
reactor at Lucas Heights. The results raised a number of issues—especially
a sense of local mistrust or suspicion of ANSTO.2 This is the case despite
efforts in recent years to ensure openness and public consultation by
ANSTO management executive.

5.21 This public perception has been based on an ANSTO culture of secrecy
which had its origins in the Australian Atomic Energy Commission
(AAEC). The Committee believes this perception could be significantly
assuaged by a pro-active openness on the part of ANSTO. Public
perceptions may reflect a predisposition, on the part of ANSTO to adopt a
'siege' mentality. If the project proceeds, it will be essential for ANSTO to
adopt a frank and open relationship with the local community. This could

2 Future Reaction, op. cit., p. 154.
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be fostered by conducting more frequent open days. ANSTO has indicated
these will occur.

5.22 ANSTO commissioned a survey of residents in Sutherland Shire in 1997
which indicates a majority of respondents support a replacement research
reactor.3

5.23 The EAR recommended that:

ANSTO must develop a specific program for ongoing community
consultation and dissemination of information during the design,
construction and commissioning phase of the reactor, to the
satisfaction of the Minister for Environment and Heritage.4

5.24 In relation to a Community Right to Know Charter, the EAR
recommended that:

• a high priority must be given by ANSTO to finalising a Community
Right to Know Charter between ANSTO and the community;

• this Charter, as a minimum, must establish principles for information
exchange, the obligations of parties in providing and using information,
timely mechanisms for dispute resolution, and a process of periodic
review and update;

• the use of a recognised mediator to facilitate completion of the Charter
should be considered; and

• if the Charter has not been agreed within 12 months of the date of these
recommendations, the outstanding issues of dispute should be referred
to the Minister for the Environment and Heritage for resolution, in
consultation with the Minister for Industry, Science and Resources and
the Minister for Health.5

Local Government

5.25 Sutherland Shire Council has been consulted on the project. Support for
the replacement research reactor by the Council has waxed and waned
over recent years. The Mayor of Sutherland Shire told the Committee:

The Council at the moment is supporting the reactor, subject to the
spent fuel issue being handled.6

3 EAR, op. cit., p. 143.

4 ibid., p.146.
5 ibid.
6 Councillor Schreiber, Transcript, p. 321.
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5.26 He also told the Committee:

We get a lot of benefits in the Shire from people who work at
ANSTO. It is the second largest employer within the Shire and a
lot of benefits come back into the Shire with regard to jobs and
security.7

I Committee's Recommendation

5.27 There is an urgent need for an agreement on the Community Right to
Know Charter. Steps toward its development identified in the
Environment Assessment Report should be undertaken as soon as
possible to enable the public to be better informed about the further
development of the project.

ibid., 323.



Non-radiological environmental impacts

Site impacts

6.1 Construction of the replacement reactor is expected to take about three
years. The Australian Nuclear Science and Technology Organisation
(ANSTO) advised that the construction period is feasible but is considered
to be relatively short for a facility with an operational life of at least 40
years.

6.2 Construction will directly affect an area of four hectares within the Lucas
Heights Science and Technology Centre (LHSTC). ANSTO believes the
overall environmental impact of the construction of the reactor facility will
be relatively minor. Construction will result in direct, short-term, localised
and small scale impacts to soils, air quality, flora and fauna, traffic and
transport, infrastructure and services, noise and landscape.

6.3 The Environment Assessment Report (EAR) recommended that prior to
the commencement of construction, a Construction Environmental
Management Plan (EMP) must be prepared to the satisfaction of the
Minister for the Environment and Heritage.1 The EMP would need to
address all commitments and undertakings made by ANSTO in the Draft
Environmental Impact Statement (DEIS) and Supplementary
Environmental Impact Statement (SEIS) for environmental management
during construction. In general terms, these embrace the following broad
categories:

• geology, soils and water;

• air quality;

1 EAR, op. cit., pp. 197-98.
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• other waste;

• flora and fauna;

• traffic and transport;

• infrastructure and services;

• social and economic impacts;

• land contamination;

• noise;

• visual and landscape;

• cultural heritage;

• decommissioning; and

• cumulative impacts of ecologically sustainable development.

6.4 In addition, the EAR recommended that an Erosion and Sedimentation
Control Plan must be prepared as part of the EMP. Measures proposed to
be implemented must be referred to the NSW Environment Protection
Authority (EPA) and the NSW Department of Land and Water
Conservation for comment prior to their adoption in the EMP. The Plan
shall conform with the principles and objectives of the following NSW
EPA handbooks:

• Managing Urban Stormwater: Treatment Techniques 1997;

• Managing Urban Stormwater: Soils and Construction 1998; and

• Managing Urban Stormwater: Source Control (draft release 1998).2

6.5 ANSTO advised that management initiatives will restrict any impact on
surface and groundwater quality and on general waste management. A
small area of soil contaminated with hydrocarbons would require on-site
remediation.

6.6 The EAR made a number of recommendations in relation to groundwater,
runoff and on-site remediation both during and after construction3,
namely that:

• monitoring of water quality must continue into the operational phase
until sufficient data have been collected to indicate that the site, and
stormwater run-off, has stabilised;

2 ibid., p. 197.
3 ibid., p. 199.
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• a Stormwater Control Plan must be developed during the design stage
to ensure that the site system is constructed to current best practice and
in accordance with NSW EPA guidelines. The plan will also consider
options for containment of one-off larger volume spills, such as fire
fighting foams. The plan must be prepared to the satisfaction of the
Department of the Environment and Heritage;

• a Remedial Action Plan must be developed, as part of the EMP, in
accordance with NSW EPA guidelines for the treatment of
hydrocarbon-impacted soil. Any requirements for off-site disposal of
contaminated soils must be to the satisfaction of the NSW EPA4;

• the EMP must include a comprehensive monitoring program to ensure
that run-off and discharges from the construction site meet nutrient,
sediment and other surface water quality criteria for protection of the
environment. At least 12 months baseline data must be collected prior
to construction works commencing. The program will include measures
to be implemented should acceptability criteria be exceeded;

• a program of groundwater monitoring must commence at least twelve
months prior to construction commencing. This program will be
detailed in the EMP. Prior to construction commencing, an independent
report reviewing the results of the program and requirements for
further monitoring during construction and operation of the reactor
must be prepared. This report must be submitted to the Australian
Radiation Protection and Nuclear Safety Agency (ARPANSA) and the
Department of the Environment and Heritage for agreement5; and

• an Air Quality Management Plan must be prepared, as part of the EMP,
in consultation with the NSW EPA and the NSW Department of Land
and Water Conservation. A primary objective of the Plan will be to
ensure that particulate levels at the nearest residence are below
50(ig nr3 (PM10) during construction works.6

Construction impacts

Visual

6.7 Visual impacts associated with construction involve a temporary
reduction in visual quality associated with vegetation clearance, night

4 EAR, op. cit, p. 198.

5 ibid.

6 ibid.
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lighting, the presence of construction plant and machinery, and the
addition of temporary workshops, fencing, and other human features.
However, only a relatively small area of low-lying vegetation would be
removed, and vegetation surrounding LHSTC would continue to screen
the site and these activities from most of the viewing locations described
previously.

6.8 ANSTO advised that motorists on New Illawarra Road and Heathcote
Road may catch glimpses of construction activities, following vegetation
clearance. A substantial amount of vegetation would remain between the
construction site and the roads. Overall, ANSTO considers that the visual
impacts of construction on neighbouring residential areas would be
minimal.

6.9 Normal construction hours are likely to be 7.00 am to 6.00 pm Monday to
Friday and 7.00 am to 1.00 pm Saturdays. However, construction activities
may be required outside these hours on occasion. In these instances, night
lighting may be erected to facilitate night time construction. Such works
undertaken during night time hours would be for limited periods. Limited
night lighting is currently used throughout LHSTC to illuminate carparks,
walkways and emergency exits. Additional lighting would only be
required at the site of the replacement reactor. Much of the night lighting
would be shielded by existing structures and vegetation. Visual impacts
of night lighting during construction would therefore be minor.

6.10 The main visual impact of the replacement reactor would be the addition
of built structures. The reactor building and discharge stack would be
visible to some Engadine residents. From most views, however, these
features would represent only a minor addition to the existing appearance
of the Centre.

6.11 ANSTO advised that a number of features of the site would reduce its
visual impact, namely:

• the height and scale of the replacement reactor building and discharge
stacks would be consistent with existing structures at LHSTC; and

• from areas north-east of the site, such as Barden Ridge, the facility
would largely be screened by intervening buildings, leaving existing
views essentially unchanged.

Noise

6.12 The overall construction period for the replacement reactor will be three
years with noisiest activities, associated with bulk excavation, planned to
be completed in four months. Depending on the method of construction
adopted, a concrete batching plant may be installed on site for a period of
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about three months. None of these noise-generating activities would be
conducted outside of daytime hours.

6.13 ANSTO assured the Committee that construction of the replacement
reactor would not involve blasting or pile driving. Air blast overpressures
or groundborne vibrations resulting from these particular activities would
not be generated during the construction period.

6.14 Other construction activities such as rock breaking and the use of heavy
construction equipment would very likely cause some groundborne
vibrations. These would be localised and temporary, and would have a
negligible impact on HIFAR (approximately 200 metres to the east) or on
people working within the Centre or residing nearby.

6.15 The remainder of the construction period would be dedicated to activities
such as building fit-out, installation of hydraulic and mechanical services
and other low-noise generating activities. Some of these activities may be
undertaken outside of daytime hours.

6.16 ANSTO advised that noise during construction is unlikely be discernible
at the nearest house. Management of construction noise levels will
however, involve:

• minimising the period of bulk excavation works as much as practicable
and ensuring that no noisy activity takes place outside of normal
construction hours;

• siting noisy plant as far as possible from noise sensitive locations within
the Lucas Heights Science and Technology Centre; and

• wherever possible, selecting quiet-running construction plant and
equipment, and maintaining them regularly.

6.17 The EAR recommended that a Noise Management Control Plan must be
prepared, as part of the EMP, with the objective of ensuring that noise
impacts to the public are minimised. The Plan must be prepared to meet
NSW EPA requirements. ANSTO has given an undertaken management
measures will be incorporated into the EMP. The Committee believes they
should be strictly adhered to.7

6.18 The replacement reactor will be located within a reactor building, which
would also act to shield surrounding areas from noise. Noise from the
replacement reactor would be less than from HIFAR because it and most
of its support systems would be contained within the reactor building
whereas at present only HIFAR itself is contained within a dome

EAR, op. cit, p. 198.
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structure. It is expected that noise from operation of the replacement
reactor would not be discernible.

Construction traffic

6.19 Traffic generated by construction of the replacement reactor will result in
a minor increase in daily traffic movements on New Illawarra Road for the
duration of the construction period of approximately three years.

6.20 The increase in traffic is anticipated to peak at approximately 110
additional traffic movements per day. These movements represent less
than one per cent of existing total daily traffic movements on New
Illawarra Road and accordingly would not generate a noticeable increase
in traffic noise. According to ANSTO, heavy trucks are already a
significant component of local traffic movements.

6.21 The EAR recommends that ANSTO must consult with the NSW Roads
and Traffic Authority to determine if upgrading of the intersection
between New Illawarra Road and the LHSTC entrance is needed, in
particular extension of the southbound deceleration lane. Any works
required will be completed prior to construction commencing and at
ANSTO's expense.8

Heritage

6.22 An assessment of Aboriginal archaeology was undertaken in accordance
with National Parks and Wildlife Service standards and guidelines. The
site of the replacement reactor, a disturbed area of less than four hectares,
was surveyed in parallel transects. A range of information sources were
also consulted or reviewed, including discussions with local Aboriginal
community representatives.

6.23 The following agencies were contacted:

• Australian Heritage Commission;

• National Council of Engineering Heritage (Institution of Engineers,
Australia);

• The National Trust of Australia;

• NSW Heritage Office; and

• Sutherland Shire Council.

8 ibid., p. 198.
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6.24 In addition, items of non-Aboriginal heritage were searched for during the
Aboriginal archaeological field survey.

6.25 The site of the replacement reactor has been heavily disturbed, with
evidence of vegetation clearing, some earthworks and some quarrying
activities. The exception is a portion of land in the north-eastern sector that
has been subject to earthworks and pipe laying activities, but is still
vegetated.

6.26 Excavation of rock shelter sites at Bardens Creek and Mill Creek, north of
the Centre, indicates that Aboriginal occupation in this area may have
begun 2,000 to 3,000 years ago and lasted until 400 to 500 years ago.

6.27 Archaeological studies undertaken indicate that no Aboriginal relics, sites
or potential sites were identified within the actual site of the replacement
reactor. Four rock shelters with earth floors and the potential for
archaeological deposits have been identified in the area of the buffer zone
to the south and south-west of the site.

6.28 The closest potential archaeological deposit (PAD 1) is in a shelter
approximately 30 metres south of the proposed fence line of the site,
facing south over the Melinga Molong Gully. The shelter is 6.7 metres
long, 3.5 metres deep and 2.4 metres high. The EAR recommends that
appropriate works must be installed to protect the identified Aboriginal
shelter site (PAD 1) from construction water run-off and sediment.
Provision will be made in the EMP for liaison between the proposed
ANSTO EMP Environmental Officer and the NSW National Parks and
Wildlife Service concerning environmental management in the vicinity of
the site, if required.9

6.29 The Committee was advised that as at 14 April 1998, no native title claims
had been received by the National Native Title Tribunal covering either
the site of the replacement reactor or the buffer zone.

6.30 No non-Aboriginal cultural or heritage items were identified within the
site of the replacement reactor. The replacement reactor would also not
affect the cultural heritage significance of the Holsworthy Military Area or
Heathcote National Park.

6.31 ANSTO believes the replacement reactor facilities would not appreciably
alter the high quality aesthetics of the landscape and visual character of
the bushland surrounding LHSTC. The buildings will be accommodated
at the periphery of an existing complex of buildings. Areas of undisturbed
bushland within the 1.6 kilometre buffer zone also contribute to the
quality of the natural environment and these areas of bushland will

ibid.
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continue to be managed by ANSTO to retain the landscape and visual
character.

6.32 The EAR recommended that ANSTO must review the Lucas Heights
Buffer Zone Plan of Management (1986), in consultation with relevant
stakeholders, to ensure measures required for the protection of the
environment during the construction and operation of the proposed
replacement reactor are implemented, and to ensure that the biological
and conservation values of the buffer zone are maintained. The revised
plan must be prepared to the satisfaction of the Department of the
Environment and Heritage.10

Property values

6.33 ANSTO submitted that the effect of the project on land values was
considered in a cost benefit analysis of a new research reactor, undertaken
by Coopers Lybrand in 1993. This analysis concluded:

It is not possible to identify a definitive impact, either positive or
negative, on house prices in the suburbs surrounding the Lucas
Heights Science and Technology Centre, nor is it possible to
separate potential impacts arising from either the Lucas Heights
Waste Management Centre or the existence of a reactor.11

6.34 ANSTO submitted that an analysis of properties in surrounding postcode
area of 2232 (Kirrawee), 2233 (Engadine) and 2234 (Menai) undertaken
using The Sydney Morning Herald, Thursday, 27 November 1997 revealed
that since 1987, property prices in these surrounding postcodes
experienced substantial growth rates of 18.0,12.2, and 15.0 per cent
respectively. According to ANSTO, over the last decade, property prices
in these suburbs have all experienced a strong average annual growth rate
of 8.8,9.1 and 14.1 per cent. Over the past decade, of all areas in Sydney,
the area of Menai consisting of Bangor, Barden Ridge and Menai—
properties closest to Lucas Heights have, on average, experienced the
highest growth rate in property values of surrounding areas.

Construction workforce

6.35 ANSTO estimated that during construction, the onsite workforce will vary
from 40 to 100 with an expected peak employment of 150 for a 12 month
period. In addition, it is estimated that off-site employment will range

10 ibid., p. 199.
11 ANSTO, Transcript, p. 73
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between 20-50 and will involve fabrication. The multiplier effect is
expected to lead to further job opportunities.

Staff

6.36 ANSTO do not expect the number of staff to increase when the
replacement research reactor becomes operational in 2005. The number of
visiting scientists is expected to double.

HHXT PAGE(S)



Australian industry and local planning

Australian industry

7.1 The tender documents will require Australian industry involvement in the
project. Accordingly, the focus will be on involvement in areas where
Australian industries maintain capabilities, or can develop new skills and
expertise.

Short term Australian industry involvement

7.2 The Australian Nuclear Science and Technology Organisation (ANSTO)
envisages that Australian involvement in the project will be of short term
and long term duration. In the short term, Australian firms, acting in
conjunction with the prime contractor, would be able to develop
competencies in nuclear grade systems and equipment. It must be
recognised, however, that there is no reactor technology within Australia
which can be drawn upon. For this reason, Australian firms interested in
taking part in the reactor construction would need to join with the vendors
in order to maximise Australian involvement.

7.3 ANSTO is facilitating the establishment of linkages between Australian
firms and potential vendor companies by employing a two-stage tender
process. The first stage of this process involved the pre-qualification of
tenderers. Australian firms are being given the opportunity to interact
with the four pre-qualified vendors which have passed the pre-
qualification phase to maximise their potential involvement.

7.4 ANSTO has informed the pre-qualified vendors of the Australian firms
interested in taking part in the project. ANSTO has also provided contact
details of the pre-qualified reactor vendors. The reactor vendors and
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Australian industry will continue to be briefed by ANSTO to keep them
informed and to keep them updated on the avenues available to them.

Continuing opportunities for Australian industry

7.5 ANSTO has identified a number of the longer-term opportunities for
Australian involvement in the project. Upon completion, it is envisaged
that ANSTO will operate and maintain the facility. It is anticipated that
whilst operational and core maintenance activities will be undertaken by
ANSTO staff, a need for a continuing Australian industry involvement
will remain. ANSTO anticipates that the high level of involvement by
Australian industry in the design and construction of the facility will
ensure a high level of expertise within Australian industry to support the
maintenance function. ANSTO expects that Australian industry will be in
a prime position to deliver support services to the research reactor due to
proximity and the quick response time they will be able to provide.

Instrumentation

7.6 ANSTO advised the Committee that the provision of world-class neutron
scattering instruments to meet the requirements of the Australian
scientific and industrial research communities will require the specialist
skills of innovative high-technology companies in Australia. The program
of instrument construction will occur in two main stages.

7.7 The first stage will be concurrent with the construction of the replacement
research reactor, and the second will extend to a five-year period after the
reactor is commissioned.

7.8 The extended construction program will encourage industry investment in
the necessary specialist skills and capabilities. The construction of neutron
scattering instruments for the replacement research reactor will offer a
significant incentive to high-technology industries to develop and/or
enhance specialist skills and form a solid basis for expansion into related
areas of advanced scientific instrument design and development.

Employment

7.9 Over the past year, ANSTO has employed on average approximately 780
persons, of whom 2.5 per cent are employed on a part time basis.
Approximately 50 per cent of ANSTO's employees reside in the
Sutherland Shire. Another 15 per cent reside in the northern part of the
Illawarra.
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Employment—operational

7.10 As stated earlier in the Report, no change is expected to the number of
personnel employed by ANSTO at the Lucas Heights Science and
Technology Centre (LHSTC) when the replacement research reactor
commences operation in 2005. The number of visiting scientists is
expected to double.

Local planning

7.11 The LHSTC and the buffer zone are located in Sutherland Shire. Planning,
at the local level, is controlled by the Council through statutory planning
instruments. ANSTO maintained that construction of the replacement
research reactor on land owned by ANSTO—the Commonwealth, would
not be subject to local planning controls. The type of development which
the Council believes to be appropriate is, however, indicated in local land
use and environmental planning.

Sutherland Shire Local Environmental Plan, 1993

7.12 ANSTO advised the Committee that the relevant local planning
instrument for the LHSTC is the Sutherland Local Environmental Plan
1993. The LHSTC is zoned 5(a)—Special Uses (Research and Technology)
under the provisions of Sutherland Local Environmental Plan, 1993 as
amended by Sutherland Local Environmental Plan No. 50.

7.13 The function of a 'Special Uses' zone is to provide for community services
and facilities without adversely affecting residential areas. The term is
generally applied to land set aside for community and Government uses.

7.14 The following zonings apply to the balance of the land within the buffer
zone:

• Special Uses 5(f)—Waste Recycling—applies to part of the area of the
Lucas Heights Waste Management Centre;

• Future Recreation 6(d)—applies to part of the area of the Lucas Heights
Waste Management Centre east of Heathcote Road;

• Special Uses 5 (a)—Military Uses—applies to the area of the Holsworthy
Military Area west and south of Heathcote Road;

• Special Uses 5(c) - Arterial Road—applies to New Illawarra and
Heathcote Roads;
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• Environment Protection 7(a)—Waterways—applies to the Woronora
River; and

• Environment Protection 7(b)—Bushland—applies to the remaining
areas of the buffer zone.

7.15 The above zonings control the range of uses that may be permitted by
Council, or in some cases identify uses that are prohibited.

7.16 ANSTO is exempt from application of State or Territory laws where those
laws relate to the use of land, environmental consequences of the activities
of ANSTO, radioactive materials and dangerous goods, or certain types of
licensing.1

7.17 ANSTO advised the Committee that it is, however, committed to
following NSW regulatory requirements where there is no
Commonwealth legislation such as the Clean Air Act 1961, and Clean
Waters Act 1970 (and consequential subordinate legislation). This
legislation covers discharge of airborne emissions and discharges of
pollutants to waterways. ANSTO assured the Committee that it would
continue to comply, as appropriate, with these and other relevant State
statutory requirements during the construction and operation of the
reactor.

Future land uses

7.18 In 1996, a mediation was conducted by the Office of Environmental
Mediation and Inquiry about the future use of three areas of land at Lucas
Heights currently owned or leased and occupied by Waste Service NSW.
The mediation resulted in a decision to proceed with the following broad
proposals on land situated either wholly or partly within the buffer zone
or its immediate environs:

• to develop a sporting and recreational facility at the closed municipal
waste disposal site, known as Lucas Heights No.l, situated
approximately two kilometres north-east of the Centre;

• to extend the life of the Lucas Heights Waste Management Centre and
incorporate an 'enclosed biowaste processing facility', an outdoor green
waste facility, an outdoor green waste processing and composting
operation, and to plan for its future use as a site for passive recreation;
and

1 Pursuant to Section 7 A of the Australian Nuclear Science and Technology Organisation Act

1987.
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• to establish a conservation area north of the Waste Management Centre,
on land previously earmarked for the West Menai urban release area.

7.19 Release of the land for recreational use is proposed to occur in six stages
between 2000 and 2025. Most of the proposed recreational areas will first
be overtopped with more waste and landscaped to suit the particular
recreational use. Approval for these uses on that part of the land owned
by ANSTO will rest with ANSTO and will take account of ANSTO's safety-
criteria.

7.20 The mediation had further consequences—in 1997, Sutherland Local
Environmental Plan No. 50 was gazetted, amending the zonings
previously applying under the 1993 plan to reflect the outcomes of the
mediation.

Impacts on planning and future land uses

7.21 ANSTO advised the Committee that construction and operation of the
replacement research reactor will not alter the current metropolitan,
regional or local planning framework or directions set out in the various
strategic planning documents. ANSTO assured the Committee that
planning undertaken at these various levels has taken account of the
operation of HIFAR. There is little evidence in any of the documents that
metropolitan and regional planning is significantly influenced by HIFAR.
ANSTO believes this situation is not expected to change as a consequence
of proceeding with the replacement research reactor.

Urban development

7.22 ANSTO advised the Committee that by the time the replacement reactor is
commissioned in 2005, a further 1,000 dwellings are expected to be built
within the Urban Development Program areas at Menai.

7.23 The major growth in population expected in Sutherland Shire—
approximately 11,000 additional dwellings by 2011, would occur in the
older, established areas. With the deletion of West Menai from the Urban
Development Program, no significant urban development opportunities
exist at the fringe of the buffer zone. Nevertheless, ANSTO advised the
Committee that some small-scale residential development in isolated
locations within the Menai area could be expected and some of these may
be located on land currently zoned for future urban development. As such
sites are likely to continue to be developed at the same low densities
currently existing in the surrounding areas, existing population densities
would be maintained.
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7.24 ANSTO anticipates that the replacement reactor would not affect the land
use and development patterns that have emerged beyond the 1.6
kilometre buffer zone in the surrounding residential areas of Menai,
Barden Ridge, North Engadine and Engadine.

Siting —impact on buffer zone

7.25 Siting the replacement research reactor immediately to the west of HIFAR
will not require any adjustment to the existing buffer zone. Areas to the
west are in the Holsworthy Military Area which is owned by the
Commonwealth. ANSTO advised that a small parcel of land currently in
the ownership of Waste Service NSW would potentially be affected. Based
on current and proposed future land uses no land use restrictions would
need to be applied to that land.

7.26 The range of activities presently conducted in the buffer zone would not
vary as a consequence of the commissioning of the replacement reactor.
Land use restrictions administered by ANSTO within the buffer zone
would continue to apply. Land uses would continue to be restricted to
commercial, research and technological uses associated with the LHSTC,
low employment generating land uses such as the Waste Management
Centre and associated facilities as well as a relatively narrow range of
passive and structured recreational activities consistent with those already
conducted within the zone.



Project management and cost

Project phases

8.1 The project will be completed in three phases:

• Phase 1—all activities required prior to the formal tendering process for
the turnkey contract;

• Phase 2—the tendering process; and

• Phase 3—execution of the turnkey contract—the design, construction
and commissioning.

Overall management

8.2 The Australian Nuclear Science and Technology Organisation (ANSTO)
Board is responsible for the proper and efficient performance of the
functions of the organisation and reports to the Minister for Industry,
Science and Resources. The Executive Director of ANSTO has overall
management responsibilities. For this project, the Executive Director will
be the approving authority but it will be necessary for the Minister to
authorise the commencement of the contract.

Management strategy
8.3 The ANSTO Board will have the technical and financial responsibility for

the project. The Project Manager will be responsible for the prime carriage
of the project for ANSTO and will provide progress reports to the Steering



112 REPORT OF THE PARLIAMENTARY STANDING COMMITTEE ON PUBLIC WORKS

Committee, composed of members of ANSTO senior management. The
Steering Committee will report to the Executive Director.

8.4 The Steering Committee will be responsible for advising on and reviewing
all activities in Phase 1 and 2. Consultants will be used for specific tasks
related to environmental assessment, the reactor contract and
specifications and fulfilling the project audit requirements, including the
preparation of the risk management plan.

Government facilitation group

8.5 A committee, with representation from relevant and appropriate
departments and agencies, has been established under the chairmanship
of a senior officer from the Department of Industry, Science and
Resources. This group is responsible for ensuring that departments and
agencies are informed of progress in the project and have the opportunity
to raise any emerging issues.

Project manager

8.6 An project manager has been engaged by ANSTO. The project manager is
supported by a core project management team which will work in
conjunction with the ANSTO functional organisation and other specialist
contracted parties to effectively support the project throughout all phases.

Request for tender

8.7 ANSTO advised that it believes the preparation of the Request for Tender
(RFT) documentation will provide a high degree of transparency for the
tenderers in relation to their obligations under the prime contract. Details
of the process are summarised as follows:

• Invitation to Tender;

• Summary of Requirements;

• Conditions of Tender;

• Tender Data Deliverables;

=» General

=> Business

=> Engineering

=> Integrated Logistics Support
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=> Software Engineering and Integration

=> Test and Evaluation

• Draft Conditions of Contract;

=» General Conditions

=> Special Considerations

=> Contract Data Deliverables

Business

Engineering

Integrated Logistics Support

Software Engineering and Integration

Test and Evaluation

General Requirements

=> Statement of Work.

Project management plans

8.8 A Project Management Plan and sub-plans have been prepared and will
be progressively reviewed and updated. The plans address the following
items:

• Performance Management;

• Core Team Composition;

• Core Team Relationship with the functional ANSTO Organisation;

• Project Scheduling;

• Configuration Management and Data Control;

• Work Breakdown Structure;

• Cost Reporting;

• Cost Control and Variance Analysis;

• Project Resourcing; and

• Progress Meetings.

8.9 Further sub-plans will be added as the project moves through subsequent
stages of its life cycle.
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8.10 The Project Management Plan also addresses compliance with the
following key Audit Functions, namely:

• Financial Audit;

• Performance /Efficiency Audit;

• Regulatory Audit;

• Quality Audit;

• Occupational Health and Safety Audit;

• Australian Tax Office Audit; and

• Emergency Plan Audit.

8.11 ANSTO's project management activities are being undertaken under close
financial control and reporting by the Project Manager. ANSTO has
developed a Project Work Breakdown Structure against which defined
tasks, budget and schedule are monitored on a regular basis.

Preparation of tender specifications

8.12 The Committee sought to identify personnel responsible for preparing the
tender specifications. The Committee was advised that:

The specifications for the facility have been developed after
consultation with the Australian community. From the point of
view of the reactor specifications, they are quite clearly known;
they are available in public documentation. The detailed
specifications with regard to code, et cetera, which is the sort of
thing which is being defined now as to exactly which code is
required, is being done by people within ANSTO and with the use
of external consultants from the UK and Sinclair Knight Mertz. So
we have a team of people, including our own people, external
overseas consultants and civil engineering groups in Australia
who are developing those specifications.'

Reactor vendors

8.13 The Committee established that four reactor vendors have been selected
following prequalification. ANSTO is working closely with the four
vendors by issuing draft documentation to ensure comments are received
for consideration before the final Request for Tender is issued.

1 ANSTO, Transcript, p. 143.
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8.14 Tenders will be evaluated for compliance, using a two envelope system.
The first part of the tender will be the technical and commercial offers, and
the second part the financial offers. The latter will remain unopened.

8.15 A rigorous evaluation will take place for up to three weeks. This will be
followed by a period of 56 days during which intense clarification sessions
with each of the vendors will take place. At the end of February, it is
planned to have agreement with each of the vendors in terms of technical
and performance attributes of their specifications and of commercial
conditions. At this point, the vendors will be asked to resubmit any
repricing they consider necessary as a result of their interchanges with
ANSTO. The Committee was advised that when repriced schedules are
submitted, they will be in exactly the same form as the original schedules
submitted in December. A further financial analysis and risk evaluation
will be undertaken.

8.16 At the public hearing, ANSTO described the process thus far:

...The point we have reached at the moment is that we have four
pre-qualified reactor vendors. We intend to issue the request for
tender on 22 July. We are in the process of preparing the RFT
documentation. We have issued draft RFT documentation for
review and comment by the reactor vendors, seeking their views,
which we have undertaken to review but not to incorporate to any
extent if we do not feel that anything they have come back with
should be incorporated2.

8.17 ANSTO believes that the process will encourage the four reactor vendors
to compete intensely against each other. The objective is to obtain the best
technical offer with commercial compliance.

8.18 The tender evaluation and tender selection processes will be separate. The
tender evaluation committee will provide iterative and final evaluation
reports to the tender selection committee. The tender selection committee
will comprise representatives from ANSTO, the Department of Finance
and Administration and the Department of Industry Science and
Resources.

Basis of selection

8.19 ANSTO advised the Committee that the objectives in the process of
selecting the prime contractor are to:

2 ANSTO, Transcript, p. 141.
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• choose the most experienced and best resourced prime contractor
capable of delivering the project outcomes with the minimum of
technical, commercial, contractual and schedule risk;

• adopt a proven design tailored to meet ANSTO's requirements;

• choose a prime contractor with the proven ability to successfully
manage the integration of all components of the project; and

• meet or reduce the project cost budget and the schedule objectives.

Collusive tendering

8.20 The Committee sought to establish mechanisms which will be applied to
deter collusive tendering amongst the tenderers. It was told:

There is intense competition. We have recently been in contact
with each one of these reactor vendors. There is intense
competition between the four reactor vendors. .. .[I]t is my view,
having been through a number of large projects that they [the
tenderers] are all working very hard to win, individually, this
project. This is a prestige project for them. With the process that
we are going through, using the two-envelope system, we are not
considering price; we are leaving price aside and simple driving
until we get to the point where we have four reactor vendors, four
tenderers, who have offers that we consider—initially by our own
evaluation and then in clarification with them—meet our
requirements in terms of the technical and performance criteria...3

8.21 The Committee questioned ANSTO about the experience of Sinclair Mertz
Knight to review the costing. ANSTO advised that Sinclair Mertz Knight
are collaborating with AEA Technologies in the UK. This organisation has
built reactors in the past and operates extensively in the nuclear arena.

Risk management

8.22 ANSTO's project management team will submit the prime contractor to a
rigorous risk identification, assessment and mitigation program. The
prime contractor will be required to develop a preliminary Risk
Management Plan as a tender deliverable in order to demonstrate an
acceptable approach in the development and maintenance of an effective
risk management process in the contract. This plan will be further
developed as a contract deliverable to be reviewed, actioned and updated

3 ibid., p. 143.
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throughout the period of the contract, in relation to technical, commercial
and schedule risk.

Independent auditor

8.23 The Committee sought to establish if the process will be monitored by an
independent person to ensure compliance with agreed principles and
processes. This, the Committee believes, would ensure that procedures
followed are transparent and equitable. It would further ensure that
opportunities would not be provided for unsuccessful tenderers to
challenge the processes in the courts as was the case with The Australian
Advanced Air Traffic System (TAAATS) project4. The project was
delivered using the turnkey method of project delivery.

8.24 The Committee was assured that:

...it is basically a tender selection process which runs through the
total process but importantly points to the fact that the Australian
Government Solicitor will undertake audits of both the process
and of the adherence to the process. We will also use the
Australian National Audit Office to undertake performance audits
through the whole process of getting to contract.5

8.25 Further confidence in the transparency of the process was expressed by
ANSTO in the following terms:

In summary, the process that we are using is thorough and
rigorous. It has been planned in detail, is subject to external audit
through all of the phases, that is, through the formal phase of the
pre-qualification of the reactor vendors, the request for tender
development, the tender evaluation and the pre-contract
negotiations leading up to contract award. The external audit
process include our own internal risk assessment which is being
done externally—we are having somebody come in to externally
audit our own operations...the Australian Government Solicitor
will audit the process and the implementation of that process and
the Australian National Audit Office will undertake a performance
audit through the whole process.6

4 See Committee's Seventh Report of 1993, Construction of Air Traffic Control Centres at Brisbane
and Melbourne, (Parliamentary Paper 264/1993)

5 ANSTO, Transcript, p. 140.
6 ibid, p. 141.
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Prime contractor

8.26 The project will be undertaken on a lump-sum turnkey basis, with the
prime contractor being responsible for the delivery of ANSTO's required
performance outcomes. The contract will be specific in terms of the prime
contractor's obligations to meet ANSTO's performance requirements
within budget and schedule.

Contract payments

8.27 Contract payments will only be made for satisfactory performance against
pre-determined contract events and milestones. The ANSTO project
management team will work in close consultation with the prime
contractor and, where necessary, with the regulator to ensure that the
contract is progressed in accordance with the contract schedule.

Cost

ANSTO advice

8.28 ANSTO advised that the estimated cost of the project is $286.4 million in
January 1997 Australian dollars. The capital cost of a replacement reactor
was derived from a market survey of potential reactor vendors in 1992.

8.29 This base figure was then refined through discussion with a number of
experts and adjusted to meet the specific requirements of the project and
to accord with Department of Finance and Administration criteria. This
resulted in the capital cost of $286.4 million in 1997 dollars.

8.30 This cost estimate includes the cost of the reactor facility, the neutron
scattering instruments, interfacing with existing site services, transition
costs and an allowance for contingencies. The methodology was verified
and cost estimates were endorsed by the Department of Finance and
Administration.

8.31 ANSTO advised the Committee that the cost estimate is compatible with
the cost of construction of recent reactors (for example, in Egypt), with
published information from vendors (for example, in Canada) and was
confirmed as appropriate in discussions with potential vendors during
1998. The cost estimate is, therefore, believed to be the most realistic
estimate obtainable prior to issue of a request for tender. About 50 per cent
of the total cost is domestically derived.
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Operating and maintenance costs

8.32 ANSTO advised that operating and maintenance costs would be
approximately $12 million per year (1997 dollars). The Committee sought
further information regarding the breakdown of this annual recurrent
expenditure. ANSTO advised the Committee:

The $12 million which we have identified covers all reactor
operations and associated safety. It includes maintenance, and
upgrading on a regular basis which minimises the need for one-off
large expenditures. It covers waste management and it includes
the cost of fresh fuel and the management of spent fuel—including
shipping, reprocessing and return of intermediate level waste to
Australia in qualified storage containers.7

Contract variations

8.33 For many years, the Committee has been conscious of the potential of
contract variations to inflate project costs beyond initial estimates. For this
reason, the Committee asked ANSTO if there was provision in the cost
estimate for contract variations as distinct from rises and falls which may
be associated with exchange rate variations and the building or consumer
price indices. ANSTO assured the Committee that:

There will not be variations afterwards.8

8.34 This was subsequently reaffirmed:

The contract will detail what is to be delivered, and contract
variations are not to be considered.9

8.35 The Committee also questioned ANSTO if it is obliged to choose the
lowest tender from the competing bids. ANSTO advised that it would not
necessarily accept the lowest tender—selection will be on the basis of the
best tender which meets requirements. However, it would need to be
consistent with available funds.

Cost—public concerns

8.36 A number of submissions from individuals and organisations expressed
considerable unease about the validity of the cost estimate and sought to
delay the project until more specific costs were available. It was asserted
that a more realistic cost for the proposed work would be in the order of

7 ibid., p. 980.
8 ibid., p. 155.
9 ibid., p. 980.
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$600 million. The Committee shares these concerns. Bearing in mind
considerable unease in the community about cost over-runs, especially in
relation to major Defence equipment acquisitions, the Committee sought
categorical assurances from ANSTO that the basis of the costing is sound
and that there would be no cost over-runs, apart from those legitimately
associated with exchange rates and consumer price indices.

8.37 The Committee therefore asked ANSTO about measures which will be
implemented to avoid the type of cost over-runs associated with the
Collins Class submarine project. ANSTO told the Committee:

I just contrast the ANZAC ship project with that of the Collins
class submarine and leave it at that. We use proper processes. The
processes we are going through in getting to the point where we
get that commercial and technical view is extremely important,
and we do not go any further until we get to that point.10

8.38 ANSTO advised the Committee:

...facilities have come on-line in Egypt in the last year. There is a
reactor under construction in Thailand. There are two under
construction in Canada and a third in final design. We know what
those costs are. Some of those costings have been provided to us.
We can, I think with reasonable confidence, say that for the kind of
money we are talking about we will get the sort of facility with the
sought of delivery that we expect. People talk about $600 million.
They do not always understand. There is a facility being built in
Germany at the moment where someone might say that the cost is
about $500 million or $600 million, but the facility is building an
awful lot of the infrastructure that already exists at the Lucas
Heights site. They are not just building a reactor; they are building
a hospital for patient care so they can do nuclear medicine things
on site et cetera. That is included in those cost estimates. We do
have a very good idea of what current facilities that have either
been built or are under design and construction have been costed
for.11

8.39 ANSTO reiterated these points at the final hearing in Canberra on 14 May
in the following terms:

The costs were based on estimates provided by a range of reactor
vendors. Given that 50 per cent of the content—essentially civil

10 ibid., p. 155.
11 ibid., p. 148.
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engineering works—will be Australian, the appropriate Australian
construction indices were used for the assessment of the cost of
this component. The resulting estimates and the derivation of
them were reviewed by a consortium with civil and nuclear
expertise. The resulting projected costs align well with the
published cost for recently completed facilities and those for
which construction is imminent overseas.12

8.40 When questioned about the relevance or applicability of international
comparisons, ANSTO advised the Committee:

The Egyptian facility, without its irradiation rigs and without its
beam facilities and without all of the goodies, was $US100-odd
million. We know what the cost differential is for all of the rigs
and beams and everything else that goes in. The Canadian neutron
source, which is under detailed design, has about $90 million for
what they call CANDU equipment in it. The estimate for that
facility is $398 million and that facility has $98 million of special
infrastructure that is associated for them to be able to test the
CANDU reactors. These two comparisons show you that the
costings are in line with international comparisons.13

Cost cap

8.41 The question of placing a cost cap on the project was considered by
Liverpool City Council as potentially reducing the scope of the project.
When questioned about this concern, Professor John White, representing
the Australian Academy of Science, submitted:

...I think that it is a fair comment as a general comment, but that
means that ANSTO has to be sure, and indeed kept on the track, of
specifying what are the key things which are not negotiable. Of
course safety is one of the key things which is not negotiable; but
other performance factors are not negotiable too. So I think the
way in which this committee finally recommends will probably
have to touch on that sort of point.14

Cost of decommissioning

8.42 The Committee, as well as a number of organisations and individuals,
pointed to the need to include the cost of decommissioning HIFAR.

12 ibid., p. 980.
13 ibid., p. 147.

14 Prof. White, Transcript, p. 428.
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ANSTO advised that estimates of the cost of decommissioning HIFAR
were undertaken and were based on a number of scenarios. The preferred
scenario involves turning the reactor off and removing the fuel elements
and the heavy water. The facility would then be placed on a care and
maintenance basis for 30 years. This period is to allow the irradiation of
metallic and other structures to decay. Under this scenario the net value of
the likely cost would be extremely low.15

8.43 In a separate paper prepared by ANSTO to address questions raised in
submissions, the Committee was advised that HIFAR would be
decommissioned independently of the replacement research reactor
project. Hence, the costing of the decommissioning of HIFAR has been
identified as a separate project.

8.44 ANSTO confirmed that an options study for the decommissioning, an
overall decommissioning plan and a comprehensive stage 1
decommissioning plan, which would include costs and time schedules,
would need to be completed at least a year before HIFAR is shut down.

8.45 ANSTO advised the Committee that funds for the decommissioning will
not be required until 2035.

...The money does not need to be expended until then. Security
and those sorts of issues are covered by our existing security
people...There is no additional expenditure that will be sought
from Government until about 2035.16

Impact on national science budget

8.46 A number of organisations commented about the possible effect of the cost
of funding construction on the Government's science budget. It was felt
that were the proposal to proceed, it would be at the expense of other
research and development funding. Friends of the Earth believe neutron
science to be of non-critical importance and does not warrant the
expenditure of $300 million. The funds would be better directed to other
research and development projects. Furthermore, if neutron science were
important, the requirement for neutrons could be better filled by
spallation sources rather than by a reactor, it was claimed. This has
already been addressed in Chapter 2 of the Report.

15 ANSTO, Transcript, p. 149.

16 ibid., p. 150.
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Cost of additional facilities

8.47 A number of submissions suggested that the replacement research reactor
would require additional funds to provide 'add ons' such as
instrumentation. ANSTO advised that the suite of beam instruments to be
installed was formulated in consultation with the Australian scientific and
industrial research community and with selected input from overseas
specialists. The cost of these facilities is consistent with similar facilities at
overseas neutron sources. In addition, selected state of the art instruments
from HIFAR will be directly transferred to the replacement research
reactor. Importantly, the Committee notes the assurance from ANSTO that
additional investment will be made as part of the project and is included
in the costing.

Project Schedules

Schedules

8.48 ANSTO has adopted a three level planning approach for the conduct of its
management activities:

• Level 1 Project Master Schedule (comprising Key Dates and
Milestones);

• Level 2 Consolidated Schedule (comprising an integration of sub-
programs);

• Level 3 Sub-Programs, including:

=» Environmental Assessment

=> Safety and Licensing

=> Pre-qualification of Reactor Vendors

=> Development and Issue of the Request for Tender

=> Tender Evaluation and Prime Contractor Selection.
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Milestone

Government Decision

Environmental Impact Statement Outcome

Facility Licence - Site Authorisation by ARPANSA

PWC Outcome

Request for Tender Issued

Tenders Close

Tender Evaluation Completed

Select Preferred Tenderer

P re-Contract Negotiations

Contract Award

Detailed Design including Systems Requirement Reviews and System
Critical Design Reviews

Construction Authorisation by ARPANSA including Preliminary Safety
Analysis Report

Construction Commencement

Low Power Reactor Commissioning

High Power Reactor Commissioning

Operation Authorisation by ARPANSA including Final Safety Report

Replacement Reactor Full Operations

Permanent Shutdown of HIFAR

Date

3 September 1997

March 1999

April 1999

June 1999

July 1999

December 1999

April 2000

May 2000

May - July 2000

July 2000

July 2000 - May 2002

April 2002

May 2002

March 2005

June 2005

September 2005

December 2005

December 2005

Revenue

8.49 There are two types of revenue generated by ANSTO, direct revenue to
ANSTO as a result of sales of products such as radioisotopes and services,
and enhanced revenues accruing to industry as a result of the
contributions made by ANSTO to their operations.

8.50 ANSTO advised there has been widespread diffusion of nuclear-related
technology to the general scientific and industrial communities with
significant benefits to the Australian economy. Most has required
neutron-based analysis to develop the product or process. Without a
replacement reactor, the diffusion process would be substantially slowed
and the benefits limited.

8.51 Access Economics recently estimated some of these expected benefits. The
study indicated that the current benefit from HIFAR is at least $50 million
annually to the process industries. Investigating the impact of selected
recent research projects in mining and other specified industries, Access
Economics identified the greatest impact has been to the mining sector
with an estimated annual gross economic benefit of a further $100 million
or more. The identified impacts on industry sectors other than mining



PROJECT MANAGEMENT AND COST 125

from the selected research projects were each in the order of $25 million
annually.

Committee's Conclusions

8.52 The estimated cost is based on international precedents and national
construction. There will be no scope for design variations during
construction which could lead to cost increases.

8.53 A high level management structure will be established to oversight the
project with representation from key departments—including the
Department of Finance and Administration.

Committee's Recommendations

8.54 The Committee recommends provision of the reactor should not be at
the expense of other Government science funding.

8.55 The Committee recommends the construction of a replacement research
reactor at Lucas Heights at an estimated cost of $286.4 million at 1997
prices.

Hon Judi Moylan MP
Chair

12 August 1999
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Appendix C—Conclusion and
recommendations—Environment
Assessment Report

PROPOSED REPLACMENT NUCLEAR RESEARCH REACTOR AT LUCAS
HEIGHTS

Department of Environment and Heritage
(Footnotes refer to Sections in the Environment Assessment Report)

CONCLUSION AND RECOMMENDATIONS

The Department considers that the requirements of the Environment Protection
(Impact of Proposals) Act 1974 have been met in regard to the proposal by ANSTO
to construct and operate a replacement nuclear research reactor at the Lucas
Heights Science and Technology Centre. In particular, environmental impacts of
the proposal have been identified and examined as far as practicable.

The Department's assessment concludes that there are no environmental reasons,
including on safety, health, hazard or risk grounds, to prevent construction of the
proposed reactor at Lucas Heights. This conclusion is subject to implementation of
the recommendations below. The sections in this report at which the
recommendations have been made are given as footnotes for reference purposes.

ANSTO commitments and undertakings

1. The construction and operation of the proposed reactor at the Lucas Heights
Science and Technology Centre (LHSTC) must be in accordance with the
undertakings and commitments provided by the Australian Nuclear Science
and Technology Organisation (ANSTO) in the Final Environmental Impact
Statement (Replacement Nuclear Research Reactor, 1997/98, Volumes 1,2 and 3),
and as summarised in Appendix A to this report. If there is conflict between
the ANSTO undertakings and the recommendations below, the
recommendations will take precedence.
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Construction environmental management plan

2. ANSTO must prepare a construction environmental management plan
(EMP), to the satisfaction of the Minister for the Environment and Heritage,
prior to construction commencing. The EMP will address all commitments
and undertakings made by the proponent for environmental management
during construction, and as summarised in Appendix A to this report. The
following, associated recommendations must also be addressed:

• an Erosion and Sedimentation Control Plan must be prepared as part of
the EMP. Measures proposed to be implemented must be referred to
the NSW Environment Protection Authority (EPA) and the NSW
Department of Land and Water Conservation for comment prior to
their adoption in the EMP. The Plan shall conform with the principles
and objectives of the following NSW EPA handbooks:

=> - Managing Urban Stormwater: Treatment Techniques 1997;

=> - Managing Urban Stormwater: Soils and Construction 1998; and

=» - Managing Urban Stormwater: Source Control (draft release 1998)2

• a Remedial Action Plan must be developed, as part of the EMP, in
accordance with NSW EPA guidelines for the treatment of
hydrocarbon-impacted soil. Any requirements for off-site disposal of
contaminated soils must be to the satisfaction of the NSW EPA;3

• an Air Quality Management Plan must be prepared, as part of the EMP,
in consultation with the NSW EPA and the NSW Department of Land
and Water Conservation. A primary objective of the Plan will be to
ensure that particulate levels at the nearest residence are below 50 |j.g nx
3 (PM10) during construction works;4

• appropriate works must be installed to protect the identified Aboriginal
shelter site (PAD 1) from construction water run-off and sediment.
Provision will be made in the EMP for liaison between the proposed
ANSTO ENT Environmental Officer and the NSW National Parks and
Wildlife Service concerning environmental management in the vicinity
of the site, if required;5

• a Noise Management Control Plan must be prepared, as part of the EMP,
with the objective of ensuring that noise impacts to the public are
minimised. The Plan must be prepared to meet NSW EPA requirements;6

2 Section 6.1
3 Section 6.2
••Section 6.3
5 Section 6.6
6 Section 6.8
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• the EMP must include a comprehensive monitoring program to ensure
that run-off and discharges from the construction site meet nutrient,
sediment and other surface water quality criteria for protection of the
environment. At least 12 months baseline data must be collected prior
to construction works commencing. The program will include measures
to be implemented should acceptability criteria be exceeded;7 and

• a program of groundwater monitoring must commence at least twelve
months prior to construction commencing. This program will be
detailed in the EMP. Prior to construction commencing, an independent
report reviewing the results of the program and requirements for
further monitoring during construction and operation of the reactor
must be prepared (see also Recommendation 11 below). This report
must be submitted to the Australian Radiation Protection and Nuclear
Safety Agency (ARPANSA) and the Department of the Environment
and Heritage for agreement.8

Other construction issues

3. ANSTO must consult with the NSW Roads and Traffic Authority to
determine if upgrading of the intersection between New Illawarra Road
and the LHSTC entrance is needed, in particular extension of the
southbound deceleration lane. Any works required will be completed prior
to construction commencing and at ANSTO's expense.9

Operational impacts (non-radiological)

4. Monitoring of water quality must continue into the operational phase until
sufficient data have been collected to indicate that the site, and stormwater
run-off, has stabilised.10

5. A Stormwater Control Plan must be developed during the design stage to
ensure that the site system is constructed to current best practice and in
accordance with NSW EPA guidelines. The plan will also consider options
for containment of one-off larger volume spills, such as fire fighting foams.
The plan must be prepared to the satisfaction of the Department of the
Environment and Heritage.11

'Section 6.3
8 Section 6.3
9 Section 6.7
10 Section 10.1
11 Section 10.1
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6. ANSTO must review the Lucas Heights Buffer Zone Plan of Management (1986),
in consultation with relevant stakeholders, to ensure measures required for
the protection of the environment during the construction and operation of
the proposed replacement reactor are implemented, and to ensure that the
biological and conservation values of the buffer zone are maintained. The
revised plan must be prepared to the satisfaction of the Department of the
Environment and Heritage.12

Site emissions and monitoring

7. Radioactive gaseous emissions discharged via stacks from buildings
associated with radiopharmaceutical production (primarily Buildings 23 and
54) must not increase above existing levels regardless of any future
production increases. This requirement should be recognised by ARPANSA
as part of its licensing of emissions from radiopharmaceutical facilities at the
LHSTC. The objective of this approach is to ensure implementation of
existing and emergent technologies to further contain or reduce such
emissions.13

8. ANSTO, in consultation with ARPANSA, should re-examine the issue of
coordination and timing of processes which give rise to gaseous emissions
from stacks with a view to minimising the impacts of radioactive gaseous
discharges, to the extent practicable.14

9. A review of the method of molybdenum-99 production process must be
undertaken by ANSTO, in consultation with ARPANSA, to investigate
means whereby the isotope can be produced and isolated with decreased
releases of subsidiary radioactive waste products. This should be completed
to the satisfaction of ARPANSA.15

10. A high priority must be given to the review and licensing of radioactive
waste discharges to sewer by ANSTO. As part of this, ANSTO should be
required to undertake further assessment and analysis to ensure that all
possible exposure pathways and future events at the Cronulla Sewage
Treatment Plant are taken into account. Monitoring and assessment of
individual discharges within the LHSTC is also desirable, to enable
understanding of the various sources and their relative contributions. This
assessment must be prepared to the satisfaction of ARPANSA and prior to
reactor operations commencing.16

12 Section 6.5
13 Section 7.4
"Section 7.4
15 Section 7.4
!6 Section 7.5
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11. As part of the groundwater monitoring program (see Recommendation 2
above), ANSTO or its contractors must establish bores at appropriate
locations in the LHSTC and the buffer zone to ensure coverage of
contaminants from the site overall and aquifer flows downstream of the
proposed reactor. The locations and monitoring regimes must be agreed with
ARPANSA.17

12. ANSTO must consult with ARPANSA with a view to establishing a
radiological site characterisation, or 'footprint', for the reactor site and
LHSTC/buffer zone in general. The objective of this characterisation is to
provide a fundamental basis for ongoing radiological monitoring programs
and the detection of radiological trends over time. The current radiological
monitoring should be reviewed on the basis of the site characterisation. The
characterisation and monitoring review must be completed prior to
commissioning of the proposed reactor.18

Hazards and risks

13. The Preliminary Safety Analysis Report (PSAR), to be prepared at the
detailed design stage, must be subject to independent peer review, to the
satisfaction of ARPANSA.19

14. The assumptions used in deriving the Reference Accident effectively
constitute design parameters for the proposed reactor and must be
incorporated in the final design to the satisfaction of ARPANSA. In the event
of changes, such that the Reference Accident examined may no longer be
valid, agreement to any major design changes must be sought from the
Minister for the Environment and Heritage prior to design finalisation.20

15. The PSAR must demonstrate that the design of reactor components (e.g.
reactor pool, beam tube penetrations) effectively excludes the failure of these
components for earthquakes of lower frequency than the design basis
earthquake, to rule out a fast loss of coolant accident as a credible incident.
This will need to be demonstrated to the satisfaction of ARPANSA.21

16. The consequences resulting from loss of off-site electricity for water supply
and fire fighting purposes must be examined as part of the PSAR. If risks are
significant, on-site power provisions for water pumps should be provided to
the satisfaction of ARPANSA.22

17 Section 12.2
w Section 12.2
19 Section 8.3
20 Section 8.3
21 Section 8.3
22 Section 8.4
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17. The safety implications of an inter-linked store for spent fuel elements must
be assessed in detail in the PSAR, to the satisfaction of ARPANSA.23

18. The final design of the reactor should include a fixed and possibly automatic
fire suppression system within the containment building, to the satisfaction
of ARPANSA. The PSAR should also examine the need for a drencher system
for the cooling towers.24

19. The risk of a common mode failure involving both HIFAR and the
replacement reactor during the commissioning period, and resourcing
requirements to ensure adequate infrastructure and staffing safety, must be
addressed as part of the PSAR to the satisfaction of the ARPANSA. The
results of the PSAR analysis should also be reflected in emergency plans.25

20. In the event of dual operation occurring for a longer period than six months,
ANSTO must obtain separate approval and authorisation from ARPANSA.
This authorisation should specify safety, infrastructure and occupational
requirements to ensure that doses are minimised during any extended
commissioning period.26

21. The Safety Analysis Report for the reactor must include provision for
ongoing monitoring and audit of the frequency and severity of external
events to ensure that assessed risks to the replacement reactor remain valid
and acceptable, taking into account new developments in the vicinity of the
reactor over time.27

Emergency management plan

22. Existing emergency plans and arrangements must be updated and subject to
independent review at the detailed design stage and prior to the proposed
reactor becoming operational. This must be completed to the satisfaction of
ARPANSA. The independent review of the plans should include
opportunities for input by relevant State emergency agencies and the general
public.28

23. The emergency management plan must also include a specific plan aimed at
facilitating community understanding of credible hazards and risks from the
reactor, mitigation measures, emergency arrangements and implications for

23 Section 8.4
24 Section 8.6
25 Section 8.4
26 Section 8.4
27 Section 9.4
28 Section 8.6
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the community. The plan should consider the best combination of media to
achieve the above objectives. The plan must be prepared to the satisfaction of
the Minister for the Environment and Heritage, in consultation with the
Minister for Industry, Science and Resources and the Minister for Health,
prior to the reactor being commissioned.29

Community consultation

24. ANSTO must develop a specific program for ongoing community
consultation and dissemination of information during the design,
construction and commissioning phases of the reactor, to the satisfaction of
the Minister for the Environment and Heritage.30

25. A high priority must be given by ANSTO to finalising a 'Community Right
to Know Charter' between ANSTO and the community. This charter, as a
minimum, must establish principles for information exchange, the
obligations of parties in providing and using information, timely
mechanisms for dispute resolution, and a process for periodic review and
update. The use of a recognised mediator to facilitate completion of the
charter should be considered. If a charter has not been agreed within 12
months of the date of these recommendations, the outstanding issues of
dispute should be referred to the Minister for the Environment and Heritage
for resolution, in consultation with the Minister for Industry, Science and
Resources and the Minister for Heaith.31

Nuclear wastes

26. Reactor construction should not be authorised until arrangements for the
management of spent fuel rods from the replacement reactor have been
demonstrated to the satisfaction of ARPANSA and the Minister for the
Environment and Heritage.32

27. The Industry, Science and Resources and Health Portfolios should give
timely consideration to strategies for the long term and eventual permanent
disposal of Australia's long-term intermediate-level nuclear wastes, and
associated issues.33

29 Section 8.6
30 Section 8.5
31 Section 8.5
32 Section 13.6
33 Section 13.2.
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ANSTO environmental management system

28. ANSTO must continue, as a high priority, to review and upgrade its
environmental management systems (EMS) to achieve ISO 14000 standards.
The EMS should be certified by a suitably accredited independent body and
be in place prior to the replacement reactor being commissioned.34

Compliance with commitments and recommendations

29. ANSTO must report to the Minister for the Environment and Heritage on
measures taken, or to be taken, to implement the above recommendations,
including the undertakings and commitments referred to at
Recommendation 1. This is to be done by way of an initial written report to
the Minister prior to construction commencing and thereafter at six monthly
intervals until all recommendations have been addressed to the satisfaction
of the Minister for the Environment and Heritage. These reports must be
made publicly available by ANSTO, following their acceptance by the
Minister.

Environment Assessment Branch

February 1999

34 Section 12.3
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MEDIA RELEASE
SENATOR NICK MINCHIN
Minister for Industry Science and Resources

3 May 1999 99/109

Government advises ANSTO of environmental requirements for

Replacement Research Reactor

The Minister for Industry, Science and Resources, Senator Nick Minchin, today
announced he had accepted the Minister for the Environment's recommendations on the
replacement nuclear research reactor at Lucas Heights.

"As Science Minister it is my responsibility to ensure that all recommendations relevant to
my portfolio are taken into account. As such, I have written to the ANSTO Board's
Chairman asking that ANSTO implement appropriate plans to give effect to the
recommendations.

"The implementation of these recommendations will ensure the replacement reactor at
Lucas Heights is built and operated in accordance with best international practice."

The recommendations cover the construction and operation of the replacement reactor,
management of wastes, monitoring and containment of site emissions at Lucas Heights,
management of hazards and risks, emergency management plans, and community
consultation.

ANSTO must report on measures taken to implement the recommendations, starting prior
to construction commencing and thereafter every six months, until all recommendations
have been satisfactorily addressed.'

Like all large scale public works, the replacement reactor has been referred to the
Parliamentary Public Works Committee. This Committee is currently considering the
proposal for the replacement reactor and is expected to report by the end of June.

The Government announced on 3 September 1997 that it had decided to construct a
replacement research reactor at Lucas Heights at an estimated cost of $286 million.

"The current HIFAR reactor provides support and significant benefits for a wide range of
private and public sector activities in Australia; however it was built 41 years ago and is
approaching the end of its service life.
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"The replacement reactor will produce similar benefits to those produced by HIFAR, and
contribute to scientific and technological advances across a wide range of disciplines, and
provide radio isotope and radiation services for the benefit of the medical, industry,
agricultural and resources sectors," Senator Minchin said.

The replacement reactor project is strongly supported by institutions and professional
organisations such as the Australian Academy of Science, the Australian Academy of
Technological Sciences and Engineering, the Institution of Engineers (Australia), the
Australian Medical Association and the two nuclear medicine societies, the Federation of
Australian Scientific and Technological Societies and the Australian Institute of Nuclear
Science and Engineering.

ANSTO's site unions, the Australian Manufacturing Workers Union, the Community Public
Sector Union and the Australian Professional Engineers, Scientists and Managers
Association, also strongly support the project. A spokesman for the joint unions recently
told the Senate Economics Reference Committee inquiry into the replacement reactor:

'The union members at ANSTO have not altered their view that the replacement of the
HIFAR reactor with a successor of modem design will be beneficial to Australia."

"I expect the request for tender will be issued later this year to the four vendors who were
pre-qualified," Senator Minchin said. "The successful vendor should be announced around
twelve months after this date and the replacement reactor should be commissioned by the
end of 2005."

Legislation to establish the Australian Radiation Protection and Nuclear Safety Agency
(ARPANSA) was passed last year and the new body is now operational. ARPANSA will
be responsible for nuclear regulatory issues relating to the replacement reactor project.

Contact: Kate Schuize, Senator Minchin's Office, 02 6277 7580, 0419 432 664

Dr Paul Wellings, Industry, Science and Resources, 02 6213 6350
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Technical Officer - Computing

Technical Grade 2/ Technical Grade 3

Selection Criteria

In addition to the need for the applicant to possess relevant TAFE qualification and /
or industry certifications, applicants will be assessed against the following criteria.

CRITERIA IMPORTANCE

1. Demonstrated knowledge and experience in the Essential
use and support of PC hardware and Microsoft
range of software.

2. Aptitude for, interest in and readiness to develop Essential
computer support skills.

3. Demonstrated ability to communicate effectively Essential
with all levels of staff, both orally and in writing

4. Demonstrated personal and interpersonal skills, Essential
attributes and abilities.

5. Willingness and an ability to work effectively both Important
individually and in a team environment and meet
deadlines.


