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Background
A demanding task for the present generation is to assure that appropria-
te financial resources are injected into the Swedish Nuclear Waste Fund. 
It will thereby be possible for coming generations to undertake efficient 
measures in the decommissioning and dismantling of older nuclear 
facilities. To undertake such measures in the context of Swedish as well 
as European environmental and health codes is essential.
 
Assuring that enough financial provisions are set aside to balance these 
future environmental liabilities is essential to demonstrate the sustaina-
bility and long term credibility of the financing system that underpins 
Sweden’s nuclear waste liabilities. 

A deficit situation must be avoided. Hence it is of utmost importance 
that cost estimates are prudent and made with a high level of preci-
sion. To secure this quality in the estimated costs for individual nuclear 
facilities that are candidates for decommissioning and dismantling, SSM 
is undertaking a systematic review of these estimates. Some of these 
reviews are made by external and independent resources, in order to 
enhance transparency and to introduce a spectrum of subjective judge-
ment in areas of uncertainty.

Purpose of the project
The main objective of this study has been to extend the review of the 
future cost to decommission and dismantling the industrial area at the 
site of the old uranium mine at Ranstad in Sweden.

The feedback of experience and actual costs from a decommissioning 
project in the United Kingdom (A26 in Springfields) has been used to 
help in the assessment of the reasonableness of the estimated costs for 
decommissioning of the old uranium mine in Ranstad. A quantitative 
(albeit subjective) statement about the accuracy of the Ranstad cost 
estimate has been developed. Also, the factors relevant to the allocation 
of D&D costs between the Swedish state and the current owners of the 
old uranium mine site have been evaluated and presented.
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Results
The study has developed the following main conclusions:

•	 The	importance	of	thorough	characterization/radiological	map-
ping to the selection of the optimum decommissioning approach 
(technique) has been reinforced very strongly.

•	 Thorough	characterization	has	the	related	consequence	of	being	
able to better define the costs of decommissioning, in terms of 
equipment needed, labour hours required and, importantly, the 
volumes of different categories of waste requiring different routes 
(and associated different unit costs) for ultimate disposition.

•	 Uncertainties	in	the	Ranstad	decommissioning	cost	estimate	
nevertheless remain, in particular relating to the viability of the 
proposed approach to dismantling and decontaminating the acid-
proof bricks that line the pools in the Large Leaching Hall; a met-
hod that is acknowledged to be not proven. The outcome could 
have an impact on actual dismantling and decontamination costs, 
as well as on the costs of ultimate waste disposition. The KB2010 
cost estimate report does not offer an alternative in the event that 
the base plan proves to be unfeasible.

•	 On	balance	it	would	appear	that	the	continued	presence	of	RMA	
at the Ranstad site ultimately will provide a net cost benefit to the 
D&D program. The extra costs that RMA operations may cause are 
assessed to be more than offset by the benefits of having a fun-
ctioning RMA Leach Hall facility, as well as the historical benefits 
of general site management.

Continued work
There exists an ongoing need to acquire improved information about 
future decommissioning liabilities in order to enhance the reliability of 
related cost calculations. In this regard one important aspect identified 
in previous work is the value of developing a systematic approach to in-
corporating in a clear and transparent manner, in both cost studies and 
decommissioning plans, the conclusions from radiological mapping and 
facility	characterization.	Continued	efforts	in	this	research	field	are	jud-
ged to be of value in order to improve our understanding of the quality 
of cost estimates. The inclusion of stake-holder perspectives provides 
another opportunity for strengthening the justification for estimated 
financial provisions, which in turn will be beneficial in terms of gaining 
the trust and support of public opinion. 

Effects on SSM work 
SSM will be able to use the study as supporting documentation in the 
review of the estimates given for the decommissioning costs of the nu-
clear facilities that are governed by the Studsvik Act. The findings in the 
report may also be of assistant to SSM when the appropriate fees accor-
ding the Financing Act shall be calculated and fixed.

Project information
At SSM Staffan Lindskog has supervised and co-ordinated the project. 
Likewise,	at	NAC	International	Geoff	Varley	has	performed	the	research	
task with determination and skill. 
SSM	reference:	SSM	2009/2281
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1. Introduction 
The Ranstad Industriecentrum AB (RIC) in Sweden hosts a range of facilities formerly 

used for the processing of natural uranium bearing alum shales mined from nearby 

deposits. Most of the facilities are no longer in use and some cleanup activities already 

have taken place. One of the facilities continues to be used actively by Ranstad Mineral 

AB (RMA), namely, a chemical processing facility for the recovery of uranium from 

wastes generated by nuclear fuel manufacturers. The recovery includes the handling of 

enriched uranium and is classified as a nuclear facility. RMA also makes use of space in 

older facilities for temporary storage of untreated wastes and processed wastes. 

The longer term commercial future of RIC in most uncertain1

A report on the costs of decommissioning certain buildings and facilities at RIC, 

including an updated estimate of the total cost, was prepared in June 2008 by SKB 

International Consultants AB (SKB IC) – see reference 1 (hereinafter referred to as 

KB2008). SKB IC is a wholly owned subsidiary of the Swedish Nuclear Fuel and Waste 

Management Company, or Svensk Kärnbränslehantering AB (SKB). NAC International 

was commissioned by SKI to review this latest estimate and to provide an expert opinion 

on its reasonableness. In support of this task, a visit to the RIC site was made in July 

2008 and all buildings included in the decommissioning estimate were inspected. 

. Today the future of RMA 

also is uncertain – at least its continuity over the long term - because the workforce in 

total is very small and the management team comprises essentially just one person. SKI, 

now subsumed into SSM, therefore has taken a specific interest in the plans for and 

financing of the decommissioning liabilities associated with RIC and RMA. It is 

necessary to establish a reliable estimate of the cost for ultimate decommissioning and to 

establish a clear basis for the funding of such activities. 

                                                      
1 Some of the costs associated with longer term management of the RIC site may be recovered via financial 
provisions made under the Studsvik Act. 
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A Part I report was prepared and delivered to SSM in August 2009, providing 

preliminary opinions on: 

 The assumed overall logistics of the decommissioning effort, including the 

methodologies assumed to be applied and the extent to which these represent current/best 

practice 

 Preliminary analysis of estimated costs for the various parts of the decommissioning 

program, including comparisons with relevant external decommissioning references to 

the extent possible. 

The budget available for the Part I work necessarily constrained the level of detailed 

investigation and analysis possible at that stage. 

This Part II report presents more detailed analysis, including: 

 Comparison of parts of the Ranstad estimate with actual decommissioning costs at the 

A26 Facility on the Springfields Fuels Ltd site in the United Kingdom. 

 Further discussion of the main factors driving the decommissioning cost 

 Further discussion of uncertainties 

 Discussion of the factors to consider in establishing an equitable allocation of 

decommissioning costs between the Swedish State and the current owners of RIC. 

The main part of the report was completed in early June 2010. Subsequently NAC was 

asked to review and analyse new information that became available with the issue of an 

updated Ranstad Decommissioning Cost Estimate – see reference 2 (hereinafter referred 

to as KB2010). An Addendum to the Part II report has been added to present 

observations and conclusions resulting from review and analysis of the KB2010 

information. 
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2. Description of A26 Facilities at the 
Springfields Fuels Site in the U.K. 

2.1 Background 
The Springfields site is located between Preston and Blackpool and has an area of 83 

hectares. The site dates from the Second World War and has been variously owned by the 

Ministry of Defense (MoD), UKAEA, BNFL and now the Nuclear Decommissioning 

Authority (NDA) for whom it is operated by Westinghouse.  

Following the war, the site became involved in the early stages of the UK military and 

civil nuclear programmes, providing the first fuels for both the Windscale Piles and the 

Calder Hall Magnox reactors. 

The information relating to A26 that is presented in the remainder of this report is 

principally based on a visit to the Springfields site in November 2009 at which time it 

was possible to discuss the D&D program for this facility with the manager of those 

activities. 

2.2 Physical Description 
Building A26 at Springfields was used over many years principally as an oxide powder 

production plant. It was constructed of steel columns with brick in-fill panels and a steel 

sheet plus composite insulated roof. A majority of the building was single story but there 

was one tower constructed on four floors with a total floor area of about 800 m2.  Three 

basement areas covered an area of about 2,000 m2. The building had an overall footprint 

of about 90 m x 120m and the maximum height is estimated at approximately 8 to 10 

metres. The effective operating floor area has been quoted as about 7,500 m2. 

The facility included a Residues Recovery Plant (RRP),which was similar in scope and 

function to the RMA facility in Ranstad. Wet processes were used in the plant, including 

the ADU process for UO2 powder production and many of the process areas had floors 

covered in acid proof tiles, as in RMA.  

The facility was handed over to the decommissioning team around 1998. At handover to 

the D&D team some drawings of the facility were made available and some advice given 

on aspects of the plant condition, to help guide the team’s efforts. 
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The overall project also included the dismantling of two local tank farm services areas. 

2.3 Initial Condition of the Facility/Characterisation 
Some plant and equipment  (P&E) had been removed prior to the commencement of the 

decommissioning project. As a result of this about 5 percent of the operating floor area 

was empty at the start of the project. This small benefit to the project cost is estimated to 

have been offset by the costs of decommissioning (without demolition) of the two local 

tank farm service areas. 

In the RRP area of the plant a leak of Uranyl Nitrate occurred in the late 1970s. The 

leakage occurred adjacent to a building support column that was shrouded at its base with 

a steel surround that was covered in tiles. Due to cracking of the tiles, leakage to the 

ground underneath occurred for a some time (unspecified). Because enriched uranium 

was processed in the A26 facility, it was considered that pools of enriched uranium could 

have formed underground, representing a potential criticality hazard. 

It was noted that a duct existed under the floor of the facility that in some way had been 

connected with munitions packaging activities in the past. 

The typical floor structure in the facility was as shown in Figure 2.1. A layer of acid 

proof tiles were cemented and grouted on top of a concrete base, which in turn was 

formed on top of a hard core base and underneath that the natural ground was a layer of 

clay. 

Figure 2.1  Typical Floor Structure in A26 
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Externally some yellow colouration of the grout between the tiles was observed, 

indicating the presence of uranium bearing material. Some tiles were lifted and, 

immediately underneath, there was a thick layer, or seam of yellow material. Core 

samples were taken below ground and the concrete layer was scabbled/milled to discover 

the extent of diffusion of radioactive contamination. 

It was found that the first few mm of concrete were yellow (indicating presence of 

uranium) but below that, in general, only low levels of contamination were found. Some 

parts did exhibit contamination to greater depth. 

The material including the tiles and down to the first few mm of the concrete base had an 

average activity content that exceeded the 100 Bq/g limit for disposal on a local landfill 

site. However, if mixed with all of the other waste volume below these first few layers, 

the average for the waste volumes was lower than the 100 Bq/g limit. This approach of 

dilution to facilitate disposal at a lower cost differs from the situation in Sweden where 

regulations forbid such an approach. 

Extensive airborne contamination had spread from the dry processing area to the walls 

and floors of the building. The roof was found to be not a significant radiological 

problem as a result of having been replaced  about 20 years prior to the start of 

decommissioning. Accordingly this was in the high volume – low activity (HVLA) 

category and disposal at a locally available public facility was possible at modest cost. 

2.4 Project Approach and Implementation 
The decommissioning project overall took about 6 years, with completion in January 

2006. Most equipment (tanks and other process equipment) was cut up in situ and then 

packaged in boxes prior to removal for ultimate disposal. 

Walls and floor areas required some localised paint stripping and surface scabbling. This 

applied to an approximate 15 percent of the total floor area. Walls were 100 percent dry-

vacuumed and about 20 percent wet wiped. 

An important part of the project was the construction of a decontamination facility within 

A26, in order to minimise the cost of waste disposal. Primary containment vessels  

required considerable surface decontamination, involving size reduction, jet-washing and 

chemical decontamination in this dedicated enriched uranium decontamination facility. 
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The decontamination facility included a 100mm deep pickling tank in which citric acid 

was used at 2 percent concentration and 55º Celsius for decontaminating mild steel 

components. For stainless steel the alternative was 5 percent nitric acid but it is 

understood that this was not used very much. It occupied about 12 percent of the floor 

area in the overall facility and was retained in operation throughout the project. A 

structure was completed around it and it remains available today. Indeed it is currently in 

use to support other work on site. 

Waste with <100 Bq/g was allowed to be disposed of at the Clifton Marsh landfill site at 

a unit cost of about £30 per tonne. Waste with >100 Bq/g had to be sent to the Drigg 

LLW disposal site near to the Sellafield site in Cumbria. Any dismantling waste 

exceeding the 100 Bq/g limit was first sent to the decontamination unit to try and reduce 

it below the 100 Bq/g limit. If this was not possible then it would be committed to 

disposal in Drigg at a cost of about £2,000 to £3,000 per m3. 

Wastes were monitored and, if necessary, sent for chemical decontamination. Otherwise, 

or subsequently, the waste was emplaced in 1 m3 boxes that had a lid fitted and then a 

band fitted to secure the lid. 

The building did include some asbestos, which had to be dealt with using prudent 

procedures. Once all of this and the contaminated equipment and flooring material had 

been removed, the building was handed over to conventional demolition. Demolition was 

performed in two phases. This introduced extra costs for cladding to close up open faces 

at the end of the first phase of demolition and possibly also due to mobilisation of the 

demolition team twice rather than once. 

2.4.1 Resources Needed 
The available information on labour resources employed on the A26 decommissioning 

project are summarised in Table 2.1. The labour requirements summarised in Table 2.1 

exclude activities to decontaminate and dismantle the dedicated decontamination baths 

that were installed inside A26 to support the overall project. A provision of between £1 

and £1.5 million was made to account for the cost of completing this final piece of 

decommissioning. If 80 percent of this cost were associated with labour and if the ratio of 

supervisory labour to subcontractor labour were approximately the same as for the major 
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part of the project, the labour resources required to complete this activity would be 

approximately as shown in Table 2.2. 

Table 2.1  Summary of A26 Decommissioning Labour Resources (excluding building demolition) 

Labour Category Number 
Duration 
(yrs) Rate (£/hr) Total Cost 

In-house staff 

Decommissioning Project Manager 1 6 
Average of 
about £40 
fully loaded 

£1.75 million 
Decommissioning Supervisor 1 6 

Assistant Engineering Support Manager 1 6 

Radiological protection Advisor 1 5 

Other internal cost/commercial 
control/oversight _ _ N/A £350k 

External Resources 

Decontamination Construction ~ 20 to 25 man-yearsa £17 to £18 £700k to £840k 

Other Subcontractor workers - 
Decontamination 6 to 7 2 to 2.5 £17 to £18 £400k to £575k 

Subcontractor – Dismantling/P&E removal 15 to 20b 3 to 4 £17 to £18 £2 million 

Total Labour Cost Estimate    £5.2 to £5.5 
million 

 
a. NAC estimate derived from assumption on total labour cost 
b. NAC estimate based on overall cost estimate for removal of P&E and assuming 80 percent of cost 

was labour related 

 

Table 2.2  Estimated Extra Labour Resources for Decommissioning the A26 Decontamination Baths 

Assumed Cost Estimated Labour Allocation Approximate Implied Labour 
Hours 

 Supervisory Subcontractors Supervisory Subcontractors 

£1.0 million £320k £480k 8,000 27,500 

£1.5 million £480k £720k 12,000 41,250 

With a team of subcontractors similar in size to that used for the main decommissioning 

work, these estimates would imply a duration of 6 to 12 months to complete the complete 

removal of the decontamination baths and associated residual facilities. 

On the basis described, the total supervisory effort would comprise of about 52,000 to 

56,000 labour hours (27 to 29 man-years) and the subcontractor labour would amount to 

about 182,000 to 204,000 hours (95 to 106 man-years). 
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About 10 percent of the decommissioning project cost may be attributed to consumables 

i.e. approximately £1.3 million. 

2.4.2 Dismantling Volumes/Wastes Disposed 
The project to date i.e. excluding dismantling of the decontamination baths and 

associated facilities, has generated 16,000 tonnes of HVLA waste suitable for disposal at 

the Clifton Marsh facility at a cost of approximately £600,000. 

LLW with residual activity >100 Bq/g was sentenced to disposal at the Drigg LLW 

facility near to Sellafield in Cumbria. The total cost was approximately £400,000 at a unit 

cost advised as £2,000 to £3,000 per m3. This implies a disposed volume of about 130 to 

200 m3 of LLW. 

Final dismantling of the residual A26 decontamination facility can be expected to 

increase the volumes in each of these categories by up to approximately 10 percent based 

on a volume ratio of the remaining facilities. Using this assumption the project total 

waste volumes would be 17,600 m3
 in the HVLA category and 145 to 220 m3 in the LLW 

category. The unit cost of disposing of waste in the HVLA category in the future is 

expected to be higher however, possibly by as much as a factor of five (approximately 

£200 per tonne). 

2.5 A26 Decommissioning Cost 
2.5.1 D&D Cost Breakdown 

The overall project cost to date has been about £11.5 million, including between £1.5 

million and £1.7 million for the dedicated decontamination facility that was built inside 

A26 to support decommissioning. The total will rise to between £12.5 and £13 million 

once the dedicated decontamination facility has been finally dismantled. 

The current cost breakdown and a projected final cost breakdown are presented in Table 

2.3. In this breakdown the cost of constructing the enriched uranium decontamination 

facility has been treated as a fixed external cost. The additional £1 million to £1.2 million 

under the Decontamination Construction category has been assumed to be approximately 

30 percent materials/equipment and 70 percent labour. This is an NAC estimate only, 

because other details from the project are not available. 
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Table 2.3  A26 Project Cost Breakdowns: Current Actual and Estimated Final 

Description Sub-Category Current 
Cost (£k) 

Estimated Final 
Cost (£k) 

Management and Supervision Planning and Institutional 250 275 

 Project Supervision 1,750 1,925 

Decontamination Construction Labour 750 825 

 Other 350 385 

 Decontamination 
Facilitya 1,600 1,600 

Decontamination and other 
Service-Enabling Works Labour 1,000 1,100 

 Other   

Decontamination Operating 
Costs, including Utilities - 1,000 1,100 

P&E Removal Labour 2,000 2200 

 Other 500 550 

Demolition, including Service 
Terminations External Contract 1,300 1,430 

HVLA Waste Disposal External Charge 600 920 

LLW Disposal External Charge 400 440 

Totals  11,500 12,750 

 
a. Mid-range of estimated £1.5 to £1.7 million provision 

The relevant labour rates that applied during the A26 D&D project (during 2000 to 2006) 

are approximately as follows: 

Contract labour rates : ~£17.50 per hour (~£19 per hour time adjusted) 

In-house management (fully loaded) : £40 per hour (~£44  per hour time adjusted) 

These are much lower than the 2008 rates quoted in the Ranstad cost estimate, which are: 

Miscellaneous labour : SEK 542 per hour (~ £47.50 per hour) 

Project group : SEK 948 per hour (~ £83 per hour) 

These rates however are representative of the current rates applicable in the Swedish 

nuclear industry. 

2.5.2 A26 D&D Derived Benchmarks 
The available details on the A26 decommissioning project are insufficient to derive more 

than two meaningful benchmarks, one concerning decontamination and one concerning 

demolition. 
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2.5.2.1 Decontamination 
The costs associated with decontamination at A26 are as follows: 

 £1.6 million for the enriched decontamination facility 

 £1.2 million for other decontamination construction activity 

 Up to £2.2 million for enabling works and operating costs 

Embedded in these costs are utility costs and other enabling works that are not directly 

related to decontamination. The available information is not sufficient to provide an 

accurate basis to extract these from the total. Excluding the cost of constructing the 

decontamination facility the total is £3.4 million. The RMA facility effectively has the 

required decontamination facilities in place, so taking out this part of the A26 project 

makes sense for the purpose of comparison. The cost associated specifically with 

decontamination plausibly was not less than 70 percent of this, or £2.4 million. 

The gross building floor area was 7,500 m2, not all of which will have been 

contaminated. However, taking the gross area as denominator, the derived unit cost is 

about £320 per m2. In practice the decontamination work included plant and equipment as 

well as surface area (walls as well as floors). The use of the gross floor area therefore is 

merely one simple proxy for comparison with other buildings of this type, housing 

various process equipment performing similar tasks. 

An alternative would be to use building volume as the denominator. The detailed 

dimensions of A26 are not available but the effective floor area (assumed to exclude the 

basement areas) has been quoted as 7,500 m2. Based on available photographic evidence, 

the average height of the building was not more than about 4m to 5 m. Using these 

estimates, the A26 building would have a volume of about 30,000 m3 to 37,500 m3. 

Using these estimates as denominator, the decontamination cost of £2.4 million translates 

to between £64 and £80 per m3. 

2.5.2.2 Demolition 
The A26 demolition cost, including a projected extra amount for the residual facility yet 

to be decontaminated, dismantled and demolished, is £1.43 million. Using gross floor 

area to derive a proxy for comparison with other facilities, the derived unit cost of 

demolition is about £190 per m2, adjusted to about £210 in 2008 money values for 

comparison with the Ranstad estimate. Using the alternative of building volume to derive 
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a proxy, the derived unit cost of demolition is about £38 per m2, adjusted to about £48 in 

2008 money values 

2.6 Experience Feedback from the A26 D&D Project 
A small number of important observations and conclusions were provided, based on the 

experience of D&D at A26, as follows: 

 Washing of tiled floors with sulphuric acid was found to exacerbate contamination 

problems, depending on the concentration of the sulphuric acid used. 

 Dry decontamination techniques are preferable, in order to minimize the amount of 

liquid effluent for treatment and disposal, as well as to control and limit the possibility of 

further migration of the radioactive contamination. 

− High pressure water jetting of solid surfaces can achieve some reduction in 

contamination but it also can result in pushing some of the contamination deeper 

into the material being decontaminated. 

− Self-contained grit blasting under vacuum can be more effective and avoids the 

creation of liquid effliuents. Vacublast equipment supplied by Wheelabrator 

Group Ltd., was used at A26 to some degree. According to this company, the 

removal of surface contaminants from building blocks can be accomplished in a 

variety of ways, including environmentally responsible methods using either air 

blast or wheel blast technologies. 

 The main drivers of D&D cost were described as: 

− Safety 

− Wastes (extent of decontamination possible to avoid expensive disposal in a 

radioactive waste disposal reporitory) 
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3. Observations on Ranstad Facilities 
A selection of photographs showing parts of the RMA leaching hall and the large 

leaching hall pools was shown to the A26 D&D manager and his comments on the likely 

condition of the plant were solicited. 

3.1 RMA Facility 
The photographs of RMA that were inspected included those shown in Figure 3.1 

through Figure 3.7. 

Figure 3.1  Example of Acid Resistant Tiled Floors 

 

 

Figure 3.2  Filter Press for Leaching Residues 
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Figure 3.3  Ammonium Di-Urinate (ADU) Precipitation Tanks (not in use) 

 

Figure 3.4  Liquid-Liquid Extraction in Mixer-Settlers 

 

Figure 3.5  Storage Tanks 
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Figure 3.6  Mid section of Percolation Leaching Vessels 

 

Figure 3.7  Filter Press – Water Cleaning 

 

Based on these photographs it was concluded that there was a strong likelihood of there 

being some open joints between the tiles (including but not necessarily restricted to areas 

shown in Figure 3.1 and Figure 3.7) and that seepage of uranium contaminated liquids 

beneath the tiles will have taken place. As stated, in addition to any spillages during 

routine operations, the practice of periodic washing with sulphuric acid may have 

increased the extent of such seepage. 

It was recommended that some of the tiles in the areas where open joints are visible 

should be taken up to allow radioactive monitoring using a counter and also physical 

samples should be taken for analysis. In this way a better idea of the nature and extent of 

the contamination can be obtained. 
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3.1.1  Large Leaching Hall Pools 
The photographs of the large leaching hall pools that were inspected included the one 

shown in Figure 3.8, Figure 3.9 and Figure 3.10. The pools, each about 25m x 25m in 

area and approximately 4 to 5m in depth are lined with acid-resistant brick. Sulphuric 

acid was used in the pools to leach uranium from the feedstock of prepared, alum shale.  

Figure 3.8  One of Four 25m x 25m Large Leaching Hall Pools 

 

Figure 3.9  View of Residual Uranium Contamination on Leaching Pool Wall 
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Figure 3.10  Close-up View of Residual contamination on Leaching Pool Wall 

 

Based on this photographic evidence, the judgment of the A26 D&D manager was that 

the mortar between the bricks in the walls of the pools might be contaminated to a depth 

of about 25 mm. This may be compared with the approach to be adopted for 

decontamination of the large leaching pool walls, as indicated in appendix 2.5 of the 

Ranstad cost estimate report, where the removal of a 3mm surface layer was assumed to 

be necessary. 
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4. Review of the Ranstad KB2008 
Decommissioning Cost Estimate 

4.1 Cost Breakdown by Activity 
To facilitate comparison with benchmark information from other sources, the KB2008 

cost estimate for RIC and RMA decommissioning may be broken down into different 

categories of activity, approximately as shown in Table 4.1. The allocation of each line 

item to a broad category of activity is based on best judgement about the nature of the 

activity described. Where costs are related to more than one activity e.g. decontamination 

and dismantling, for the purposes of Table 4.1 the cost has been split 50:50 between the 

two activities. This is an approximation only. 

Table 4.1  Approximate Breakdown of Cost Estimate by Category of Decommissioning Activity 

Activity Cost 
(MSEK) 

% of 
Total 

Remarks 

Preparation and Institutional  23.2 12.3 - 

Characterisation  5.6 3.0 Initial coarse mapping at about 50 percent  level 

Decontaminationa 15.7 8.3 

Includes decontamination of equipment in 
operational position as well as processing of some 
materials after removal from initial location e.g. 
concrete surface removed 

Equipment Dismantlinga 6.0 3.2 Mainly in RMA leaching hall 

Support to Actual 
Decontamination and 
Dismantling Operations 

9.7 
 
 

5.1 
 
 

Support across various activities 
 

Conventional Building 
Demolition 

70.7 
 

37.3 
 

May include some dismantling of non-
contaminated equipment 

Waste Disposala 24.7 13.0 According to standard charges in Sweden 

Final Clearance 33.8 17.8 
Includes final detailed monitoring for 
declassification purpose 

Totals 189.4 100  

 
a. The costs associated with these scopes of work are the principal ones where the rationale for the 

allocation of costs needs to be analysed carefully. 
b. All costs include a 20% contingency 

4.2 Principal Uncertainties 
Decontamination work, dismantling work and the support work related to these activities 

are the main areas where it is most difficult to achieve good accuracy. A related 
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uncertainty is the volume of waste that has to be disposed of in a radioactive waste 

repository i.e. not suitable for landfill or free release, and the associated costs. 

4.2.1 Characterisation 
As stated in the Phase I report, one way to enhance the chance of good accuracy in the 

cost estimate is to do a good job of characterising the facility in advance. In the case of 

the facilities at RIC, based on a site inspection and the available written information, it 

appears that the main uncertainties correspond to the radioactive condition of the Large 

Leaching hall and the RMA Leaching Hall. 

4.2.1.1 Large Leaching Hall Pools 
Based on the available information, the characterisation of the large leaching hall pools 

appears to have been restricted to the monitoring of surface activity levels (radiation 

counters and smear tests), which probably is sufficient if, ultimately, a surface layer of no 

more than 3 mm needs to be removed in order to get rid of most of the radioactivity that 

has diffused into the acid resistant bricks and/or mortar that line the pools. 

However, the feedback from the A26 project suggests that this assumption may not be 

valid. If, as suggested, radioactive contamination may be as deep as 25 mm into the 

mortar, the approach to decontamination and waste management might have to be 

different. Milling away this depth of material would not be practical or cost efficient. It 

therefore would seem to be a valuable, if not essential requirement to remove some of the 

acid proof bricks in the walls of the pools in order to determine with more certainty the 

extent and depth of radioactive contamination that is present. Depending on the results of 

such investigations, an alternative approach to this part of the decommissioning might 

have to be developed. 

4.2.1.2 RMA Leaching Hall 
The area of tiled flooring in the RMA Leaching Hall building is quite extensive and 

available documentation indicates an assumption that 50 percent of the gross area will be 

contaminated by uranium to a depth of 1 cm. Because this will be an important 

assumption in determining the volume of waste that needs to be processed (chemically 

decontaminated in the RMA facilities and/or disposed of in other than a public landfill 

site), it would appear to be worthwhile to take up tiles in various areas of the plant to 
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inspect the condition underneath, in order to either validate the current assumptions, or to 

provide a meaningful basis for an adjusted estimate. 

4.2.2 Decontamination 
The Ranstad estimate includes MSEK 4.6 to purchase equipment for decontamination of 

components (assumed mainly from the RMA Leaching hall) plus process equipment 

decontamination in the RMA Leaching hall. A further MSEK 4.4 is estimated for 

building surface milling, including the equipment for that activity. A large portion of that 

cost however will be related to facilities outside the RMA Leaching hall, principally the 

Large Leaching Hall. Backing out 85 percent of these two expenses from the total 

decontamination provision of MSEK 15.7 leaves a balance of approximately MSEK 8 

that reasonably might be attributed to decontamination in the RMA Leaching Hall.  

The benchmark for mixed decontamination (building plus plant and equipment) derived 

from actual experience at A26 in Springfields is £320 per m2 of building floor area or 

alternatively £64 to £80 per m3 of building volume. Applying the A26 area benchmark to 

the 1615 m2 of the main process areas in the RMA Leaching hall facility gives a total 

decontamination cost of about MSEK 6.5 after adjusting for the time value of money and 

converting at a rate of 11.4 SEK/£ (31 May 2010). Applying the A26 volume benchmark 

to the estimated 7,700 m3 volume of the RMA Leaching Hall building (4 floors x 1,100 

m2 per floor) gives a total decontamination cost of about MSEK 6.1 to MSEK 7.6 after 

adjusting for the time value of money and converting at a rate of 11.4 SEK/£. 

In terms of absolute cost therefore the Ranstad estimate is probably no more than about 5 

to 20 percent above the level predicted based on the proxy projections from A26. 

However, given that the labour rates assumed in the Ranstad estimate are between 2 and 

2.5 times higher than the time adjusted actual rates at A26 (see section 2.5.1), the 

underlying labour resources assumed to be needed for RMA are substantially lower than 

actually needed at A26. If the gross floor area for RMA were used (4,400 m2), the 

differential would be even greater. The relative effective working time efficiency factor 

for Sweden relative to the A26 example (potentially higher in Sweden) also could be a 

factor.  

It is acknowledged that this quantified comparison is based on a relatively weak 

assumption for a meaningful proxy (cost per unit floor area or cost per unit building 
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volume). However, with such a large difference observed between two facilities of a 

broadly similar type, it would appear that some review of the decontamination estimate 

for the RMA Leaching Hall would be prudent. 

4.2.3 Demolition 
The RMA demolition is estimated to cost about MSEK 3.2 (2008 money value) for a 

building with a footprint of about 1,100 m2 and four floors, for a total floor area of about 

4,400 m2. The unit cost accordingly is about SEK 725 per m2. The derived A26 

demolition cost benchmark (see section 2.5.2.2) is about £210 per m2, or SEK 2,400 per 

m2, a factor of 3.3 time higher. However, using a volume-based benchmark from A26, the 

projection for RMA would be about MSEK 3.3 to MSEK 4.2. Taking into account the 

difference in labour rates between the U.K. and Sweden, this implies that the Ranstad 

demolition would require less labour hours than actually needed at A26. Having said that, 

a large part of the cost may be related to demolition equipment rather than labour and the 

U.K. – Sweden labour cost differential would not be expected to be so great for 

equipment. 

In any event, it is not surprising to see the Ranstad cost lower than at A26, in part due to 

economies of scale that would apply to the Ranstad site, in part because of a four storey 

building versus a mainly single storey building and also because demolition at the 

Springfield’s site took place in a more physically constrained environment on an 

operational, nuclear licensed site. The Ranstad estimate was based on a quote from a 

commercial operator. The status of the quote is not known. If submitted purely for 

guidance without any commitment to honour the quotation, it could be considered as 

subject to uncertainty. 

4.3 Review of the Overall Reasonableness of the 
Ranstad Cost Estimate 
A summary of the Ranstad estimate cost breakdown and NAC observations on 

uncertainties is presented in Table 4.2. 
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Table 4.2  Summary of Ranstad Costs and Uncertainties 

Description Ranstad Estimate 
incl. 20% 

Contingency 
(MSEK) 

Estimated 
Maximum 

Potential Extra 
Cost (MSEK) 

Remarks 

Preparation & 
Institutional 23.2 - 

Relatively straightforward to define costs within 
an established system. 

Characterisation 5.6 5.6 

Additional investigations in the Large Leaching 
Hall and under the floors of the RMA Leach 
Hall may be justified. 

Decontamination 
including allowance for 
Support Effort 22.7 20.0 

Contamination may be present to a depth 
greater than assumed in pool walls and under 
tiled floors. Also a 50 percent upward 
adjustment based on A26 benchmark 
reference to correct for apparent Sweden-U.K. 
combined labour rate/efficiency differential 

Dismantling including 
allowance for Support 
Effort 8.7 4.3 

No obvious reason to challenge fundamentals 
of this part of the estimate. 50 percent upward 
adjustment based on A26 benchmark 
reference to correct for apparent Sweden-U.K. 
combined labour rate/efficiency differential 

Conventional Demolition 70.7 - 

Estimate is low relative to A26 experience but 
based on a commercial quotation. Represents 
37% of the total cost so a new validation 
worthwhile. 

Waste Disposal 24.7 3.5 

Additional disposal costs could apply if the 
depth of contamination found is greater than 
currently assumed. 

Final Clearance 33.8 - No basis to challenge this number. 

Totals 189.4 33.4  

Three main areas of uncertainty have been identified. A quantification of the uncertainty 

has been attempted, as explained earlier in this report. Such quantification in part is 

subjective. In total the uncertainty is judged to be at the level of about 20 percent of the 

base estimate (MSEK157.8). This excludes any uncertainty that may apply to the 

conventional demolition cost, which should be validated. 
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5. Rationale for Allocation of D&D Costs 
How to determine an equitable division of the Ranstad D&D costs between the former 

owner, the Swedish State, and the current owner, Ranstad Mineral AB (RMA) is not 

straightforward. The following commentary provides information that is designed to help 

that decision process. 

5.1 Current Condition versus Condition at Handover 
The only facility where RMA has had any substantive impact on the condition of the 

facilities in respect of the eventual decommissioning, is in the leaching hall. The situation 

may be summarised according to a ‘traffic light’ categorisation, as shown in Table 5.1. 

Table 5.1  Impact of RMA Operations on Condition of Leaching Hall 

Item Description Impact 
a) Added some pieces of new equipment (pre-crusher for ashes, mill for 

ashes and drying equipment for leaching residues). 
 

b) Continued chemical operations which, because of the inherent nature, 
inevitably result in some spillages of radioactive liquids internally in 
selected areas of the plant. 

 

c) Performed periodic washing of the tiled floor areas with the objective to 
control surface activity and the related ambient radiation dose for the 
workers. 

 

d) Performed some general tidying of the facilities.  
e) Performed some monitoring and characterization work to support 

transparent dialogue on understanding of the radiological condition of 
the facilities. 

 

f) Maintained a chemical processing capability that ultimately will be a 
useful support to the eventual decontamination and dismantling work. 

 

g) Avoided the need for the Swedish State to mothball the site and incur 
costs associated with regular security, safety and general oversight. 

 

 
 : Net increase of D&D cost 
 : Impact not clear 
 : Net saving to the overall D&D cost 

Item a), the addition of extra equipment, clearly will result in some additional D&D effort 

and will increase the volume of wastes for disposal. 

Item b) may have contributed to the overall inventory of radioactivity to be dealt with in 

the D&D of the RMA leaching hall but specific measurements would be needed before 

this could be judged correctly. For the moment therefore the actual impact on ultimate 

D&D cost, if any, remains unclear. 
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Item c), the periodic washing of the tiled floors with sulphuric acid, may or may not turn 

out to be a positive contribution. As noted in the feedback from A26 &D experience, 

such washing can result in a worsening of the situation regarding seepage of radioactive 

liquids underneath the tiles. It depends to some extent on how the job is done. If it was 

done with a vacuum machine the extent of any additional seepage is likely to have been 

much less, or not at all, in comparison with open washing that probably would have 

caused some extra seepage. 

Other than these three items, all of the others would appear to be a clear, positive 

contribution to the overall situation vis-à-vis ultimate D&D. 

5.2 Potential Actions to Clarify the Situation 
The possible impact of items a) and d) theoretically might be clarified by conducting a 

sampling campaign. In practice, the results obtained may be far too complicated to 

interpret and therefore would be inconclusive. Acid proof tiles could be taken up and 

samples taken from underneath, including into the underlying base. Potentially there will 

be a radioactive isotope signature in the sampled material that could be attributed to the 

period of state operation and/or the period of RMA operation. The depth of penetration of 

various isotopes could be recorded. It there were any significant difference in the depth to 

which RMA contamination is present versus state contamination, there might be a case to 

adjust the allocation of waste disposal costs to the two parties. But distinguishing 

between RMA and State contamination may be impossible. For example, RMA may have 

processed natural uranium bearing materials, just like the state operations, as well as 

enriched uranium bearing materials. Also any leakage of RMA liquids and the periodic 

washing of the tiled floors, may have caused state contamination to have migrated along 

with the RMA contamination. In conclusion, it seems unlikely that much can be done to 

clarify this situation. 

5.3 Balance of Cost Impacts from RMA Operations 
5.3.1 RMA Additional Equipment 

The additional equipment installed by RMA is shown in Figure 5.1, Figure 5.2 and 

Figure 5.3. The total tonnage of equipment to be dismantled from these three items is not 

known but can be estimated at just a few tonnes, representing no more than about 2 or 3 

percent of the total amount of process equipment to be dismantled (159 tonnes). 
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Figure 5.1  Drying Equipment for Leaching Residues 

 

Figure 5.2  Pre-Crusher for Ashes 

 

Process equipment dismantling has been estimated to cost about MSEK6 and 

decontamination of the equipment an additional MSEK 1 (all including a 20 percent 

contingency). Even adding in the category of miscellaneous equipment decontamination, 

for a further MSEK 3.9, the total cost is not more than about MSEK 10. If the RMA 

additional equipment represents only 2 or 3 percent of the total, the cost reasonable 

attributable to RMA would be not more than about SEK 200,000 to SEK 300,000.  
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Figure 5.3  Mill for Ashes 

 

Adding in the cost of extra waste disposal could increase this number but the available 

information makes it difficult to estimate an accurate amount. Even with rather 

pessimistic assumptions about the ability to decontaminate and allow free release, or 

disposal to landfill, it is difficult to see how the total cost could increase to more than 

about SEK 500,000. 

5.3.2 Continuity of Oversight at Ranstad Site 
Had RMA not taken over the Ranstad site in 1988, the Swedish state would have 

continued to hold responsibility. As a minimum, in the absence of a decision to proceed 

with immediate decommissioning, they would have had to take steps to mothball the 

facilities in a safe condition and possibly would have felt it necessary to provide ongoing 

security and general surveillance over a period already of more than 20 years. Assuming 

just minimal security (3 shifts of one security person) and an hourly rate of SEK 300 

would result in a cost of more than MSEK 50 over 20 years. The Swedish state 

potentially could have offset such costs by using the site for some other purpose at the 

same time, for example renting out land and/or building space for business use, much as 

has been done by the current owners. But this is just hypothetical and the reality is that it 

is difficult to derive a precise and meaningful estimate. Safe to say that some costs would 

have been incurred and most likely would have been substantially greater than the figure 

of SEK 500,000 potentially associated with dealing with the extra equipment installed by 

RMA. 
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5.3.3 Availability of Facilities for Decontamination Work 
The ongoing RMA operations provide equipment that can be used in the decontamination 

stages of ultimate D&D. This is a valuable contribution. In the case of A26 in 

Springfields, the equivalent of about MSEK20 was spent on the construction of 

decontamination facilities to support the D&D work. 

5.3.4 Summary Remarks 
On balance it would appear that the continued presence of RMA at the Ranstad site 

ultimately will mitigate the costs of the D&D program. 
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6. Addendum Reviewing the Revised 
Ranstad Cost Estimate KB2010 

6.1 Project Activity mid-2008 to mid-2010 
Since the publication of the KB2008 report, various activities have taken place to 

improve the base of knowledge on selected facilities in Ranstad. Some of these activities 

have been aligned with recommendations made in NAC’s Part I report and in the first 

phase of this Part II report that was issued in draft earlier. 

In particular there has been a range of characterisation work done to provide a better 

knowledge of radioactive contamination in the various facilities. These results in turn 

have provided the basis for modifying the planned approach to decommissioning in 

certain parts of the site and in selected phases of the work. 

6.2 Main Differences between KB2010 and KB2008 
6.2.1 Overview 

The cost schedules in KB2008 and in KB2010 suffer from a lack of easy interpretation. 

Some of the descriptions and the groupings of activities into a single line item make it 

difficult or impossible to separate out all activities associated with a specific category of 

activity. For example decontamination and dismantling activities in some instances are 

mixed together; ‘project work’ appears to include some actual decontamination activity; 

‘operations’ includes some component decontamination. 

A summary comparison based on the now available material in KB2008 and KB2010 is 

presented in Table 6.1. The KB2008 costs have been inflated by 4 percent (consistent 

with the KB2010 report assumption) in order to provide a constant money value 

comparison with KB2010 data. The comparison of individual group items in some cases 

is not a true comparison, because during 2009 and 2010 some of the work already has 

been completed (or will be completed by end of 2010) and the costs associated with this 

completed work have been taken out of the KB2010 individual group cost estimates. 

KB2010 estimates costs for 2011 through project completion. The groups affected in this 

way are highlighted in Table 6.1. 
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After adding back in the MSEK24 spent, or to be spent during 2009-2010, the KB2010 

total cost excluding a contingency allowance for uncertainty is MSEK181.8, which is 

MSEK17.6 higher than the KB2008 estimate. However, the KB2010 estimate applies 

smaller contingency allowances on grounds of reduced uncertainty as a result of the 

works performed during 2009-2010. The net result is that the KB2010 total including 

allowance for uncertainty is only MSEK8.4 higher than the KB2008 estimate. 

Table 6.1 Comparison of KB2008a and KB2010b Decommissioning Cost Estimate Breakdowns 

Group Cost Estimate Excluding Contingency Cost Estimate Including Contingency 

 
KB2008 KB2010 KB2010-

KB2008 
KB2008 KB2010 KB2010-

KB2008 
Preparations 7.00 4.05 -2.95 8.41 4.54 -3.87 
Project work 31.37 35.23 3.86 37.64 40.52 2.88 
Authorities 2.60 2.20 -0.40 3.12 2.64 -0.48 
Rebuilding, temporary 3.64 5.20 1.56 4.37 5.98 1.61 
System decontamination 
and local cleanup 8.11 9.13 1.02 9.73 10.95 1.22 
Operation 4.58 3.20 -1.37 5.49 3.69 -1.80 
Scanning building 
surfaces 14.66 10.12 -4.54 17.60 11.33 -6.26 
Waste disposal 4.52 1.73 -2.79 5.43 1.94 -3.48 
Interim storage 7.46 4.46 -3.00 8.95 5.36 -3.60 
SFL 2.58 2.13 -0.45 3.09 2.56 -0.54 
Transports 6.94 0.53 -6.41 8.32 0.63 -7.69 
Dismantling; process, 
electrical and ventilation 9.43 22.86 13.44 11.31 27.44 16.13 
Demolition of Buildings 61.27 56.98 -4.30 73.53 63.81 -9.72 
Work completed 2009-10 - 24 24 - 24 24 
Totals 164.2 181.8 17.6 197.0 205.4 8.4 

a. Estimated costs per group 2009 through project completion, inflated by 4 percent 
b. Estimated costs per group 2011 through project completion, net of MSEK24 spent in 2009-2010 

 : No change - contingency allowance 20% 
 : Contingency reduced from 20% to 15% 
 : Contingency reduced from 20% to 12% 
 : Groups where part of work completed since KB2008 

 

The uncertainty estimates in the KB2010 report inevitably are subjective. The reductions 

relative to the KB2008 report result largely from the improved knowledge through 

radiological mapping, which in turn has enabled a clearer definition of approach that the 

preparers of the report have confidence in. 
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The assumed uncertainty on future characterisation needed has been reduced because 

much work already has been completed. Hence a 12 percent contingency in KB2010 

versus 20 percent in KB2008. 

The better (but not perfect)  knowledge of radioactive contamination has provided a basis 

for a revised dismantling and decontamination sequence, notably for bricks lining the 

Large Leaching Hall pools, which in turn has led to a much reduced cost estimate for 

waste disposition. This reduction however is predicated on some major assumptions 

about the effectiveness of techniques, which the KB2010 acknowledges are not fully 

verified (ref 2, page 22). It is claimed however that a considerable surcharge has been 

included in the calculation value for this methodology, sufficient to cover the uncertainty. 

The extent of this surcharge is not readily visible. 

The estimated nominal cost of conventional building demolition has been reduced 

because some of the buildings have been demonstrated to be completely clear of 

radioactive contamination. 

The overall timescale for completion of the decommissioning project, specified as five 

years, appears to be reasonable. The A26 project in Springfields took about five to six 

years to accomplish a similar scope to that which will apply to the RMA Leaching Hall. 

A26 was bigger than the RMA building however. As long as the RMA leach hall does 

not represent a bottleneck in the program i.e. its throughput is compatible with the 

volumes of material from dismantling that has to be decontaminated in RMA, the 

execution of the overall program duration, with different buildings being dealt with in 

parallel, seems reasonable. 

6.2.2 Characterisation 
The characterisation work/radiomapping that has been conducted appears to have 

consisted mainly of smear tests and surface monitoring. There has been no evidence 

found in the KB2010 report that any bricks have been removed from the Large Leaching 

Hall pools to determine the depth of penetration of radioactivity. Nor is there any 

evidence that tiles have been lifted in the RMA Leach Hall to determine the extent of any 

radioactive penetration into the underlying concrete. Regarding the latter however the 

estimate has acknowledged the possible need to scrabble away some of the underlying 

concrete, which is a wise and prudent assumption. More details as a result of such 
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additional investigation would have been beneficial but the absence of these details does 

not necessarily undermine the cost estimate because the associated uncertainty has been 

acknowledged and, it appears, taken into account. 

The characterisation performed in late 2009 and into 2010 has provided a clearer picture 

of requirements at the Old Sorting Plant, where some relatively small areas of uranium 

contamination (penetration of concrete to a depth of 2 to 3 mm) has been discovered but 

that in turn has meant that the vast majority of the facility has been designated as clear. 

Higher levels of activity than previously measured have been measured in the Large 

Leaching Hall and the RMA Hall (on bottom floor and around process equipment) but 

reportedly with no real hot spots to cause concern. 

A final general observation regarding characterisation is that the radiological condition of 

a facility can be a powerful determinant of the decommissioning plan and the related cost 

estimate. The extent of radiological mapping conducted should be sufficient to provide a 

clear basis for developing a decommissioning plan. Surface monitoring and smear testing 

may be insufficient. Additional physical inspections and sampling may be necessary. All 

data gathered should be analysed in a way that provides a clear and full picture of the 

condition of the facility, in order to increase confidence in the cost of the 

decommissioning plan. The importance of analysis and incorporation in the 

decommissioning plan of the deductions from the results cannot be overemphasised. 

6.2.3 Decontamination 
A major change from the KB2008 estimate is the decision to remove all the surface 

bricks and mortar from the Large Leaching hall pools and to process them in an industrial 

tumbler/washer. The base assumption is that this will remove the contaminated mortar 

and that it will clean up the surfaces of the acid-proof bricks. The assumption is that the 

latter will facilitate recycle of the acid-proof bricks. 

These assumptions may prove to be valid but the KB2010 report does not say anything 

about an industrial reference for the assumed tumble/wash technique. The concept does 

seems realistic but, as stated, the KB2010 report acknowledges that it is not yet validated. 

Decontamination of the acid-proof bricks to the extent that they can be recycled is not 

proven. The extra financial provision to cover this uncertainty is not completely clear. 
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Increases for cost item A21.1 and the part of P7 related to building material 

decontamination might provide some indication but the descriptions of these items are 

not easily understood in terms of implied scope, nor are the descriptions consistent from 

KB2008 to KB2010. The KB2010 report does not offer any remarks on what the ‘Plan B’ 

might be if the currently proposed approach for any reason turns out to be not feasible. 

The issue of rubber coated process equipment, the complications of which it is said were 

not dealt with in the KB2008 report, is raised in KB2010. A clear statement that this has 

been taken into account in the cost estimate has not been found but the report implies that 

KB2010 has done so. 

6.2.4 Dismantling 
The amount of process, ventilation and electrical equipment to be dismantled has been 

increased by a factor of about 4.5 from 125 tonne in the KB2008 estimate to 560 tonne in 

the KB2010 estimate, as a result of improved information being available. A 20 percent 

contingency allowance for this item in the KB2008 estimate is mentioned as having 

covered this uncertainty but it is not immediately obvious how this would have covered a 

factor of 4.5 times difference in volumes. In any event the KB2010 estimate has taken 

this into account. 

6.2.5 Building Demolition 
KB2010 includes a completely new estimate for building conventional demolition costs. 

Fixed installations that are not contaminated are to be left in place without further 

attention and dealt with in connection with the final conventional demolition phase. 

Radiation protection measures will not be needed. 

Material will be recycled to the extent possible and economically motivated. Cavities 

below ground are to be filled with crushed concrete. There may also be a question of 

using crushed  concrete to create hard ground surfaces as a basis for new buildings or 

roads. 

The ground underneath the leaching facility has been identified as requiring inspection to 

identify if there are any traces of leakage that must be removed.  

KB2010 acknowledges the point made in NAC’s Part I report that the validity of the 

earlier building demolition cost estimate quote should be questioned. KB2010 notes that 
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commercial/market conditions at the time of contracting for such services will be a strong 

determinant of the eventual cost. It is a little puzzling therefore that the contingency 

allowance to reflect uncertainty for this item has been reduced from 20 percent to 12 

percent. 

6.2.6 Waste Volumes 
A key assumption in the KB2010 estimate is the reduced volume of wastes to go to costly 

disposal, first in interim storage and later to a repository for long-lived radioactive waste. 

Because of the uncertainties associated with some of the decontamination methodology, 

this volume reduction for such hazardous waste is not yet proven. Overall a saving of 

more than MSEK12 on waste transport, interim storage and disposal is claimed in 

KB2010 versus KB2008. 

6.3 Summary on Status of the KB2010 
Decommissioning Cost Estimate 
The work done on investigating the condition of the Ranstad facilities, in the period 

between the development of the KB2008 and KB2010 cost estimates, has made a helpful 

contribution to the definition of the projected cost for eventual decommissioning, 

including the associated uncertainty. 

NAC’s Part I report made the strong recommendation that further radioactive mapping 

work should be carried out, principally to better define the extent of penetration of 

radioactivity in selected areas (notably in the pools of the Large Leaching hall and under 

the tiled floors of the RMA Leach Hall). This in turn would indicate: 

a. If a change in the planned decontamination and dismantling approach might be 

needed 

b. If the volume of radioactive waste to be disposed of in a geological repository for 

long-lived radioactive waste might change significantly. 

Both of these could have important impacts on the cost of decommissioning. Such work 

has been conducted and, indeed, has resulted in both items a) and b) being applied to the 

KB2010 cost estimate. 

The improved understanding of the condition of the various facilities on the Ranstad site 

that has been gained undoubtedly has provided a basis for improved confidence in certain 
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aspects of the decommissioning program. However, some key assumptions remain to be 

validated. 

 The proposed technique for decontamination of the Large Leaching Hall pool acid-proof 

bricks is not yet validated. 

 The assumption that the acid-proof bricks can be cleared for recycle is not certain 

The cost of waste disposition is dependent on these two assumptions. If they are 

incorrect, the cost of waste disposal could be higher. 

The experience from decommissioning A26 in the U.K., taking account of apparent 

Sweden-U.K. labour rate/worker efficiency differentials, suggests that the labour hours 

estimated for the Ranstad decontamination and dismantling work might be 

underestimated. The available information makes it difficult to pick out exactly what the 

estimated remaining total base cost associated with these activities is but it could be in the 

order of MSEK50. If so, the possible labour rate factor therefore might add something 

like MSEK25. 

The cost of conventional building demolition, which represents 35 percent of the 

estimated remaining total expenditure, is subject to the uncertainties of general economic 

cycles and the extent to which a competitive situation is created in the bidding for the 

work. 
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