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Foreword

The NEA Decommissioning Cost Estimation Group (DCEG), in collaboration with 
the IAEA Waste Technology Section and the EC Directorate-General for Energy 
and Transport, has recently studied cost estimation practices in 12 countries – 
Belgium, Canada, France, Germany, Italy, Japan, the Netherlands, Slovakia, Spain, 
Sweden, the United Kingdom and the United States. Its findings are to be published 
in an OECD/NEA report entitled Cost Estimation for Decommissioning: An International 
Overview of Cost Elements, Estimation Practices and Reporting Requirements. This booklet 
highlights the findings contained in the full report. 
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It is now common practice for decommissioning plans and associated cost 
estimates to be prepared for all nuclear installations. Specific requirements are 
generally set out in regulations which have their basis in national legislation. 
These estimates are important for ensuring that the necessary funds are being 
collected to cover the actual costs of decommissioning the facility. The long time 
horizon for both amassing and disbursing these funds is a particular concern 
for national authorities, as a balance needs to be struck between the duty of the 
current generation to set aside sufficient funds in secure, low-risk investments 
and its right not to have to set aside excessive provisions for future costs, thus 
resulting in resources being unduly removed from productive uses. 

During the last decade, national authorities in several countries have begun 
to take a keener interest in estimates of national waste management and 
decommissioning liabilities and in the adequacy of the provisions made to 
discharge them over time. Decommissioning cost and schedule estimates are thus 
an essential prerequisite for ensuring that adequate funds will be available when a 
nuclear facility is ultimately shut down. Regulators and affected publics look to the 
owner/licensees to provide an accurate, reliable estimate upon which to establish 
the necessary financial provisions in an equitable and justifiable manner.

Currently, the format, content and practice of cost estimation vary considerably 
both within and between countries, which makes it very difficult to compare 
estimates, even for similar types of facilities. The reasons are largely due to 
different legal requirements in different countries and to historical custom and 
practice, leading to variations in basic assumptions such as the anticipated 
decommissioning strategy and end state of the site, and to different approaches 
to dealing with uncertainties. While attaining harmonisation across national 
approaches to cost estimation may be difficult to achieve, standardising the way 
decommissioning cost estimates are structured and reported would give greater 
transparency to the decommissioning process and would help build regulator and 
stakeholder confidence in the cost estimates and schedules.

The Decommissioning Cost Estimation Group (DCEG) of the Nuclear Energy 
Agency, in close collaboration with the Waste Technology Section of the 
International Atomic Energy Agency (IAEA) and with the Directorate-General for 
Energy and Transport of the European Commission, is currently working on an 
update to the OECD/NEA, IAEA and EC report Nuclear Decommissioning: A Proposed 
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Standardised List of Items for Costing Purposes (1999), with the aim of providing a 
standard reporting template onto which national cost estimates can be mapped 
for the purposes of national standardisation and international comparison.

Roles and responsibilities of interested parties 
In most countries, owners/licensees are responsible for developing decommis-

sioning plans, cost estimates and funding mechanisms. They are required to pre-
pare or update them periodically and to submit them for approval to a designated  
competent authority – the nuclear safety regulator or a financial administrator.  
This usually occurs on a 3- to 5-year time frame or following significant changes 
in decommissioning-related factors. In some countries a cost-benefit analysis must 
be undertaken to justify the selection of a particular decommissioning strategy. 
The competent authority also reviews the funding mechanism used to ensure 
adequate funding for decommissioning. Most national authorities do not prescribe 
a reporting format but reference studies are generally available for guidance. 

Decommissioning plans are no longer simply the affair of the institutions 
closely involved in decommissioning. In recent years affected publics have been 
increasingly encouraged to review decommissioning plans and, in some cases, 
cost estimates and funding arrangements. Those responsible for decommissioning 
may also engage affected publics in developing a vision and plans for the site end 
state. The consultative process may be facilitated through a local information 
commission or community oversight board, which may comment on technical 
issues and influence the direction being taken for the decommissioning of the 
facility. Alongside these civil society representatives, environmental plan ners and 
site developers should be considered as stakeholders, as post-decommis sioning 
redevelopment of the site can have a significant impact on the decommissioning 
strategy and costs. Increasingly, institutional plans are not approved until 
stakeholder comments and concerns have been addressed satisfactorily.

Reuse of a former nuclear installation as  
a mechanical test workshop. 

Former research reactor RB-2,  
near Bologna, Italy.  
[Photo: IAEA Report TRS 444 (2006)]
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Requirements regarding costs to be included
Decommissioning may encompass several broad cost categories related to 

a) decontamination, dismantling and termination of the licence of facilities, 
and b) the management of spent fuel and wastes, including legacy wastes from 
plant operation, waste transportation, storage and disposal. Which of these 
costs should be included in a decommissioning cost estimate is governed by the 
legal and administrative framework that defines the scope of decommissioning 
under the relevant regulatory scheme. In some countries, long-term storage/
disposal costs for spent fuel and/or radioactive waste management activities are 
included in decommissioning cost estimates, whereas other countries treat these 
costs separately for provisioning purposes and separate funding systems are in 
place. Hence, the structure, organisation and scope of the cost estimates largely 
depend on what is defined by national regulation as being within and outside of 
decommissioning. 

Assumptions and boundary conditions
The types and level of detail of assumptions and boundary conditions typically 

applied in cost estimates have a major affect on the overall costs. Virtually all 
national regulations require operators to provide an explanation and justification 
of the assumptions used in estimating their costs. These include boundary 
assumptions and conditions such as the year of the estimate, end point/site release 
criteria, transition activities, characterisation, remote handling techniques, spent 
fuel management, processing and storage/disposal of high-level waste and/or spent 
fuel, processing and storage/disposal of residual operational and decommissioning 
wastes, scrap/salvage of materials and project management. 

Former power plant site now ready for environmental 
conservation or economic redevelopment  –  

a small portion of the site is used for the Independent 
Spent Fuel Storage Installation.

Former site of Maine Yankee nuclear power plant, USA. 
[Photo: Maine Yankee Atomic Power Company]

Cost reduction and characterisation
Several countries require consideration of cost-reduction possibilities. Countries 

having a comprehensive national decommissioning and waste disposal programme 
commonly emphasize the need to include in estimates costs associated with waste 
minimisation. The overall costs of decommissioning and waste management are 
largely determined by the radiological inventory and the extent of contamination, 
waste categorisation requirements and the degree of decontamination required, and 
the availability of waste management infrastructure. An important precondition 
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Types of cost
Activity-dependent costs are those costs associated with performing hands-on 

decommissioning activities. Examples include decontamination, removal of 
equipment, and waste treatment, conditioning, transport, and storage or disposal. 
These activities lend themselves to the use of unit cost and work productivity 
factors (or work difficulty factors) applied to the plant equipment and building 
inventories to develop the decommissioning cost and schedule.

Period-dependent costs include those activities related to the project duration: 
engineering, project management, licensing, health and safety, security, energy 
and quality assurance. Project management staff costs are found by estimating 
the number of personnel required and associated overhead costs based on the 
scope of work to be accomplished during individual phases within each period 
of the project. 

Certain items that do not fall into either of the above categories may be referred 
to as collateral costs, e.g. the cost of construction or dismantling equipment, site 
preparation, insurance, property taxes, permits, health physics supplies, liquid 
radioactive waste processing and independent verification surveys.

for cost reduction is performing adequate characterisation of the site and of the 
material intended for disposal. Clearance and release levels also have a major impact 
on costs, as does the selected end state for the site – “greenfield” or “brownfield”. 
These terms broadly distinguish cases where there are no restrictions on the future 
use of the site (greenfield) from those cases where some restrictions are placed on 
future usage (brownfield). The terms need to be defined in detail in the estimate, 
as there is currently no universal interpretation. In most countries, a greenfield 
end state of the site is anticipated for costing purposes; alternatively, it is foreseen 
that the site will be a “brownfield”, i.e. reused for other industrial purposes or for 
building a new nuclear installation. Such redevelopment of decommissioned sites 
may generate cost savings due to less restrictive radiological release criteria, or to 
sale or reuse of site infrastructure and land. Generally, the use of proven technology 
also contributes to cost reduction.

Handheld mechanical cutting equipment for small contaminated pipes, conduit and ducting.

BR-3 decommissioning project, Mol, Belgium. [Photos: SCKCEN]
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Categories of cost drivers
Cost drivers and elements can be divided into four main categories:

1)  Basic assumptions and definition of the project scope and boundaries:
•   year of the estimate and base costs without inflation;
•   start point for decommissioning and definition of physical boundaries of the 

project;
•   end state criteria and conditions for the facility and the site;
•   transition  from  operation  to  decommissioning,  including  facility/site 

characterisation and inventory;
•   ongoing operations not specific to active decommissioning.

2)  Sources for unit cost for various activities, i.e. the origin of standard cost data 
needed to build up the estimate:
•   source of employee salary and craft labour rates;
•   source  of  material  and  equipment  costs  for  conventional  demolition  of 

uncontaminated equipment and structures;
•   source  of  material  and  equipment  costs  for  monitoring,  radiological  and 

hazardous materials decontamination, and dismantling of contaminated 
materials and buildings.

3)  Assumptions for management of materials and waste to be generated from 
decommissioning:
•   management of decommissioning primary and secondary wastes (recycle, 

storage or disposal);
•   management  of  residual  wastes  from  operations  (including  processing/

conditioning of contaminated metals and recycling options);
•  availability of waste storage and disposal facilities;
•   waste  container  options  (including  shielding,  capacity,  design  life  and 

limitations on their use);
•   waste  transportation  options  (truck,  rail  or  barge),  including  weight  or 

radioactivity limits on containers and casks;
•   high-level  waste  and  spent  nuclear  fuel  management  (on-site  or  off-site 

storage or reprocessing);
•   cost savings from material scrap/salvage and site/facility reuse.

Mock-up of a uranium thorium 
solution solidification plant.

Itrec pilot scale research facility, 
Trisaia, Italy. [Photo: SOGIN]
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4)  Technical assumptions and definition of the planned decommissioning strategy:

•   major component disposition (one-piece intact, or segmented);

•   scrap and salvage identification and disposal;
•   construction  of  new  facilities  or  modification  of  existing  facilities  to 

facilitate decommissioning;
•   disposal of  structures  (reactor, auxiliary,  turbine, diesel generator,  fuel 

buildings);
•   infrastructure disposal (cooling towers, intake and discharge structures, 

security buildings);
•   strategies  for  procurement  and  overall  project  management  (self-

performance or contractor-managed);
•   decontamination factors  and yields associated with intervention techniques 

(full system flush versus manual methods);
•   choice of technologies for remote handling;
•   R&D of new or untested decontamination or dismantling techniques.

Disposal of very low-level radioactive waste.

El Cabril disposal facility, Spain.  
[Photo: ENRESA]

Segmenting large plant items during the dismantling 
of the cooling towers for residual heat removal. 

Caorso nuclear power plant, Italy.  
[Photo: SOGIN]

Disposal of the reactor pressure vessel  
from the Trojan NPP.

Richland disposal facility for radioactive waste, 
Washington, USA.  

[Photo: US Ecology, Inc.]
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Category 1 cost drivers have generally the greatest influence on the estimated 
cost, given that they establish the boundary conditions for the estimate, and 
are important considerations when making comparisons between different cost 
estimates. It needs to be established at the outset whether spent fuel removal and 
storage or reprocessing, transition activities from operation to decommissioning, 
characterisation and inventory, operations for maintenance, surveillance and 
security (or segments of any or all of these) are to be included or not in the 
decommissioning cost estimate. Equally important is the end state of the site. 
The monetary assumptions (monetary units, inflation or cost escalation1 and 
the discount rate) are also very important because they can change the results 
of the cost estimate without any variation in the technical and other basic 
assumptions.

Category 2 cost drivers are more technical but are less problematic because their 
effect on cost estimates can readily be taken into account.

Category 3 cost drivers are important due to the relative importance of waste 
management costs as a proportion of the total costs. These costs are closely linked 
to the Category 1 cost drivers because of the way management of wastes may be 
included in the first group (boundary assumptions). It is important to establish 
whether final waste disposal to a national repository or if only interim storage on 
site is to be included in the cost estimate, the unit cost for disposal, the kind of 
repository (geological or near-surface) and the clearance levels to release materials, 
all of which can have an significant effect on cost estimates.

Category 4 cost drivers represent the technical choices made by the owner 
with respect to decommissioning strategies and activities and represent the 
“core” of the cost estimate. In comparing cost estimates, and where the Category 1 
and Category 3 cost drivers are the same (i.e. the scope of the estimate is not a 
comparative factor), this group represents the essential difference in the cost 
estimates. A corollary of this is that a prerequisite for a meaningful comparison of 
different cost estimates is a standardised approach to representing the Category 1 
and Category 3 cost drivers.  

1. This means escalation beyond normal price inflation (which is based on a consumer price 
index), and reflects changes in costs associated with enhanced regulatory environmental 
requirements, unanticipated waste disposal fees, extended on-site waste storage costs 
etc.
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Ranking of key cost elements
Cost elements can typically be grouped as follows in terms of their significance 

as cost drivers in decommissioning cost estimates: 

Very significant 
•   scope definition and changes to the project plan;
•   regulatory changes and increased requirements for additional information 

and detail;
•   end point state and disposal of wastes;
•   site  characterisation  of  physical,  radiological  and  hazardous  materials 

inventory; 
•   waste storage and the availability of ultimate disposal facilities;
•   disposal  of  spent  nuclear  fuel  and  on-site  storage  prior  to  a  permanent 

repository;
•   future use of clean structures and of the site for new developments;
•   contingency  application  and  use  in  estimates  to  account  for  uncertain 

events;
•   availability of experienced personnel and continuing access to their knowledge 

of the plant;
•   assumed or calculated duration of the dismantling and clean-up activities.

Moderately significant
•   year of the estimate;
•   inflation;
•   cost escalation;
•   discount factor(s);
•   waste containers;
•   start point for decommissioning and boundary conditions;
•   transition from operations to decommissioning;
•   project management and organisation.

National cost estimation practices
A wide variety of approaches are applied to the development of cost estimates, 

depending on the primary objective, i.e. whether it is to provide a basis for funding 
or to proceed with preliminary studies before undertaking the work. Calculation 
methods vary by country, for example using “bottom-up” (activity-by-activity) 
techniques or “parametric” (comparative) techniques. Some countries specify 
the type of cost estimate expected from operators (e.g. by imposing a broad 
cost structure and boundary conditions), while others leave it to the operator to 
determine. The use of life cycle planning models is prevalent in some countries, 
with worst case scenarios being used to bound the costs. Some countries specify in 
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detail how costs are to be reported, while others specify the major cost categories 
whilst allowing greater discretion on how estimates are structured.

Why cost estimates may be wrong

A sensitivity analysis of the most significant cost drivers provides a means of 
improving the adequacy of the estimates for planning and funding purposes. 
Information from decommissioning projects suggests that the aspects most 
likely to cause estimates to be wrong include:

•   changes in scope of work and/or regulatory standards and associated design 
changes;

•   changes in scope of work required to address stakeholder concerns;

•   financial considerations and availability of funds;

•   contingency costs;

•   differences in cost estimation methodology;

•   knowledge management;

•   change in project boundaries over time (including assumptions about project 
duration);

•   legacy material and waste;

•   licence delay.

Contingencies and uncertainties 
Contingencies are defined as unforeseeable elements of cost within the defined 

project scope, while uncertainties may also cover unforeseeable elements outside 
the defined project scope, or changes in the scope of the project as defined (such 
as currency exchange rate fluctuations, inflation beyond the norm of around 5% 
and regulatory changes). Various approaches are applied to the assessment of 
uncertainty, e.g. uncertainties within the defined project scope are generally 
included as contingencies within the cost estimate. These need to be differentiated 
from uncertainties outside the defined scope, which are typically addressed by 
ensuring that funding arrangements have adequate flexibility, e.g. by providing 
funding guarantees. Some countries use a defined contingency. 

Risk management
Risk management, in terms of ensuring that sufficient funds are available to 

cover decommissioning expenses when they are due, falls more in the realm 
of financing rather than contingency estimates. Risk analyses are performed in 
some countries, based, for example, on Monte Carlo calculations – calculating a 
range of cost estimates and assigning simple distributions to each, followed by 
multiple iterations calculating the distributions in size of the liabilities. Some 
countries require that cost estimates provide for escalation whereas, in others, 
this is specifically excluded. 
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Reflections on good practices
•   Important considerations in ensuring accurate cost estimates include: meth-

odological accuracy and consistency (for example, recognising that year-to-year 
funding tends to cause cost overruns); avoiding changes in project scope (notably 
the decommissioning strategy and end point); good characterisation; consist-
ent regulatory requirements; involvement of the plant operator; the approach 
to setting contingency levels and risk management. Current good practices also 
include the use of a standardised list of activities, a strong quality assurance 
programme, use of a dedicated decommissioning core group, and involvement 
of regulators and stakeholders in the planning of decommissioning.

•   It is likely that more detailed cost models, and associated cost data, will need to 
be used as the project advances. Such models should be continuously updated 
using cost data from actual decommissioning projects, thus improving the cost 
assessment, providing better control of uncertainties and contingencies for each 
major cost category and facilitating the preparation of an annualised schedule 
of expenditures for each facility.

•   Distinguishing costs according to different project phases can provide a basis 
for establishing financing requirements that better reflects overall uncertainties, 
with the possibility of applying different contingency factors to project time 
frames.

•   Risk  management  may  benefit  from  an  approach  that  uses  a  deterministic 
calculation (base case) that feeds into a probabilistic assessment of future costs. 
Such approaches may be used to gain a better understanding of potential cost 
and programme implications of different future scenarios. 

•   Regulatory  standards  should  be  addressed  and  fixed  in  the  early  stages  of 
planning to avoid delays during the active stages of decommissioning. 

•   Early attention should also be given to socioeconomic factors, including impacts 
caused by loss of employment, to help in building public support and acceptance 
of a decommissioning project. Early interactions with stakeholders may be used 
to agree elements such as project boundary conditions, strategy, release criteria 
and measurement protocols, and waste containers used.

•   Consideration  should  be  given  to  developing  upgraded  decommissioning 
management systems to deal with latest developments, data quality, completeness 
and safety, while offering flexibility in data processing and cost calculations. 
Regular interaction between the developers and users of such systems, including 
those involved in ongoing decommissioning projects, is necessary to develop 
their efficacy and user friendliness.

•   In view of the very significant impacts that scope changes and scope growth 
may have on cost estimates, it is important that these be identified and analysed 
immediately and incorporated as soon as possible into the estimate so that the 
estimate may continue to provide a viable benchmarking resource.
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Overall observation
Standardisation of the format and content of cost estimates will give greater 

transparency to the decommissioning process and build regulator and stakeholder 
confidence in the cost estimates and schedules. The NEA and the IAEA are working 
to facilitate this process.

Further information on cost estimation for 
decommissioning

Recent summary publications

•   Decommissioning Funding: Ethics, Implementation, Uncertainties, OECD Nuclear Energy 
Agency (2006). 

•   “Financial  Aspects  of  Decommissioning”,  IAEA-TECDOC-1476,  International 
Atomic Energy Agency (2005).

International organisations

•   NEA/RWMC Working Party on Decommissioning and Dismantling (WPDD) and 
the Co-operative Programme on Decommissioning (CPD):

 www.nea.fr/html/rwm/wpdd
 www.nea.fr/html/jointproj/decom.html

•   IAEA:
 www.iaea.org/Publications/index.html
 www-newmdb.iaea.org/

•   European Commission:
 http://europa.eu.int/comm/energy/nuclear/decommissioning/index_en.htm
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