Session VIII: The Programme Cycle

Raul Ramirez Garcia,
Section Head,
Division for Latin America,
Department of Technical Cooperation



Session objective

 To provide an understanding of the technical cooperation programme cycle and preparations for the next programming cycle 2016–2017



The 2 year TC Programme Cycle

Needsbased and results oriented

PROGRAMME PLANNING & APPROVAL Developed through a consultative process

PROGRAMME REVIEW

PROGRAMME IMPLEMENTATION



The TC programme: a continuous programming and implementation cycle

 Programming and implementation go hand in hand – there is no break!

2012 Upstream work for 2014–2015

2013
Review / adjust /
approval of
2014–2015
programme

Up stream work for 2016–2017 programme

2014
Implementation of 2014–2015
programme

2015
Implementation of 2014–2015
programme

We are here

Implementation of 2012–2013 programme

Implementation of 2012–2013 programme

Review / adjust / approval of 2016–2017 programme



Programme planning

Context

Programme & Project Planning

Country plans
(e.g. CPF)

IAEA Secretariat and advisory support

Concept Phase

Translate

plans

into

Programmes /

Project concepts

Design Phase

Translate

Concepts

into

Projects

Put it all together

Project Document

Sharing Best Practices



Logical Framework Approach

- A widely adopted development planning methodology
- Used to improve the design, implementation and assessment of a policy, a programme or a project
- The matrix describes the logic, chain of results, indicators and assumptions



The Logical Framework Matrix (LFM)


	Design Elements	Indicators	Means of Verification	Assumptions
Contribute towards.	Objective	Users		
Achieve realistic	Outcome	Counterpart institution		
Produce tangible	Outputs			
Perform	Activities	Project implementation team		
Provide	Inputs			

Design assessment: Quality, technical, safety

- Evaluation and feedback at two levels: concept and design
- Quality review during the process
- Project Management Officer (PMO) and Technical Officer (TO) participates in review process
- Project designs reviewed for compliance with the Statute, INFCIRC/267, and all relevant decisions of the Agency's Policy-Making Organs and the Security Council



TC programme planning timeline



Secretariat support throughout the planning process

- Guidelines and training for the Planning and Design of the TC programme – Logical Framework Approach applied, quality strengthened
- Pre-planning and pre-project missions to support preparation of programmes, and later, projects
- Identification of safety gaps and needs for additional safety support
- Information on thematic areas for cooperation



Documents for Technical Assistance and Cooperation Committee

- Cover document: Technical Cooperation: The Agency's Proposed Programme for 2016-2017
- Technical Cooperation New Project Listings for 2016-2017 by Region and Country, and by Field of Activity Code
- Technical Cooperation Active Project Listings for 2016-2017 by Region and Country, and by Field of Activity Code
- Online 'non documents'
 - Overview of the Agency's Proposed [date] Technical Cooperation
 Programme (interregional, regional and national overviews and new project descriptions, available online only)



Project implementation

- Activation as soon as the National Participation Costs are paid.
- Based on the approved work plan (activities, time and budget)
- TC Mechanisms: Expert missions, fellowships, scientific visits, meetings, workshops and training courses.
- Procurement of equipment and services.



Project review

- Project Performance Assessment Report (PPAR) as the main mechanism for project monitoring.
- Other mechanisms:
 - Expert mission reports
 - Fellowships and scientific visit reports
 - Training course evaluations.
 - Programme Management Officer (PMO) annual Country visit.



Information and documentation available on Programme Cycle Management Framework (PCMF)

- Guidelines for the Planning and Design of the IAEA 2016– 2017 Technical Cooperation Programme
- Templates
 - To be used to submit propals (project concepts and designs)
- Reference Desk
 - TC policy and programme reference documents to be followed for the preparation of project concepts and designs
- My TC-PRIDE
 - Updated financial and other information on all ongoing and completed TC projects



me My Actions My Programme Note My Designs My Projects My TC PRIDE Footno

WELCOME TO THE PREPARATION OF THE 2016-2017 TC PROGRA

COMPLETION OF PROGRAMME SUBMISSION (2015-07-10)

NLOs/NLAs are kindly reminded that the deadline for acknowledging the national programme is 15 July FINALIZATION OF PROJECT DESIGNS (2015-03-11)

NLOs and project counterparts are kindly reminded that the deadline for finalizing project designs for na

Member States are kindly reminded that draft national and regional project designs should be submitted

Message on Interregional Programme Note (IPN) submission (2014-07-09)

DESIGNING HIGH QUALITY IAEA TECHNICAL COOPERATION PROJECTS (2014-06-10)

Spanish: http://nkm.iaea.org/clp4net/olms/m2/course/view.php?id=168.

This e-learning course provides the basics on the LFA for the development of projects according to the s

Message on Country Programme Note (CPN) submission (2014-05-21)

The PCMF IT platform is now open for data entry. Please be aware that only complete CPNs (overview and project concepts) will be taken into consumption and that the PCMF IT platform will be closed for CPN submission on 31 May 2014.

In order to facilitate the process of submitting the CPN to the PCMF IT platform, a training video has been prepared in English, French and Spanish. The video available on YouTube at the following locations

Please note that the PCMF IT platform will be opened for uploading of project concepts on 01 May 2014. (2014-04-03)

Note Verbale and Guidelines for the Planning and Design of the IAEA 2016-2017 TC Programme (2014-01-31) Please refer to the Note Verbale on the start of preparations for the 2016-2017 TC programme, including the guidelines and timeframe for the planning and design of the 2016-2017 TC programme

Guidelines: English | French | Spanish | Russian | Arabic | Chinese

Every National Liaison Officer (NLO) is requested to start pre-planning consultations among stakeholders to identify concrete areas where the TC programme can contribute effectively to the Member State's development programme. These consultations and the preparation of the Country Programme Note (CPN), consisting of the country programme overview and national and regional project conce, is.

The MS Word templates available on the PCMF IT platform shall be used for preparing the overview and the concepts. Once the PCMF IT platform is opened for data entry (mid-May 2014), the NLO will submit the complete CPN to the 18EA by entering the CPN data into the "event fields of the PCMF IT platform. The deadline for submission of CPNs is 31 May 2014.

Regional and interregional project concepts can be submitted by any group of Member States within or outside an existing Regional/Cooperative Agreement, or by the IAEA Secretarist on the basis of the established criteria for these project types. The templates available on the PCMF IT plat, im-shall be used to prepare the concepts. Regional/Cooperative Agreement concepts sales to the PCMF IT platform by the respective regional Project concepts selected from among the concepts submin, 1 by either a group of countries through their CPNs or a Regional/Cooperative Agreement. The four consolidated RPNs for the four to response and available on the PCMF IT platform by the respective regional Project to response a regional project concepts selected from among the concepts submin, 1 by either a group of countries through their CPNs or a Regional/Cooperative Agreement. The four consolidated RPNs for the four to regional project concepts selected from among the concepts submin, 1 by either a group of countries through their CPNs or a Regional/Cooperative Agreement, or the four consolidated RPNs for the four to region and available on the PCMF IT platform by the respective regional Project Concepts as unable to the PCMF IT platform by the respective regional Project Concepts as unable on the PCMF IT platform by the respective regional Project Concepts as unable to the PCMF IT platform by the respective regional Project Concepts as unable to the PCMF IT platform by the respective regional Project Concepts as unable to the PCMF IT platform by the respective regional Project Concepts as unable to the PCMF IT platform by the respective regional Project Concepts as unable to the PCMF IT platform by the respective regional Project Concepts as unable to the PCMF IT platform by the respective regional Project Concepts as unable to the PCMF IT platform by the respective regional Project Concepts as unable to the PCMF IT platform by the P

The Department of Technical Cooperation prepares the Interregional Programme Note (IPN) consisting of the interregional programme overview and the interregional project concepts that have been positively appraised. The IPN is made available on the PCMF IT platform by 30 August 2014.

THE TC PROGRAMME 2014-2015 HAS BEEN APPROVED (2014-01-06)

At its meeting on 28 November 2013 the IAEA Board of Governors approved the proposed TC programme for 2014-2015. The Secretariat looks forward to collaborating with Member States in order to achieve the project objectives.

Member States are encouraged to pay their minimum NPCs so that implementation of national projects can start.

New 'My TCPRIDE' Tab (2011-09-09)

Please note that monthly reports on the financial status of ongoing TC projects by country and by project can be accessed through the new 'My TCPRIDE' Tab.

About PCMF

The revised TC programme give management framework (PCMT) is based on a fiscible methodology, which emphasizes 1826 Memor Extest profused methodology, which emphasizes 1826 Memor Extest profused methodology, which emphasizes 1826 Memor Extest to State responsibility for the formulation and execution of its project, and emphasized methodology in the profused methodology and expensed memory. It is improved approach in the second profused in a favorable profused methodology and expensed memory. But is likeled to the Countrication of project, based upon projects, based upon

. Focuses more on need assessment and problem analysis supported by the Agency

Useful Links

- PCMF Reference Desk
- TC PRIDE
- TC Country Profile
- RASIMS

Ramirez Garcia, Rau

How to Login to PCMF?

(S) Template Downl

(as Word 97 doc or above) Project Document

Regional Project Docum

W English

Interregional Project Document (Cat. A)

W English

National / Regional , Interregional Project Document (Cat. B)

LFM and WP Temple

W English

Country Programs Note (CPN)

Country Programme Overview W English | French | Sp

National Project Conce English | French | Sp Regional Programn Note (RPN)

English | French | Sp Reg onal Project Conce

W Balish | French | Sp

W English

W English | French | Sp

PCMF Reference Desi

 TC PRIDE TC Country Profile

RASIMS



For more information...

- www.iaea.org/technicalcooperation
- http://pcmf.iaea.org/
- Follow us on Twitter @IAEATC
- Outreach material is available to take away today, and can also be requested from the TC communication team



Technical cooperation:

delivering results for

peace and

development



