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ABSTRACT 
The design and construction of the PEP proj. t is 
briefly reviewed. The initial testing of the storage 
ring system and its present performance is dr-=;cribed. 
The short-range plans for continuing develop: -it 
are discussed. 

INTRODUCTION 
PEP is an 18-GeV positron-electron storage ring constr- ted at the 

Stanford Linear Accelerator Center as a joint venture of SI. and the 
Lawrence Berkeley Laboratory, and sponsored by the U.S. Dep« "ment of Energy. 
The official beginning of the project was in March 1976, wit ormal ground
breaking actually taking place in June 1977. The official o lotion date 
originally established by SLAC and DOE was April 1980. However, it appeared 
to us in 1976 that with some good luck we should be able to complete the 
construction six months earlier than that, and we set our internal schedule 
for completion as October 1979. We didn't have that good luck! Neverthe
less, we did make the originally established date of April 1980, and also 
noteworthy is the fact that the project was completed within its initial 
cost estimate of 78 million dollars. 

The schedule for installation of technical components and control 
systems was arranged in such a way as to allow some testing of subsystems 
before the entire ring was complete. In November and December of 1979, 
tests were carried out (on weekends in order not to interfere with the rest 
of the installation) which accomplished the transport of a positron beam 
from the linear accelerator through one-twelfth of the storage ring. These 
tests, although limited, were very beneficial, helping us understand the 
inter-relationships of the various technical systems. By the end of March 
1980, all technical systems required to store a beam were complete and 
installed. Ke then started trying to get all of the systems operating 
properly, and together this took some two weeks' time — beam was first 
stored on April 16. 

At that time, we limited the injection energy to 8 GeV because we were 
having problems with an injection component—the kicker magnet. (See below). 
During the remainder of April and May, hectic activity continued on complet
ing and testing various technical systems, completing the installation of 
the first round of experiments in the interaction regions and testing the 
colliding-beam performance of the storage ring. In early June, the kicker 
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magnet problem had been solved, and the injection and operating energy was 
raised to 11 GeV, Rapid progress was then made on all fronts. By the mid
dle of June, the colliding beam performance reached a level where it became 
prudent to begin physics runs to allow the experiment groups time to check 
out their apparatus and to begin data acquisition at 11 GeV per beam, 
REVIEW OF THE PEP DFSIGH 

The design of the Positron-Electron Project, PEP, has been described 
at prior conferences,1-2) The more important parameters are listed in 
Table 1, 

Table 1 
Storage Ring Parameters 

Characteristic Value 

Nominal Maximum Energy 18 GeV 
Nominal Minimum Energy i GeV 

Maximum Current per Beam 
at IS GeV 55 IUA 

Number of Particles per Beam 
at IS GeV 

1 2 2.5 " 10 1 

Number of Bunches 3 
Design Luminosity per Interaction Region 

at 15 GeV and below 
at 18 GeV 

1 0 3 2 (E/IS) cm"2 sec"1 

1 * 1 0 3 1 cm"2 sec"1 

Number of Interaction Regions 6 
Available Free Length for Experiments 19 m 

Circumference 2200 m 

Symmetry 6 

RF Power Installed 5.5 MW 
Number of Accelerating Sections 22 

Number of O.S MW Xlystrons 11 
RF Frequency 353.2 MHt 

Harmonic Number 2592 

The lattice design has six-fold symmetry, with approximately 100-meter-
long straight insertions (including 19-aeter-long low-fl insertions] which 
alternate with strong focusing arcs having short S-meteT straight sections 
at their midpoints. These latter sections are used for wiggler magnets 
(in three symmetric locations), transverse and longitudinal feedback equip
ment , optical monitoring and laser polarimeter systems. The radiofrequency 
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Figure 1 

52 h r.iini-rfuu n acce le ra t ing systems are d i s t r i bu t ed around 
28 |- *,-21.945 ^/B. H circumference in three of the long s t r a i g h t 

,. s ec t i ons . The l a t t i c e is f lexible with the 
24 f- a.- 4.370 VP» ~\ 

betatron functions and dispersion functions 
at the interaction points being tunable 
over a large range. Figure 1 shows the 
optical functions in one-twelfth of the 
lattice in a configuration which has been 
used in much of the early testing of the 
storage ring. 

The chromatic corrections of the lat
tice parameters are achieved using up to 
nine separate families, or circuits, of 
sextupoles.3^ To date, we have operated 

over a range of betatron function at the interaction points from 0.5 m to 
. 2 n in the vertical plane and from 5.0 ir *o 3.7 m in the horizontal. 
Several distributions of sextupole families tjve be.*n used over this range. 
The mathematical lattice model of the storage ring in the control computer, 
which translate the optical parameters requested by the operator into hard
ware set-points, has proved quite accurate; in the lattice shown in Fig. 1, 
the measured betatron functions agree within 101 with what is computed from 
the Model, and the betatron tunes agree to better than 0.1. 
EXPERIENCE WITH TECHNICAL SYSTEMS 
Transport and injection system*^ 

Two beam transport lines take the positron and electron beans from the 
linear accelerator to the injection points in the storage ring. Bea»s can 
be injected at any operating energy of the storage ring between 4 and 15 GeV. 
The injection equipment includes four DC beam-bump magnets and three pulsed 
kicker magnets for each of the two beans. As mentioned earlier, we experi
enced electrical breakdown problems across ceramic supports within the 
vacuum tanks of two of the six kicker Magnets. This problem limited the 
injection energy to 8 GeV during April and May. It is now corrected. 

The rest of the transport and injection system has been reasonably 
trouble free and performs as designed. The one*nanor;econd pulses transmit
ted through t0.3t energy-defining slits contain at best approximately 10 9 

electrons per pulse and 19 positrons per pulse. Tt.e injection repetition 
rate can be varied up to 180 pps, although, to date, less than 60 pps have 
generally been required to give filling times of a few minutes when the 
equipment was working properly. Positron injection is often difficult for 
reasons not yet understood. 
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The magnet and power supply systems5^ 
The PEP main magnet system consists of approximately 200 each of bend 

magnets, quadrupoles and sextupoles which are powered in 19 separate cir
cuits. There are nine sextupole curcuits, nine quadrupole circuits and one 
circuit which includes all the bends and the interaction-region quadrupoles. 
Each circuit is driven by thyristor-chopper power supplies running from 
common 600 VDC busses. In addition to the chopper supplies, there are about 
120 bipolar transistor actuators for various trim and steering magnet 
circuits. 

As a consequence of PEP's delayed and compressed installation schedule, 
the power supplies and their magnet circuits were not completed as systems 
until just before beam turn-on so that little time was available for testing, 
and system debugging was carried out simultaneously with beam tests through
out April and May. 
Vacuum system6^ 

So far, PEP has had only limited high-current, high-energy operation, 
and, therefore, there has been little testing of the vacuum system under 
heavy gas load, however, the system appears to be very good; the beam life
time is several hours at the highest currents and energies at which we have 
run. On two occasions the RF sections have been vented to atmospheric 
pressure due to RF window failures. After purging with dry nitrogen and 
pumpdown, there has been no requirement for ^£ situ bakeout. 

Radiofrequcncy system7-' 
The PEP 353-MHz radiofrequency accelerating system is comprised of 12 

stations. Each station consists of a 500-KW Klystron which feeds a pair of 
5-ceil accelerating cavities. 

The SLAC-designed 500-KW klystrons have performed well, although the 
peak efficiency is a few percent less than the hoped for 70t. Some of the 
early tubes went soft while awaiting completion of installation after high 
power testing. This problem was traced to porosity developing in some 
stainless steel weldments due to faulty material. The tubes have been 
rebuilt and are back in service. 

Only a fraction of the system is required for beam storage at low or 
medium energies; this was one of the items whert- contractors were able To 
defer a portion of their installation work until after bean start-up. As of 
July, elrtven stations were operating, and the twelfth station is being in
stalled in August. 
Survey and alignment8^ 

The PEP laser survey system proved to be rapid and reliable. The goal 
was to have residual alignment errors of le^s than 0.1 mm, and the orbit 
measurements wouTH indicate that this goal vas met. Typically, the orbit 
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correction program can reduce the RMS orbit deviation to less than 2mm 
using less than 30 correctors with the maximum distortion being less than 
4mm. 
Instrumentation and control9^ 

A description of the PEP control system and a discussion of its per
formance can be found elsewhere in these proceedings. The MODCOMP-IV has 
been supplemented with a VAX-11 in order to handle better the message 
traffic from the seven remote MODCOMP-II's and the desired multi-task 
service of interfacing with the operators. 
BEAM PERFORMANCE 

As mentioned earlier, the initial injection energy was 8 GeV. During 
the first injection tests, the lattice was set to a configuration with 
B =0.45 metre and 8 v = 5 - ° metre. After beam was stored, the lattice 
functions were measured and found to be very severely mismatched around the 
ring. This was shown to be due to a reversed trim winding on an interac
tion region quadrupole, and when it was corrected, the ring proved to be 
quite symmetric. 

Other than the expected head-tail instability, which occurs with neg
ative chromaticity, no instabilities have been observed, with the following 
qualification: single-bunch currents greater than 5 or 6 mA have not been 
used. Both horizontal and vertical head-tail instabilities had threshold 
between 0.05 and 0.1 mA when the chromaticity of the respective degree of 
motion was negative. The coherent tune shift with current, which has been 
measured in the configurations used to dat?, to be of the order of Av x a Av v 

w .0025/pA, can affect the beam during injection, giving the impression of 
instability if the betatron tunes are near some lattice resonance. 

Before studying colliding beams at 8 GcV, the vertical betatron func
tion was lowered to B =0.35 metre, and ihe wiggler magnet system was ener
gized to a level equal to 70% of the design excitation at 8 GeV. The maxi
mum linear beam-beam tune shift, computed from the maximum luminosity and 
current, always lay between Av = .02 to .03. (The early luminosity measure
ments had large s/stematic errors while the measurement system was debuggedO 
F:gure 2 shows the luminosity versus current for two cases: L) no exci
tation by the wiggler iragnet system and b) the wigglsr system powered to a 
level where the calculated emmittance of the beam had been increased by the 
wiggler by a factor of 2.4 . To within the accuracy of the measurements at 
that time, the beam behavior was in good agreement with the predictions. 

29 -2 -1 The maximum luminosity achieved at 8 GeV was 3.5 * 10 cm sec 
This was achieved both with one bunch per beam and with 3 bunches per beam. 
Experiments with lower 6 and with stronger wiggler magnet settings were 
curtailed when operation at higher energies became possible. 



SINGLE B U K : H CURRENT (mA> 

By the time operation at 11 GeV had settled 
down, many improvements in instrumentation and 
machine control had bee,; implemented, and stor
age ring operation was reproducible. The beta
tron function was lowered to a $* = 0.30 metres, 
and the sextupole correction system was changed 
to one where there were nine families instead 
of the two families used at the outset. 

The maximum luminosity measured with the 
lattice configuration shown in Fig. 1 was 
8x 1 0 2 9 cm sec* with one bunch per beam, 
and 1.5 x ID 3 0 ™ " 2 cr-1 
beam. 

sec"1 with 3 bunchr-s per 

Figure 2 The wiggler magnet system was set at a 
level where the calculated emittance was in

creased by SO* over that without the wiggler, and where it was 80t of the 
emitcance assumed in the design at this energy. Typical curves of luminosity 
versus single bunch current are shown in Fig. 3. 

The three-bunch data shown were taken during early physics runs in which 
the detector magnets of the Mark II, MAC and DELCO were operating. Over a 
wide range of current, the luminosity varies as L = I 2, indicating a constant 
emittance, and the luminosity per interaction region scales with the number 
of bunches. 

Figure 4 shows the computed linear beam-beam tune-shift from this data. 
The ?v per crossing inc ^ases linearly with current to values between 0.02S 
and .03. In the single-bunch mode, higher bunch currents were successfully 
collided with a visible increase in vertical beam size and the luminosity 
saturated. A limit on luminosity and current is reached when the lifetime 
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of one or both beams is significantly reduced. The three-bunch data have not, 
at this time, been extended into this regime. 
SUMMARY AND FUTURE PLANS 

After approximately three months of shakedown of the many engineering 
systems which make up the storage ring, the total system is beginning to 
operate as designed. Comparing present performance with the design assump
tions indicates that the maximum beam-beam tune shift achieved, to date, is 
one half of the assumed 0.06 * For the present lattice, all other parame
ters appear to reproduce the design values, and, after one allows for the 
lower maximum tune-shift, the luminosity is in agreement with the predicted 
value for this lattice. 

In the design of PEP, much flexibility was allowed for in the lattice, 
and we must now begin gradually to explore the alternatives available. In 
the "standard configuration" of the design, the betatron and dispersion 
functions at the interaction points were: fi*»0,ll m, e*«2,8 m and' 
n - -0.5 m. 

We will explore lower g values and non-zero dispersion to find the 
optiraum operating conditions and to understand the scaling of the beam-beam 
limit as a function of these parameters. We will also explore alternate 
betatron tunes both to refine operating points and to study the use of smal
ler eraittances. Higher energy operation is being pursued during this 
Conference, and our goal is to achieve lS-GeV operation this month. 
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