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The address today wil l briefly describe Ontario Hydro's nuclear program, take a look at
the design and construction status and touch on the future from Ontario Hydro's
perspective.

As can be seen from Figure 1 Ontario Hydro sti l l relies heavily on nuclear power.
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FIGURE 1
ONTARIO HYDRO

SOURCES OF ENERGY
1983

(117,971 Million kW«h)

Approximately 34 per cent of our 1983 energy production of 117,971 million KW.h was
nuclear-fuelled, the other two-thirds being made up from approximately 30 per cent
coal-fuelled and 31 per cent hydraulic with the remainder from purchases.
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The nuclear portion was produced by 12 operating units located at : NPD, Douglas Point,
Pickering 'A' , Bruce 'A' and Pickering 'B' . The basic station data is shown on Table 1.

TABLE 1
NUCLEAR FUELLED GENERATING STATIONS

IN OPERATION

Station

NPD

Douglas Point

Pickering A

Bruce A

Pickering S

No. of Units

1

1

4

4

2

12

Generating Capacity
(MW Net)

Unit Station

20 20

200 200

516 2064

741 2964

516 1032

6280

In-Service

1962

1967

1971-73

1977-79

1983-84

There are also ten nuclear units in the design and construction phase, located at Pickering
'B' , Bruce ' 8 ' and Darlington sites. The basic data on these stations is shown on Table 2.

TABLE 2
NUCLEAR FUELLED GENERATING STATIONS

UNDER CONSTRUCTION

Station

Pickering B

Bruce B

Darlington

No. of Units

2

4

4

10

Generating Capacity
(MW Net)

Unit Station

516 1032

781 3124

881 3524

7680

Projected
In-Service

1984-85

1985-87

1988-92
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In summary, Ontario Hydro has 6,280 MW of nucluar generation operating, and 7,680 MW
under construction. By 1992 our nuclear generating capacity wil l be 13,960 MW.

Operating 1984

Under Construction

Total Operating 1992

6 280 MW

7 680 MW

13 960MW

By 1992 nuclear generation will be providing approximately 65 per cent of our total
energy needs, with hydraulic supplying 24 per cent, coal nine per cent and two per cent
from purchasing, as shown on Figure 2.
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FIGURE 2
ONTARIO HYDRO

SOURCES OF ENERGY
1992

(144 218 Million kW-h)
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Figure 3 shows the general location of the stations in Southern Ontario.

BRUCE NUCLEAR POWER
DEVELOPMENT DARLINGTON GS

FIGURE 3

ONTARIO HYDRO
NUCLEAR GENERATING STATIONS

DESIGN AND CONSTRUCTION STATUS

Before reviewing the status of each station under construction, here is a brief description
of the status uf the Pickering 'A' Large Scale Fuel Channel Replacement Program
(LSFCRP).

Subsequent Lo the cracking of a pressure tube at Pickering *A* Unit 2, in August 1983,
Hydro decided early in March 1984 to accelerate the design work aimed at replacement
of Units 1 and 2 pressure tubes. The decision to proceed immediately with this work
enables Hydro to make the best possible use of both financial and human resources.
Retubing of the two units will be completed by 1987. The Zircoloy-2 pressure tubes will
be replaced by zirconium-niobium tubes, the type used in all CANDU reactors built after
Pickering Units 1 and 2.

In addition, the garter spring repositioning program for Pickering 'B' and Bruce'B* units is
under way.
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Pickering 'B' - Construction Status

Pickering 'B' is a 2064 MW nuclear generating station located on the shores of Lake
Ontario about 32 km east of Toronto. Scheduled for completion in 1985, the station will
consist cf four units each capable of producing 516 MW.

The first two units of the 'B' station were declared in-service in May 1983 and
February 1984.

Figure 4 gives an aerial view of the Pickering Generating Station with the 'B' station in
the foreground.

FIGURE 4
PICKERING GENERATING STATION

Cost, manpower and in-service date information for Pickering 'B' is shown on Figure 5.
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FIGURE 5

PICKERING GENERATING STATION P
STATUS - MARCH 1984

Type: '.

No. of Units: 4

Unit Size: 516 MW net

Station Size: 2064 MW net

The cost -pie depicts the make-up of the total project cost and the expenditure status
as of March 1984.

The manpower-pie depicts the make-up of the total project personnel as of March
1984.

The schedule shows the planned in-service dates of each unit.
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It will be recalled that problems were experienced with the steam generators on
Pickering 'B'. During the manufacturing process, heat treatment of the major welds
caused damage to the tubes. This necessitated a rebuild program and the steam
generators installed on units 5 and 6 had to be returned to Babcock and Wilcox. This
resulted in an in-service date delay of an average of 23 months. Units 5 and 6 are
now in operation.

With respect to units 7 and 8, the construction activity is continuing at a high level
with major systems already turned over for commissioning, or being tested.
Criticality for these units is expected for August 1984 and April 1985 respectively,
with in-service dates scheduled for December 198£ and Duly 1985 respectively.

The installation of the high pressure emergency core injection system was a late
change to the project brought about to enhance reliability and safety. Units 5 and 6
have already been equipped with the system and the construction is progressing for
the other two units.

It was also decided to upgrade the emergency coolant injection system in
Pickering 'A' to a high pressure system. The installation will be completed during
unit outages for the Pickering 'A' units. The final installation into all units is
scheduled to be completed by 1989.
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Bruce Generating Station B - Construction Status

Bruce B is a 3124 MW nuclear generating station located in the Bruce Township,
approximately 3 km south of the 'A' station. Scheduled for completion in 1987, the
station will consist of four units, each capable of producing 781 MW.

A general aerial view of the 'B' station is shown at Figure 6 including Douglas Point, the
Heavy Water Plants and the 'A' station in the background.

FIGURE 6
BRUCE GENERATING STATION B

Cost, manpower and in-service date information is shown on Figure 7.
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FIGURE 7
BRUCE GENERATING STATION B

STATUS - MARCH 1984

Type: CANDU
No. of Units: 4

Unit Size: 781 MWnet

Station Size: 3124 IWv net

The cost-pie depicts the make-up of the total project cost and the expenditure status
as of March 1984.

The manpower-pie depicts the make-up of the total project personnel as of March
1984.

The schedule shows the planned in-service dates of each unit.
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Bruce Generating Station 'B' - Construction Status

The civil works program for the station is now essentially complete.

On unit 6, all associated systems that allow the reactor to go critical were commissioned
in 1983. The scheduled reactor critical date of September 1983 was missed due to
mandatory implementation of design changes in the negative pressure and shutdown
systems. There was a further delay when an investigation, as a result of the Pickering 'A'
incident, showed displacement of the garter springs supporting the fuel channels. A
program is in hand to reposition garter springs within acceptable limits, and the new
projected date for reactor critical is June 1984, with the in-service date scheduled for
January 198b.

On unit 5, more than 80 per cent uf the systems have been turned over for
commissioning. Main commissioning activities are concentrated on moderator, primary
heat transport, feedwater and shutdown systems. This unit will also require repositioning
of garter springs which will result in a delay to unit start up. The first critical date for
this unit is now predicted to be October 1984, with the in-service date scheduled for
April 1985.

Steam generators have been installed on unit 7 and the moderator system installation is
now complete. Turbine generator installation is about 70 per cent complete. Garter
springs must also be repositioned in this unit, but no schedule delays are anticipated with
the in-service date scheduled for April 1986.

On unit 8, the calandria is in position. The western bank of steam generators and
preheaters has been installed, and reactivity deck installation is under way. Fuel channels
on this unit are being installed incorporating a new design of garter spring. The in-service
date for this unit is scheduled for January 1987.

Another item of significance relating to Bruce 'B' is the uprating of four turbine
generators utilizing additional steam available from the reactor. This additional steam
will raise the net output of each unit from 756 to 781 MW.

At Bruce 'A', the fuel handling system extension has been completed. The installation of
the high pressure emergency coolant injection system is nearing completion; it is planned
to tie the system into units 3 and 4 this year during maintenance outages.
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Darlington GS - Status

Darlington is a 3524 MW nuclear qenaratiny station located on the shores of Lake Ontario
about 65 km east of Toronto. Scheduled for completion in 1992, the station will consist of
four units each capable of producing 881 MW.

The Ontario qovernment announced approval of the construction of the four unit,
3500 MW Darlington Nuclear Generation Station on April 18, 1977, and the project was
subsequently released on Dune 8, 1978. Between the release and the present time, the
in-service dates for the four units were changed four times. The in-service dates were
deferred in 1979, 1980, advanced in 1981, and Units 3 and 4 only were deferred in 1982. In
total, the in-service dates have been deferred 1-1/?. to 4-1/2 years since the project was
approved for a first unit in-service date of 1985. The current in-service dates for the
four units are May 88, February 89, November 91 and August 92.

The total cost of Darlington, which includes commissioning, heavy water and training is
$10.9 billion. In terms of constant (end of 1983) dollars, the total cost is $5.4 billion.

Figure 8 gives a general view of the construction site.

FIGURES
DARLINGTON GENERATING STATION

Cost, manpower and in-service date information is shown on Figure 9.
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FIGURE 9
DARLINGTON GENERATING STATION

STATUS - MARCH 1984

Type: CANDU

No. of Units: 4

Unit Size: 881 MW net

Station Size: 3524 MW net

The cost-pie depicts the make-up of the total project cost and the expenditure status
as of March 1984.

The manpower-pie depicts the make-up of the total project personnel as of March
1984.

The schedule shows the planned in -service dates of each unit.
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Engineering work is procecdiny generally on schedule and has reached its peak with a
manpower levei of about 1,000 (including consultants). Close to 60 per cent of the total
engineering work is now complete. Acquisition of equipment and material is well
advanced. Purchase orders have been awarded for about $!.9 billion or 80 per cent of the
total material required.

The total site manpower presently stands at about 3,200 (including contractors) and will
peak at approximately 4,200 in 1985. Work is proceeding generally on schedule.

Some points of special interest with regards to the site progress are as follows:

The first concrete was poured on site in August 1981 and at the end of May 1984, over
350,000 cubic metres have been placed. Work is concentrated on Units 1 and 2 with the
first concrete starting on Units 3 and 4 in the spring of 1985.

The total concrete placed so far is about 45 per cent of the total required for the four
units.

The 51-metre vacuum building wall was slipformed in September 1983 in 9-1/2 days of
continuous concrete pouring.

The first calamlria assembly has arrived on site by barge from Montreal and will be
installed in the reactor vault during 1984.

The 840-metre water intake tunnel is complete and work is well under way on the 1,850
metres long water discharge tunnel. Diffusers will be incorporated into the discharge
tunnel to allow good mixing of the warm discharge water with the lake water. Regulatory
requirements limit the temperature to 2°C above ambient temperature.

Full operation of the four units will require 153,000 litres of water per second.

The four individual pumphouses located just north uf the station are well under way and
all necessary work will be completed to allow flooding of the forebay late in 1985.

The Sp£, switchyear building located north of the CN rail tracks is complete and
equipment installation has commenced.

The first steam generator recently arrived on site. The four steam generators per unit
will be lifted into each reactor building by a large mobile crane. Installation of the first
unit is scheduled for early 1985.

Each steam generator weighs approximately 365 tonnes and will be installed through z.
temporary construction opening in the reactor building roof. The reactor building is
46 metres high and the boiler will be placed 33 metres from the reactor building well.
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The administration building located just north of the station is nearing completion and the
first of the operating staff will be moving in during August 1984.

The new Information Centre, located on a hill just northwest of the station, was
completed and went into service on April 2, 1984.

During 1983, Ontario Hydro decided to consolidate tritium removal facilities for Pickering
G5 and Darlington GS and locate the facility at Darlington. Construction of this facility,
as part of the D2O Management Building, is already under way at Darlington with a
planned in-service date of May 1987. The building is located just southwest of the
vacuum building.

A related business opportunity is the use of tritium for consumer products. Digital
watches, calculators, self-illuminating signs all use tritium as a light source. Last year
approximately four million Curies of tritium were used commercially in North America
with a market price of about 80 cents per Curie.
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Cost Comparison

The costs associated with the design and construction of nuclear units continue to receive
close attention both inside and outside of Ontario Hydro. 1L is interesting to note from
Tables 3 and A that despits the escalation in regulatory requirements over recent years,
the design and construction costs ($/kW excluding interest) and manhours (MHrs/kW) have
remained relatively stable for our multi-unit nuclear stations.

TABLE 3
COST DATA FOR NUCLEAR PROJECTS

(1983 $/kW) EXCLUDING INTEREST

Item

Total Engineering

Permanent Material

Construction

Design & Construction
Subtotal

Total (See Note 4)

Pickering A
2080 MW

149

459

353

961

1355

Pickering B
2084 MW

202

628

411

1241

1723

Bruce A
2960 MW

153

487

304

944

1354

Bruce B
3124 MW

168

558

333

1059

1554

Darlington
3524 MW

144

576

381

1101

1612

Notes.

1. Total engineering includes hydro, consultant and administration costs.
2. Construction includes hydro and contract direct costs plus total indirect costs.
3. Cost per kilowatt based on net station electrical output.
4. Costs are for the entire capital program associated with a project including commissioning, D?0,

training and known modifications thereto.

November, 1983

TABLE 4
PROJECT MANHOURS PER KILOWATT

NUCLEAR STATIONS

Station

Pickering A

Bruce A

Pickering B

Bruce B

Darlington

Manhours/kW

Engineering

2.5

2.7

3.8

3.2

3.4

Construction

10.9

9.7

13.8

11.0

12.7

Commissioning

1.1

1.0

1.4

1.0

1.3

Total

14.5

13.4

19.0

15.2

17.4
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Taking the cost comparison one step further, Figures )0 and 11 compare Ontario
Hydro design and construction costs and manhours with those of utilities in the
United States. The cost data for the US stations was obtained from the F.lectrical
Utility Cost Group (EUCG) and covers units over 500 MW in size. Most of the US
utilities are members of EUCG.

These graphs show Ontario Hydro plants have a definite economic edge over their
US counterparts.

FUTURE PROJECTIONS

Growth in the demand for electricity has declined in recent years. From a historical
level of seven per cent per year, we are now predicting a three per cent per year
primary load growth between 1983 and 1992. This is some 500 MW higher in 1992
than last year's forecast. Not only has the current recession had a negative effect
on load growth, but the high interest and inflation rates have also created an
unfavourable climate for financing any new capital intensive long-term project.

Based on these two factors a hold has been put on any commitment for nuclear units
after Darlington. During the next decade some 7680 MW of nuclear generating
capacity in ten new nuclear units will be added to our system. Although the
generation expansion program will be relatively large over the next 10 years, it is
expected to undergo major downscaling during this period from three major nuclear
stations to one. Extensive work in this period from 1985-1990 is also required for
the completion of two additional segments of the 500 kW grid.

During this period the orientation will change from design and construction to
supporting the operation of existing capacity for safe, reliable and economic supply
of electricity.

System expansion needs for the second decade 1993 to 2002 are still highly
uncertain, and are reviewed annually. Based on current forecasts no new major
generating units are expected to be committed for in-service during this period.
Supply and demand options, including new nuclear units, will continue to receive
attention in meeting the future needs of Ontario Hydro's customers while
maintaining a large degree of flexibility to recognize changing circumstances and
the long lead times associated with sorrs of these options, especially nuclear
generation.
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Darlington Generating
Station Data
Units 1-4

General

Building
and structures

Location

Owner, operator
Designers
Number of units in
station
Rated output per
unit

Overall net
efficiency
Fuel

Reactor building

Form
Material
Length
Width
Height
Design pressure

Reactor
auxiliary bay
Form

Length
Width
Height

Turbine hall
Form

Length
Width
Height

Design pressure

Town of Newcastle.
Ontario
Ontario Hydro
Ontario Hydro
Four

Generator output
935 MWiei
Self-consumption
54 MWiei
Net electrical
881 MWlel
31. Ti

Natural Uranium
Dioxide iUOL,)

Rectangular
Reinforced concrete
49.8 m (163.4ft.)
28.6 m (93.8 ft.1
51.1 m (167.7 ft.)
-53.1 kPa(g) to
+ 96.5 kPaig)
( -7 .7 psi(g) to
+ 14.0 psilgll

Rectangular, 5
storey, steel frame,
concrete floor & 2
storey concrete
basement.
91.2 m (299.2 ft.)
50.65 m (166.2 ft. I
58.2 m (190.9 ft.)

Rectangular, steel
frame, concrete and
grating floor.
91.2 m (299.2 ft.)
54.8 m (180.0 ft.)
44.9 m (147.0 ft.)

-101.4 kPalgl to
+ 96.5 kPa(g)
( - 14.7 psi(g) to
+ 14.0psi(gl)

Moderator

Coolant

Type

Construction

Schedule

Turbine
auxiliary bay
Form

Length
Width
Height

Central service
area
Form

Length
Width
Height
Powerhouse
'Turbine hail &
Auxiliary bay &
Central service area)
Overall length
Overall width
Vacuum Structure
Form

Diameter
Height
Free volume

Location

Length
Width

Deuterium Oxide
iDjO-heavy wateri
Pressurized heavy
water
Horizontal pressure
tube
Start of
construction late
197V
In-service dates:
Unit 2 - 1988
Unit 1 - 1989
U n i t 3 - 1991
Unit 4 - 1992

Rectangular, steel
frame, concrete and
grating floors and
basement
91.2 m (299.2 ft.)
18.8 m (61.7 ft.)
45.9 m (150.0 ft.i

Rectangular, steel
frame, concrete
floors
63.0 m (206.7 ft.)
136.5 m 1447.8 ft.)
45.9 m (150.0 ft.i

427.8 m (1403.5 ft.i
73.6 m (241.7 ft.i

Cylindrical
prestressed concrete
48.0 m (157.0 ft.)
70.0 m (230.0 ft.i
95 000 m:1

(3.35 x 10" ft.:1)

One at either end of
the powerhouse
66.7 m (218.83 ft.)
54.0 m (177.16 ft.)



Water storage

Fuelling facilities
auxiliary building
Form

Reactor vessels Calandria shell
Form

Material

Shell dimensions
Inside diameter
Main shell
thickness
Length

Calandria end
sh ields
Purpose

Reactor core Pressure tubes
Purpose

Quantity

Material

Inside diameter
Wall thickness
Lattice Pitch

Core Radius

Core Length

11,500 mf

14.06 x 10" ft1)

Rectangular,
concrete floors &
walls below grade.
steel frame with
concrete floors
above grade.

Horizontal, stepped
cylinder comprising
of main shell, two
sub-shells & two
annulus plates.
Austenitic stainless
steel

8 458 mm (27.75 ft.I
31.75 mm (1.25 in.)

5 981 mm (19.50 ft. I

Integral with
calandria shell,
provides support for
alignment of fuel
channels &
shutdown shielding
of the reactor faces.

Fuel channels &
primary heat
transport
480 tubes (24 x 24
array)
Zirconium-Niobium
alloy
100"0 mm (3.94 in.)
4.0 mm (0.16 in.)
285.8 mm
(11.25 in.)
3 532 mm
1139.06 in.)
5 944 mm
(234.0 in.)

Height

Material

Weight 1 filled)

Length (each I

Calandria tubes
Quantity
Material

Inside diameter
Wall thickness

Average reflector
thickness at
midpoint
Fuel load

Moderator and
Reflector D20
Maximum channel
power

Average burn-up
Reactor control

22.85 m (74.92 ft. i

Austenitic stainless
steel (filled with
steel balls & light
water, 60:40 by
volume)
2 370 Mg
(5,241,000 lb.)
1 016 mm (3.33 ft.i

480
Zircaloy-2, seam
welded
129 mm (5.077 in.)
1.37 mm (0.054 in.)

700 mm (27.6 in.)

6 240 bundles
(108 MgU
(237,600 1b. U)>
312 Mg D2O
(686,400 lb. D2O)
6.4 MW

164 MWh per kg. U
2 digital computers
per unit



Reactivity Shutdown systems
control units Shut-off rods

Purpose

Quantity
Type

Orientation

Reactivity worth

Drive mechanism

Liquid injection
shutdown system
Purpose

Type

Reactivity worth
Injection method

Control systems
liquid zone control
units
Purpose

Moderator Type
Total volume

Purity

Primary coolant Type

Quantity

Flow per channel
(max.)
Reactor inlet
coolant temperature

Safety devices to
quickly terminate
reactor operation
32 rods
Stainless steel -
cadmium - stainless
steel sandwich in
the form of a tube
Vertical through
lattice
- 49 mk within

2.0 sec.
Winch & cable
driven via an
electro magnetic
friction clutch by a
constant speed
induction motor

Safety system to
terminate reactor
operation
Gadolinium nitrate
solution
- 55 mk
Pressurized helium
to drive solution
into bulk moderator
through nozzles

Suppress unwanted
changes in neutron
flux distribution

Heavy water
306.3 m;i

(10,818.2 ft.3)
99.757, D./) by
weight

Pressurized heavy
water
280 Mg (617,290
Ib.)at37.8°C
(100°F)
25.3 kg/s
(200,000 lb./hr)
266°C (511°F>

Liquid zone
control units
Quantity
Type

Orientation
Reactivity rate of
change
Reactivity worth

Control absorber
rods
Purpose

Quantity
Type

Reactivity rate
of change
Reactivity worth
Adjuster rods
Purpose

Quantity
Type
Reactivity rate
of change
Reactivity worth

Heat load
(max. design)

Reactor outlet
temperature
Reactor outlet
header pressure
No. of pumps

14 separate zones
Natural water
compartments
Vertical
:i0.1 mk per sec.

6.3 mk (full to
empty l

Inserted if
reactivity rate of
change of Liquid
Zone Control
system inadequate
4 rods
Same as Shut-off
Rods
±0.1 mk per sec.

- 9 mk (inserted)

Normally inserted
to limit fuel power;
can be withdrawn
to provide increased
reactivity
24 rods
Stainless steel
0.04 mk per sec.

+ 17mk

139.7 MW (th)

310°C (590°Fl

70.0 MPala) (1450
psia)
4 per unit



Steam Quantity
generators Steam pressure at

drum (design)
Steam temp, at
drum

Fuel elements Type

No. per channel
Diameter of bundle

Weight of UO2
per bundle

Turbine Turbine
generator

No. of high
pressure cylinders
No. of low pressure
cylinders
Speed

Transformers Main output

Unit service

Circuit breakers 500 kV

13.8 kV

Standby power Combustion
turbines

4 per unit
5.068 MPa(a) (735
psia)
264.75r>C (S08.5cF)

37 element bundles,
495 mm (19.5 in.)
long
13 bundles
102.49 mm
(4.053 in.l
21.36 kg 147.1 lb.)

One tandem
compound unit per
reactor with
external moisture
separation and
steam reheat (2
stages)
1 double flow

3 double flow

1800 RPM

12-330,000 kVA, 1
phase, 60 Hz,
21.45/525 kV (3 per
unitl
4-80,000 kVa, 3
phase, 60 Hz,
22/13.8/13.8 kV

1 8 - 2 cycle, 4000
A, 100 kA,
SF(i GIS breakers
154 - 750 MVA,
1200 A and 2000 A

4-26 MW, 13.8 kV

Total steam output

Feedwater inlet
temp.

Total weight of
bundle
Maximum bundle
power
(time averaged)

Throttle steam
press.
Type of condenser
Cooling water flow

Generator
Rating (0.85r/(

power factor)
Terminal voltage
Frequency

System Service

4.16 kV

Emergency power
generators

1,310.4 kg/s (10.38
x 10(i lb./hr)
176.7°C (350°F!

23.65 kg (52.1 Ib.i

787 kW

4.83 MPalgi (700
psig)
Two pass
31.6 m:i/sec.
(417,392 Igpm)
One per turbine
1100 MVA

22 kV
60 Hz

4-80,000 kVA, 3
phase, 60 Hz,
500/13.8/13.8 kV

298 - 250 MVA,
1200 A and 2000 A

2 - 6.8 MW, 4.16
kV

G&E HOZ'Februarv 19H4



Pickering
Generating Station Data
Uhits 5 -8

Location Pickering Township, Ontario
Owner and operator Ontario Hydro
Designers Ontario Hydro and Atomic

Energy of Canada Limited

Number of Reactors in plant Four
Rated output Gross Thermal Power

1744 MW
Gross electrical 540 MW
Net electrical 508 MW
Self consumption 32 MW

Net efficiency 29.5% overall
Fuel Natural Uranium Dioxide

Vacuum building (shared with Unit 1 - 4)

Moderator and reflector
Heat Transport Fluid
Type
Construction Schedule

In-service dates

Heavy water (D:O)
Pressurized heavy water
Horizontal pressure tube
Date of issue of construction
license: July 1974

Unit 5 -1983
Unit 6 and 7 - 1984
Unit 8 -1085

Buildings and Structures
Reactor buildings (four)
Form

Material
Design Pressure
Internal diameter

Cylindrical wall with
elliptical concrete dome
Reinforced concrete
6psig (41.3 kPa)
140 ft (42.7 m)

Height of cylindrical portion 117 ft /35.7 m)
Dome rise to crown
Wall thickness

Reactor auxiliary bay
Form
Materials (floors)
Length of bay

Turbine Hall
Form
Length
Width
Height

Turbine auxiliary bay
Form
Length
Width
Height
Service wing
Form
Length
Width

35 ft 9 inch (10.9 m)
4 ft (1.2 m)

Two-storey steel frame
Reinforced concrete
1 000 ft (304.8 m)

Steel frame
1049 ft (319.8 m)
150 ft (45.7 m)
103 ft 7 in (31.5 m)

Steel frame
1068 ft (325.6 m)
60 ft (18.3 m)
124 ft (37.8 m)

Two-storey steel frame
335 ft (102 m)
168 ft (51.2 m)

Form

Inside diameter
Inside height
Wall thickness
Volume (free)
Nominal operating
pressure
Water storage

Administration building
Form

Reactor Vessels
Calandria shell

Material
Outside diameter
Plate thickness
Inside length

Calandria shell shields

Calandria end shields

Outside diameter
Overall axial length

Calandria tubes
Quantity
Material
Inside diameter
Wall thickness (nominal)

Reactor Physics
Core data
No. of fuel channels
Cell array
Lattice pitch
Core radius
Core length
Average reflector thickness
at midpoint
Fuel load (UO2)

Moderator system
D2O
Heat transport system
D2O (hot)

Reinforced concrete
cylindrical perimeter wall
165 ft (50.3 m)
166 ft (50.6 m)
3 ft (914 mm)
2.9 x 10" ft1 (8.1 x 104 m3)
1.5psia (10.3 kPa)

2 180 000 imp. gallons (9911 m3)

Two-storey masonry

Horizontal stepped cylinder welded
to extensions of end shields
Austenitic stainless steel
26 ft 6.5 inch (8.09 m)
1 inch (25.4 mm)
19 ft 6 inch (5.94 m)

Austenitic stainless steel slabs 4.5
inch (114 mm) thick

Integral with calandria shell Peripheral
shell austenitic stainless steel, internal
slabs, carbon steel, H2 O cooled

22 ft 9 inch (6.90 m)
3ft9.5 inch (1.16 m)

380
ZircalQy-2 seam welded
4.07 inch (103 mm)
Unit 5: 0.158 inch (4.01 mm)
Units 6, 7, 8: 0.160 inch (4.06 mm)

380
Approximately octagonal 22 x 22 cells
11.25 inch (285.8 mm)
149 inch (3787 mm)
234 inch (5944 mm)
26 inch (655 mm)

102.6 rnegagrams

265 megagrams (292 short
tons) (2.65 x 10s kg)

143 megagrarrr (158 short
tons) (1.43 x 10s kg)



Average thermal flux in
fuel

Burnup (thermal energy)

Blanket gas

Control

Material

Purposes

Number

Orientation

Zone control rods

Material

Purposes

Number of zones

Orientation

Control Absorbers
Material
Purposes
Number

Orientation

Shut-off rods (SDS1)
Material
Purposes

Number

Orientation

Liquid Injection Shutdown
(SOS2)

Other control features

Reactor controller

Moderator
Type

Total volume in core

Purity

Temperature, maximum

Heat produced in moderator

Flow through Calandria

Moderator temperature rise

Heat transport fluid
Type
Quantity
Total mass flow
Fluid temperature
at reactor inlet
At reactor outlet

System (ju'.jure at reactor
outlet header

No. of pumps

0.52 x 1014 average (0.91 x
10'" max) n/cm : sec
232 kg U/unit/day
(185 MWh/hg U)
Helium

Stainless steel (Unit 5) -
Cobalt (Units 6, 7, 8)

Neutron flux flattening and
poison override

21

Vertical through lattice

H:O
Neutron flux shaping and trim
14

Vertical

Cadmium — stainless steel

power reduction
A
Vertical

Cadmium — stainless steel

fteactor — shutdown

28

Vertical

Concentrated gadolinium
riitrate solution is injected into
the bulk moderator through six
Horizontally distributed nozzles
on the calandria by opening fast-
acting helium pressure valves.
The response time of this
system is 2 seconds.
Addition of natural boron to
nioderator when xenon poisoning
is less than normal, or when there
« exce«. leaw/mVf foto^he1; reasons,
removed by moderator ion exchange.
Two digital computers/unit

Heavy water

7760 f t ' (218 nr')

99.75% D,Oby weight
15O°F (66°C)

90 MWth

12 000 igpm (0.9 nv'/s)

40°F (22°C)

Pressurized heavy water

315 400 lbs (143 100 kg)

65.8 x 106 Ibs/hr (8308 kg/sl

480° F (249° C)

560"F (293°C)

1280 psia (8.8 MPa)

16 (12 active) in 4 groups of 4

Steam Generators
Number

Steam pressure at (hum

Strain temperature at drum

Total evaporation rate

Feud water temperature

Fuel
Type

Number per channel

Diameter of pencils

UO., pullet diameter

Minimum cladding thickness

Total weight of UO : pei
bundle

Bundle diameter

Heat transfer area per bundle

Heat flux average

Maximum

Fuel temperature
maximum U 0 ;

Maximum cladding
temperature

Turbine Generator
Turbine

Number of high-pressure
cylinders
Number of low-pressure
cylinders

Speed

Throttle pressure

Type of condenser

Cooling water flow

Generator

Transformers

Main power

Station service unit

System

Circuit breakers

230 kV

4.16kV

12 in 4 groups of 3

593 psia (4.1 MPa)

485T (25TC)

6.46 x 10" Ibs/hr (815kg/s)

340JF (171" C)

28 pencil bundles 19.5 inch
(495 mm) long
12

0.6 inch (15.2 mm) including

Zircaloy-4 sheath

0.564 inch (14.3 mm)

0.015 inch (0.38 mm)

43.7 lbs (19.86 kg)

4.03 inch (102.4 mm)

7.2 f t ; (.669 m2)

177 000BTU/fr hr
560 000 W/m :

370 000 BTU/ft- hr
H 190 000 W n r )

3632" F (2000"C)

579JF (304 JC)

One tandem compound unit per
reactor with external moisture
separation and steam reheat

1 double flow

3 double flow

1800 rpm

585 psia (4.03 kPa)

Jingle pass

313000 igpm (23.7 nr'/s)

One per turbine - 635 294 kVA,
3 phase, 60 cycle, 24 kV

4 - 575 MVA, 3 phase,
60 cycle, 24/230 kV

4 - 28/36 MVA, 3 phase,
60 cycle, 24/4.16-4.16 kV

4 - 28/36 MVA, 3 phase,
60 cycle, 230/4.16-4.16

12 - 3 cycle, oil cooled
3000 amp, 23 500 MVA
256 - 350 MVA, 1200, 2000
and 3000 A

Standby generation and switching
Combustion turbines 6 - 7500 kW, 4.16 kV

Circuit breakers 11 -4 .16 kV, 350 MVA,
1200 and 2000 A
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Location
Owner, operator
Designers

Number of Reactors
in Station
Rated outpute per reactor

Overall net efficiency
Fuel
Moderator

Coolant
Type
Construction schedule

Bruce Township, Ontario
Ontario Hydro
Ontario Hydro and Atomic
Energy of Canada Limited
Four

Generator output 807 MW(e)
Self-consumption 57 MW(e)
Net electrical 750 MW(e)
31.3%
Natural uranium dioxide (UO2)
Deuterium oxide
(D2O) - heavy water)
Pressurized heavy water
Horizon'al pressure tube
Start of construction early 1977
In-service dates:
Unit 6 - 1984
Unit 5 - 1984
Unit 7 - 1986
Unit 8 - 1987

Building and Structures

Reactor building

Form
Material
Width
Length
Height

Reactor vault

Length
Height
Width
Design pressure

Wall thickness

Reactor auxiliary bay

Form

Length of bay
Width
Height
Powerhouse

Turbine hall

Form

Length
Width
Height

Turbine auxiliary bay

Length
Width
Height

Rectangular
Reinforced concrete
92 ft (28.04 m)
104 (31.7 m)
162.5 ft (49.53 m)

104 ft (31.7 m)
46.5 ft (14.18 M)
92 ft (28.04 m)
— 7 psig to + 12 psig
- 4 8 . 3 kPa to + 82.8 kPa
6 ft (1.83 m)

Rectangular, two-storey steel
frame, concrete floors and
basement
1426 ft (434.7 m)
150 ft (45.7 m)
48 ft (14.6 m)
Rectangular, turbine hall and
turbine auxiliary bay

Steel frame, concrete floor,
grating floor and basement
1460 ft (445 m)
180 ft 154.86 m)
134 ft (40.8 m)

1460 ft (445 m)
60 ft (18.29 m)
150 ft (45.7 m)

Service building
Form

Location
Length
Width

Vacuum building

Form
Inside diameter
Inside height
Wiill thickness
Volume (free)
Nominal design pressure
Water storage

Ancillary services building

Form

Length
Width

EPS/EWS Building
Length

Width

Height

Form

Reactor Vessels
Calandria shell

Material
Main shell inside diameter
Main shell thickness
Total length

Calandria end shields

Material

Weight (filled)

Length (each)

Calandria tubes quantity

Material

Inside diameter

Wall thickness

Reactor physics

Core data

Number of fuel channels
Fuel channel array
Lattice pitch

Rectangular, steel frame, concrete
floors

Between units 6 and 7
480 ft (146.3 m)
210 ft (64 m)

Cylindrical reinforced concrete
160 ft 6 in (49 m)
149 ft (45.4 m)
3 ft 9 in (1.14 m)
2.2 x 10" ff1 (62.297 rrr')
+ 7 to - 14 psia
2.2 million gallons (10.000 m1)

L-shaped, steel frame, concrete
floors
240 ft (73.2 m)
180 ft (54.9 ml

142 ft (43.28 m)

102 ft (31 m)

29 ft (8.84 m)

L-shaped, steel frame,
concrete floois

Horizontal stepped cylinder
comprising main shell, two
sub-shells and two annulus plates
Austenitic stainless steel
27 ft 9 in (8.46 m)
IVi in (3.17 cm)
19 ft 6 in (5.95 in)

Integral with calandria shell.
provide support for fuel channels
and shielding for the fuelling
machine area at the reactor faces
Austenitic stainless steel
(filled with steel balls and light
water - 60.40 by volume)

506 000 Ib (229 Mg)

3 ft 6 in (1.06 m)

480

Zircaloy - 2 seam welded

5.077 in (12.9 cm)

0.054 in (0.137 cm)

480
24 x 24 square grid
11.25 in (0.2858 m)



Con? cadius
Coi e lerujth
Average re^ertor llnickni;«
at midpoint
Fuel laod in reactor

Modulator & reflector D:O
Maximum Westcott flux
in fuel (averaged over
830 kW bundle)
Average exist burnup of

Reactivity control units

Adjuster rods

Arrangement

Reactivity worth (nominal)
Zone control units

Number ol /ones
Orientation

Reactivity insertion rate
(maximum for 24 units)

Mechanical control
absorbers

Quantity
Reactivity worth

Reactor shutdown devices

Shut-off rods

Quantity
Type

Orientation
Reactivity ins'Ttion

Poison injection nozzles

Quantity
Liquid poison
Reactivity depth

Moderator
Type
Total volume

Purity
Heat load
(maximum design)

139.1 in (3.532 m)
234 in (5.944 rn)
27 A m TO .'696 iTn

6240 bundles
117 tonne U
241.1 tonne D : O
1.32 x 1O1S n/m2- :

165 MW-h/kg (U)

Provide additional reactivity to
overcourse Xenon - 135
Shape the power distribution in
order to maximize power output
three vertical banks each with
8 adjuster rods

- 17.5 mk
Suppress unwanted changes in
flux distribution, provide
operating control of reactivity
in 14 separate zones in the
reactor

14
Vertical

i 0.115mk/s

Inserted whenever reactivity
(jepth or rate of light water zone
control system is inadequate
4
- 9.5 mk

Safety devices to quickly
terminate reactor operation
32
Stainless steel — cadmium —
stainless steel sandwich in the
form of a tube
Vertical through lattice
- 4 9 + 2 mk within 2 sec. with 2
rods out of service
Safety devices to quickly terminate
reactor operation

8
Gadolinium nitrate
y - 300 mk with one nozzle
out of service

Heavy water
10 818.1 f t3 (306.3 m3)
99.75% D2O by weight
147 M\N ith1)

Primary Coolant

Type
Quantity

Flow per channul
(nominal)
Reactor inlet coolant
temperature (inner /am;)
Reactor outlet temperature
Reactor outlet header
pressure
Number of pumps

Boilers
Quantity
Steam pressure at drum
(design)

Pressuri/ed h-.'avy water
660 6301b

(300 Mgl at 100 F 137.8 C)

189 000 Ibv'hr (23.8 kg/s)

483 F (2bO C)

581'F (306JC)
1350 psia (9.31 MPa (all

8 pui unit
620 psig (4.27 MPa (q)l

Steam temperature at drum
Total steam output
Feedwater i:i!et temperature
(including reheater drains)

Preheafsrs

Quantity

Feedwater inlet
temperature

Feedwater outlet
temperature

Feedwater flow

Fuel Elements
Number of elements
Number per channel
Number in reactor
Weight of UO ; per bundle
Total weight of bundle
Length
Diameter of bundle (max,1

Maximum outer element
surface heat flux

Turbine Generator
Turbine

492 F (256
10.4 x 10" I
476'F I247

4 per Unit

340" F (171

4/7'F (274

9.954 x 10"

37
13
6240
21.3 kg
23.6 kg
0 495 m
102.74 mm
13b2 kW;nr

One tandem

C)
b/hr (for 3 boilers)
C)

"C)

' O

Ibs/hr

compound unit pe

Number of high-pressure
cylinders
Number of low-pressure
cylinders
Speed
Throttle steam pressure
Type of condenser
Cooling water flow
Generator
Rating (90% power factor)
Terminal voltage
frequency
Power output (gross)

i'.-ijctor with external moisture
reparation and two stages of
*)t'.'arn reheat

1

1800 rpm
600 psig (4.13 MPa (g))
Single pass
550 700 Igpm (41 700 L/s)
One per turbine
960 MVA
24 kV

807 MW (e)
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